

NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 236/250/604/778 Relief - NITF Progress Report #2

February 19, 2019

The NITF submits this progress report to the RPC to provide an update on the status of its activities to implement NPA 236/250/604/778 Relief with new distributed overlay NPA 672.

The NITF reports that all carriers submitting comments to it have indicated they are following the schedule in the Relief Implementation Plans (RIPs) for NPAs 236, 250, 604 & 778. See attachments.

The NITF advises that all activities are being implemented in accordance with the major milestones and schedule of NITF activities identified in the Relief Implementation Plans. This includes the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing.

The NITF reports that there are no issues or concerns reported by the TSP's at this time that would impact implementation of relief in accordance with the Relief Implementation Plan.

Attached to this NITF Progress Report are the Progress Reports submitted by the following TSPs:

- Bell West (OCN 2933, 6574)
- Primus Telecom (OCN 201A)
- TELUS Communications (OCN 8086, 8084, 8083, 2243, 2782, 8301, 8303, 8819)
- Rogers Communications (OCN 5643, 8820, 8821, 743B, 8377)
- Bragg Communications (OCN 4878)
- Fibernetics Corporation (OCN 464D)
- Allstream (OCN 8304)

The known TSPs that did not submit a progress report to the NITF are:

- City West
- Comwave
- Distributel
- Freedom Mobile
- Iristel
- ISP Telecom
- Ixica
- Navigata
- Northwestel
- Shaw

The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPAs prior to the relief date in May 2019.



Bell Canada and Bell Mobility

NPA 236/250/604/778 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA 672 Overlay)
5 February 2019

PROGRESS REPORT

Bell Canada, including Bell Mobility, (Bell) submits this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the new overlay NPA Code 672 in the Numbering Plan Area (NPA) currently served by NPAs 236, 250, 604 and 778 in British Columbia.

Bell is following the schedule in the RIP and reports that all network implementation activities are proceeding according to the schedule contained in the RIP. This includes general network readiness and all modifications required to systems and processes.

Bell has no concerns to identify at this time and no major problems are foreseen that could jeopardize implementation of relief in accordance with the Relief Implementation Plan.

Laurie Bowie
Specialist - Network Number Planning
Bell Canada



Feb 05, 2019

Dear Mr. Szabo,

Please accept this letter as progress report #2 for NPA 236 / 250 / 604 / 778 Relief Planning for NITF.

Primus Management ULC reports that network implementation activities have started and we are planning to implement it as per the schedule detailed in the RIP. For the time being Primus has no concerns regarding activities related to scheduled overlay NPA 672.

Regards,

Austin He

Network Planning Analyst,
Carrier Relations
Primus Management ULC



February 5, 2018

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

Implementation of new NPA 672 as a Distributed Overlay on NPAs 236/250/604/778

PROGRESS REPORT

TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the status of activities to implement new NPA Code 672 in the Numbering Plan Area (NPA) currently served by NPAs 236/250/604/778.

TELUS is following the schedule within the Relief Implementation Plan (RIP) and reports that all network implementation activities are proceeding according to the schedule contained in the RIP. This includes general network readiness with all modifications required to systems and processes, assignment and activation of Test CO Codes and Test Numbers to facilitate Network and Billing testing.

TELUS has no concerns to identify at this time.

Olena Bilozerska
Network Planning Manager
TELUS



February 11, 2019

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 672

Rogers submits this progress report to the NITF to provide an update on the status of its activities to implement the new overlay NPA 672.

Rogers is following the schedule detailed in the Relief Implementation Plan (RIP) for NPA 672. The Company advises that all activities are being executed in accordance with the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by – Karim Rheffouli, Traffic Specialist, Engineering Traffic and Translations



February 14, 2019

Mr. Szabo,

Please accept this letter as progress report #2 to NPA 236/250/604/778 Relief NITF.

Bragg Communications Inc. reports that network implementation activities are under way and will be completed as per the schedule detailed in the RIP. Bragg has no concerns regarding activities related to scheduled overlay NPA 672.

Regards,


Kim Brown
Carrier Services Manager
Bragg Communications Inc.


RE: REMINDER: Please Submit Your BC NPA Relief Progress Report - Message (HTML)

FILE MESSAGE

Ignore Delete Reply Reply All Forward Meeting IM More Quick Steps Move OneNote Actions Mark Unread Categorize Follow Up Translate Zoom Report Phish

Tue 2019-02-19 5:16 AM

 Richard Schleihauf <rschleihauf@corp.fibernetics.ca>
RE: REMINDER: Please Submit Your BC NPA Relief Progress Report


To  Peter Szabo

Bing Maps + Get more apps

Hi Peter,

Fibernetics Corporation is following along with the NPA 672 RIP schedule and have no concerns at this time and will be ready for public launch.

Regards,

Rick Schleihauf
VP – Regulatory Affairs and Carrier Relations
Fibernetics Corporation
605 Boxwood Drive
Cambridge, ON, N3E 1A5
519.489.6700 x 629

www.fibernetics.ca



**PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)
NPA 236/250/604/778/672**

Allstream submits this second progress report to the NITF to provide an update on the status of its activities for the implementation of the new Distributed Overlay NPA 672

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the introduction of NPA 672 which will be a Distributed Overlay of NPA's 236, 250, 604 and 778. Allstream will have no issues in meeting all dates outlined in the RIP.

Cathy McGouran
Allstream