

NPA 902 RELIEF
(NPA CODE 782 DISTRIBUTED OVERLAY OF NPA 902)

NETWORK IMPLEMENTATION TASK FORCE (NITF)
FINAL PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)
17 December 2014

The NITF submits this progress report to the RPC to provide an update on the status of its activities to implement NPA 902 Relief with new distributed overlay NPA 782.

The NITF advises that all activities **have been completed** in accordance with the major milestones and schedule of NITF activities identified in the Relief Implementation Plan. This included the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing.

The NITF reports that there are no issues or concerns reported by the TSP's at this time.

Attached to this Final NITF Progress Report are the individual Final Progress Reports submitted by the following TSPs:

Bell Aliant
Eastlink
Bell Mobility
Iristel
Distributel
MTS Allstream
TELUS
Rogers

There are no known TSPs that did not submit a progress report to the NITF.

Submitted by:

Glenn Jackman
Chair NITF



Bell Aliant
NPA 902 Relief
FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK
FORCE (NITF)
(Implementation of NPA 782 Overlay)
17 Dec 2014

PROGRESS REPORT

Bell Aliant submits this Final Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the new overlay NPA Code 782 in the Numbering Plan Area (NPA) currently served by NPA 902 in the provinces of Nova Scotia and Prince Edward Island.

Bell Aliant has followed the schedule in the RIP and reports that all network implementation activities have been completed. This includes general network readiness and all modifications required to systems and processes.

Glenn Jackman, P. Eng.
Sr Switching Planner/Investment Manager
Bell Aliant



**Bell Mobility
NPA 902 Relief**

**PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA 782 Overlay)
4 December 2014**

PROGRESS REPORT

Bell Mobility submits this Final Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the new overlay NPA Code 782 in the Numbering Plan Area (NPA) currently served by NPA 902 in the provinces of Nova Scotia and Prince Edward Island.

Bell Mobility reports that all network activities have been implemented in accordance with the schedule contained in the RIP. This includes the implementation of the new NPA Code 782 effective on 30 November 2014.

Laurie Bowie
Specialist – Network Planning
Bell Canada



Distributel Communications Limited
300 - 177 Nepean Street
Ottawa ON
K2P 0B4

December 16, 2014

Final Progress Report to the NPA 902 relief(782) Network Implementation Task Force (NITF)

Distributel Communications Limited (Distributel) submits this final progress report to the Network Implementation Task Force (NITF) to provide an update on the implementation of the new overlay NPA Code 782 for the region currently served by NPA Code 902.

The new NPA 782 has been successfully implemented in our network. No issues or concerns were encountered with this implementation.

Phil Goldsmith
Distributel Communications Limited



Mr. Jackman,

Please accept this letter as final progress report to NPA 902 Relief NITF.

Bragg Communications Inc. (operating as Eastlink) reports that network implementation activities have been completed in accordance with the schedule outlined in the RIP .

Test CO codes will be returned in January 2015.

The mandatory 10-digit dialing announcement will be discontinued and replaced by standard network announcements in March 2015 .

Regards,

Kim Brown
Telephone Infrastructure Specialist
Eastlink



**FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK
FORCE (NITF)
NPA 902**

Allstream submits this final progress report to the NITF to provide an update on the status of its activities for the implementation of the new Distributed Overlay NPA 782

Allstream followed the schedule in the Relief Implementation Plan (RIP) for the NPA 782 Distributed Overlay of NPA 902. Allstream activated its Mandatory 10 digit dialling network announcement during the period of November 16th to 30th as per the implementation dates outlined in the RIP. Allstream does not have any issues continuing to follow the dates outlines in the RIP regarding the removal of test numbers and replacing the mandatory announcement with a standard network announcement.

Kevin McGouran
MTS Allstream

NPA 902 Relief

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

(Implementation of NPA 782 Overlay)

10 December 2014

PROGRESS REPORT

Iristel submit this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the new overlay NPA Code 782 in the Numbering Plan Area (NPA) currently served by NPA 902

Iristel is following the schedule in the RIP and reports that all network implementation activities are proceeding according to the schedule contained in the RIP. This includes general network readiness and all modifications required to systems and processes.

Thank you,



ANDREEA BADEA
Regulatory Affairs

Direct: +1 416-800-0030

Fax: +1 647-977-1049

Email: regulatory@iristel.ca

Web: www.iristel.ca



TELUS Mobility and TELUS Integrated Communications

NPA 902 Relief

**FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of Mandatory 10-Digit Local Dialling and New Overlay NPA 782)**

10 December 2014

TELUS (TELUS Mobility & TELUS Integrated Communications) submits this progress report to the NITF to provide a final update on the status of its activities in preparing all its network and interconnection modifications to implement 10-digit local dialling and the new distributed overlay NPA Code 782 in the Numbering Plan Area served by NPA Code 902.

TELUS reports that all required network implementation activities have been completed in accordance with the schedule identified in the Relief Implementation Plan (RIP) and new NPA Code 782 was implemented successfully in TELUS network as of 30 Nov 2014. No issues or concerns were encountered with this implementation. TELUS will disconnect its test numbers by 31 January 2015 in accordance with the RIP.

Olena Bilozerska
TELUS
Network Planning Manager



December 5, 2014

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 902

Rogers submits this progress report to the NITF to provide an update on the status of its activities to implement the new overlay NPA 782.

Rogers has completed the required activities part of the Relief Implementation Plan (RIPs) for NPA 902. The Company advises that all activities were implemented in accordance with the described schedule of NITF activities identified in the Relief Implementation Plans.

Prepared by – Jean Michel Dupuis, Senior Public Services Specialist