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REPORT #:        1                                                                 File ID:	249-705RE01A
REPORT TITLE:	NPA 249/705 RPC Planning Document and Relief Implementation Plan #1
OUTCOME: CONSENSUS
RELATED TASK(s) #:	
BACKGROUND:
The CRTC released Telecom Notice of Consultation CRTC 2020-36 - Establishment of a CISC ad hoc committee for relief planning for area codes 249 and 705 in Ontario. The January 2021 R-NRUF results were published on 23 February 2021 and showed that the PED had advanced to April 2023. On 26 February 2021, in consultation with CRTC staff, the CNA notified the NPA 249/705 RPC and CSCN that NPA 249/705 is in a Jeopardy Condition. Contributions were submitted to the Relief Planning Committee (RPC) on 3 March 2021.
Historical NRUF Results
	NRUF
	Projected Exhaust Date (PED)

	G‑NRUF January 2018
	February 2024

	R-NRUF July 2018
	July 2025

	R-NRUF January 2019
	July 2025

	R-NRUF July 2019
	March 2026

	R-NRUF January 2020
	April 2026

	R-NRUF July 2020
	May 2025

	R-NRUF January 2021
	April 2023



FACTORS:	Jeopardy Condition in exhausting NPA 249/705
ALTERNATIVES:		n/a
ANALYSIS:
Based on the Jeopardy Condition in NPA 249/705, the RPC notes that an accelerated implementation schedule should be executed with a shortened timeline. 

CONCLUSIONS:
The RPC makes the following recommendations in the NPA 249/705 Planning Document:
1. [bookmark: _Hlk65216918]The Relief Method should be a Distributed Overlay of a new NPA Code on Central and Northeastern Ontario NPA 249/705;
1. Relief NPA Code for NPA 249/705 should be NPA 683 as per Telecom Decision CRTC 2017-38 and;
1. The Relief Date should be 18 June 2022 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 249/705.

RECOMMENDATIONS:
The RPC notes that the recommended Relief Date is 18 June 2022 (i.e. 15 months away) and a significant Jeopardy Condition exists in NPA 249/705.  Consequently, the RPC recommends that the CRTC approves the attached Planning Document and Relief Implementation Plan on an expedited basis due to the proposed shortened timeline.
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249/705 Relief Implementation Plan

8 April 2021



NPA 249/705 Relief Implementation Plan (RIP)

(for a Distributed Overlay of new NPA 683 over NPA 249/705)

1. [bookmark: _Toc456696301]INTRODUCTION

This Relief Implementation Plan (RIP) was developed in accordance with the Canadian NPA Relief Planning Guideline. This RIP is a set of activities and deliverables established by the Relief Planning Committee (RPC) that are required to provide relief to the exhausting NPA. The objective of the NPA Relief Planning Process is to ensure an adequate supply of CO Codes and telephone numbers is always available to the Canadian telecommunications industry and users.



This RIP is based on the assumption that the Commission will approve the RPC recommendation in the Planning Document which selects Distributed Overlay using NPA 683 as the relief NPA for NPA 249/705 on 18 June 2022.



Purpose of RIP



The purpose of this RIP is to establish a framework and timeframe for implementing relief for NPA 249/705. This RIP addresses the implementation of new NPA Code 683 as a Distributed Overlay to the NPA 249/705 region.



This RIP contains a Relief Implementation Schedule (see Section 3), Consumer Awareness Program (CAP) (see Attachment 1) and Network Implementation Plan (NIP) (see Attachment 2).



This RIP addresses the activities, deliverables, and events impacting more than one individual TSP. It does not cover activities internal to each TSP. Attachment 3, Individual Telecommunications Service Provider Responsibilities, provides a list of activities that each TSP will need to address in its own network, systems and business operations.



In addition, this RIP does not cover issues for which there is already an established process for coordination between TSPs to establish service (e.g., interconnection agreements between carriers).



Telecom Notice of Consultation CRTC 2020-36



On 20 September 2019, the CNA published the July 2019 R-NRUF results which indicated that the PED had moved out to March 2026.



On 30 January 2020, the CRTC issued Telecom Notice of Consultation CRTC 2020‑36 Establishment of a CISC ad hoc committee for relief planning for area codes 249 and 705 in Ontario, by which it established the CISC ad hoc Relief Planning Committee (RPC) for NPA 249 and 705 (the 249/705 RPC) under CISC and directed the CNA to chair this committee.



Planning Document (PD)



This RIP has been developed in accordance with the recommendations contained in the Planning Document (PD). To expedite the process, the RIP & PD are being jointly submitted to the CRTC for approval.



After assessing the Relief Options and other issues contained in the PD, the RPC submitted the following recommendations to the CISC and CRTC:





1. [bookmark: _Hlk65216918]The Relief Method should be a Distributed Overlay of a new NPA Code on Central and Northeastern Ontario NPA 249/705;



1. The Relief NPA Code for NPA 249/705 should be NPA 683 as per Telecom Decision CRTC 2017-38 and;



1. The Relief Date should be 18 June 2022 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 249/705.



Map of NPA 249/705



The 249/705 Numbering Plan Area (NPA) consists of 203 Exchange Areas in the central and northeastern region of the province of Ontario. 
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Dial Plan Impacts



Currently 10-digit dialling is mandatory for all local calls originating within area code 249/705. Local dialling plans will not change when NPA 249/705 relief is implemented.



NPA relief will not affect the dialling plan for long distance calls originating in NPA 249/705. 



The dial plans for calls originating in NPA 249/705 and the new overlay NPA 683 will be as follows:



		NPA

		Local Dial Plan

		Local Dial Plan

		Toll Dial Plan

		Toll Dial Plan



		

		Current

		Future

		Current

		Future



		 249/683/705

		10 digits

		10 digits

		1 + 10 digits

		1 + 10 digits







Currently 10-digit dialling is and will continue to be mandatory for local calls originating in adjacent area codes and terminating in the 249/683/705 area.



2. NPA RELIEF PLANNING PROCESS



NPA Relief Planning is conducted under the regulatory oversight of the Commission in accordance with the Canadian NPA Relief Planning Guideline. The Guideline was developed by the Canadian Steering Committee on Numbering (CSCN), accepted by the CISC and approved by the Commission.



The Canadian NPA Relief Planning Guideline and related information on relief planning may be obtained from the http://www.crtc.gc.ca/cisc/eng/cisf3fg.htm web site. The CISC operates under the CISC Administrative Guidelines that may be obtained from the Commission web site (see http://www.crtc.gc.ca/cisc/eng/cag.htm). 



For each NPA projected to exhaust within a 72 month time period, the Commission informs the public that an RPC, chaired by the CNA, will be formed as an Ad Hoc Working Group of the CISC to do relief planning for the exhausting NPA. Any interested party may participate in the relief planning process. All RPCs operate as open public forums. Any party wanting to participate in this process is encouraged to visit the above web sites to obtain information on the process and schedule of events and activities. Any questions regarding the relief planning process may be directed to the CNA at www.cnac.ca.



Individual TSPs are responsible for their own activities to implement relief (see Attachment 3). Each TSP employs a variety of information and operation support systems for the operation, maintenance, control, and administration of its network and to serve its customers. Each TSP is responsible to make the necessary changes in its systems in order to operate in the new environment and specifically to process the full 10-digit telephone number of each subscriber. Each TSP is responsible to ensure its customers are informed and implement the changes necessary to support the relief activity. Also, each TSP is responsible to ensure its own suppliers of products and services (e.g., Operator Services) implement the changes necessary to support the relief activity. Accordingly, no activities have been identified for the coordination of these functions between different TSPs, except as otherwise provided for in this RIP (e.g., Consumer Awareness Program (CAP) and Network Implementation Plan (NIP)).



Individual TSPs and industry database owners/operators shall advise Commission staff of any concerns or problems as they arise with respect to modifying their systems and databases in time to implement relief in accordance with this RIP.

[bookmark: _Toc456696321]PROPOSED NPA RELIEF IMPLEMENTATION TASK FORCE(S)



The RPC developed this RIP with the assistance and input of two Task Forces created by the RPC: 



1. Consumer Awareness Task Force (CATF); and



2. Network Implementation Task Force (NITF).



The RPC Secretary sent an e-mail to all current and prospective Code Holders in the affected NPA requesting those entities to provide a contact name to the Co-chairs of the two Task Forces (with a courtesy copy to Commission staff). Independent telephone companies may choose to represent themselves or to be represented by their associations.



Each Task Force has at least one voluntary Co-chair. The Co-chairs of the CATF and NITF act as the single point of contact and spokespersons for their respective Task Forces. The Co-chairs maintain the list of participants on their Task Forces as confidential. All TSPs operating in the affected NPAs have a participant on each of the Task Forces.



The two Task Forces have developed and submitted separate but coordinated plans for their respective activities:



1. Consumer Awareness Program (CAP); and



2. Network Implementation Plan (NIP).



Individual TSPs are expected to develop individual consumer awareness programs and network implementation plans within the parameters of the CAP and NIP contained in this RIP. The CATF and NITF will meet periodically to perform their industry level functions identified in this RIP. The RPC will provide oversight and coordination of the CATF and NITF in accordance with the RIP.



Consumer Awareness Task Force (CATF)



The purpose of the CATF is to develop a comprehensive and consistent consumer awareness program for relief activities in this NPA, and to forward it to the CISC by the due date in the Relief Implementation Schedule.



To develop a CAP, the RPC created a CATF. Each TSP operating in this NPA is requested to provide the name of a representative to serve on the CATF. The CATF is Co-chaired by volunteer participants of the CATF. The Co-chairs of the CATF compile, maintain and distribute the list of all representatives on the CATF to the CATF distribution list (i.e., contact name, title, telephone number, fax number, street address, e-mail address), including the CNA.



Purpose and Mandate



The responsibilities of the CATF include, but are not limited to:



1. Develop and agree on a CAP and schedule;



2. Develop and submit progress reports;



3. Identify and address CAP issues;



4. Act as single point of contact on CAP issues; and



5. Identify any consumer concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate.



The role of the individual CATF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual consumer awareness program in accordance with the CAP and associated schedule. Each representative acts as the single point of contact with respect to implementation of the CAP and activities for its organization. Each TSP is responsible for developing, submitting and implementing its individual consumer awareness program in accordance with the industry level CAP.



All TSPs shall provide progress reports to the CATF for submission to the RPC in accordance with the Relief Implementation Schedule.



Individual TSPs should notify the CATF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with respect to their individual consumer awareness program activities to implement relief in accordance with this RIP.



The recommended CAP is attached to this RIP (see Attachment 1).



Network Implementation Task Force (NITF)



The purpose of the NITF is to develop a Network Implementation Plan (NIP) to be submitted to the CISC. This complies with the Canadian NPA Relief Planning Guidelines.



Each TSP operating in this NPA is requested to provide the name of a representative to serve on the NITF. The NITF is Co-chaired by volunteer participants of the NITF. The Co-chairs of the NITF compile, maintain and distribute the list of all representatives on the NITF to the NITF distribution list (i.e., contact name, title, telephone number, fax number, street address, e-mail address), including the CNA.



Purpose and Mandate



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;



2. Develop and submit progress reports;



3. Identify and address NIP issues;



4. Act as single point of contact on NIP issues;



5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and



6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs shall provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.



The recommended NIP is attached to this RIP (see Attachment 2).

[bookmark: _Toc456696323]


3. PROPOSED NPA RELIEF IMPLEMENTATION SCHEDULE



The following schedule identifies the major implementation activities, deliverables and associated dates based upon the tasks identified in the Canadian NPA Relief Planning

Timeline as well as major events in both the CAP and NIP. All TSPs and telecommunications service users should plan their internal relief activities in accordance with the following Relief Implementation Schedule.



RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 683 over NPA 249/705



		Item

		Task or Event

		PRIME

		START

		END



		1

		[bookmark: RANGE!B6]NPA 683 is set aside for future relief of Ontario NPAs 249-705 per Telecom Decision CRTC 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 683

		CRTC

		 

		2017-02-03



		2

		CNA identifies NPA exhaust of July 2025 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period

		CNA

		 

		2019-03-26



		3

		CNA published the Initial R-NRUF (July 2019) results which indicated that PED has moved out to March 2026

		CNA

		 

		2019-09-20



		4

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		2020-01-30



		5

		CNA publishes January 2020 R-NRUF results indicating the PED has moved out to April 2026.

		CNA

		 

		2020-03-24



		6

		CNA publishes July 2020 R-NRUF results indicating the PED has advanced to May 2025.

		CNA

		 

		2020-08-18



		7

		CNA publishes January 2021 R-NRUF results indicating the PED has advanced to April 2023 and notifies, by e-mail, CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future three year time period. NPA is in Jeopardy condition

		CNA

		 

		2021-02-23



		8

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2020-01-30

		2022-09-26



		9

		CNA releases the PROC and announces the date for the initial RPC conference call

		CNA

		2021-02-23

		2021-03-05



		10

		RPC participants review PROC & submit contributions to RPC

		 

		2021-03-05

		2021-03-12



		11

		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		2021-03-22

		2021-03-22



		12

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2021-03-23

		2021-04-03



		13

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		2021-04-03

		2021-04-19



		14

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2021-03-22

		2021-04-19



		15

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2021-04-19

		2021-08-15



		16

		CNA obtains relief NPA from NANPA

		CNA

		2021-08-15

		2021-08-27



		17

		RPC develops the Planning Letter (PL)

		RPC

		2021-08-27

		2021-09-13



		18

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		19

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2021-08-15

		2021-11-18



		20

		CNA submits PL and RIP to NANPA

		CNA

		2021-09-13

		2021-09-27



		21

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2021-09-27

		2021-10-12



		22

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2021-11-18

		2022-06-18



		23

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		2021-08-15

		2021-12-18



		24

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2021-11-18

		2021-12-18



		25

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2022-01-04

		2022-01-11



		26

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-01-11

		2022-01-18



		27

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		2022-01-18

		2022-02-01



		28

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2021-08-18

		2021-09-03



		29

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2021-08-15

		2022-06-18



		30

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2021-08-15

		2022-06-18



		31

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2021-08-15

		2022-06-18



		32

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		33

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2021-08-15

		2022-06-18



		34

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2021-08-15

		2022-06-18



		35

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		36

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		37

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2021-08-15

		2022-06-18



		38

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2021-08-15

		2022-06-18



		39

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2021-08-15

		2022-06-18



		40

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2021-09-18

		2022-01-11



		41

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2021-08-15

		2022-03-18



		42

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2021-08-15

		2022-03-18



		43

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2022-03-18



		44

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2022-03-18

		2022-07-19



		45

		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022-03-18

		2022-04-01



		46

		NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-04-01

		2022-04-19



		47

		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-04-19

		2022-05-03



		48

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2022-06-18



		49

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-06-20

		2022-07-06



		50

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-07-07

		2022-07-20



		51

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-07-20

		2022-08-04



		52

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2022-07-19

		2022-08-19



		53

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 249/705 ad hoc RPC is no longer required

		RPC Chair

		2022-08-19

		2022-09-26









[bookmark: _Toc456696326]


4. OTHER ISSUES



Payphone Service Providers



All Payphone Service Providers are required to comply with the requirements contained in this RIP and Commission Decisions.



It is the responsibility of each Payphone Service Provider to update any system associated with the operation of their payphones in order to accommodate relief.



It is recommended that Commission staff notify Payphone Service Providers of the implementation of relief for this NPA and the new overlay NPA.



Individual Payphone Service Providers should notify the Commission or Commission staff, as appropriate, if they have any problems or concerns.



Telecommunication Service Users



All users are required to comply with the requirements contained in this RIP and Commission Decisions.



Users of telecommunications services are required to make the necessary changes to their telecommunications systems and equipment to accommodate the new overlay NPA code. Users include, but are not limited to, 9-1-1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment, unified messaging service companies, governments, apartment building owners, hydro meter readers and the general public.



All special types of Telecommunication Service Users are requested to co-ordinate their equipment and system modifications with their Carriers to implement the new overlay NPA. This is necessary to ensure a smooth and timely transition.



Users of telecommunications services should notify their TSP and the Commission or Commission staff, as appropriate, if they have any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.



Special Types of Telecommunication Service Users



Special types of Telecommunication Service Users (e.g., 9‑1‑1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment requiring modification, unified messaging service companies, governments, apartment building owners and hydro meter readers) must take appropriate measures to ensure that their services continue to function properly. All special types of Telecommunication Service Users are requested to co-ordinate their equipment and system modifications with their TSPs to implement the new overlay NPA. This is necessary to ensure a smooth and timely transition.



Alarm Service Providers



It is critically important that alarm service providers, make the necessary modifications to their systems, databases and terminal equipment in order to ensure continuity of service.



9‑1‑1 PSAPs



9‑1‑1 PSAPs must make any required changes to their systems and databases to accommodate the new overlay NPA code. Individual 9‑1‑1 PSAP system operators shall identify specific problems or concerns to the Commission or Commission staff, as appropriate. It is critically important that 9‑1‑1 PSAPs make the required or necessary modifications to their systems, databases and terminal equipment prior to the Relief Date.



Directories



All Directory Service Providers are required to comply with the requirements contained in this RIP and Commission Decisions.



It is the responsibility of Directory Service Providers to make the necessary changes to their systems and directories to facilitate the introduction of the new overlay NPA code. All directory publishers should modify their systems to accept telephone numbers in the 10‑digit format.



After the implementation of the new overlay NPA, all future directories in the NPA 249/683/705 area should identify the NPA associated with the telephone number so that customers can obtain the appropriate 10‑digit number.





6.	RECOMMENDATIONS



The RPC submits this RIP to the CISC and the CRTC for approval and recommends that relief be implemented in accordance with the enclosed Relief Implementation Schedule, Consumer Awareness Program (CAP) and Network Implementation Plan (NIP).





Attachments:



1. Consumer Awareness Program (CAP)



2. Network Implementation Plan (NIP)



3. Individual Telecommunications Service Provider Responsibilities
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ATTACHMENT 1



Consumer Awareness Program (CAP)



Introduction



The RPC has established a Consumer Awareness Task Force (CATF) to develop and implement this CAP.



This CAP identifies key milestones and establishes completion dates as agreed to by the RPC. It is the responsibility of all Telecommunications Service Providers (TSPs) operating or intending to operate in NPA 249/705 to file their individual consumer awareness plans with the Commission in accordance with the Relief Implementation Schedule. TSPs must implement those programs in accordance with this industry CAP and submit progress reports to the CATF and RPC for inclusion in the Progress and Final Reports to be filed with the Commission. The Relief Implementation Schedule contains start and end dates for industry consumer awareness activities (see the Relief Implementation Schedule included in this Relief Implementation Plan).



In order to implement the CAP, TSPs may act individually or collectively to accomplish their objectives. However, where TSPs act collectively (e.g., Telecommunications Alliance), such TSPs are individually responsible to report their progress to the CATF and RPC.



All TSPs are required to report any major relief plan concerns as they are identified, along with proposed solutions, and to address consumer concerns reported directly to the Commission.



The RPC requested that the CATF develop a CAP that incorporates the following:



1. Develop and agree on a CAP schedule



2. Co-ordinate and schedule progress reports with the NITF



3. Identify and address CAP issues



4. Communications objectives



5. Target audiences (e.g., government, media and various business and residence market segments)



6. Special types of telecommunications users (e.g., alarm, apartment owners, hydro readers)



7. NPA-specific communications messages (i.e., in the exhausting NPA as well as affected Exchange Areas in neighbouring NPAs, if any)



8. Communications tactics



9. Communications theme



10. Key messages



Communications Objectives



The Communications Objectives of this CAP are as follows:



1. Increase consumer and user awareness of the introduction of the new NPA 683 in the NPA 249/705 area.



2. Advise customers that local and long-distance calling areas, prices and dialling plans will not change with the adoption of the new overlay area code.



3. Provide open communication channels to address questions and concerns from residents and businesses regarding the implementation of the new overlay NPA code.



4. Continue to lay the foundation for the seamless addition of new NPA codes in the future.



Communications Tactics



TSPs should consider using the following tactics to accomplish their individual consumer awareness program activities. TSPs may opt to implement some or all of these tactics on their own or as part of an association with other TSPs. If an association of TSPs is formed to coordinate consumer awareness activities, all TSPs operating in the affected NPAs are strongly encouraged to participate in the association activities. Due to the Jeopardy Condition in NPA  249/705, some of the timelines for consumer communication will be shortened.



Government Relations



TSPs should ensure that governmental authorities in the affected NPA 249/705 are informed of the relief plan (federal, provincial and municipal governments, government offices, and elected representatives).



Media Relations



To introduce and raise awareness of the new area code, TSPs should conduct an ongoing media relations campaign targeting key media (including local newspapers, broadcast media, and community publications) in area code 249/705. TSPs should offer spokespersons for interviews that focus on how residents and businesses can prepare for the new overlay area code and to encourage them to start getting ready now.



TSPs should determine newsworthy announcements and issue press releases accordingly. The press releases will serve to update local media on the progress of the introduction of the new overlay area code.



When required, TSPs should issue a series of media alerts and public service announcements to local radio and broadcast stations to provide updated information on the new overlay area code.



TSPs shall provide the media and general public with basic information about the new NPA, and Commission decisions and regulations. TSPs should identify a spokesperson to speak on behalf of all the TSPs to the media. Individual TSPs may form an alliance with other TSPs for media relations purposes and such an alliance may also have its own spokesperson.



The Canadian Numbering Administration (CNA), in its role as the Chair of the RPC, shall act as a spokesperson for the RPC.



Telecommunications Service Providers' Web Sites



TSPs should provide up-to-date information about the implementation of the new NPA on their Internet web sites.



Customer Bill Messages



TSPs should print information on customer bills and/or send messages to customers via email, SMS or text advising them of the key dates for the implementation of the new NPA code, and associated changes required to customer equipment and systems.



Advertising Campaign



TSPs should participate in an advertising campaign coordinated with other TSPs’ activities to increase awareness amongst consumers in the affected NPA 249/705 region. All media advertising campaigns, should meet the objective of providing clear and consistent messages to consumers and users as established in this CAP.



Targeted Customer Communications



TSPs should identify and communicate directly with their own customers who will be required to make major changes to their telecommunications equipment and systems to accommodate the new NPA. Targeted communications identifying the changes required should be sent to those customers well in advance of the Relief Date in order to provide those customers with sufficient time to make the necessary changes. Such targeted customers may include 9-1-1 Public Safety Answering Points (PSAPs), alarm companies, Internet service providers, paging companies, unified messaging service companies, apartment building owners and hydro meter readers.



Other Means of Customer Communications



TSPs should use other means (e.g., customer messaging, direct customer contacts, Interactive Voice Response, etc.), as required, to reach their customers and provide appropriate information about the implementation of the new overlay NPA code.



Communications Themes and Key Messages:



The proposed theme for the CAP should be:



“Area code 683 is being added to the 249/705 area.”



This theme should be reinforced with more detailed key messages in customer awareness activities:



1. To meet the growing demand for telecommunications services and numbers, new area code 683 will be introduced in the 249/705 geographic area on 18 June 2022. The new area code will co-exist within the same geographic region as area code 249/705. There will be no change to customers’ existing 249/705 telephone numbers. Telephone numbers beginning with the new area code 683 may be assigned for use by customers starting 18 June 2022.



2. 10‑digit dialling will continue to be used for all local calls within the area served by area codes 249, 705 and 683.



3. Local and long-distance calling areas and prices will not change with the adoption of the new area code 683. Customers with telephone numbers in the new area code 683 will get the same calling areas and prices as customers in the same exchange areas with telephone numbers in area code 249/705.



4. N11 service access codes such as emergency calls (911), directory assistance (411), repair (611) and relay service (711) will continue to be dialled using 3‑digits.



Consumer Awareness Program Timeline



All TSPs who have or plan to have customers in the affected NPAs must implement their own consumer awareness program activities in accordance with this CAP and associated dates contained in the Relief Implementation Schedule. Due to the Jeopardy Condition in NPA 249/705, some of the timelines for consumer communication will be shortened.



It is the responsibility of each TSP to submit its individual consumer awareness program to the Commission and to provide progress reports to the CATF on its own consumer awareness program activities so that the CATF can submit its required Progress Reports. In the event that a TSP does not submit its individual progress report to the CATF, the CATF will note this discrepancy in its progress report.
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ATTACHMENT 2



Network Implementation Plan (NIP)



Introduction



The Canadian NPA Relief Planning Guideline requires the RPC to create a Network Implementation Task Force (NITF) with a mandate to develop a Network Implementation Plan (NIP) for implementing relief and to submit such NIP to the CISC.



Accordingly, the RPC has established a Network Implementation Task Force (NITF) to develop and implement this NIP.



This NIP addresses the introduction of a new NPA 683 in the NPA 249/705 area.



The NIP identifies key milestones and establishes completion dates as agreed to by the RPC. It is the responsibility of all Telecommunications Service Providers (TSPs) operating or intending to operate in the area served by NPA 249/705 to file their individual network implementation plans with CRTC staff in accordance with the Relief Implementation Schedule. TSPs must implement those programs in accordance with this industry NIP and submit progress reports to the NITF and RPC for inclusion in the Progress and Final Reports to be filed by the RPC with CRTC staff.



All TSPs are required to report any major relief plan concerns as they are identified, along with proposed solutions, and to address consumer concerns reported directly to CRTC staff.



The RPC requested that the NITF develop a NIP in accordance the Canadian NPA Relief Planning Guideline that incorporates the following:



1. Develop and agree on a NIP schedule;



2. Co-ordinate and schedule progress reports with the CATF;



3. Identify and address NIP issues;



4. Network implementation objectives;



5. Co-ordinate equipment modifications with special types of telecommunications users (e.g., alarm companies, apartment building owners, hydro meter readers);



6. Network changes; and



7. Intercarrier network and technical interfaces (e.g., test plan and test numbers, 9‑1‑1 impacts if any).







Network Implementation Objectives



The objective of this NIP is to make all network and interconnection modifications to implement the new NPA Code 683 in the NPA 249/705 area.





Key Network Implementation Dates 



The following table contains some of the key dates from the Relief Implementation Schedule which is included in an earlier section of this document. For a complete list of high-level activities, please refer to the Relief Implementation Schedule.



		Date

		Activity



		18 March 2022 

		Activation of NPA 683 in all networks for Inter-Carrier testing



		18 March 2022

		Start of Intercarrier Testing Period



		18 June 2022

		In-service date of NPA 683







Test Codes, Numbers & Plans



All TSPs are required to modify their networks, systems, databases, and operator services and directory assistance databases, to accommodate the new overlay NPA 683 as per the Relief Implementation Schedule.



Test plans, if required, should be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements.



In preparation for the start of intercarrier testing, all TSPs are expected to complete modifications to their networks, systems, databases, and Operator Services and Directory Assistance databases, as necessary and per the Relief Implementation Schedule to facilitate intercarrier testing.



TSPs may choose to begin adding NPA 683 to their networks immediately and conduct internal testing prior to intercarrier testing as the Jeopardy Condition has shortened the Relief Planning timeline.



Test numbers in NPA 683 will permit all carriers and other entities to test their equipment and ensure that the proper network changes have been made to route calls to each carrier operating in NPA 683. The test numbers shall permit TSPs and users to test their equipment both with and without having to incur toll charges.



Each Carrier may establish two test numbers in a test CO Code (NXX) for NPA 683 to facilitate testing of network and billing system functionality. Routing of calls to NPA 683 can be verified by dialling 683‑NXX‑8378 (TEST) numbers which shall not provide answer supervision and therefore shall not result in a billed call to the “calling” party. Billing of calls to NPA 683 can be verified by dialling 683‑NXX‑2455 (BILL) numbers which shall provide answer supervision and therefore shall result in a billed call to the “originating” network.



The following carriers have agreed to provide test numbers in NPA 683 as follows:



		NPA-NXX

		Carrier

		Exchange Area



		683-610

		Bell Canada

		Barrie



		

		

		







Other carriers may request and receive test CO Codes and numbers for publication in the Planning Letter, in accordance with the timeframe contained in the Relief Implementation Schedule.



The test numbers must be activated in all networks by the date in the Relief Implementation Schedule and remain active until at least one month after the Relief Date.



The test CO Codes used for the test numbers must be returned to the CNA in accordance with the Relief Implementation Schedule. The CNA shall initiate CO Code reclamation in accordance with the Canadian Central Office (NXX) Code Assignment Guideline for all CO Codes allocated for testing purposes in the event that such CO Codes are not returned by the above carriers to the CNA in accordance with the Relief Implementation Schedule.



The standard network announcement for the test number must be as follows:



You have successfully completed a call to the 683 Area Code Test Number at [CARRIER NAME] in Ontario, Canada. 





In accordance with the Canadian Central Office Code (NXX) Assignment Guideline, TSPs may request other test CO Codes in the new NPA for test purposes within their own networks during the relief implementation timeframe.





Dial Plan Changes



The dial plan for calls originating from NPA 249/705 will not change. The dial plan for NPA 249/705 and the new overlay NPA 683 will be as follows:



		NPA

		Local Dial Plan

		Local Dial Plan

		Toll Dial Plan

		Toll Dial Plan



		

		Current

		Future

		Current

		Future



		249/683/705

		10 digits

		10 digits

		1 + 10 digits

		1 + 10 digits









Date for CO Code Activation in the New NPA (Relief Date)



[bookmark: _Hlk65727890]The Effective Date for the introduction of NPA 683 is 18 June 2022, which is the earliest date that a CO Code from NPA 683 can be activated in the PSTN. The Relief Date is 18 June 2022.





TSP Coordination with Special Types of Telecommunications Users



All TSPs are requested to co-ordinate their network and service modifications with special types of telecommunications users (e.g., 9‑1‑1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment, unified messaging service companies, governments, apartment building owners, hydro meter readers). This is necessary in order to ensure a smooth and timely introduction of the new overlay NPA 683.



9-1-1 Service



The introduction of the new overlay NPA Code is not expected to have any impact on the dialling of the 9‑1‑1 abbreviated dialling number nor the routing of emergency calls to the appropriate Public Service Answering Point (PSAP).



The introduction of the new NPA may have an impact on 9‑1‑1 service, trunking and systems.



TSPs who intend to provide service using CO Codes in the new NPA or to port numbers into their switch from the new NPA, shall establish 9-1-1 trunking and associated interconnection arrangements as per existing interconnection agreements. TSPs that provide 9-1-1 networking services to any PSAP shall establish 9‑1-1 trunking and associated interconnection arrangements as per existing interconnection agreements. These arrangements shall be made prior to the Relief Date upon request of TSPs, and provided that these arrangements are in accordance with the timelines, terms and conditions set out in existing interconnection agreements.



The existing procedure for implementing new TSP trunk groups for 9-1-1 traffic should be used, such as testing with other TSPs' 9-1-1 Control Centres. All TSP related changes that impact 9-1-1 must be completed in accordance with the Relief Implementation Schedule.



Other N11 Services



Carriers should review routing to other N-1-1 numbers including 211, 311, 411, 511, 611, 711 and 811 as necessary to ensure that calls will be properly routed.



Payphone Service Providers



It is the responsibility of each Payphone Service Provider to update any system associated with the operation of their payphones in order to accommodate the new NPA code. As well, each Payphone Service Provider must update any instructions for using their payphones to advise customers regarding the new overlay area code if necessary.



The RPC recommends that CRTC staff notify Payphone Service Providers of the implementation of NPA 683.



International Gateway Service Providers



International Gateway Service Providers are responsible to implement changes to their network in order to accommodate the new overlay NPA 683.



The RPC recommends that CRTC staff notify Canadian International Gateway Service Providers of the implementation of the new overlay NPA 683.



Intra-Carrier Network and Customer Interface



All TSPs must make and test the necessary internal system, network and customer interface changes as per the Relief Implementation Schedule in order to accommodate the introduction of NPA 683.



All TSPs are required to implement the necessary network changes to route traffic to/from the new NPA. Switch translations must be updated and modified in all TSPs’ networks to process calls to/from NPA 683.



Each TSP is responsible for determining the impact of the new NPA code 683 on its network, systems and operations including the products and services it provides to its own customers. Each TSP is responsible for making all necessary modifications to ensure service will be maintained during and after the relief implementation period for its own customers. Furthermore, TSPs shall notify all of their customers of the introduction of NPA 683 in accordance with the Consumer Awareness Program (CAP) (see Attachment 1 to the Relief Implementation Plan).





Network Implementation Plan Timeline & Progress Reports



All TSPs who have or plan to have customers in the affected NPAs must implement their own network implementation plan activities in accordance with this NIP and associated dates contained in the Relief Implementation Schedule.



It is the responsibility of each TSP to provide progress reports to the NITF on its own network implementation plan activities so that the NITF can submit its required Progress Reports to the RPC. In the event that a TSP does not submit its individual progress report to the NITF, the NITF will note this discrepancy in its Progress Report. If a TSP does not submit its Progress Report to the NITF, it must submit it directly to CRTC staff.
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ATTACHMENT 3



Individual Telecommunications Service Provider Responsibilities



Each Telecommunications Service Provider (TSP) is responsible to make the necessary changes in their information and operation support systems as well as for the operation, maintenance, control, and administration of its network and to serve its customers. Accordingly, no activities have been identified in the Relief Implementation Plan (RIP) for the coordination of these functions between different TSPs. Such “internal” systems include, but are not limited to, the following functions:



· Operations Support

· Products & Services

· Marketing & Sales

· Carrier Services

· Network Planning & Provisioning

· Network Operations

· Service Assurance

· Billing

· Financial Systems

· Customer Care & Customer Services (e.g., Business Offices)

· Operator Services

· Directories

· Direct Marketing Centers

· Quality Control

· Service Provisioning & Activation

· Repair Services

· Human Resources/Logistics

· Corporate Information Databases

· Customer Provided Equipment Reprogramming, Upgrades and Testing
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 Numbering Plan Area (NPA) 249/705



[bookmark: _Toc68778623]INTRODUCTION



Numbering Plan Areas (NPAs) 416 and 613, commonly referred to as area codes, were originally assigned to Ontario by AT&T in 1947 as two of the 86 area codes to be used in Canada and the continental United States. In 1953 NPA 519 was split from NPA 416 and NPA 613 and in 1957 NPA 705 was split from NPA 519 and NPA 613.



In 2011 new Area Code 249 was introduced in central and northeastern Ontario.



The following table provides a high-level summary of the history of area code usage in the area currently served by NPA 249/705 since 1947.



		Year

		Activity



		1947

		Area Codes 416 and 613 are assigned to Ontario by AT&T



		1953

		Area Code 519 is split from 416 and 613



		1957

		Area Code 705 is split from 519 and 613



		2011

		New Area Code 249 overlays 705







NPA 249/705 consists of 203 Exchange Areas serving mainly central and northeastern Ontario, which includes the major communities of Barrie, Sudbury, Peterborough, Sault Ste. Marie, North Bay, Lindsay, Huntsville, Mattawa, Timmins and Midland. 



A list of the Exchange Areas in NPA 249/705 is provided in Annex B, Table 1.



		Date

		Activity



		3 February 2017

		In Telecom Decision CRTC 2017-38, the Commission determined that area code 683 should be set aside as a potential future relief area code for area codes 249 and 705.

For the purposes of this document, the new NPA will be 683.



		20 March 2018

		The Canadian Numbering Administrator (CNA) published the January 2018 G-NRUF results which indicated that the Projected Exhaust Date (PED) had advanced to February 2024.



		27 August 2018

		The CNA published the July 2018 R-NRUF results which indicated that the PED had moved out to July 2025.



		26 March 2019

		The CNA published the January 2019 R-NRUF results, which indicated that the PED remained unchanged at July 2025.



		20 September 2019

		The CNA published the July 2019 R-NRUF results which indicated that the PED had moved out to March 2026.



		30 January 2020

		The CRTC released Telecom Notice of Consultation CRTC 2020‑36 - Establishment of a CISC ad hoc committee for relief planning for area codes 249 and 705 in Ontario. In this Notice, the CRTC announced the establishment of a CRTC Interconnection Steering Committee ad hoc Relief Planning Committee (RPC) to examine options and make recommendations for providing numbering relief to area codes 249 and 705 in Ontario.



		24 March 2020

		The CNA published the January 2020 R-NRUF results which indicated that the PED had moved out to April 2026.



		18 August 2020

		The CNA published the July 2020 R-NRUF results which indicated that the PED had advanced to May 2025.



		23 February 2021

		The CNA published the January 2021 R-NRUF results which indicated that the PED had advanced to April 2023 which puts NPA 249/705 in a Jeopardy Condition.







This Planning Document (PD) is prepared by the RPC in accordance with Telecom Notice of Consultation CRTC 2020-36 and the Canadian NPA Relief Planning Guideline, Version 7.0 dated 29 January 2019 (the Guideline).  A copy of the Guideline is available from the Canadian Radio-Television and Telecommunications Commission (CRTC), CRTC Interconnection Steering Committee (CISC), Canadian Steering Committee on Numbering (CSCN) guidelines web page at: https://crtc.gc.ca/cisc/eng/cisf3fg.htm.



The objective of the NPA Relief Planning process is to ensure that CO Codes and telephone numbers are always available for use by TSPs and their customers in the geographic area requiring relief.



It is very important to closely monitor the CO Code requirements of all existing and prospective CO Code Holders so that relief can be timed to ensure that CO Codes and telephone numbers are always available for service providers and customers.



In this PD, a single option is identified for providing NPA relief in the NPA 249/705 geographic area. Given the magnitude of this undertaking, intercompany commitment and co‑operation are essential throughout the planning, provisioning and implementation stages of the introduction of a new NPA.



[bookmark: _Toc454944931][bookmark: _Toc514833002][bookmark: _Toc68778624]NPA RELIEF PLANNING PROCESS



The NPA Relief Planning process and the roles of the participants (i.e., CRTC, CNA, CISC, Relief Planning Committee (RPC) participants and Interested Parties) for NPA Relief Planning are identified in the Guideline.



To increase public awareness and participation in the NPA Relief Planning process, the CRTC has determined that NPA RPCs will be established as ad hoc committees of the CISC. Generally, a separate ad hoc committee is created to deal with relief in each area code. The CNA, in its function as NPA Relief Planning Coordinator, acts as chair of these ad hoc committees. Meetings and conference calls of the ad hoc NPA RPCs are all open to public participation and are conducted in accordance with the CISC Administrative Guidelines which are available from the CRTC website at: .



NPA Relief Planning is conducted under the regulatory oversight of the CRTC. Notwithstanding the process detailed in the Guideline, the CRTC may exercise its authority under the Telecommunications Act to alter this process at any time. The CRTC has the authority under the Telecommunications Act to review, modify and give final approval to the Planning Document (PD) and the Relief Implementation Plan (RIP) developed and submitted by the RPC to the CRTC via the CISC process.



Section 7.1.6 of the Canadian NPA Relief Planning Guideline requires the CNA to create and maintain a distribution list of parties who may be interested in participating in the RPC and to provide them with advance notice of the initial RPC meeting and the release of a PROC.



Any person wishing to participate in the NPA Relief Planning process can contact the CNA and request to be added to the RPC distribution list. More information about how to participate in CRTC public processes is available at: http://www.crtc.gc.ca/eng/info_sht/g4.htm.



A summary of Canadian geographic area code relief history is available at: http://www.cnac.ca/npa_codes/NPA_History.pdf.



[bookmark: _Toc514833003][bookmark: _Toc68778625]NPA RELIEF METHODS



The purpose of this section is to identify and briefly describe NPA Relief Methods.



[bookmark: _Toc514833004]The Guideline states that: “The only NPA Relief Method considered in Canada is the Distributed Overlay Method which superimposes or “overlays” a Relief NPA on top of an entire existing NPA or NPAs.” There are three types of Distributed Overlay:



1. a Distributed Overlay over an existing geographic area served by a single existing NPA (A new NPA is overlaid over a single existing NPA (i.e., the geographic area) that is served by a single NPA.);



1. a Distributed Overlay over an existing geographic area served by multiple existing overlay NPAs (A new NPA is overlaid over a single existing NPA (i.e., the geographic area) that is served by multiple existing overlay NPAs); and,



1. a Distributed Overlay over multiple existing geographic areas, each served by one or more existing NPAs (A new NPA is overlaid over multiple existing NPAs (i.e., different geographic areas served by multiple NPAs. This type of overlay may be considered for NPA relief for two or more adjacent NPAs (i.e., geographic areas) within a province.).



[bookmark: _Toc68778626]NPA EXHAUST INFORMATION



As indicated in the following table, NRUFs for NPA 249/705 were used to determine PEDs, i.e. the dates when CO Codes in NPA 249/705 would be expected to exhaust.



		NRUF

		Projected Exhaust Date (PED)



		G-NRUF January 2018

		February 2024



		R-NRUF July 2018

		July 2025



		R-NRUF January 2019

		July 2025



		R-NRUF July 2019

		March 2026



		R-NRUF January 2020

		April 2026



		R-NRUF July 2020

		May 2025



		R-NRUF January 2021

		April 2023







Refer to Figures 2 through 4 for graphs of forecast CO Code demand from current and prospective CO Code Holders and charts of Administrative Codes set aside in area code 249/705 for the two most recent NRUFs (January 2021 and July 2020).

[bookmark: _Toc514833005][bookmark: _Toc68778627]RELIEF OPTIONS



The Relief Option as identified and examined in this PD is a Distributed Overlay over an existing geographic area served by multiple existing overlay NPAs. 



Using this method, a new NPA is overlaid over an existing NPA (i.e., the geographic area). In this case the new NPA 683 will be overlaid over the geographic area currently served by NPA 249/705.



The Relief Option identified above was evaluated using the following assumptions:



a) The Relief Date for the Distributed Overlay will be 18 June 2022 (approximately 10 months prior to the NPA 249/705 PED of April 2023 identified using the January 2021 R‑NRUF results).



See Annex A, Figure 5 for diagram of the Distributed Overlay Relief Option identified by the RPC.



[bookmark: _Toc514833006][bookmark: _Toc68778628]Distributed Overlay



One Distributed Overlay Relief Option was evaluated which would overlay the NPA 683 over the 203 Exchange Areas comprising the NPA 249/705 area. See Annex A, Figure 5.



The introduction of a Distributed Overlay would keep the same number of NPA Relief Planning areas in Ontario.



After this Distributed Overlay, CO Codes in NPA 249/683/705 would be expected to exhaust in Q2 2031.



Subsequent exhaust of NPA 249/705 was forecast using the Five-Year Historical growth value of 68 CO Codes per year by comparing the January 2021 R-NRUF data in the table below:



		Statistical Method

		Data

		Period

		Quantity of CO Codes



		median

		forecast growth

		next six years

		152



		average

		forecast growth

		five-year period (January 2022 until January 2027)

		137



		average

		forecast growth

		next six years

		144



		average

		historical growth

		past five years

		68



		median

		historical growth

		past five years

		71







[bookmark: _Toc514833014][bookmark: _Toc68778629]
SUMMARY OF RELIEF OPTIONS



		Relief Option

		Projected Exhaust Dates

		Subsequent Relief Dates



		

		NPA 249/705

		NPA 24/683/705

		



		Distributed Overlay

		April 2023

		April 2031

		April 2030







Note: For this Distributed Overlay NPA 683 would be in service on 18 June 2022.



[bookmark: _Toc514833017][bookmark: _Toc68778630]DIALLING CHANGES FOR LOCAL CALLS



Currently 10-digit dialling is mandatory for local calls originating within area code NPA 249/705 and all neighbouring NPAs (i.e., NPA 226/519/548, NPA 289/365/905, NPA 343/613, NPA 807 and NPA 819/873). Local dialling plans will not change with this relief.



[bookmark: _Toc514833018][bookmark: _Toc68778631]PROPOSED SCHEDULE



The RPC submits the following schedule for NPA 249/705 relief based on the recommendations contained in this PD and the current PED of April 2023. The RPC will monitor the PED, and if it changes significantly in the future, the RPC will assess the situation and, if necessary, submit recommendations including a revised schedule to the CRTC for consideration and approval.



RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of NPA 683 over NPA 249/705



		Item

		Task or Event

		PRIME

		START

		END



		1

		[bookmark: RANGE!B6]NPA 683 is set aside for future relief of Ontario NPAs 249-705 per Telecom Decision CRTC 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 683

		CRTC

		 

		2017-02-03



		2

		CNA identifies NPA exhaust of July 2025 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period

		CNA

		 

		2019-03-26



		3

		CNA published the Initial R-NRUF (July 2019) results which indicated that PED has moved out to March 2026

		CNA

		 

		2019-09-20



		4

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		2020-01-30



		5

		CNA publishes January 2020 R-NRUF results indicating the PED has moved out to April 2026.

		CNA

		 

		2020-03-24



		6

		CNA publishes July 2020 R-NRUF results indicating the PED has advanced to May 2025.

		CNA

		 

		2020-08-18



		7

		CNA publishes January 2021 R-NRUF results indicating the PED has advanced to April 2023 and notifies, by e-mail, CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future three year time period. NPA is in Jeopardy condition

		CNA

		 

		2021-02-23



		8

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2020-01-30

		2022-09-26



		9

		CNA releases the PROC and announces the date for the initial RPC conference call

		CNA

		2021-02-23

		2021-03-05



		10

		RPC participants review PROC & submit contributions to RPC

		 

		2021-03-05

		2021-03-12



		11

		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		2021-03-22

		2021-03-22



		12

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2021-03-23

		2021-04-03



		13

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		2021-04-03

		2021-04-19



		14

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2021-03-22

		2021-04-19



		15

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2021-04-19

		2021-08-15



		16

		CNA obtains relief NPA from NANPA

		CNA

		2021-08-15

		2021-08-27



		17

		RPC develops the Planning Letter (PL)

		RPC

		2021-08-27

		2021-09-13



		18

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		19

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2021-08-15

		2021-11-18



		20

		CNA submits PL and RIP to NANPA

		CNA

		2021-09-13

		2021-09-27



		21

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2021-09-27

		2021-10-12



		22

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2021-11-18

		2022-06-18



		23

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		2021-08-15

		2021-12-18



		24

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2021-11-18

		2021-12-18



		25

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2022-01-04

		2022-01-11



		26

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-01-11

		2022-01-18



		27

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		2022-01-18

		2022-02-01



		28

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2021-08-18

		2021-09-03



		29

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2021-08-15

		2022-06-18



		30

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2021-08-15

		2022-06-18



		31

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2021-08-15

		2022-06-18



		32

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		33

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2021-08-15

		2022-06-18



		34

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2021-08-15

		2022-06-18



		35

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		36

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-15

		2022-06-18



		37

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2021-08-15

		2022-06-18



		38

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2021-08-15

		2022-06-18



		39

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2021-08-15

		2022-06-18



		40

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2021-09-18

		2022-01-11



		41

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2021-08-15

		2022-03-18



		42

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2021-08-15

		2022-03-18



		43

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2022-03-18



		44

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2022-03-18

		2022-07-19



		45

		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022-03-18

		2022-04-01



		46

		NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-04-01

		2022-04-19



		47

		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-04-19

		2022-05-03



		48

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2022-06-18



		49

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-06-20

		2022-07-06



		50

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-07-07

		2022-07-20



		51

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-07-20

		2022-08-04



		52

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2022-07-19

		2022-08-19



		53

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 249/705 ad hoc RPC is no longer required

		RPC Chair

		2022-08-19

		2022-09-26












[bookmark: _Toc514833019][bookmark: _Toc68778632]JEOPARDY CONTINGENCY PLAN (JCP)





The RPC has developed the following JCP for inclusion in the PD for NPA 249/705. This JCP is based on the example contained in Appendix F to the Canadian NPA Relief Planning Guideline.



This JCP shall remain in effect until superseded by a CRTC-approved JCP, the Jeopardy Condition is suspended or 66 days prior to the Relief Date.



The following measures shall be implemented in NPA 249/705 while a Jeopardy Condition is in effect.



During a Jeopardy Condition, CO Code Applicants shall submit all CO Code applications and related correspondence for the Jeopardy NPA to CRTC staff in addition to the CNA. The CNA shall only assign CO Codes from the exhausting NPA to a CO Code Applicant when instructed by CRTC staff.



1) Carriers and/or Telecommunications Service Providers (TSPs):



a) shall age disconnected residential wireline telephone numbers for a maximum of two months;

b) shall age disconnected wireless telephone numbers for a maximum of three months;

c) shall age disconnected business wireline telephone numbers for a maximum of six months. Under special circumstances, the six month aging limit for business telephone numbers may be extended to twelve months, if required, to accommodate local directory publishing dates for high volume call-in applications (e.g., heavily advertised local business numbers such as radio talk shows, food ordering services, ticket sales, chat lines), or for numbers associated with public service emergency applications or for numbers advertised in directories for which customers have requested reference of calls;

d) shall return all CO Codes that are not being used, nor intended to be used to directly serve customers to the assignment pool within two months (e.g., plant test codes);

e) should work towards, and encourage existing customers, to either activate or return the reserved numbers to bring the reserved quantity down to a maximum of 10% of the quantity of numbers In-Service for that customer;

f) shall not allow the quantity of reserved numbers to be increased by new reservation requests by existing customers to more than 10% of the quantity of numbers in service for that customer. In the case of new customers, number reservations shall be limited to 10% of the total quantity of telephone numbers being placed into service for that customer;

g) shall, within 45 days from the date that the CNA declares a Jeopardy Condition submit a Part 1 Form for each remaining reserved CO Code either returning the reserved CO Code to the CNA or requesting assignment of the reserved CO Code. Once the 45-day period has elapsed, the CNA shall make available for general assignment all CO Codes that are still reserved and have not been applied for as assignments on a Part 1 Form received by the CNA. Within 60 days from the date that the CNA declares a Jeopardy Condition, the CNA shall report to CRTC staff and the RPC as to how many of these codes have been assigned or made available for general assignment;

h) shall not be permitted to obtain a new CO Code reservation;

i) shall place all CO Codes assigned prior to the Jeopardy Condition being declared In-Service within three months of the effective date for CO Code activation in the network, or within three months of the date that the Jeopardy Condition was declared. If the CO Code is an Initial Code and the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed beyond the applicable timeframe, then the CNA may grant an extension of up to two months to the In-Service date. The CNA shall initiate reclamation procedures for all CO Codes that have not been placed In-Service within these timeframes unless CRTC staff provides a further extension.



2) For new applications for Initial Codes, each CO Code Holder shall certify that the CO Code will be activated in the network and placed In-Service within four months of the date of application for the Code. If the CNA does not receive a Part 4 Form within this timeframe, confirming that the CO Code has been placed In-Service, the CNA will initiate reclamation measures. If the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed not more than six months from the original application date, then the CNA may grant an extension to the In-Service date, so long as the In-Service date is not more than six months beyond the original application date. If the In-Service date has been delayed more than six months from the original application date, then the CNA shall reclaim the Code unless CRTC staff provides a further extension.



3) When applying for an Additional Code for Growth, a CO Code Holder who is submitting a Part 1 Form and Appendix B worksheet shall also submit a completed Supplementary Form for a Growth CO Code Application (attached) which certifies and/or provides the following information for the specific switching entity/POI and Exchange Area when the Growth CO Code is being requested in a Jeopardy Condition:



a) certification that all held telephone numbers have been released;

b) certification that reserved numbers do not exceed ten percent of the total quantity of numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline;

c) certification that each reseller/dealer had been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two times the highest quantity of customer numbers assigned in any month during the previous 12 months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory;

d) confirmation that the Part 1 form submitted with the application has the Jeopardy Condition box in section 1.6 checked to certify that the existing CO Codes are projected to exhaust within 4 months of the date of application and that the months-to-exhaust is documented on an Appendix B submitted to the CNA;

e) a completed Telephone Number Utilization Report for the applicable switching entity signed by both a company officer and the company’s authorized representative;

f) confirmation that the requested Growth CO Code was forecasted in the most recent NRUF or an explanation as to why it was not is attached; and,

g) confirmation that the requested Growth CO Code will be placed In-Service within four months of the date of assignment.



4) Any CO Codes for growth assigned after the implementation of this JCP must be activated in the network and placed In-Service within four months of assignment. In the event that a CO Code Holder is unable to place the CO Code In-Service within four months of the date of assignment, the CO Code Holder must return the assigned CO Codes or submit a written request for extension to the CNA. Such written requests must include documentation explaining the reason(s) for the missed date and proposing the new In-Service date. If the explanation includes reasons beyond the control of the CO Code Holder, the CNA may extend the In-Service date a maximum of one month. If the CO Code Holder does not place the CO Code In-Service within the one-month extension, the CNA shall initiate the reclamation process at the end of the one-month extension unless CRTC staff provides a further extension.



5) A Carrier that has multiple switching entities within an Exchange Area shall examine the possibility of, and implement where feasible, number sharing between those switches as a potential method to delay requirements for additional CO Codes.



6) The CNA will request two versions (two separate worksheets (Form 1 and Form 2)) of the J-NRUF input from all current and prospective CO Code Holders quarterly until three (3) months before relief is provided.



a) The forecast quantities in Form 1 should be the same as or lower than the last R‑NRUF input submitted, prior to declaration of a Jeopardy Condition. CO Code Holder forecasts may reflect an increase in demand in the period subsequent to the Relief Date.



b) Form 2 will reflect the actual demand required by the CO Code Holder's current business plan and will be provided for information purposes only.



7) The CNA will compare the initial J-NRUF input to the recent NRUF inputs, to assess forecasting trends. The CNA shall monitor all inputs and shall test them for reasonableness in consultation with the Carrier. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the deviations, then the matter will be referred to the CRTC staff.



8) The CNA will request subsequent J-NRUF input from all current and prospective CO Code Holders quarterly until 3 months before relief is provided. If one or more R-NRUFs have already been conducted, and depending on the severity of the Jeopardy Condition, the CNA may defer a J-NRUF by up to two months if such a deferral brings the timing of that J‑NRUF and subsequent J-NRUFs into alignment with other NRUFs that are conducted at 12, 6 or 3 month intervals. Subsequent J-NRUF input will be compared with the initial J‑NRUF input to evaluate the effectiveness of the JCP. The CNA shall monitor all J-NRUF inputs and shall test them for reasonableness in consultation with the Telecommunications Service Providers. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the changed forecasts, then the matter will be referred to CRTC staff.



9) A CO Code Applicant must have submitted a completed J-NRUF to the CNA before the CNA may assign a CO Code to that CO Code Applicant.



10) If a CO Code applicant wishes to request more CO Codes than it identified in its most recent J NRUF, the CO Code Applicant should discuss the matter with the CNA. If the CO Code Applicant wishes to proceed with the request, the CO Code Applicant will forward the request and revised forecast to CRTC staff and the CNA for consideration.



11) The CO Codes identified in the NPA CO Code Inventory Chart as “Assignable CO Codes in a Jeopardy Condition” will be assigned in the order determined by the RPC after all CO Codes which are “Available for Assignment as of [day month year] have been assigned.



12) After each J-NRUF, the CNA shall provide CRTC staff, the RPC and CSCN participants with a report providing an updated NPA CO Code Inventory Chart for the NPA in jeopardy as well as the aggregate results of the most recent J-NRUF.



13) Exceptional issues or concerns may be referred by the CNA, or by individual entities (with a courtesy copy to the CNA), to the CRTC staff for resolution.



14) In a situation where the Relief Date is on or after the PED, the quantity of CO Codes that may be assigned to a CO Code Applicant prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date) shall be limited to the quantity forecasted by the CO Code Applicant in its most recent NRUF forecast submitted prior to the Jeopardy Condition being declared by the CNA (if no previous NRUF was submitted, then the previous forecast will be deemed to be zero codes). When making requests to obtain CO Codes prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date), the CO Code Applicant may change the Exchange Area or the month when the CO Code assignment is required, provided a new J-NRUF and explanation accompanies the application. The control imposed by this option may be relaxed if subsequent J-NRUFs defer the PED to after the Relief Date. CO Codes that become available for assignment due to future reduced demand from other current and prospective CO Code Holders may be assigned at the discretion of CRTC staff.



15) If the CNA determines that the implementation of the JCP has not extended the Projected Exhaust Date of the NPA beyond the Relief Date, the CNA will consult with CRTC staff and further CO Code conservation and assignment procedures may be ordered by the Commission (e.g., rationing, lottery, etc.).





.

5

Supplementary form for a Growth CO Code Application – Page 1 of 2 – Telephone Number Utilization Report



This form is required with each request for an Additional Code for Growth in an NPA where a Jeopardy Condition is in effect. It should be submitted to the CNA together with the Part 1 and Appendix B forms that are required for an application for an Additional Code for Growth. See the Part 1 form for information on how and where to submit the form.



I hereby certify that the following information is true and accurate to the best of my knowledge and has been prepared in accordance with Special Conservation Procedures for a Jeopardy Condition contained in the Canadian NPA Relief Planning Guideline or the applicable approved Jeopardy Contingency Plan.







Name & Signature of Authorized Representative of Code Holder	Title	Date







Name & Signature of Company Officer (see item 3 of this JCP)	Title	Date



Contact information:	Entity Name: 	__________________	Contact Name:	_____________

	Address: 	__________________	City, Province, Postal Code:	_____________

	Telephone: 	__________________	Facsimile:	_____________

	E-mail: 	__________________



Switch Identification (Switching Entity/POI) CLLI: _______________ 	Exchange Area: ________________

For the above Switch Identification and Exchange Area for which a Growth CO Code is requested:

	|_|	I certify that all held telephone numbers have been released

	|_|	I certify the total quantity of reserved numbers does not exceed ten percent (10%) of the total quantity of telephone numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline

	|_|	I certify that each reseller/dealer has been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two (2) times the highest quantity of customer numbers assigned in any month during the previous twelve (12) months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory.

	|_|	The Part 1 form submitted with the application has the Jeopardy Condition box in section 6 checked (this certifies that the existing CO Codes are projected to exhaust within four (4) months of the date of the application or within the period specified in an approved Jeopardy Contingency Plan, and that the months-to-exhaust is documented on an Appendix B submitted to the CNA).

	|_|	The Telephone Number Utilization Report on page 2 of this form has been completed.

	|_|	The requested Growth CO Code was forecasted in the most recent NRUF, or an explanation as to why it was not is attached.

	|_|	The requested Growth CO Code will be placed In-Service within four (4) months of the date of assignment.






Supplementary Form for a Growth CO Code Application – Page 2 of 2 – Telephone Number Utilization Report



Use Arial 9 to complete this form. (Note: If the spreadsheet below does not show on your display, please change the Work view to "Print Layout" or "Reading Layout")





Remarks: _______________________________________________________________________________

________________________________________________________________________________________
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NPA 249/705 CO Code Inventory Chart



The following chart and the instructions it contains will apply in NPA 249/705 in a Jeopardy Condition.



The chart below lists quantities of CO Codes unassignable prior to a Jeopardy Condition, CO Codes that become assignable in a Jeopardy Condition and CO Codes in NPA 249/705 assigned and In‑service as of 8 April 2021. The CO Codes that become assignable in a Jeopardy Condition shall only be made available for assignment when all other available CO Codes have been assigned in the order listed below.



		

		

		Quantity



		A

		Total CO Codes in NPAs 249/705 (NXX format)

		1,600



		



		B

		CO Codes unassignable prior to a Jeopardy Condition

		



		

		N11 Service Codes (211, 311, 411, 511, 611, 711, 811, 911)

		16



		

		Special Use Codes (555, 950 & 976)

		5



		

		Home NPA Codes (249, 705)

		4



		

		Current Neighbouring NPA Codes (226, 343, 519, 548, 613, 807, 819, 873)

		16



		

		Future Geographic NPA Codes (460, 468, 537, 584, 683, 851, 871) (Note 1)

		14



		

		Plant Test Codes (958 & 959)

		4



		

		Special 7-digit Dialling Codes (310, 610 & 810)

		5



		

		Stranded Codes (705/265 & 705/490)

		2



		

		Total B

		66



		



		C

		CO Codes assignable prior to a Jeopardy Condition (C=A-B)

		1,534



		



		D

		CO Codes unassignable prior to a Jeopardy Condition that become assignable in a Jeopardy Condition:

		



		

		Future Canadian Geographic NPA Codes (Notes 1 & 2)

		12



		

		Current Neighbouring NPA Codes (226, 343, 519, 548, 613, 807, 819, 873) (Note 3)

		16



		

		

Total D

		

28



		



		E

		Assignable CO Codes in a Jeopardy Condition (E=C+D)

		1,534



		F

		Assigned CO Codes as of 8 April 2021

		1155



		G

		Net CO Codes available for assignment as of 8 April 2021 without a Jeopardy Condition (G=C-F)

		380



		H

		Net CO Codes available for assignment as of 8 April 2021 in a Jeopardy Condition (H=E-F)

		308







Notes:

1. In Telecom Decision CRTC 2017-38, the Commission determined that area code 683 should be set aside as a potential future relief area code for area codes 343 and 613.

2. CO Codes 460, 468, 537, 584, 851 and 871 should become assignable in a Jeopardy Condition.

3. In an extreme Jeopardy Condition (i.e., when the Projected Exhaust Date is earlier than the Relief Date), the current Neighbouring NPA Codes 226, 343, 519, 548, 613, 807, 819 and 873, could be assignable with CRTC staff approval.
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[bookmark: _Toc514833020][bookmark: _Toc68778633]SELECTION OF RELIEF NPA CODE



In the event that the recommended relief option requires a new NPA Code, the criteria for selection of an appropriate area code for relief is addressed in section 4.10 of the Canadian NPA Relief Planning Guideline. The criteria that should be taken into account when Future Canadian Geographic NPAs are being considered as candidates for relief of a specific current Canadian Geographic NPA include the following:



a) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in the area that is being relieved (Home NPA(s)).



b) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in another NPA within the same province where there is a possibility that a single new NPA Code could be overlaid on more than one NPA within the province, or where boundary realignment could occur that affects another NPA.



c) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in an Exchange Area in a neighbouring NPA, if the neighbouring NPA has 7-digit local calling within the NPA and i) the Exchange Area in the neighbouring NPA where the CO Code is assigned has local calling to the NPA being relieved or ii) the Exchange Area in the neighbouring NPA where the CO Code is assigned does not have local calling to the NPA being relieved, but other Exchange Areas within that neighbouring NPA have 7-digit local calling to the Exchange Area where the CO Code is assigned as well as local calling to the new NPA.



CO Codes corresponding to Future Canadian Geographic NPA Codes which are not assigned in NPA 249/705 and therefore meet criterion a) above are 460, 468, 537, 584, 683, 851 and 871.



Section 5 of the Canadian NPA Relief Planning Guideline says “[the] only Relief Method that should be included in the IPD and PD is the Distributed Overlay Relief Method which includes three types of overlays that may be identified and assessed.” Accordingly, criterion b) does not apply.



The NPA Code Selection Tool located on the CNA web site at http://www.cnac.ca/npa_codes/relief/NPA_Selection_Tool.xlsx can assist in selecting a relief NPA Code from the pool of NPA Codes reserved for relief of geographic Canadian NPAs. The following table, extracted from the NPA Code Selection Tool, shows all CO Codes corresponding to Future Canadian Geographic NPA Codes that are designated as unassignable CO Codes in the Home NPA, and therefore are preferred candidates when selecting a relief NPA Code for NPA 249/705.



		NXX corresponding to Future NPA

		460

		468

		537

		584

		683

		851

		871



		Distributed Overlay

		

		

		

		

		

		

		







	Indicates that corresponding CO Code is designated as unassignable in Home NPA(s)



All of these Future NPA Codes (460, 468, 537, 584, 683, 851 and 871) are suitable as a new NPA Code for the relief of NPA 249/705, unless analysis of potential future code reservations for NPA reliefs in other areas of Canada, or TSP cost considerations indicate a preference for one code over another for the relief of NPA 249/705.



In Telecom Decision CRTC 2017-38, the Commission determined that area code 683 should be set aside for the potential future relief of Eastern NPA complex 249/705 but could be used elsewhere if required based on a recommendation by the CSCN.
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The RPC recommends:



1. [bookmark: _Hlk65216918]The Relief Method should be a Distributed Overlay of a new NPA Code on Central and Northeastern Ontario NPA 249/705;



1. The Relief NPA Code for NPA 249/705 should be NPA 683 as per Telecom Decision CRTC 2017-38; and



1. The Relief Date should be 18 June 2022 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 249/705.
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[bookmark: _Toc68778638]Figure 3 – NPA 249/705 CO Code Exhaust: January 2021 R‑NRUF
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[bookmark: _Ref51680990][bookmark: _Toc68778639]Figure 4 – NPA 249/705 CO Code Exhaust: July 2020 R‑NRUF
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[bookmark: _Ref456097662]NPA 249/683/705 Exchange Areas



[bookmark: _Ref523208690][bookmark: _Toc52358142]Table 1 – NPA 249/683/705 Exchange Areas After Distributed Overlay 



ANNEX B- NPA 249/705 PLANNING DOCUMENT (PD)	VERSION 1.0 – 8 APRIL 2021





		NPA 249/683/705

Exchange Areas



		



		



		Abitibi Canyon 



		Alban



		Algoma Mills



		Algonquin Park 



		Alliston



		Apsley



		Attawapiskat 



		Azilda



		Bailieboro



		Bala



		Barrie 



		Batchawana Bay 



		Baysville



		Beaverton 



		Bethany 



		Biscotasing



		Blezard Valley 



		Blind River 



		Bluewater



		Bobcaygeon



		Bonfield



		Borden-Angus



		Bracebridge



		Brechin



		Bridgenorth



		Britt



		Bruce Mines



		Buckhorn



		Burk's Falls



		Burleigh Falls 



		Callander



		Calstock



		Cambray



		Cameron



		Campbellford



		Cannington



		Capreol



		Carnarvon



		Cartier



		Cavan



		Chapleau



		Chelmsford 



		Christian Island 



		Chub Lake 



		Cobalt



		Coboconk



		Cochrane



		Coldwater



		Collingwood



		Coniston



		Connaught 



		Cookstown



		Creemore



		Desbarats



		Deux Rivieres



		Dokis



		Dorset 



		Dubreuilville



		Dunsford



		Dwight



		Earlton



		Echo Bay 



		Elk Lake 



		Elliot Lake 



		Elmvale



		Emsdale



		Englehart



		Espanola



		Estaire



		Fauquier



		Fenelon Falls 



		Field



		Foleyet



		Fort Albany 



		Garson



		Gogama



		Gooderham



		Gore Bay 



		Goulais



		Gowganda



		Gravenhurst



		Haileybury



		Haliburton



		Hanmer



		Hastings 



		Havelock 



		Hawk Junction



		Hearst



		Honey Harbour 



		Huntsville 



		Iron Bridge 



		Iroquois Falls AP



		Iroquois Falls NT 



		Kamiskotia



		Kapuskasing



		Kashechewan



		Keene 



		Killarney



		Kinmount



		Kirkfield



		Kirkland Lake 



		Lafontaine



		Lakefield



		Larder Lake 



		Latchford



		Lefroy



		Levack



		Lindsay



		Little Britain



		Little Current



		Lively



		Mactier



		Magnetawan



		Manitowaning/Wikwemikong  



		Markstay



		Marten River 



		Massey



		Matachewan



		Matheson



		Mattawa



		Mattice



		McKellar



		Midland 



		Milford Bay 



		Millbrook



		Mindemoya



		Minden 



		Missanabie



		Moonbeam



		Moonstone



		Moose Factory



		Moosonee



		Nephton



		New Liskeard



		Nobel



		Noelville



		North Bay 



		Norwood 



		Oakwood



		Oba



		Omemee



		Opasatika



		Ophir



		Orillia 



		Oro



		Otter Lake 



		Parry Sound



		Peawanuck



		Pefferlaw



		Penetanguishene



		Peterborough 



		Pineal Lake



		Pointe Au Baril



		Port Carling



		Port Loring



		Port McNicoll



		Port Sydney



		Powassan



		Ramore



		Ramsay



		Redbridge



		Restoule



		Rosseau



		Sault Ste. Marie



		Searchmont



		Sebright



		Severn Bridge 



		Silverwater



		Smooth Rock Falls 



		South Porcupine



		South River 



		Spanish



		Sprucedale



		St. Charles 



		St. Joseph Island 



		Stayner



		Stroud



		Sturgeon Falls 



		Sudbury 



		Sultan



		Sunderland 



		Sundridge



		Swastika



		Temagami



		Thessalon



		Thorne



		Timmins 



		Trout Creek



		Udora



		Verner



		Virginiatown



		Warkworth



		Warren 



		Wasaga Beach 



		Waubaushene



		Wawa



		West Guilford 



		Westree



		Whitefish



		Whitefish Falls 



		Wilberforce



		Windermere



		Woodville
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