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INTRODUCTION

This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 450/579 as required under Telecom Decision CRTC 2018-233.

The objectives of the Network Implementation Plan (NIP) are as follows:

1. Make all network and interconnection modifications to implement the new NPA Code 354 in the NPA 450/579 area.

The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:

1. Develop and agree on a NIP and schedule;
2. Develop and submit progress reports;
3. Identify and address NIP issues;
4. Act as single point of contact on NIP issues;
5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,
6. Develop inter-network test plans, as necessary.

The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.

All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.

Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.

Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.

The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.

The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:

	57
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2022/10/24
	2022/11/07

	58
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022/11/08
	2022/11/22

	59
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022/11/22
	2022/12/06




CARRIER  PROGRESS REPORTS

Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):

· Allstream
· Bell Canada (including Bell Mobility)  
· Distributel Communications Limited
· Fibernetics Corporation
· Maskatel (including Xittel)
· Rogers Communications (including Fido)
· Sogetel
· TELUS (TELUS Mobility and TELUS Integrated Communications)
· Videotron


   The known TSPs that did not submit a progress report to the NITF are:

· [bookmark: _GoBack]Comwave Networks
· Cooptel
· InnsysVoice Corp
· Iristel
· ISP Telecom
· Ixica Communications
· Télébec

The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.

NETWORK IMPLEMENTATION PLAN PROGRESS

The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).

The NITF reports that no major problems were identified by TSPs during the implementation of relief of NPA 450/579.  

However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.


Submitted by:

Marie-Christine Hudon
Chair NITF



RELIEF IMPLEMENTATION SCHEDULE
For a Distributed Overlay of new NPA 354 over NPA 450/579

	Item
	Task or Event
	PRIME
	START
	END

	1
	[bookmark: RANGE!B6]NPA 354 is set aside for future relief of QC NPAs 450/579 per CRTC decision 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 354
	CRTC
	 
	2017/02/03

	2
	CNA identifies NPA exhaust of June 2022 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six-year time period
	CNA
	 
	2017/03/29

	3
	CNA releases the IPD and announces the date for the initial RPC conference call
	CNA
	 
	2018/06/15

	4
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee
	CRTC
	 
	2018/07/11

	5
	RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.
	RPC Chair
	2018/07/11
	2023/02/17

	6
	RPC participants review IPD & submit contributions to RPC
	RPC
	2018/06/15
	2018/07/19

	7
	CNA publishes the July 2018 R-NRUF results showing a PED of March 2021
	CNA
	 
	2018/08/27

	8
	RPC holds initial relief planning meeting
	RPC
	2018/09/12
	2018/09/13

	9
	RPC submits TIF Report 1 to CISC
	RPC
	 
	2018/09/28

	10
	CRTC issues Telecom Decision CRTC 2019-13 which approved NPA 354 using a Distributed Overlay method on a Relief Date of 24 October 2020.
	CRTC
	 
	2019/01/18

	11
	CNA obtains relief NPA from NANPA
	CNA
	2019/01/18
	2019/02/01

	12
	The CNA publishes the January 2019 R-NRUF results showing a PED of June 2024.
	CNA
	 
	2019/03/26

	13
	The RPC submit TIF Report #2 which recommends indefinite deferral of the NPA 450/579 Relief Date.
	RPC
	 
	2019/05/09

	14
	CNA publishes the July 2019 R-NRUF results which indicate that the PED is unchanged at June 2024
	CNA
	 
	2019/09/20

	15
	CRTC issues Telecom Decision CRTC 2019-347 which indefinitely deferred the Relief Date.
	CRTC
	 
	2019/10/08

	16
	CNA publishes January 2020 R-NRUF results indicating the PED has moved out to October 2024.
	CNA
	 
	2020/03/24

	17
	CNA publishes the July 2020 R-NRUF results showing a PED of July 2024
	CNA
	 
	2020/08/18

	18
	CNA issues January 2021 R-NRUF results showing the PED has advanced to July 2023 
	CNA
	 
	2021/02/23

	19
	RPC participants submit RIP contribution based on January 2021 R-NRUF results to RPC
	RPC
	2021/02/23
	2021/03/31

	Item
	Task or Event
	PRIME
	START
	END

	20
	CNA chairs RPC conference call to develop RIP & TIF Report
	CNA, RPC
	2021/03/31
	2021/04/08

	21
	CNA chairs subsequent RPC conference calls to finalize PD & RIP
	CNA, RPC
	2021/04/09
	2021/04/16

	22
	CNA forwards the PD and RIP to the CISC and CRTC for approval
	CNA
	2021/04/16
	2021/04/23

	23
	Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	2021/04/08
	2021/04/23

	24
	CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)
	CRTC
	2021/04/23
	2021/08/23

	25
	RPC develops the revised Planning Letter (PL)
	RPC
	2019/02/01
	2019/02/15

	26
	Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)
	TSPs
	2021/08/23
	2022/10/22

	27
	All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)
	TSPs
	2021/08/23
	2022/01/22

	28
	CNA submits PL to NANPA
	CNA
	2019/02/15
	2019/03/04

	29
	NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	2019/03/04
	2019/03/18

	30
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	2022/01/22
	2022/10/22

	31
	CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)
	CNA
	2021/08/23
	2022/03/22

	32
	All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)
	TSPs
	2022/01/22
	2022/03/22

	33
	TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	2022/03/22
	2022/04/05

	34
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022/04/05
	2022/04/21

	35
	RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)
	RPC
	2022/04/21
	2022/05/05

	36
	iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	2019/03/18
	2021/12/21

	Item
	Task or Event
	PRIME
	START
	END

	37
	All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Telecom Service Users
	2021/08/23
	2022/10/22

	38
	Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	2021/08/23
	2022/10/22

	39
	TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	2021/08/23
	2022/10/22

	40
	Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021/08/23
	2022/10/22

	41
	Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	2021/08/23
	2022/10/22

	42
	9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	PSAPS, 9 1 1 Service Providers & TSPs
	2021/08/23
	2022/10/22

	43
	Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021/08/23
	2022/10/22

	44
	Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021/08/23
	2022/10/22

	45
	International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	2021/08/23
	2022/10/22

	46
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	2021/08/23
	2022/10/22

	47
	Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	2021/08/23
	2022/10/22

	48
	TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)
	TSPs
	2021/12/22
	2022/04/17




	Item
	Task or Event
	PRIME
	START
	END

	49
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	2021/08/23
	2022/06/22

	50
	All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	2021/08/23
	2022/06/22

	51
	Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	 
	2022/06/22

	52
	Intercarrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)
	NITF & TSPs
	2022/06/22
	2022/11/21

	53
	TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)
	TSPs
	2022/06/22
	2022/07/08

	54
	NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022/07/08
	2022/07/22

	55
	RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022/07/22
	2022/08/08

	56
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	 
	 
	2022/10/22

	57
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2022/10/24
	2022/11/07

	58
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022/11/08
	2022/11/22

	59
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022/11/22
	2022/12/06

	60
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)
	TSPs
	2022/11/21
	2023/01/13

	61
	RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 450/579 ad hoc RPC is no longer required
	RPC Chair
	2023/01/13
	2023/02/17



* Note that items 1 through 18 are listing historical activities
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PROGRESS REPORT #3 TO THE NETWORK IMPLEMENTATION TASK FORCE

NITF)
NPA 450/579/354

Allstream submits this final progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 354

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 354 which will be a Distributed Overlay of NPA's 450 and 579.
Allstream has met all implementation dates outiined in the RIP.

Cathy McGouran
Alistream
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Bell Canada & Bell Mobility

NPA 450/579 Relief
FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 354 Overlay)
25 October 2022

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Final Progress Report to the NITF with
the understanding that it will be ottached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 354 in the Numbering Plan Area (NPA) currently served by
NPA Codes 450 and 579.

Bell reports that all network activities have been successfully implemented in
accordance with the schedule contained in the RIP. This includes the implementation
on the new NPA Code 263 effective on 22 October 2022

Test Numbers and CO Codes will be terminated following the end date of the inter-
carrier testing period on 21 November 2022.

Morie-Christine Hudon
Specialist - Network Provisioning
Voice Network Services

Bell Canado
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NPA 450575 Relef - Implementation of NPA 354 Overlay

Final

ogress Report to the Network Implementation Task Force (NITF)

Thisltter represents Disributel and Primus’ progress report to the NITF regarding the status of
network implementation activiies associated with the implementation of new NPA 354 as an overlay in
the area currently served by NPAS 450/579

Distibutel is undertaking the network implementation activites set out n the schedule of the Relef
Implementation Plan. Distrbutel does not have any concerns at this time regarding the network
implementation actvities asociated with the introduction of NPA 354,
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Richard Schleihauf <rschleihauf@corp.fibernetics.ca> M Hudon, Marie-Christine
[EXT]RE: NPA 450/579 Final NTIF Report
© Vous avez répondu a ce message e 2022:10-25 164

Hi Marie-Christine,
Fibernetics implemented the new NPA of 354 and everything is operating fine with no concerns.

Thanks,

Rick Schleihauf
VP~ Regulatory Affairs & Carrier Relations

Fibernetics Corporation
96 Grand Ave S, Suite 203
Cambridge, ON, N15 219
Phn (519) 489-6700 x 629

@ Fibernetics

www.fibernetics.ca
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Groupe Maskatel Québec

NPA 450/579 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 354 Overlay)
October 27* 2022

PROGRESS REPORT

Groupe Maskatel Québec (Xittel) submits this Progress Report to the NITF with the understanding that it will
be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activies to implement the new overlay NPA Code
354 in the Numbering Plan Area (NPA) currently served by NPA Codes 450 and 579.

Maskatel s following the schedule in the RIP and reports that all network implementation activities are
proceeding according to the schedule contained in the RIP. This includes general network readiness, the
assignment of test CO Codes and establishment of test numbers to faciltate network and billing testing, and
all modifications required to systems and processes.

Maskatel has no concems to identify at this time and no major problems are foreseen that could jeopardize
implementation of relief in accordance with the Relief Implementation Plan.

Marcelle Girard
Administrateur VoIP
Groupe Maskatel
Maskatel.ca
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November 4, 2022

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 450/579
Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overiay
NPA 354.

Rogers has completed the required activities as part of the Relief Implementation Plan (RIP)

for NPA 450/579. The Company advises that all activities were implemented in accordance
with the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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sogetel.com

ETEL (764-3835)

S GETEL

Nicolet, 28 octobre 2022

Obijet : Rapport d’avancement pour la mise en place du code régional 354

Mme Hudon,

Sogetel inc. a déja complété la mise en place des configurations requises pour le nouveau
code régional 354, en ajout au 450/579. A la date de lancement une derniére série de tests
a permis de confirmer que tout était fonctionnel.

Comme Sogetel inc. commute également les appels pour 9315-1884 Québec inc. (Téléphone
Courcelles et Téléphone Lambton), cette lettre vaut aussi pour 9315-1884 Québec inc.

DL

Dominic Germain ,
Directeur services Internet et commutation / Internet services and switching director
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TELUS
(TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC))

NPA 450/579 Relief

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

10 November 2022

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 450/579 requires periodical progress reports by
each Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 450/579 Relief Project

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC) submits this Progress
Reportto the NITF with the understanding that it will be attached to the NITF Progress Report to
the Relief Planning Committee (RPC).

This progress report provides an update on the status of activiies to implement a Distributed
Overlay of new NPA 354 over the Numbering Plan Area (NPA) currently served by NPA Codes
450/579.

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC)) reports that all required
activities have been completed in accordance with the major milestones and schedule of NITF
activities identified in the RIP. The new NPA 354 has been provisioned and tested in the
network. There were no issues or concerns in regard to implementation activities. TELUS wil
disconnect s test codes and numbers by 13 January 2023 in accordance with the RIP.

Olena Bilozerska
Design Specialist I
TELUS
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November 1, 2022

PPROGRESS FINAL REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPAS0/579 /354

Introducti

VIDEOTRON submits this progress report to the NITF to provide a final update on the status of
activities to implement the new overlay NPA 354 in the Numbering Plan Area served by area

codes 450/ 579,
Progress Report:

VIDEOTRON reports that all required network implementation activities have successfully completed in
accordance with the schedule identified in the Relief Implementation Plan (RIP). No ssues o problems
were encountered.

Videotron test codes wil be.teturned to the industry by January 13" in accordance with RIP.

Prepared by,

Marc Berruyer

Network Analyst

Tel : 514 -380 - 4255

e.mail : marc berruyer @videtron.com




