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1.0	Exchange Area Number Pooling Implementation Procedures 	


This contribution describes the responsibilities of the Pooling Administrator (PA) and Service Providers (SP) when Thousands-Block Number Pooling is to be implemented in one or more Exchange Areas in accordance with the implementation plan.

The decision to establish an Exchange Area Number Pool in any given location(s) shall be in accordance with a thousands-block implementation plan filed by CSCN and approved by the CRTC.

2.0 Outline of Milestones

At least 3 months prior to the expected Implementation and Pool Start/Allocation Date for one or more Exchange Areas as set out in the approved thousands -block implementation plan, the PA shall:
(i) obtain a list of SPs that have Local Number Portability (LNP)-capable Switching Entities/Points of Interconnection (POI) in the geographic area where Thousands-Block Number Pooling is to be implemented; 
(ii) schedule a meeting and assure that the SPs are aware of their requirement to participate in Thousands-Block Number Pooling and encourage their attendance and participation, and	Comment by David Comrie: Do we need CRTC help in assuring attendance
(iii) Present a template of the implementation milestones (Table 1) which identifies the milestones that SPs shall be required to meet  in order to implement Thousands-Block Number  Pooling by the mandated or agreed upon Implementation Date.

The PA and participating SPs determine the dates of the milestones on Table 1 at the Initial Planning Meeting.

	Milestaone
	Description
	Date

	1
	Forecast Report Date
	

	2
	Thousands-Block Protection and Block Donation/Return Identification Date
	

	3
	Thousands-Block Disconnect Date 
	

	4
	PA Assessment of Industry Inventory Surplus/Deficiency
	

	5
	Implementation and Pool Start/Allocation Date 
	




2.1 Forecast Report Date

The Forecast Report Date is the deadline for SPs to report their forecasted Thousands-Block demand to the PA using a form equivalent to the current TBCOCAG Appendix 4.  This forecast shall be used by the PA to establish the Exchange Area Number Pools and by SPs to determine quantity of Thousands-Blocks to return.



2.2 Thousands-Block Protection and Donation/Disconnect Identification Date

SPs shall identify all Thousands-Blocks that to be donated/returned to the Exchange Area Number Pools.  These Thousands-Blocks must not exceed the Contamination threshold.

SPs shall protect Thousands-Blocks to be returned from further Contamination as of the Thousands-Block Protection and Donation/Disconnect Identification Date. (Note:  If the interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Implementation and Pool Start/Allocation Date is at least 90 days, then numbers in aging pools associated with Thousands-Blocks to be donated/returned do not require an ISP port.)


2.3	Thousands-Block Disconnect Date

The interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Thousands-Block Disconnect Date shall be determined by industry consensus. This time interval requires considerable verification work by SPs so that all Available TNs are identified. Therefore, the length of the interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Thousands-Block Disconnect Date should depend upon the quantity of contaminated Thousands-Blocks to be donated/returned. However, in no case shall the interval be less than 30 calendar days.

SPs shall submit all Part 1A Thousands-Block disconnects to the PA by the Thousands-Block Disconnect Date. 



2.4	PA Assessment of Industry Inventory Surplus/Deficiency

For each Exchange Area Number Pooling implementation, the PA shall evaluate whether there shall be enough Thousands-Blocks donated/returned to create an Exchange Area Number Pool with enough supply to meet the aggregate forecasted demand for TNs for 6 six months beyond the Implementation and Pool Start/Allocation Date.  If the PA determines there shall be an insufficient supply to meet this demand, the PA shall allow SPs with a forecasted demand the option to apply for additional CO Codes from the North American Numbering Plan Administrator (NANPA) when requesting Thousands-Blocks.  

The PA shall post the assessment of the Exchange Area Number Pool(s) to the PA website for SPs to view the results of the surplus/deficiency determination on the eighth calendar day after the Thousands-Block Disconnect Date.


2.5	 Implementation and Pool Start/Allocation Date

The Implementation and Pool Start/Allocation Date is the date the PA may start allocating Thousands-Blocks from the Exchange Area Number Pool(s) to SPs. This is also the start date for SPs to send applications for Thousands-Blocks to the PA.

The Implementation and Pool Start/Allocation Date may be as few as five businessseven calendar days following the Thousands- Block Disconnect Date: two calendar days are necessary to allow the NPAC download of ISP Ports to occur and two business days (as determined by the province where the Exchange Area resides) to allow the PA to compile the necessary data;  the additional three  business days are for the initialization of the data in BIRRDS. The Pool Start/Allocation Date may also be established beyond five business days following the Thousands-Block Disconnect Date, depending on local circumstances.
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