31 January 2023
NPA 226/519/548 Relief Planning Committee Meeting

Progress Report
Hosted by CNA

Conference Bridge:	David Comrie – COMsolve Inc. (CNA)
Kelly T. Walsh – COMsolve Inc. (CNA)
Fiona Clegg – COMsolve Inc. (CNA)
Marie-Christine Hudon – Bell Canada
Olena Bilozerska – TELUS
Lucie Pugliese – Telecommunications Alliance
Glen Sperling – Brooke Telecom
Darryl Evans – Quadro Communications
Rick Glassford – Brooke Telecom
Alexander Pittman – CRTC staff
Sonali Pandey – Freedom Mobile
Kim Brown – Bragg and Eastlink
Sharon Bell – Bruce Telecom

Welcome:

Kelly Walsh welcomed the attendees and introductions were conducted. 

Kelly Walsh noted that the agenda was to review and accept the Progress Reports from the Network Implementation and Consumer Awareness task forces for relief in NPA 226/519/548. 

Discussion

Lucie Pugliese presented the NPA 226/519/548 CATF Progress Report 1.

Marie-Christine Hudon presented the NPA 226/519/548 NITF Progress Report 1.

Sonali Pandey will contact David Comrie and Marie-Christine Hudon about providing a status report for Freedom Mobile.

Sharon Bell will contact David Comrie and Marie-Christine Hudon about providing a status report for Bruce Telecom.

Agreement was reached to accept the NPA 226/519/548 NITF Progress Report 1 with the additional status reports if submitted.

Agreement was reached to accept the NPA 226/519/548 CATF Progress Report 1.

David Comrie will send the CATF and NITF progress reports for NPA 226/519/548 to CRTC staff for consideration.


Summary of Agreements Reached

1) Agreement was reached to accept the NPA 226/519/548 NITF Progress Report 1 with the additional status reports if submitted.

2) Agreement was reached to accept the NPA 226/519/548 CATF Progress Report 1.


Summary of Action Items

1) Sonali Pandey will contact David Comrie and Marie-Christine Hudon about providing a status report for Freedom Mobile.

2) Sharon Bell will contact David Comrie and Marie-Christine Hudon about providing a status report for Bruce Telecom.

3) David Comrie will send the CATF and NITF progress reports for NPA 226/519/548 to CRTC staff for consideration.


Attachments




NPA 226/519/548 CATF Progress Report 1




NPA 226/519/548 NITF Progress Report 1



3

image1.emf
226519_CATF_progr ess_report_1_dec_12_2022.pdf


226519_CATF_progress_report_1_dec_12_2022.pdf
TELECOMMUNICATIONS

ALLIANCE

Promoting the introduction of new area code 382
in Ontario

Progress Report #1

December 2022





Communications Progress Report

This progress report is submitted to the Relief Planning Committee (RPC) and CRTC
staff for the 226/519/548 overlay project. The report outlines the public relations activities
that the Telecommunications Alliance (TA) has undertaken to generate awareness for
the introduction of the new 382 area code in Ontario. Also included in this document are
the reports submitted by individual carriers.

About the Telecommunications Alliance

Canada’s major telecommunications service providers have joined forces to develop
communications campaign informing the public about the introduction of new area codes
in certain calling areas.

Communication Strategies

Since there are no changes in local dialing patterns, the main component of the
communication campaign is to conduct a targeted PR campaign to ensure awareness of
the new area code with local media, government, businesses and residents.





PROGRESS REPORT

Activities initiated by the TA

NOVEMBER 2022

¢ Email notification to Government officials (federal, provincial); Municipalities and
Chambers of Commerce

e Media relations
= |ssue of news release

Timeline Tactics Target

November 17 Media release Media

November 17 E mail note Governments (Federal &
Provincial)

November 17 E mail note Municipalities, business
associations and other key
stakeholders






Annexes

MEDIA COVERAGE -PHASE 1: NOVEMBER 2022

Type of Title of Media Date of Date of

media publication | interview

Radio CBC Windsor Nov 21 Nov 21

Radio Radio- Canada Windsor French Nov 21 Nov 21

TV Fairchild Television (Chinese TV Network) Nov 23 Nov 23

Web https://www.newswire.ca/fr/news-releases/nouvel-indicatif-regional-382-pour-la- | Nov 17
region-sud-ouest-de-I-ontario-876136831.html

Web https://www.newswire.ca/news-releases/new-area-code-382-in-southwestern- Nov 17
ontario-848411688.html

Web https:/finance.yahoo.com/news/area-code-382-southwestern-ontario- Nov 17
130000068.html?guccounter=1&guce_referrer=aHROcHM6Ly93d3cuZz29vZ2xIL
mNvbS8&guce_referrer_sig=AQAAAMgNQGVHVu-
Ep4YTb24NZKFXwnp2Z1GhhYZpMRFj9mRtl4z0JWNb3cV8hIcWLFRjBEsadgb
EJ62t5pall9LVd4bagqFPHB7y8J-
mGT3Dv11zPWN_I5vMfKjB5dV6eD650UrZ7jGwbal7bcZyjicdT_5sMiWnapDfgn
VeSLtwdDeR

Web https://curiocity.com/ontario-new-area-code-southwestern-region-2023/ Nov 17

Web https://www.todocanada.ca/southwestern-ontario-to-get-new-area-code-in-2023/ | Nov 17

Web https://www.chj.ca/municipal-news/?rkey=20221117C6759&filter=4784 Nov 17

Web http://www.carrefourdequebec.com/cnw/?rkey=20221117C4549&filter=6943 Nov 17

Web https://www.tolerance.ca/en/newswire ?rkey=20221117C6759&filter=21675 Nov 17

Web http://www.bulletinaylmer.com/National-New?rkey=20221117C6759&filter=10331 | Nov 17

Web http://www.lannonceur.ca/Pages/Nouvelles_ CNW.php?rkey=20221117C4549&fil | Nov 17
ter=10468

Web https://www.onenewspage.com/prnewswire.php?rkey=20221117C6759&filter=39 | Nov 17
68

Web https://curiocity.com/ontario-new-area-code-southwestern-region-2023/ Nov 17

Web https://cartt.ca/southwestern-ontario-will-get-a-new-area-code-next-year/ Nov 17

Web https://windsorite.ca/2022/11/new-area-code-coming-to-southwestern-ontario/ Nov 17

Web https://mobilesyrup.com/2022/11/17/southwestern-ontario-getting-new-382-area- | Nov 17
code/

Web https://ca.news.yahoo.com/hello-fourth-area-code-coming-225705116.html Nov 17

Web https://thenewsroom.info/2022/11/18/southwestern-ontario-getting-new-382-area- | Nov 17
code/

Web https://lesactualites.news/technologie-et-science/le-sud-ouest-de-lontario-obtient- | Nov 17
le-nouvel-indicatif-regional-382/

Web https://kingsvilletimes.ca Nov 17

Web https://www.cbc.ca/news/canadalwindsor/new-area-code-southwestern-ontario- | Nov 18
1.6656718

Web https://globalnews.ca/news/9289403/southwestern-ontario-area-code-382/ Nov 18

Web https://www.theobserver.ca/news/local-news/the-382-fourth-area-code-coming- | Nov 18

to-sw-ontario/wcm/b13e2d2b-7fe4-43d0-b43f-f1e2e8e197e1/amp/






Web https://www.blogto.com/tech/2022/11/ontario-getting-another-new-area-code/ Nov 18

Web https://canadatoday.news/ca/new-area-code-382-to-be-rolled-out-in- Nov 19
southwestern-ontario-next-year-153366/

Web https://blackburnnews.com/windsor/windsor-news/2022/11/19/running-phone- Nov 19

numbers-southwestern-ontario-gets-new-area-code/






PROGRESS REPORT

INDIVIDUAL CARRIERS
Date Tactics Target
November 2022 Information available on All customers
bell.ca and bce.ca
November 2022 Internal messaging Frontline customer reps
December 2022 Bill messages and Residential & business

customer notifications

customers in Ontario

C ROGERS.

Date

Tactics

Target

November 17- December
16

Postpaid: Bill message to
all customers in the
relevant area promoting the
introduction of the new area
code.

Rogers, Fido and Chatr
customers (consumer and
business)

DECEMBER 7-8

Pre-paid: SMS to
customers in relevant area
promoting the introduction
of the new area code.

Rogers, Fido and Chatr
customers (consumer and
business)

NOVEMBER — DECEMBER

Notify frontline customer
care agents responding to
customer inquiries about
the new area code in
anticipation of questions
from customers.

Rogers, Fido and Chatr
customer care agents
(consumer and business)






-7 TELUS

the future Is frienclly®

Date Tactics Target Status
Information available | All Ontario Complete

November 2022 on telus.com website | customers

December 2022, Internal messaging Fronft line agents December

May 2023 (Business and complete

Consumer)
December 2022, Bill message All Ontario Business | December
May, June 2023 customers complete

( Floernetics

beyond telecom

Date Tactics Target

Nov. 2022 Area code pages on brand | All customers
websites updated

March 2023 Messages will be stated on | All customers

invoices along with links to
website area code pages

APR —Jun 2023

messages

Social media posts; and
additional invoice

All customers






eastlink

Date

Tactics

Target

Status

MARCH 2023

Customer care, business
& retail: positioning
Provided to inform
customers

March 151, 2023

Drafting

APRIL 2023

Social Post(s)

April 15%, 2023

TBC

APRIL 2023

Update Support Pages
on eastlink.ca

April 15%, 2023

TBC

APRIL 2023

Customer
communications;
(May’s) billing
statement messages,

April 28%, 2023

Drafting

MAY 2023

Customer care, business
& retail: reminder of
positioning to inform
customers

May 1%, 2023

Drafting

MAY 2023

Information Posts; social
media — 30 days until
intro of new NPA

May 15%, 2023

Drafting

JUNE 2023

New NPA introduced in
SWO

June 17, 2023

TBC

allstream.

No information provided

DISTRIBUTEL ~4N

\\

E—

Primus

No information provided
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NPA 226/519/548 RELIEF

(Implementation of New Overlay NPA 382)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

15 December 2022





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 226/519/548 as required under Telecom Decision CRTC 2018-235.



The objective of the Network Implementation Plan (NIP) is as follow:



1. Make all network and interconnection modifications to implement the new NPA Code 382 in the NPA 226/519/548 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		22

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2022-11-17

		2022-12-01



		23

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-12-01

		2022-12-15



		24

		RPC reviews and approves NITF and CATF Progress Report #1

		RPC

		2022-12-15

		2022-12-29



		25

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-12-29

		2023-01-12







		44

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2023-03-17

		2023-03-31



		45

		NITF develops & submits Progress Report #2 to RPC (linked to TSP reports to NITF)

		NITF 

		2023-03-31

		2023-04-18



		46

		RPC reviews and approves NITF Progress Report #2

		RPC

		2023-04-18

		2023-05-02



		47

		RPC submits Progress Report #2 to CRTC staff (linked to NITF report)

		RPC

		2023-05-02

		2023-05-16







		49

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2023-06-19

		2023-07-03



		50

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2023-07-04

		2023-07-18



		51

		RPC reviews and approves NITF and CATF Final Progress Report

		RPC

		2023-07-18

		2023-08-01



		52

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2023-08-01

		2023-08-16











CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Allstream

· Bell Canada (including Bell Mobility) 

· Bragg Communications (Eastlink)

· Brooke Telecom

· Fibernetics Corporation

· Huron Communications

· Managed Network Systems

· Mornington Communications

· Quadro Telecommunications

· Rogers Communications (including Fido)

· Teksavvy Solutions

· TELUS (TELUS Mobility and TELUS Integrated Communications)

· Tuckersmith Communications

· Wightman Communications



   

The known TSPs that did not submit a progress report to the NITF are:



· AMTELECOM

· Beanfield Technologies

· Bruce Telecom

· Comwave Networks

· Distributel Communications

· Execulink Telecom (including No Norwich Telecommunications)

· Freedom Mobile

· Gosfield North Communications

· Hay Communications

· Innsysvoice

· Iristel

· ISP Telecom

· Ixica Communications

· Peoples Telecommunications Cooperative of Forest

· Primus Telecommunications



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF



Attachment 1

NPA 226/519/548 Relief Schedule



		Item

		Task or Event

		PRIME

		START

		END



		1

		[bookmark: RANGE!B6]NPA 382 is set aside for future relief of southwestern Ontario NPAs 226/519/548 per Telecom Decision CRTC 2013-575. For the purpose of this document the new NPA will be 382

		CRTC

		 

		October 30, 2013



		2

		CNA identifies NPA exhaust of January 2025 and notifies CRTC staff, CSCN, NANPA & CISC by email that the NPA will exhaust within the future six year time period

		CNA

		 

		February 23, 2021



		3

		CNA published the Initial  R-NRUF (July 2021) results which indicated that PED has deferred  to August 2024

		CNA

		June 15, 2021

		August 19, 2021



		4

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		July 30, 2021



		5

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		July 30, 2021

		September 26, 2023



		6

		CNA conducts January 2021 R-NRUF results indicating the PED has advanced  to April 2024.

		CNA

		 

		February 23, 2021



		7

		CNA issues July 2021 R-NRUF results indicating the PED has been deferred to August 2024.

		CNA

		 

		August 19, 2021



		8

		CNA releases the PROC 

		CNA

		 

		September 21, 2021



		9

		RPC participants review PROC & submit contributions to RPC

		 

		September 21, 2021

		October 13, 2021



		10

		CNA chairs initial RPC conference call to start development of PD and RIP and schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		October 14, 2021

		October 14, 2021



		11

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		October 14, 2021

		October 28, 2021



		12

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		October 28, 2021

		November 4, 2021



		13

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		October 14, 2021

		November 4, 2021



		14

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA and RIP

		CRTC

		November 4, 2021

		May 4, 2022



		15

		CNA obtains relief NPA from NANPA

		CNA

		May 4, 2022

		May 6, 2022



		16

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		May 4, 2022

		September 17, 2022



		17

		CNA submits PL to NANPA

		CNA

		 

		May 6, 2022



		18

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		May 6, 2022

		May 17, 2022



		19

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		September 17, 2022

		June 17, 2023



		20

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		May 4, 2022

		November 17, 2022



		21

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		September 17, 2022

		November 17, 2022



		22

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		November 17, 2022

		December 1, 2022



		23

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		December 1, 2022

		December 15, 2022



		24

		RPC reviews and approves NITF and CATF Progress Report #1

		RPC

		December 15, 2022

		January 13, 2023



		25

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		January 13, 2023

		January 27, 2023



		26

		CNA submits database updates to iconectiv for the new NPA (starts at date of PL publication and should be completed by 7 months before the Test Date)

		CNA

		 

		August 17, 2022



		27

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Test Date)

		iconectiv TRA

		August 17, 2022

		September 17, 2022



		28

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		May 4, 2022

		June 17, 2023



		29

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		May 4, 2022

		June 17, 2023



		30

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		May 4, 2022

		June 17, 2023



		31

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		May 4, 2022

		June 17, 2023



		32

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		May 4, 2022

		June 17, 2023



		33

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		May 4, 2022

		June 17, 2023



		34

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		May 4, 2022

		June 17, 2023



		35

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		May 4, 2022

		June 17, 2023



		36

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		May 4, 2022

		June 17, 2023



		37

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		May 4, 2022

		June 17, 2023



		38

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		May 4, 2022

		June 17, 2023



		39

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		September 17, 2022

		January 10, 2023



		40

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		May 4, 2022

		March 17, 2023



		41

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		May 4, 2022

		March 17, 2023



		42

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		March 17, 2023



		43

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		March 17, 2023

		July 14, 2023



		44

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		March 17, 2023

		March 31, 2023



		45

		NITF develops & submits Progress Report #2 to RPC (linked to TSP reports to NITF)

		NITF

		March 31, 2023

		April 18, 2023



		46

		RPC reviews and approves NITF Progress Report #2

		RPC

		April 18, 2023

		May 2, 2023



		47

		RPC submits Progress Report #2 to CRTC staff (linked to NITF report)

		RPC

		May 2, 2023

		May 16, 2023



		48

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		June 17, 2023



		49

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		June 19, 2023

		July 3, 2023



		50

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		July 4, 2023

		July 18, 2023



		51

		RPC reviews and approves NITF and CATF Final Progress Report

		RPC

		July 18, 2023

		August 1, 2023



		51

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		August 1, 2023

		August 16, 2023



		52

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		July 14, 2023

		August 21, 2023



		53

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 226/519/548 ad hoc RPC is no longer required

		RPC Chair

		August 21, 2023

		September 26, 2023
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allstrean
v
PROGRESS REPORT #1 TO THE NETWORK IMPLEMENTATION TASK FORCE

(NITF)
NPA 226/519/548/382

Allstream submits this initial progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 382

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 382 which will be a Distributed Overlay of NPA's 226, 519 and 548.
Alstream will have no issues in meeting all dates outlined in the RIP.

Cathy McGouran
Alistream
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Bell

Bell Canada & Bell Mobility

NPA 226/519/548 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 382 Overlay)
14 November 2022

PROGRESS REPORT
Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the

understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 382 in the Numbering Plan Area (NPA) currently served by
NPA Codes 226, 519 ond 548

Bellis following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness, the assignment of test CO Codes and
establishment of test numbers to facilitate network and billing testing, and all
modifications required to systems and processes.

Bell has no concerns to identify at this time and no major problems are foreseen
that could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon

Specialist - Network Provisioning
Voice Network Services

Bell Conado
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Ms. Hudon,

Please accept this letter as progress report to NPA 226 519 548 Relief NITF.

Bragg Communications Inc. reports that network implementation activities have not yet
commenced but will be completed as per the schedule detailed in the RIP. Bragg has no
concerns regarding activities related to scheduled overlay NPA 382.

Regards,

Kim Brown
Carrier Services Manager
Bray ‘ommunications Inc.







image4.png

Tel: 519-844-2160 3241 Park Street
B T Tel: 1-877-844-2251 P.0. Box 40
rCU e e ecom Fax: 519-844-2077 Inwood, ON
AT B, www.brooketel.coop NON 1KO
Email: brooke@brooketel.coop

20221117

IPA 226/519/548 Relief Implementation Plan Uj

In accordance with the Relief Implementation Schedule Brooke Telecom Co-operative Ltd. herby
submits the progress report for the NITF for the implementation of New Overlay NPA 382 in the area
currently served by NPAS 226/519/548,

Brooke Telecom Co-operative Ltd. is following the Relief Implementation Plan (RIP). and all network
activities are processing according to the RIP schedule.

Brooke Telecom Co-operative Ltd. has not identified any issues with the Network Implementation
Plan for NPA 382.

ning
General Manager

Brooke Telecom Co-operative Ltd.
geofi@brooketel.coop
519-844-2500

Our Mission - Brooke Telecom strives to- deliver quality communication services - our
local community with an exceptional experience:

OurValues - Improving our community by delivering quality services to-all owr valued,
members with integrity and respect.
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Chistine:

Richard Schleihauf <rschleihauf@corp.fibernetics.ca> W Hudon, Mar
[EXT]RE: NPA 226/519/548 First NTIF Report
© Vous avez répondu a e message e 2022-11-21 0957
Hi Marie-Christine,
Fibernetics is following along with the RIP for NPA’s 226/519/548 and we have no concerns at this time.
Regards,

Rick Schleihauf

VP~ Regulatory Affairs & Carrier Relations

Fibernetics Corporation
96 Grand Ave S, Suite 203
Cambridge, ON, N15 219
Phn (519) 489-6700 x 629

(9 Fibernetics

beyond telecom

www.fibern
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Huron Telecommunications Co-operative Limited
Box 220, 60 Queen Street
Ripley, Ontario NG 2R0

November 30, 2022

NPA 226/519/548 Relief Progress Report #1 to the Network Implementation Task Force (NITF)

HuronTel submits this Progress Report #1 to the NITF regarding the introduction of NPA 382 as
an overlay to the area currently served by NPAs 226/519/348.

HuronTel is following the schedule set forth in the Relief Implementation Plan (RIP) for the
overlay of NPA 382, and that all activities are proceeding according to the schedule. HuronTel
has identified no issues with its implementation of the RIP.

Yours truly,

Ryan McClinchey
HuronTel
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Clayton Zekelman <clayton@MNSiNet> B Hudon, Marie-Christine
[EXT]Re: NPA 226/519/548 First NTIF Report

© Vous avez répondu a ce message e 2022-11-30 1410,

Hello Marie-Christine,
Managed Network Systems Inc. has no issues with implementation of the relief plan.

Clayton
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De : Ken Naylor <knaylor@mornington.ca>
Envoyé : 17 novembre 2022 10:21

A Hudon, Marie-Christine <m-christine.hudon@bell.ca>
Objet : [EXTIRe[2]: NPA 226/519/548 First NTIF Report

Thank Marie-Christine.

I've confirmed with my Network team. There are no concerns with implementing the new area code.

Regards,

Ken Naylor (he/him)
‘General Manager, Mornington Communications Co-op Ltd
D.519.595.6501 | C. 519.501.1756 | mornington.ca

16 MillStreet £, Milverton, ON NOK 1M0
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November 23 2022

Marie-Christine Hudon
Spécialiste - Services Réseau Voix

Specialist - Voice Network Services

Progress Report #1 to the Network Implementation Task Force (NTIF)
NPA 226/519/548

Quadro Communications submits our Progress Report #1 for the Relief Implementation Plan
(RIP) for NPA 382 to the network implementation Task Force (NTIF) for the new overlay.

Quadro Communications is adhering to the schedule in the Relief Implementation Plan (RIP)
‘and following all network according to this schedule

At this time Quadro Communications has no concerns regarding the network implementation for
the NPA 382

Kindest Regards
Prepared By- Barry Stone, Field Operations Manager, Quadro Communications

Darryl Evans
General Manager, Quadro Communications Co-operative Inc.

Ous oun,
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QO ROGERS.

December 14, 2022

PROGRESS REPORT #1 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 226/519/548

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overiay
NPA 382.

Rogers and Fido are following the schedule detailed in the Relief Implementation Plan (RIP)

for NPA 382. The Company advises that all activities are being executed in accordance with
the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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November 17, 2022

Progress Report # 1 to the Network Implementation Task Force (NITF)
NPA 226/519/548

TekSavvy submits this initial progress report to the NITF to provide a status
of network activities associated with the implementation of new overlay
NPA 382 in the areas currently served by NPAs 226,519 & 548.

TekSavvy is following the schedule in the Relief Implementation Plan (RIP)
and all network activities are proceeding according to this schedule. At this
time, TekSavvy has no concerns regarding the network implementation of

NPA 382.

Regards,
Diane Dolan

Voice Services Manager
TekSavvy Solutions Inc.
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~Z TELUS

TELUS Mobility and TELUS Integrated Communications

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 226/519/548 Relief
(Implementation of new NPA 382 as a Distributed Overlay on NPA 226/519/548)

30 November 2022

PROGRESS REPORT

TELUS (TELUS Mobility & TELUS Integrated Communications) submits this Progress Report to
the NITF with the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement new area code
382 in the Numbering Plan Area (NPA) currently served by area codes 226, 519 and 548 in
southwestern Ontario.

TELUS is following the schedule i the RIP and reports that all network implementation activities
are proceeding according to the schedule contained in the RIP. TELUS has no concems to
identfy at this time.

Olena Bilozerska
Design Specialist
TELUS
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NPA 226/519/548 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

(Implementation of NPA Code 382 overlay)

November 30, 2022

Progress Report # 1

‘Tuckersmith Communications Co-operative Limited reports that network implementation
activities and marketing with regards to consumer awareness have started. We plan to follow
the schedule detailed in the Relief Implementation Plan (RIP).

Tuckersmith Communications has no concerns regarding activities stated in the scheduled
overly NPA 382

Yours truly,

)/
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NPA 226/519/548 Relief
Progress Report to the Network Implementation Task Force - NTIF
Re: Implementation of NPA Code 382 Overlay

November 29, 2022

Wightman is following the Relief Implementation Plan (RIP) and all network activities are
proceeding according to the RIP schedule.

Wightman has no concerns to identify at this time and does not foresee any major
challenges which could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Regards
Stephen Novotny
VP of Technology
Wightman







