NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 236/250/604/672/778 Relief - NITF Progress Report #2
March 10, 2025
The NITF submits this progress report to the RPC to provide an update on the status of its activities to implement NPA 236/250/604/778 Relief with new distributed overlay NPA 257.
The NITF reports that all carriers submitting comments to it have indicated they are following the schedule in the Relief Implementation Plans (RIPs) for NPAs 236, 250, 604, 672 & 778. See attachments.
The NITF advises that all activities are being implemented in accordance with the major milestones and schedule of NITF activities identified in the Relief Implementation Plans. This includes the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing.
The NITF reports that there are no issues or concerns reported by the TSP’s at this time that would impact implementation of relief in accordance with the Relief Implementation Plan.
Attached to this NITF Progress Report are the Progress Reports submitted by the following TSPs:
· Allstream (OCN 8304)
· Bell West (OCN 2933, 6574,5793)
· City West (OCN 8082)
· Comwave Networks (OCN 160G)
· Distributel (OCN 081E)
· Eastlink/ Bragg Communications (OCN 4878)
· Fibernetics (OCN 464D) 
· Fido
· Freedom Mobile
· Navigata
· Northwestel
· Primus Telecom (OCN 201A)
· Rogers Communications (OCN 5643, 8820, 8821, 743B, 8377)
· Shaw
· TELUS Communications (OCN 8086, 8084, 8083, 2243, 2782, 8301, 8303, 8819)


The known TSPs that did not submit a progress report to the NITF are:
· 
· Iristel
· ISP Telecom
· Ixica




The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPAs prior to the relief date in May 2025.


Submitted by: Fabian Chung., NITF Chair
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Bell

Bell Canada & Bell Mobility

NPA 236-250-604-672-778 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 257 Overlay)
24 February 2025

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 257 in the Numbering Plan Area (NPA) currently served by NPA
Codes 236-250-604-672-778

Bell s following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP. This includes
general network readiness and all modifications required to systems and processes.

Bell has no concerns to identify at this time and no major problems are foreseen that
could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon

Specialist - Network Provisioning
Voice Network Services

Bell Canada
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March 24, 2025

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

Implementation of new NPA 257 as a Distributed Overlay on NPAs 236/250/604/672/778

PROGRESS REPORT

TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the status
of activities to implement new NPA Code 257 in the Numbering Plan Area (NPA) currently served by NPAs
236/250/604/672/778.

TELUS s following the schedule within the Relief Implementation Plan (RIP) and reports that all network
implementation activities are proceeding according to the schedule contained in the RIP. This includes
general network readiness with all modifications required to systems and processes, assignment and

on of Test CO Codes and Test Numbers to facilitate Network and Billing testing.

TELUS has no concerns to identify at this time.

Olena Bilozerska
Design Specialist Il
TELUS
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April 01, 2025

To Fabian Chung

Please accept this letter as progress report #2 to NPA 236/250/604/672/778 Reli

NITF.

Bragg Communications Inc. reports that network implementation activities are progressing and
will be completed as per the schedule detailed in the RIP. Bragg has no concerns regat

activities related to scheduled overlay NPA 257.

Regards,

Kim Brown
Carrier Services Manager
Bragg Communications Inc.
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DISTRIBUTEL

NPA 236.250.604.672.778 Relief — Implementation of NPA 257 Overlay
Progress Report 2 to the Network Implementation Task Force (NITF)

This letter represents Distributel, Navigata and Primus’ second progress report to the NITF regarding the
status of network implementation activities associated with the implementation of new NPA 257 as an
overlay in the area currently served by NPAs 236/250/604/672/778.

We are undertaking the network implementation activities set out in the schedule of the Relief

Implementation Plan. Distributel does not have any concerns at this time regarding the network
implementation activities associated with the introduction of NPA 257,
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Hi David,

I'can confirm that NorthwesTel has completed its RIP for NPA 236/250/604/778 and has no additional concerns at this time.

Thanks,

Greg Kinloch
Manager, Network Planning

Upcoming Vacation notice: April 23-May 18th

N NorthwesTel

Co67 455882
Eglinioch@nutelcs
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April 1, 2025

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 236/250/672/604/778

Rogers Communications Canada Inc., Fido Solutions Inc., Shaw Telecom Inc. and Comwave.
submits this progress report to the NITF to provide an update on the status of its activities to
implement the new overlay NPA 257.

Rogers, Fido, Shaw and Comwaye are following the schedule detailed in the Relief
Implementation Plan (RIP) for NPA 257. The Company advises that all activities are being
executed in accordance with the described schedule of NITF actvities identified in the Relief
Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Wireless Network Engineering
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PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE

o1
NPA 236/250/604/778/672/257

Allstream submits this intial progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 257

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 257 which will be a Distributed Overlay of NPA's 236, 250, 604, 672
and 778. Allstream will have no issues in meeting all dates outiined in the RIP.

Cathy McGouran
Allstream
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PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE NITF)
NPA 236 /250 / 604 / 672 & 778

Introducti

FREEDOM submits this progress report to the NITF to provide an update on the status of
activities to implement the new overlay NPA 257 in the Numbering Plan Area served by area
codes 236 / 250/ 604 / 672 & 778,

Progress Repor

FREEDOM is following the required activities part of the Relief Implementation Plan for NPAs 236 / 250 /
604 /6728778

‘The Company advises that all activities are in progress in accordance with the described
schedule of NITF activities identified in the RIP

FREEDOM has no other specific concerns to identify to the CRTC staff currently.

prepared by
Marc Berruyer

Network Analyst
marc.berruyer@videtron.com
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Hi Fabian
Re: 2nd NITF progress report for new NPA 257

Fibemetics is following along with the RIP for NPA's 236/250/604/672/778. We have no concems at this time, and are on track with all key dates.
Regards,

Rick Schleihauf
VP~ Regulatory Affairs & Carter Relations

Fibemetics Corporation
96 Grand Ave S, Suite 203
Cambridge, ON, N1S 2L9
Phn (519) 489-6700 x 629

( Fibernetics

beyond telecom

www fiberetics ca
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Mar 11, 2025

Progress Report #2 to the Network Implementation Task Force (NITF)
NPA 257/236/250/604/672/778

City West submits this progress report to the NITF to provide an update on the status of its
activities to implement the new overlay NPA 257.

City West is following the schedule in the Relief Implementation Plan (RIPs) for NPA
257/236/250/604/672/778. We advise that all activities are being implemented in accordance
with the described schedule of NITF activities identified in the Relief Implementation Plan

We have our Translations tables all built and ready for testing of the new NPA 257

Prepared by — Paul Fleming
IT Telephone Manager

***END OF DOCUMENT***




