NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 236/250/604/672/778 Relief - NITF Final Progress Report
June 12, 2025
The NITF submits this progress report to the RPC to provide an update on the status of its activities to implement NPA 236/250/604/778 Relief with new distributed overlay NPA 257.
The NITF reports that all carriers submitting comments to it have indicated they are following the schedule in the Relief Implementation Plans (RIPs) for NPAs 236, 250, 604, 672 & 778. See attachments.
The NITF advises that all activities are being implemented in accordance with the major milestones and schedule of NITF activities identified in the Relief Implementation Plans. This includes the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing.
The NITF reports that there are no issues or concerns reported by the TSP’s at this time that would impact implementation of relief in accordance with the Relief Implementation Plan.
Attached to this NITF Progress Report are the Progress Reports submitted by the following TSPs:
· Bell West (OCN 2933, 6574,5793)
· City West (OCN 8082)
· 
· Rogers Communications (OCN 5643, 8820, 8821, 743B, 8377)
· Shaw
· Fido
· Fibernetics (OCN 464D) 
· TELUS Communications (OCN 8086, 8084, 8083, 2243, 2782, 8301, 8303, 8819)
· Eastlink/ Bragg Communications (OCN 4878)
· Allstream (OCN 8304)
· [bookmark: _GoBack]

The known TSPs that did not submit a progress report to the NITF are:
· 
· Iristel
· ISP Telecom
· Ixica
· Northwestel
· Distributel (OCN 081E)
· Freedom Mobile
· Navigata
· Primus Telecom (OCN 201A)
· Comwave Networks (OCN 160G)



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPAs prior to the relief date in May 2025.


Submitted by: Fabian Chung., NITF Chair
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June 24,2025

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

Implementation of new NPA 257 as a Distributed Overlay on NPAs 236/250/604/672/778

PROGRESS REPORT

‘TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the status
of activities to implement new NPA Code 257 in the Numbering Plan Area (NPA) currently served by NPAS
236/250/604/672/778.

TELUS reports that all network implementation activities have been implemented in accordance with
the schedule contained in the RIP. This includes all modifications required to systems and processes,
assignment and activation of Test CO Code and Test Numbers to facilitate Network and Billing testing.
The new NPA 257 has been successfully implemented in TELUS network.

TELUS will terminate Test CO Codes and Test Numbers, and submit Part 1 form to return Test Codes to
the CNA by 29 July 2025.

Olena Bilozerska
Design Specialist I
TELS
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FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK
FORCE (NITF)
NPA 236/250/604/778/672/257

Allstream submits this initial progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 257

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 257 which will be a Distributed Overlay of NPA's 236, 250, 604, 672
and 778. Allstream has met all implementation dates outiined in the RIP.

Cathy McGouran
Allstream
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Bell Canada & Bell Mobility

NPA 236-250-604-672-778 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 257 Overlay)
27 May 2025

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 257 in the Numbering Plan Area (NPA) currently served by NPA
Codes 236-250-604-672-778

Bell reports that all network activities have been successfully implemented in
accordance with the schedule contained in the RIP. This includes the implementation
on the new NPA Code 257 effective on 24 May 2025.

Marie-Christine Hudon

Specialist - Network Provisioning
Voice Network Services

Bell Canada
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Your Northwest Connection
248 3rd Avenue West Prince Rupert BC V8. 1L1 + Tol 250-624-2111 + Toll Froe 1-800-442:8654 » www.citywest.ca

June 6, 2025

Final Report to the Network Implementation Task Force (NITF)
NPA 257/236/250/604/672/778

City West submits this final report to the NITF to provide the completion status of its activities
to implement the new overlay NPA 257

City West has followed the schedule in the Relief Implementation Plan (RIPs) for NPA
257/236/250/604/672/778. We advise that all activities have been implemented in accordance
with the described schedule of NITF activities identified in the Relief Implementation Plan

Our new routing tables have been made active and test calls have been successful to the new

257 NPA. This was tumed on and available to CityWest customers before the implementation
date of May 25 2025

Prepared by — Paul Fleming
IT Telephone Manager

***END OF DOCUMENT***
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June 12, 2025

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 236/250/672/604/778

Rogers Communications Canada Inc., and Fido Solutions Inc., Shaw Telecom Inc. and
Comwave submits this progress report to the NITF to provide an update on the status of its
activities to implement the new overlay NPA 257.

Rogers, and Fido have completed the required activities as part of the Relief Implementation
Plan (RIP) for NPA 257. The Company advises that all activities were implemented in
accordance with the described schedule of NITF activities identified in the Relief
Implementation Plan

Prepared by - Jennifer Mack, Network Designer, Wireless Network Engineering
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Hi Fabian,
Fibernetics completed all necessary tasks for the implementation of NPA 257, and has had no issues to date.

Rick Schieihauf
Fibernetics Corporation

1208PM (1 hour ago)
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June 25, 2025

To Fabian Chung

Please accept this letter as FINAL Progress Report to NPA 236/250/604/672/778 Relief NITF.

Bragg Communications Inc. reports that network implementation activities are complete.
Bragg has no concerns regarding activities related to scheduled overlay NPA 257.

Regards,
Kim Brown

Carrier Services Manager
Bragg Communications Inc.




