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NETWORK IMPLEMENTATION TASK FORCE (NITF)
PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)
26 May 2025


INTRODUCTION

This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 942 as required under Telecom Decision CRTC 2023-135.

The objective of the Network Implementation Plan (NIP) is as follow:

1. Make all network and interconnection modifications to implement the new NPA Code 942 in the NPA 416-437-647 area.

The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:

1. Develop and agree on a NIP and schedule;
2. Develop and submit progress reports;
3. Identify and address NIP issues;
4. Act as single point of contact on NIP issues;
5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,
6. Develop inter-network test plans, as necessary.

The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.

All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.

Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.

Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.

The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.

The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:


	53
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2025-04-28
	2025-05-12

	54
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2025-05-13
	2025-05-26




CARRIER  PROGRESS REPORTS

Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):

· Bell Canada (including Bell Mobility) 
· Distributel (including Primus)
· Fibernetics
· Freedom Mobile
· Managed Network Systems
· Rogers Communications (including Fido & Shaw Telecom)
· TekSavvy
· TELUS (TELUS Mobility and TELUS Integrated Communications)
· Vianet/ExaTEL
· Vidéotron

   
The known TSPs that did not submit a progress report to the NITF are:

· Allstream
· Beanfield Technologies
· Bragg Communications (Eastlink)
· Comwave
· InnsysVoice
· ISP Telecom
· Iristel
· Ixica Communications


The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.

NETWORK IMPLEMENTATION PLAN PROGRESS

The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).

The NITF reports that no major problems were identified by TSPs during the implementation of relief in accordance with the current Relief Implementation Plan.

However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.


Submitted by:

Marie-Christine Hudon
Chair NITF









































Attachment 1
RELIEF IMPLEMENTATION SCHEDULE
For a Distributed Overlay of new NPA 942 over NPA 416/437/647

	Item
	Task or Event
	PRIME
	START
	END

	1
	CNA identifies NPA exhaust of January 2024 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period
	CNA
	
	2019-03-26

	2
	CNA conducts initial R-NRUF and releases results indicating a PED of June 2025
	CNA
	2019-06-15
	2019-09-20

	3
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee
	CRTC
	
	2020-01-30

	4
	CNA releases January 2020 R-NRUF showing a PED of January 2025
	CNA
	
	2020-03-24

	5
	CNA releases July 2020 R-NRUF showing a PED of November 2025
	CNA
	
	2020-08-18

	6
	CNA releases January 2021 R-NRUF showing a PED of July 2026
	CNA
	
	2021-02-23

	7
	CNA releases July 2021 R-NRUF showing a PED of November 2025
	CNA
	
	2021-08-19

	8
	CNA releases January 2022 R-NRUF showing a PED of March 2026
	CNA
	
	2022-03-01

	9
	CNA releases July 2022 R-NRUF showing a PED of November 2026
	CNA
	
	2022-08-19

	10
	RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.
	RPC Chair
	2020-01-30
	2025-08-01

	11
	CNA develops and distributes PROC
	CNA
	2019-03-26
	2022-09-15

	12
	RPC participants review PROC & submit contributions to RPC
	
	2022-09-15
	2022-09-26

	13
	CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF
	CNA, RPC
	2022-10-20
	2022-10-20

	14
	CNA chairs subsequent RPC conference calls to finalize PD & RIP
	CNA, RPC
	2022-10-21
	2022-11-21

	15
	CNA forwards the PD and RIP to the CISC for approval
	CNA
	2022-11-21
	2022-12-05

	16
	Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	2022-10-20
	2022-12-05

	17
	CISC reviews and forwards PD and RIP to the CRTC for approval
	CISC
	2022-12-05
	2023-01-05

	18
	CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)
	CRTC
	2023-01-05
	2023-06-05

	19
	CNA obtains relief NPA from NANPA
	CNA
	2023-06-05
	2023-06-19

	20
	CNA develops and RPC approves the Planning Letter (PL)
	RPC
	2023-06-19
	2023-07-04

	21
	Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)
	TSPs
	2023-06-05
	2025-04-26

	22
	All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)
	TSPs
	2023-06-05
	2024-07-26

	23
	CNA submits PL to NANPA
	CNA
	2023-07-04
	2023-07-18

	24
	NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	2023-07-18
	2023-08-01

	25
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	2024-07-26
	2025-04-26

	26
	TSPs and/or Telecommunication Alliance issue media release (may start upon CRTC approval of RIP)
	CNA
	2023-06-05
	2024-10-26

	27
	All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)
	TSPs
	2024-07-26
	2024-10-26

	28
	TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	2024-10-26
	2024-11-08

	29
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2024-11-08
	2024-11-22

	30
	RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)
	RPC
	2024-11-22
	2024-12-06

	31
	CNA sends relief implementation information for updating BIRRDS to iconectiv
	
	2024-06-19
	2024-06-26

	32
	iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	2024-06-26
	2024-07-26

	33
	All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Telecom Service Users
	2023-06-05
	2025-04-26

	34
	Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	2023-06-05
	2025-04-26

	35
	TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	2023-06-05
	2025-04-26

	36
	Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2023-06-05
	2025-04-26

	37
	Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	2023-06-05
	2025-04-26

	38
	9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	PSAPS, 9 1 1 Service Providers & TSPs
	2023-06-05
	2025-04-26

	39
	Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2023-06-05
	2025-04-26

	40
	Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2023-06-05
	2025-04-26

	41
	International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	2023-06-05
	2025-04-26

	42
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	2023-06-05
	2025-04-26

	43
	Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	2023-06-05
	2025-04-26

	44
	TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)
	TSPs
	2024-07-26
	2024-11-21

	45
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	2023-06-05
	2025-01-26

	46
	All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	2023-06-05
	2025-01-26

	47
	Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	
	2025-01-26

	48
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)
	NITF & TSPs
	2025-01-26
	2025-05-23

	49
	TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)
	TSPs
	2025-01-26
	2025-02-07

	50
	NITF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)
	NITF
	2025-02-07
	2025-02-21

	51
	RPC submits Progress Report #2 to CRTC staff (linked to NITF reports)
	RPC
	2025-02-21
	2025-03-07

	52
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	
	
	2025-04-26

	53
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2025-04-28
	2025-05-12

	54
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2025-05-13
	2025-05-26

	55
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2025-05-26
	2025-06-09

	56
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)
	TSPs
	2025-05-23
	2025-06-27

	57
	RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 416/437/647 ad hoc RPC is no longer required
	RPC Chair
	2025-06-27
	2025-08-01
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Bell Canada & Bell Mobility

NPA 416-437-647 Rellef
FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 942 Overlay)
28 April 2025

PROGRESS REPORT

8ell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that It will be attached to the final NITF Progress Report to the Rellef
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 942 In the Numbering Plan Area (NPA) currently served by
NPA Codes 416-437-647.

Bell reports that all network activities have been successfully Implemented in
accordance with the schedule contained in the RIP. This Includes the Implementation
on the new NPA Code 942 effective on 26 April 2025.

Test Numbers and CO Codes will be terminated following the end date of the Inter-
carrler testing perlod on 27 June 2025

Marle-Christine Hudon
Specialist - Network Provisioning
Volce Network Services.

Bell Canada
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NPA 416/437/647 Relief — Implementation of NPA 942 Overlay
Final Report to the Network Implementation Task Force (NITF)

This letter represents Distributel and Primus’ final report to the NITF regarding the status of network
implementation activities associated with the implementation of new NPA 942 as an overlay in the area
currently served by NPAs 416/437/647

We have completed implementation activities set out in the schedule of the Relief Implementation Plan.
Distributel does not have any concerns at this time regarding the network implementation activities
associated with the introduction of NPA 942.
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Hello Marie-Christine,

Fibernetics followed along with the RIP for NPA's 416/437/647 and implemented new NPA 942 successfully. We have no issues or concerns at this time.

Regards,

Rick Schleihauf
VP —Regulatory Afairs & Carier Relations

Fibernetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N15 219

Phn (515) 489-6700 X 629

@ Fibernetics

beyond telecom
wwwiibernetics.ca

) Répondre
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> Tontenr | (8]
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May 16,2025

PROGRESS FINAL REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 416/ 647 / 437 & 942

Introduction:

FREEDOM submits this progress report to the NITF to provide a final update on the status of
activities to implement the new overlay NPA 942 in the Numbering Plan Area served by area
codes 416 / 647 & 437.

Progress Repor

FREEDOM reports that all required network implementation activities related to the introduction of new
NPA 842 have successfully completed in accordance with the schedule identified in the Relief
Implementation Plan (RIP). No issues or problems were encountered.

Prepared by
Marc Berruyer

Network Analyst

‘email : marc.berruyer@videtron.com
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Managed Network Systems Inc. has no issue with NPA 942 implementation.
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May 16, 2025

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 416/437/647/942

Rogers Communications Canada Inc., and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overiay NPA
942

Rogers, and Fido have completed the required activities as part of the Relief Implementation
Plan (RIP) for NPA 942. The Company advises that all activities were implemented in
accordance with the described schedule of NITF activities identified in the Relief
Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Wireless Network Engineering
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April 30, 2025

Final Progress Report to the NPA 416/437/647
Network Implementation Task Force (NITF)

TekSavvy Solutions Inc. (TekSavvy) submits this final progress report to
the NITF to provide an update on the implementation of new overlay NPA
942 in the areas currently served by NPAs 416, 437 & 647.

The new NPA 942 has been successfully implemented in our network. No
issues or concerns were identified with this implementation.

Regards,
Diane Dolan

Voice Services Manager

TekSavvy Solutions Inc.
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MAY 12,2025

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 416/437/647 Relief
(Implementation of new NPA 942 as a Distributed Overlay on NPA 416/437/647)

PROGRESS REPORT

TELUS (TELUS Mobility and TELUS Integrated Communications) submit this progress report to the NITF
to provide an update on the status of activities to implement new NPA Code 942 in the Numbering Plan
Area (NPA) currently served by NPA Codes 416, 437and 647.

TELUS reports that all network implementation activities have been implemented in accordance with
the schedule contained in the RIP. The new NPA 942 has been successfully implemented in TELUS
network.

Olena Bilozerska
TELUS
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May 22025
Final Progress report to the Network Implementation Task Force (NITF) NPA 416-437-647-942
In accordance with the Relief Implementation schedule, Vianet Inc. (Vianet/ExaTEL) submits this final

progress report to the NITF regarding the status of network implementation activities associated with the
implementation of new NPA 942, 25 an overlay in the area currently served by NPAs 416-437-647.

Vianet reports that all network implementation activities specified in the NPA 416-437-647-942 Relief
Implementation Plan have been successfully completed.

Sincerely,

Kathleen Turnsek
Regulatory Affairs
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May 16,2025

PROGRESS FINAL REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 416/ 647 / 437 & 942

Introduction:

VIDEOTRON submits this progress report to the NITF to provide 2 final update on the status of
activities to implement the new overlay NPA 942 in the Numbering Plan Area served by area
codes 416 / 647 & 437.

Progress Report:

VIDEOTRON reports that all required network implementation activities have successfully completed in
accordance with the schedule identified in the Relief Implementation Plan (RIP). No issues or problems
were encountered.

Prepared by
Marc Berruyer

Network Analyst

Tel:514-380- 4255

e.mail : marc.berruyer@videtron.com




