2 December 2024
NPA 416/437/647 Relief Planning Committee Meeting
Review of NITF & CATF Progress Reports
Hosted by CNA

Conference Bridge:	David Comrie - COMsolve Inc. (CNA)
Fiona Clegg - COMsolve Inc. (CNA)
Kelly T. Walsh - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Marie-Christine Hudon - Bell Canada
Étienne Robelin - CRTC staff
Michael Studniberg - Rogers
Ronnie Pineault - Telebec
Lucie Pugliese - Telecommunications Alliance 

Welcome:

Kelly Walsh, as Chair, welcomed the attendees and introductions were conducted. 

David Comrie reviewed the list of participants.


Discussion

Kelly Walsh noted that the agenda for this meeting was to review and accept the Progress Reports from the Consumer Awareness Task Force (CATF) and Network Implementation Task Force (NITF) for relief in NPA 416/437/647. 

Lucie Pugliese presented the NPA 416/437/647 CATF Progress Report #1.

Marie-Christine Hudon presented the NPA 416/437/647 NITF Progress Report #1.

Agreement was reached to accept the NPA 416/437/647 NITF and CATF Progress Reports.

Action Item: David Comrie will notify the RPC that reports are available for comment for 10 business days. If there are no comments the CATF and NITF progress reports for NPA 416/437/647 will be sent to CRTC staff for consideration. (Ongoing)

Michael Studniberg noted that he is concerned about some of the issues (one example is multi-factor authentication services not recognizing new NPAs) that came up following the relief planning in Montreal and Rogers is taking steps on their own to perform limited outreach to relevant stakeholders. There is concern that the issue in Montreal will reoccur and Rogers is open to suggestions about how they can be avoided.

Kelly Walsh noted that the issue is that folks that have NPA listings for Canada, have web applications that use NPA or CO code listings but do not update their databases. Michael Studniberg noted that is part of the problem but Rogers has spent a lot of time trying to figure out what the full issue is but is not able to figure out what needs to be done.

Kelly Walsh noted that he does not know where the third parties get their data. He knows that as the CNA and technical point of contact, there are a lot of companies that are tapped into the CNA for a list of CO Codes that are valid so a lot of companies are getting their data from the master list of CO Codes. The CNA does not know who to talk to in those organizations that are having trouble. Michael Studniberg noted that Rogers understands and that he has begun directing organizations to the CNA’s website.

Kelly Walsh noted that subscribers may probably be to caring less and less when new NPAs are going in. Michael Studniberg noted that he has noticed more coverage for the new NPA in 416/437/647.


Summary of Agreements Reached

1) Agreement was reached to accept the NPA 416/437/647 NITF and CATF Progress Report.


Summary of Action Items

1) David Comrie will notify the RPC that reports are available for comment for 10 business days. If there are no comments the CATF and NITF progress reports for NPA 416/437/647 will be sent to CRTC staff for consideration. (Ongoing)

Attachments



NPA 416/437/647 CATF Progress Report 1



NPA 416/437/647 NITF Progress Report 1
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TELECOMMUNICATIONS
ALLIANCE

Promoting the introduction of new area code 942
in Ontario !

Progress Report #1

November 2024

1!





Communications Progress Report

This progress report is submitted to the Relief Planning Committee (RPC) and CRTC
staff for the 416 overlay project. The report outlines the public relations activities that the
Telecommunications Alliance (TA) has undertaken to generate awareness for the
introduction of the new 942 area code in Ontario. Also included in this document are the
reports submitted by individual carriers.

About the Telecommunications Alliance

Canada’s major telecommunications service providers have joined forces to develop
communications campaign informing the public about the introduction of new area codes
in certain calling areas.

Communication Strategies

Since there are no changes in local dialing patterns, the main component of the
communication campaign is to conduct a targeted PR campaign to ensure awareness of
the new area code with local media, government, businesses and residents.





PROGRESS REPORT"

Activities initiated by the TA

OCTOBER 2024

¢ Email notification to Government officials (federal, provincial); Municipalities and
Chambers of Commerce
o Media relations
» |ssue of news release

Timeline Tactics Target

October 16 Media release Media

October 16 E mail note Governments (Federal &
Provincial)

October 16 E mail note Municipalities, business
associations and other key
stakeholders






Annexes

MEDIA COVERAGE -PHASE 1: OCTOBER 2024

Type of | Title of Media Date of Date of
media publicatio | interview
n

Web https://toronto.citynews.ca/2024/10/16/new-toronto-area-code- Oct 16
942/

Web https://www.newswire.ca/news-releases/new-area-code-942-to- Oct 16
be-introduced-in-ontario-in-2025-817201718.html

Web https://toronto.ctvnews.ca/toronto-to-get-new-area-code-in-2025- Oct 16 Oct 16
1.7075257

Web https://www.newswire.ca/fr/news-releases/nouvel-indicatif- Oct 16
regional-942-pour-l-ontario-en-2025-
895333585.html#:~:text=TORONTO%2C%20le%2016%200ct.,43
7%20et%20647%20en%200ntario.

Web https://www.lelezard.com/communique-21565356.html Oct 16

Web https://ceo.ca/@newswire/new-area-code-942-to-be-introduced-in- | Oct 16
ontario-in-2025

Web https://www.reddit.com/r/Torontology/comments/1g51pet/new_toro | Oct 16
nto _area code will be introduced in 2025/?rdt=43247

Web https://www.blogto.com/city/2024/10/toronto-getting-new-942- Oct 16
area-
code/#:~:text=Toronto%20residents%20will%20soon%20start,to%
20grow%20across%20the%20city.

Web https://info.51.ca/articles/1356198?from=51hp Oct 16

Web https://www.cp24.com/local/toronto/2024/10/16/toronto-to-get- Oct 16
new-area-code-in-2025-here-is-what-you-need-to-know/

Web https://mobilesyrup.com/2024/10/16/942-area-code-toronto/ Oct 16

Web https://ca.finance.yahoo.com/news/area-code-942-introduced- Oct 16
ontario-130000672.html

Web https://canadiansinternet.com/canadian-online-business- Oct 16
news/?rkey=20241016C2642&filter=14394

Web https://otttimes.ca/canadian-news-feed-provided-by- Oct 16
cision/?rkey=20241016C2642&filter=25201

Web https://www.onenewspage.com/prnewswire.php?rkey=20241016C | Oct 16
2642&filter=3968

Web https://vpngeo.com/prnewswire/?rkey=20241016C2642&filter=261 | Oct 16
72

Web https://www.tolerance.ca/en/newswire?rkey=20241016C2642&filte | Oct 16
r=21675

Web http://www.industrymedia.ca/industry_media_news.html?rkey=202 | Oct 16
41016C2642&filter=615

Web https://digitalconqurer.com/prnewswire/technology/?rkey=2024101 | Oct 16
6C2642&filter=3833

Web Oct 16

https://www.canadianinsider.com/new-area-code-942-to-be-
introduced-in-ontario-in-2025






Web https://www.mastheadonline.com Oct 16

Web https://www.techinsideout.co/tech- Oct 16
releases?rkey=20241016C2642&filter=21681

Web http://www.carrefourdequebec.com/cnw/?rkey=20241016C9218&fi | Oct 16
lter=6943

Web http://www.lannonceur.ca/Pages/Nouvelles_ CNW.php?rkey=2024 | Oct 16
1016C9218&filter=10468

Web https://www.cp24.com/local/toronto/2024/10/16/toronto-to-get- Oct 16
new-area-code-in-2025-here-is-what-you-need-to-
know/#:~:text=Toronto%20will%20get%20a%20new,news%20rele
ase%20issued%200n%20Wednesday.&text=Area%20code %2094
2%20will%20join,starting%200n%20April %2026 %2C%202025.

Web https://toronto.ctvnews.ca/toronto-is-getting-a-new-area-code- Oct 16
here-s-what-it-is-and-when-it-will-get-here-1.7075257

Web https://www.zoomerradio.ca/news/2024/10/17/toronto-to-get-new- | Oct 16
942-area-code-due-to-dwindling-supply-of-437-647-and-416-
numbers/

Web https://www.blogto.com/city/2024/10/toronto-getting-new-942- Oct 16
area-code/

Web https://www.iphoneincanada.ca/2024/10/16/ontario-is-getting-a- Oct 16
new-area-code-in-2025-says-crtc/

Web https://nowtoronto.com/news/torontonians-are-reacting-to-the-city- | Oct 16

getting-a-new-area-code-in-early-2025/

Web






PROGRESS REPORT

INDIVIDUAL CARRIERS
Date Tactics Target
October 2024 Information about the new All customers
area code on bell.ca and
bce.ca
October 2024 Internal messaging Customer care agents

C ROGERS.

Date

Tactics

Target

October — November 2024

Postpaid: Bill message to
all customers in the
relevant area promoting the
introduction of the new area
code. (In progress)

Rogers, Fido and Chatr
customers (consumer and
business)

OCTOBER — NOVEMBER
2024

Pre-paid: SMS to
customers in relevant area
promoting the introduction
of the new area code. (In
progress)

Rogers, Fido and Chatr
customers (consumer and
business)

OCTOBER — NOVEMBER
2024

Notify frontline customer
care agents responding to
customer inquiries about
the new area code in
anticipation of questions
from customers. (Complete)

Rogers, Fido and Chatr
customer care agents
(consumer and business)

-7 TELUS

the future 18 friendly®

Date Tactics Target
Oct-24 Information avallaple All customers
on telus.com website
. Front line agents
November 2024 Internal messaging (Business and Consumer)
November 2024 Bill message All Business customers




http://telus.com/

http://telus.com/



N
DISTRIBUTEL “4WY

primus

The following activities have not been confirmed by carrier !

Date Tactics Target
Frontline staff, technical
October 2024 Internal communications support and marketing/
communications
October 2024 Website Update All customers
e Residential, business,
November 2024 Customer Notifications wholesale customers

Xplore

A

Date Tactics Target

No activities before Jan

2025

() Fioernetics

beyond telecom

Date Tactics Target

Aug — Oct, 2024 Internal messaging Customer service agents

Aug - Oct, 2024 Website information pages All Fibernetics customers
in impacted regions

Oct — Dec, 2024 Messaging to customers All Fibernetics customers
in impacted areas






/l
a[I,Istream., -

eastlink

No activities reported %
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NPA 416-437-647 RELIEF

(Implementation of New Overlay NPA 942)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

22 November 2024





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 942 as required under Telecom Decision CRTC 2023-135.



The objective of the Network Implementation Plan (NIP) is as follow:



1. Make all network and interconnection modifications to implement the new NPA Code 942 in the NPA 416-437-647 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		28

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2024-10-26

		2024-11-08



		29

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2024-11-08

		2024-11-22







		49

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2025-01-26

		2025-02-07



		50

		NITF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF

		2025-02-07

		2025-02-21







		53

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2025-04-28

		2025-05-12



		54

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2025-05-13

		2025-05-26









CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Bell Canada (including Bell Mobility) 

· Distributel (including Primus)

· Fibernetics

· Freedom Mobile

· Managed Network Systems

· Rogers Communications (including Fido & Shaw Telecom)

· TekSavvy

· TELUS (TELUS Mobility and TELUS Integrated Communications)

· Vianet/ExaTEL

· Vidéotron



   

The known TSPs that did not submit a progress report to the NITF are:



· Allstream

· Beanfield Technologies

· Bragg Communications (Eastlink)

· Comwave

· InnsysVoice

· ISP Telecom

· Iristel

· Ixica Communications



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF































Attachment 1

RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 942 over NPA 416/437/647



		Item

		Task or Event

		PRIME

		START

		END



		1

		CNA identifies NPA exhaust of January 2024 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period

		CNA

		

		2019-03-26



		2

		CNA conducts initial R-NRUF and releases results indicating a PED of June 2025

		CNA

		2019-06-15

		2019-09-20



		3

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		

		2020-01-30



		4

		CNA releases January 2020 R-NRUF showing a PED of January 2025

		CNA

		

		2020-03-24



		5

		CNA releases July 2020 R-NRUF showing a PED of November 2025

		CNA

		

		2020-08-18



		6

		CNA releases January 2021 R-NRUF showing a PED of July 2026

		CNA

		

		2021-02-23



		7

		CNA releases July 2021 R-NRUF showing a PED of November 2025

		CNA

		

		2021-08-19



		8

		CNA releases January 2022 R-NRUF showing a PED of March 2026

		CNA

		

		2022-03-01



		9

		CNA releases July 2022 R-NRUF showing a PED of November 2026

		CNA

		

		2022-08-19



		10

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2020-01-30

		2025-08-01



		11

		CNA develops and distributes PROC

		CNA

		2019-03-26

		2022-09-15



		12

		RPC participants review PROC & submit contributions to RPC

		

		2022-09-15

		2022-09-26



		13

		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		2022-10-20

		2022-10-20



		14

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2022-10-21

		2022-11-21



		15

		CNA forwards the PD and RIP to the CISC for approval

		CNA

		2022-11-21

		2022-12-05



		16

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2022-10-20

		2022-12-05



		17

		CISC reviews and forwards PD and RIP to the CRTC for approval

		CISC

		2022-12-05

		2023-01-05



		18

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2023-01-05

		2023-06-05



		19

		CNA obtains relief NPA from NANPA

		CNA

		2023-06-05

		2023-06-19



		20

		CNA develops and RPC approves the Planning Letter (PL)

		RPC

		2023-06-19

		2023-07-04



		21

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		22

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2023-06-05

		2024-07-26



		23

		CNA submits PL to NANPA

		CNA

		2023-07-04

		2023-07-18



		24

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2023-07-18

		2023-08-01



		25

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2024-07-26

		2025-04-26



		26

		TSPs and/or Telecommunication Alliance issue media release (may start upon CRTC approval of RIP)

		CNA

		2023-06-05

		2024-10-26



		27

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2024-07-26

		2024-10-26



		28

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2024-10-26

		2024-11-08



		29

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2024-11-08

		2024-11-22



		30

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		2024-11-22

		2024-12-06



		31

		CNA sends relief implementation information for updating BIRRDS to iconectiv

		

		2024-06-19

		2024-06-26



		32

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2024-06-26

		2024-07-26



		33

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2023-06-05

		2025-04-26



		34

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2023-06-05

		2025-04-26



		35

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2023-06-05

		2025-04-26



		36

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		37

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2023-06-05

		2025-04-26



		38

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2023-06-05

		2025-04-26



		39

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		40

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		41

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2023-06-05

		2025-04-26



		42

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2023-06-05

		2025-04-26



		43

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2023-06-05

		2025-04-26



		44

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2024-07-26

		2024-11-21



		45

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2023-06-05

		2025-01-26



		46

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2023-06-05

		2025-01-26



		47

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		

		2025-01-26



		48

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2025-01-26

		2025-05-23



		49

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2025-01-26

		2025-02-07



		50

		NITF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF

		2025-02-07

		2025-02-21



		51

		RPC submits Progress Report #2 to CRTC staff (linked to NITF reports)

		RPC

		2025-02-21

		2025-03-07



		52

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		

		

		2025-04-26



		53

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2025-04-28

		2025-05-12



		54

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2025-05-13

		2025-05-26



		55

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2025-05-26

		2025-06-09



		56

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2025-05-23

		2025-06-27



		57

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 416/437/647 ad hoc RPC is no longer required

		RPC Chair

		2025-06-27

		2025-08-01
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Bell

Bl Canada & Bell Mabilty

NPA 416-437-647 Reliet
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(implementation of NPA Code 942 Overlay)

"4 November 2024

PROGRESS REPORT

BellCanada & Bell Mobilty (Bel submit this Progress Report to the NITF with the
understanding that it wil be attached to the NITF Progress Report to the Relief
Planning Committee (RPC)

s progress report provides an updat on the statws of actvties to implement the
now overlay NPA Code 042 i the Numbering Plan Area (NPA) currently served by
NP Codes 416-437-647.

Bell i Fllowing the schedule in the RIP and reports that ol etwerk Implementation
civities are proceeding according to the schedue contained in the RIP. This
includes general network readiness, the assignment of test CO Codes and
establshment of test numbers to faciltats network and biling testing, and al
modifcations required to sustems and processes.

Bell has no concerns o identify at this time and no major problems are foreseen
thot could eopardize implementation of alef in accordance with the Relif
Implementation Plan.

Marie-Chiistine Hudon

Specialst - Network Provisioning
Voice Networi Services
Bell Canada
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NPA 416/437/647 el - Implementation of NPA 942 Overlay
Progress Report #1to the Network Implementation Task Force (NITF)
Tris lette represents Dibie] and Primus’ first progress report o the NIT regarding the status of

network implementation activites associated with the implementation of new NPA 942 3s an overlay in
the area currently served by NPA 416/437/647

We are undertaking the network implementation activties set out in the schedule of the Relief
Implementation Plan. Dsjrluis] does not have any concerns at this time regarding the network
implementation activites associated with the Introduction of NPA 842
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Richard Schleihauf <rschleihauf@corp.fibernetics.ca>
A © Hudon, Marie-Christine

(D Vous avez épondu a e message e 2024105 11:

Hi Marie-Christine,
Fibernetics is following along with the RIP for new NPA 942 and we have no concerns at this time.

Regards,

Richard Schleihauf
VP —Regulatory Affairs & Carrier Relations
regulatory@corp.fibernetics.ca

Fibemetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N15 219

Phn (515) 489-6700 X 629

mar. 2024-11-05 1120
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PROGRESS REPORT #1 70 THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA416 /647 /437 8942

Introductior

FREEDOM submits s progress raport o the NITF 1o provide an update o the staus of
civite toimplement he naw overay NPA 342 i the Numbering lan Are served by area
codes 416647 8.7

Progress Repor:

FREEDOM i ollowing the required acihitiespart of the Relief Implementation Plan for NPAS 416 / 647 &
.

The Company advises that al aciviesare i progres n accordance withthe described
Seheculeof NITF actities dentifed n the .

FREEDOM has nocther specific concerns tadntify o the CRIC staffcuranty.

Prepared by
Marc Berruyer

Network Analyst

Tel:514 - 3804255

‘&umpll: marc berruyer @videtron.com
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Clayton Zekelman <clayton@MNSiNet>
A © Hudon, Marie-Christine

(D Vous ave épondu a e messagele 202411-12 0825,

We don't expect any network issues with implementing 942.

‘ 4 Répondre

) Repondre atous

S Tontenr | [

lun. 2024-11-1111:06
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November 8, 2024

PROGRESS REPORT #1 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 416/437/647/942

Rogers Communications Canada inc., Fido Solutons Inc. and Shaw Telecom Inc. submits this.
progress reportto the NITF {o provide an update on the status of s acivifies to impiement the.
new overlay NPA 942.

Rogers, Fido and Shaw are following the schedle detailed in the Relief Implementation Plan

(RIP) for NPA 042. The Company advises that all acivites are being execuled in accordance
with the described schedule of NITF actviies identified in the Relief Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Wireless Network Engineefing
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Progress Report # 1 to the Network Implementation Task Force (NITF)
NPA 41614371647

TekSavey submits this infial progress report {o the NITF to provide a status
of netuork actviies associated with the implementation of new overay
NPA 342 in the areas currently served by NPAS 416, 437 & 647.

TekSavy is following the schedule in the Relief Implementation Plan (RIP)
and all network activiies are proceeding according to this schedule. At this
time, TekSavvy has no concerns regarding the network implementation of

NPA 942

Regards,
Diane Dolan

Voice Services Manager

Teksavy Solutions Inc.
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NOVEMBER 7, 2024

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 416/437/647 Relief
(Implementation of new NPA 942 as a Distributed Overlay on NPA 416/437/647)

PROGRESS REPORT

TELUS (TELUS Mobility and TELUS Integrated Communications) submit this progress report to the NITF
to provide an update on the status of activities to implement new NPA Code 942 in the Numbering Plan
Area (NPA) currently served by NPA Codes 416, 437and 647.

TELUS is following the schedule in the Relief Implementation Plan (RIP) and report that all network
implementation activities are proceeding according to the schedule contained in the RIP. TELUS has no
concerns to identify at this time.

Olena Bilozerska
TELUS
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November 5, 2024

Progress report to the Network Implementation Task Force (NITF) NPA 416-437-647-942 First NITF Report

In accordance with the Relief Implementation schedule, Vianet Inc. (Vianet/ExaTEL) submits this progress
report to the NITF regarding the status of network implementation activities associated with the
implementation of new NPA 942, as an overlay in the area currently served by NPAs 416-437-647.

Vianet is following the Relief Implementation Plan (RIP) and all network activities are proceeding according to
the RIP schedule.

Vianet has no concerns to identify regarding the network implementation of this NPA.

Sincerely,

Kathleen Turnsek
Regulatory Affairs
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November 11,2024

PROGRESS REPORT #1 7O THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA416 /647 / 437 8942

Introduction:

VIDEOTRON submit his progress report o the NITF 10 provide an update on the status of
ciites toimplement he naw overay NPA 342 in the lumbering Plan Area served by area
codes 416647 8.7

Progress Repor:

VIDEGTRON i fllowin the required acviespart o the Reie Implementation Plan for NPAS £16 /647
pres

The Company advises that al aciviesare i progres n accordance withthe described
Seheculeof NITF actities dentifed n the .

Vidaotron has no ther specfic concarns to identy o th CRTC et currently.

Prepared by
Marc Berruyer

Nework Analyst

Tel:514 - 3804255

‘mall: marc berruyer @videtron com







