3 June 2025
NPA 416/437/647 Relief Planning Committee Meeting
Review of NITF & CATF Progress Reports
Hosted by CNA

Conference Bridge:	 David Comrie - COMsolve Inc. (CNA)
Fiona Clegg - COMsolve Inc. (CNA)
Kelly T. Walsh - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Marie-Christine Hudon - Bell Canada
Ken Shackleton - Rogers
Lucie Papineau Pugliese - Telecommunications Alliance
Olena Bilozerska - TELUS
Jennifer Mack - Rogers
Ken Shackleton - Rogers



Welcome:

Kelly Walsh, as Chair, welcomed the attendees and introductions were conducted. 

David Comrie reviewed the list of participants.


Discussion

Kelly Walsh noted that the agenda for this meeting was to review and accept the final Progress Reports from the Network Implementation Task Force (NITF) and Consumer Awareness Task Force (CATF) for relief in NPA 416/437/647. 

Lucie Pugliese presented the NPA 416/437/647 CATF Final Progress Report.

Agreement was reached to accept the NPA 416/437/647 CATF Final Progress Report.

Marie-Christine Hudon presented the NPA 416/437/647 NITF Final Progress Report.

Agreement was reached to accept the NPA 416/437/647 NITF Progress Report.

Action Item: The CSCN Secretary will send the NPA 416/437/647 final CATF and NITF progress reports to the CRTC staff.



Summary of Agreements Reached

1) Agreement was reached to accept the NPA 416/437/647 CATF Final Progress Report.

2) Agreement was reached to accept the NPA 416/437/647 NITF Progress Report.

Summary of Action Items

1) The CSCN Secretary will send the NPA 416/437/647 final CATF and NITF progress reports to the CRTC staff.
Attachments



NPA 416/437/647 CATF Final Progress Report



NPA 416/437/647 NITF Final Progress Report
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Communications Progress Report 


 
 
 
This final report is submitted to the Relief Planning Committee (RPC) and CRTC staff for 
the 416 overlay project. The report outlines the public relations activities that the 
Telecommunications Alliance (TA) has undertaken to generate awareness for the 
introduction of the new 942 area code in Ontario. Also included in this document are the 
reports submitted by individual carriers.  
  
 
About the Telecommunications Alliance 
  
Canada’s major telecommunications service providers have joined forces to develop 
communications campaign informing the public about the introduction of new area codes 
in certain calling areas.  
 
 
Communication Strategies  
 
Since there are no changes in local dialing patterns, the main component of the 
communication campaign was to conduct a targeted PR campaign to ensure awareness 
of the new area code with local media, government, businesses and residents.  
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PROGRESS REPORT 
 
 
 
Activities initiated by the TA 
 
OCTOBER 2024 
 


   
• Email notification to Government officials (federal, provincial); Municipalities and 


Chambers of Commerce  
• Media relations 


§ Issue of news release  
 
 


APRIL 2025 
 


   
• Email notification to Chambers of Commerce  
• Media relations 


§ Issue of news release  
 


 
 
Timeline Tactics Target 
October 16, 2024 Media release Media 
October 16, 2024 E mail note  Governments (Federal & 


Provincial) 
October 16, 2024 E mail note Municipalities, business 


associations and other key 
stakeholders 


April 22, 2025 Media release Media 
April 22, 2025 E mail note Chambers of Commerce 
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Annexes 
 
 
 
 
MEDIA COVERAGE -PHASE 1: OCTOBER 2024 
 
 
 


Type of 
media 


Title of Media Date of 
publicatio
n 


Date of 
interview 


    
    
Web https://toronto.citynews.ca/2024/10/16/new-toronto-area-code-


942/ 
Oct 16  


Web https://www.newswire.ca/news-releases/new-area-code-942-to-
be-introduced-in-ontario-in-2025-817201718.html 


Oct 16  


Web https://toronto.ctvnews.ca/toronto-to-get-new-area-code-in-2025-
1.7075257 


Oct 16 Oct 16 


Web https://www.newswire.ca/fr/news-releases/nouvel-indicatif-
regional-942-pour-l-ontario-en-2025-
895333585.html#:~:text=TORONTO%2C%20le%2016%20oct.,43
7%20et%20647%20en%20Ontario. 


Oct 16  


Web https://www.lelezard.com/communique-21565356.html Oct 16  
Web https://ceo.ca/@newswire/new-area-code-942-to-be-introduced-in-


ontario-in-2025 
Oct 16  


Web https://www.reddit.com/r/Torontology/comments/1g51pet/new_toro
nto_area_code_will_be_introduced_in_2025/?rdt=43247 


Oct 16  


Web https://www.blogto.com/city/2024/10/toronto-getting-new-942-
area-
code/#:~:text=Toronto%20residents%20will%20soon%20start,to%
20grow%20across%20the%20city. 


Oct 16  


Web https://info.51.ca/articles/1356198?from=51hp Oct 16  
Web https://www.cp24.com/local/toronto/2024/10/16/toronto-to-get-


new-area-code-in-2025-here-is-what-you-need-to-know/ 
Oct 16  


Web https://mobilesyrup.com/2024/10/16/942-area-code-toronto/ Oct 16  
Web https://ca.finance.yahoo.com/news/area-code-942-introduced-


ontario-130000672.html 
Oct 16  


Web https://canadiansinternet.com/canadian-online-business-
news/?rkey=20241016C2642&filter=14394 


Oct 16  


Web https://otttimes.ca/canadian-news-feed-provided-by-
cision/?rkey=20241016C2642&filter=25201 


Oct 16  


Web https://www.onenewspage.com/prnewswire.php?rkey=20241016C
2642&filter=3968 


Oct 16  


Web https://vpngeo.com/prnewswire/?rkey=20241016C2642&filter=261
72 


Oct 16  
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Web https://www.tolerance.ca/en/newswire?rkey=20241016C2642&filte
r=21675 


Oct 16  


Web http://www.industrymedia.ca/industry_media_news.html?rkey=202
41016C2642&filter=615 


Oct 16  


Web https://digitalconqurer.com/prnewswire/technology/?rkey=2024101
6C2642&filter=3833 


Oct 16  


Web https://www.canadianinsider.com/new-area-code-942-to-be-
introduced-in-ontario-in-2025 


Oct 16  


Web https://www.mastheadonline.com Oct 16  
Web https://www.techinsideout.co/tech-


releases?rkey=20241016C2642&filter=21681 
Oct 16  


Web http://www.carrefourdequebec.com/cnw/?rkey=20241016C9218&fi
lter=6943 


Oct 16  


Web http://www.lannonceur.ca/Pages/Nouvelles_CNW.php?rkey=2024
1016C9218&filter=10468 


Oct 16  


Web https://www.cp24.com/local/toronto/2024/10/16/toronto-to-get-
new-area-code-in-2025-here-is-what-you-need-to-
know/#:~:text=Toronto%20will%20get%20a%20new,news%20rele
ase%20issued%20on%20Wednesday.&text=Area%20code%2094
2%20will%20join,starting%20on%20April%2026%2C%202025. 


Oct 16  


Web https://toronto.ctvnews.ca/toronto-is-getting-a-new-area-code-
here-s-what-it-is-and-when-it-will-get-here-1.7075257 


Oct 16  


Web https://www.zoomerradio.ca/news/2024/10/17/toronto-to-get-new-
942-area-code-due-to-dwindling-supply-of-437-647-and-416-
numbers/ 


Oct 16  


Web https://www.blogto.com/city/2024/10/toronto-getting-new-942-
area-code/ 


Oct 16  


Web https://www.iphoneincanada.ca/2024/10/16/ontario-is-getting-a-
new-area-code-in-2025-says-crtc/ 


Oct 16  


Web https://nowtoronto.com/news/torontonians-are-reacting-to-the-city-
getting-a-new-area-code-in-early-2025/ 


Oct 16  


Web    
 
 
MEDIA COVERAGE -PHASE 2: APRIL 2025 
 
 


Type of 
media 


Title of Media Date of 
publication 


Date of 
interview 


    
    
Web https://www.newswire.ca/news-releases/new-area-code-942-in-ontario-


822798062.html#:~:text=NEW%20AREA%20CODE%20942%20IN%20ONTARI
O%20Français&text=The%20new%20area%20code%20will,the%20new%20are
a%20code%20942. 


  


Web https://ca.finance.yahoo.com/news/area-code-942-ontario-
130000704.html?guccounter=1&guce_referrer=aHR0cHM6Ly93d3cuZ29vZ2xlL
mNvbS8&guce_referrer_sig=AQAAALjKll0FWHL3y4aNnD98NKMBTKslKpEXVZ
Vuh2WfeLvYclW5SOale8MezARQdr5UtBPf5wjzoe-
_5NLtdM77AaPYaLEWv0Fz3K4YxQUNlKpqxHZLVZBFrc6eknDgbUpLT8W4mM
PXsTZeXyi0M93wruZMg_AkAxfPD7DVAIDj1Psr 


  


Web https://www.newswire.ca/fr/news-releases/nouvel-indicatif-regional-942-en-
ontario-
825611163.html#:~:text=Nouvel%20indicatif%20régional%20942%20en%20Ont
ario%20English&text=TORONTO%2C%20le%2022%20avril%202025,437%20et
%20647%20en%20Ontario. 
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Web https://www.durhamradionews.com/archives/196405#:~:text=The%20new%20ar
ea%20code%20of,meet%20demand%20into%20the%20future. 


  


Web https://www.torontotoday.ca/local/transportation-infrastructure/toronto-region-
new-area-code-weekend-
10549885#:~:text=Welcome%20to%20the%20942%3A%20Toronto%20gets%20
a%20new%20area%20code%20this%20weekend&text=Move%20over%20416%
2C%20647%20and,and%20Telecommunications%20Commission%20(CRTC). 


  


Web https://www.todocanada.ca/torontos-getting-a-new-telephone-area-code-on-april-
26/ 


  


Web https://www.durhamradionews.com/archives/196405   
Web https://www.reddit.com/r/toronto/comments/1k59uzr/toronto_is_getting_a_new_te


lephone_area_code/?rdt=62520 
  


Web https://www.kx96.fm   
Web https://www.narcity.com/toronto/toronto-new-area-code-2025   
Web https://www.thestar.com/news/gta/torontos-new-area-code-942-releasing-


gradually-starting-saturday/article_db044581-c32a-49da-b59d-917bf4d6ff8d.html 
  


Web https://www.blogto.com/city/2025/04/toronto-new-area-code-942-april/   
Web Rtn Toronto instagram   
Web To do Canada facebook 


 
  


Web https://www.cp24.com/local/toronto/2025/04/22/heres-what-you-need-to-know-
about-torontos-new-area-code-launching-this-weekend/ 


  


Web https://www.ctvnews.ca/toronto/article/heres-what-you-need-to-know-about-
torontos-new-area-code-launching-this-weekend/ 


  


Web https://toronto.citynews.ca/2025/04/23/toronto-area-code-942-new/   
Web https://www.overheretoronto.com/toronto-gets-a-new-area-code-say-hello-to-


942-this-week/ 
  


Web https://www.insauga.com/new-area-code-coming-to-ontario-starting-this-
weekend/ 
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PROGRESS REPORT 
INDIVIDUAL CARRIERS 


 
 
 


 
 
 
Date Tactics Target 
October 2024 Information about the new 


area code on bell.ca and 
bce.ca 


All customers  


October 2024 Internal messaging  Customer care agents 
 April 2025 Social message  All customers  
 
 


 
 
Date Tactics Target 
October – November 2024 Postpaid: Bill message to 


all customers in the 
relevant area promoting the 
introduction of the new area 
code. (Complete) 


Rogers, Fido and Chatr 
customers (consumer and 
business) 


OCTOBER – NOVEMBER 
2024 


Pre-paid: SMS to 
customers in relevant area 
promoting the introduction 
of the new area code. 
(Complete) 


Rogers, Fido and Chatr 
customers (consumer and 
business) 


OCTOBER 2024-APRIL 2025 Notify frontline customer 
care agents responding to 
customer inquiries about 
the new area code in 
anticipation of questions 
from customers. (Complete) 


Rogers, Fido and Chatr 
customer care agents 
(consumer and business) 
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Dates Tactics Target 
Oct-24 Information available 


on telus.com website 


All customers 


November 2024, April 
2025 Internal messaging Front line agents 


(Business and Consumer) 
November 2024, April 
2025 Bill message All Business customers 


26-Apr-25 New area code launch 
Date that the new area is 
officially available where 
needed.  


  


            


 
 


 
 
 
Date Tactics Target 


October 2024 Internal communications 
Frontline staff, technical 
support and marketing/ 
communications 


October 2024  Website Update All customers 


November 2024 Customer Notifications Residential, business, 
wholesale customers 


April 2025 Internal Communications 
(Repeat) 


Frontline staff, technical 
support and marketing/ 
communications 


April 2025 Customer Reminder 
Notifications 


Residential, business, 
wholesale customers 


 
 


 
 
 
 
 
 
 



http://telus.com/

http://telus.com/
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Date Tactics Target 


Jan-2025  
Email notifications to 
customers with 30-day 
advance notification and 
added to website. 


Customers 


Jan-2025  
Internal blogs for awareness 
on customer communications 
to front line employees that 
handle customer calls 


Employee  


 
 
 


 
  
Date Tactics Target 
Aug – Oct, 2024  Internal messaging Customer service agents 
Aug – Oct, 2024 Website information pages All Fibernetics customers 


in impacted regions 
Oct – Dec, 2024 Messaging to customers All Fibernetics customers 


in impacted areas 
Jan – Apr, 2025 Reminder messages All Fibernetics customers 


in impacted regions 
   
 


 


   
 
 


 
 
No activities reported 
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(Implementation of New Overlay NPA 942)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

26 May 2025





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 942 as required under Telecom Decision CRTC 2023-135.



The objective of the Network Implementation Plan (NIP) is as follow:



1. Make all network and interconnection modifications to implement the new NPA Code 942 in the NPA 416-437-647 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:





		53

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2025-04-28

		2025-05-12



		54

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2025-05-13

		2025-05-26









CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Bell Canada (including Bell Mobility) 

· Distributel (including Primus)

· Fibernetics

· Freedom Mobile

· Managed Network Systems

· Rogers Communications (including Fido & Shaw Telecom)

· TekSavvy

· TELUS (TELUS Mobility and TELUS Integrated Communications)

· Vianet/ExaTEL

· Vidéotron



   

The known TSPs that did not submit a progress report to the NITF are:



· Allstream

· Beanfield Technologies

· Bragg Communications (Eastlink)

· Comwave

· InnsysVoice

· ISP Telecom

· Iristel

· Ixica Communications





The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF reports that no major problems were identified by TSPs during the implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF



















































































Attachment 1

RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 942 over NPA 416/437/647



		Item

		Task or Event

		PRIME

		START

		END



		1

		CNA identifies NPA exhaust of January 2024 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period

		CNA

		

		2019-03-26



		2

		CNA conducts initial R-NRUF and releases results indicating a PED of June 2025

		CNA

		2019-06-15

		2019-09-20



		3

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		

		2020-01-30



		4

		CNA releases January 2020 R-NRUF showing a PED of January 2025

		CNA

		

		2020-03-24



		5

		CNA releases July 2020 R-NRUF showing a PED of November 2025

		CNA

		

		2020-08-18



		6

		CNA releases January 2021 R-NRUF showing a PED of July 2026

		CNA

		

		2021-02-23



		7

		CNA releases July 2021 R-NRUF showing a PED of November 2025

		CNA

		

		2021-08-19



		8

		CNA releases January 2022 R-NRUF showing a PED of March 2026

		CNA

		

		2022-03-01



		9

		CNA releases July 2022 R-NRUF showing a PED of November 2026

		CNA

		

		2022-08-19



		10

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2020-01-30

		2025-08-01



		11

		CNA develops and distributes PROC

		CNA

		2019-03-26

		2022-09-15



		12

		RPC participants review PROC & submit contributions to RPC

		

		2022-09-15

		2022-09-26



		13

		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		2022-10-20

		2022-10-20



		14

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2022-10-21

		2022-11-21



		15

		CNA forwards the PD and RIP to the CISC for approval

		CNA

		2022-11-21

		2022-12-05



		16

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2022-10-20

		2022-12-05



		17

		CISC reviews and forwards PD and RIP to the CRTC for approval

		CISC

		2022-12-05

		2023-01-05



		18

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2023-01-05

		2023-06-05



		19

		CNA obtains relief NPA from NANPA

		CNA

		2023-06-05

		2023-06-19



		20

		CNA develops and RPC approves the Planning Letter (PL)

		RPC

		2023-06-19

		2023-07-04



		21

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		22

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2023-06-05

		2024-07-26



		23

		CNA submits PL to NANPA

		CNA

		2023-07-04

		2023-07-18



		24

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2023-07-18

		2023-08-01



		25

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2024-07-26

		2025-04-26



		26

		TSPs and/or Telecommunication Alliance issue media release (may start upon CRTC approval of RIP)

		CNA

		2023-06-05

		2024-10-26



		27

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2024-07-26

		2024-10-26



		28

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2024-10-26

		2024-11-08



		29

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2024-11-08

		2024-11-22



		30

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		2024-11-22

		2024-12-06



		31

		CNA sends relief implementation information for updating BIRRDS to iconectiv

		

		2024-06-19

		2024-06-26



		32

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2024-06-26

		2024-07-26



		33

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2023-06-05

		2025-04-26



		34

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2023-06-05

		2025-04-26



		35

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2023-06-05

		2025-04-26



		36

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		37

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2023-06-05

		2025-04-26



		38

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2023-06-05

		2025-04-26



		39

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		40

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-06-05

		2025-04-26



		41

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2023-06-05

		2025-04-26



		42

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2023-06-05

		2025-04-26



		43

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2023-06-05

		2025-04-26



		44

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2024-07-26

		2024-11-21



		45

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2023-06-05

		2025-01-26



		46

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2023-06-05

		2025-01-26



		47

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		

		2025-01-26



		48

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2025-01-26

		2025-05-23



		49

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2025-01-26

		2025-02-07



		50

		NITF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF

		2025-02-07

		2025-02-21



		51

		RPC submits Progress Report #2 to CRTC staff (linked to NITF reports)

		RPC

		2025-02-21

		2025-03-07



		52

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		

		

		2025-04-26



		53

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2025-04-28

		2025-05-12



		54

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2025-05-13

		2025-05-26



		55

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2025-05-26

		2025-06-09



		56

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2025-05-23

		2025-06-27



		57

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 416/437/647 ad hoc RPC is no longer required

		RPC Chair

		2025-06-27

		2025-08-01
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Bell

Bell Canada & Bell Mobility

NPA 416-437-647 Rellef
FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 942 Overlay)
28 April 2025

PROGRESS REPORT

8ell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that It will be attached to the final NITF Progress Report to the Rellef
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 942 In the Numbering Plan Area (NPA) currently served by
NPA Codes 416-437-647.

Bell reports that all network activities have been successfully Implemented in
accordance with the schedule contained in the RIP. This Includes the Implementation
on the new NPA Code 942 effective on 26 April 2025.

Test Numbers and CO Codes will be terminated following the end date of the Inter-
carrler testing perlod on 27 June 2025

Marle-Christine Hudon
Specialist - Network Provisioning
Volce Network Services.

Bell Canada
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AL

DISTRIBUTEL

NPA 416/437/647 Relief — Implementation of NPA 942 Overlay
Final Report to the Network Implementation Task Force (NITF)

This letter represents Distributel and Primus’ final report to the NITF regarding the status of network
implementation activities associated with the implementation of new NPA 942 as an overlay in the area
currently served by NPAs 416/437/647

We have completed implementation activities set out in the schedule of the Relief Implementation Plan.
Distributel does not have any concerns at this time regarding the network implementation activities
associated with the introduction of NPA 942.
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‘[EX'I]RE: NPA 416-437-647-942 Final NITF Report

Richard Schleihauf <rschleihauf@corp.fibernetics.ca>
A © Hudon, Marie-Christine

1| Cotégorielaune

(D Assurerun suii. Commencer avant 28 vl 2025, Echéance le 28 vl 2025,
Vous avez répondu 3 ce mssage e 20250429 0340,
Ce message af parie 'une coversation sue. Clquez c pour rechercher tou s messages connexes ou owrr € message d'orgine marqué d'un Indicateur.

Hello Marie-Christine,

Fibernetics followed along with the RIP for NPA's 416/437/647 and implemented new NPA 942 successfully. We have no issues or concerns at this time.

Regards,

Rick Schleihauf
VP —Regulatory Afairs & Carier Relations

Fibernetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N15 219

Phn (515) 489-6700 X 629

@ Fibernetics

beyond telecom
wwwiibernetics.ca

) Répondre

) Repondre atous

> Tontenr | (8]

lun. 2025-04-28 10:26
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QUEBEC!

reedom
mobile

May 16,2025

PROGRESS FINAL REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 416/ 647 / 437 & 942

Introduction:

FREEDOM submits this progress report to the NITF to provide a final update on the status of
activities to implement the new overlay NPA 942 in the Numbering Plan Area served by area
codes 416 / 647 & 437.

Progress Repor

FREEDOM reports that all required network implementation activities related to the introduction of new
NPA 842 have successfully completed in accordance with the schedule identified in the Relief
Implementation Plan (RIP). No issues or problems were encountered.

Prepared by
Marc Berruyer

Network Analyst

‘email : marc.berruyer@videtron.com
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[EXTIRE: NPA 416-437-647-942 Final NITF Report
‘ 4 Répondre | % Répondretous | —> Transférer ‘ ‘

Clayton Zekelman <clayton@MNSiNet>
A © Hudon, Marie-Chri lun. 2025-05-12 09:11

1| Cotégorielaune

(D Assurerun sui. Commenceravant 12 mal 202. Echéance le 12 mal 2025,

Managed Network Systems Inc. has no issue with NPA 942 implementation.






image6.png

QO ROGERS.

May 16, 2025

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 416/437/647/942

Rogers Communications Canada Inc., and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overiay NPA
942

Rogers, and Fido have completed the required activities as part of the Relief Implementation
Plan (RIP) for NPA 942. The Company advises that all activities were implemented in
accordance with the described schedule of NITF activities identified in the Relief
Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Wireless Network Engineering
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April 30, 2025

Final Progress Report to the NPA 416/437/647
Network Implementation Task Force (NITF)

TekSavvy Solutions Inc. (TekSavvy) submits this final progress report to
the NITF to provide an update on the implementation of new overlay NPA
942 in the areas currently served by NPAs 416, 437 & 647.

The new NPA 942 has been successfully implemented in our network. No
issues or concerns were identified with this implementation.

Regards,
Diane Dolan

Voice Services Manager

TekSavvy Solutions Inc.
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—Z TELUS

MAY 12,2025

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 416/437/647 Relief
(Implementation of new NPA 942 as a Distributed Overlay on NPA 416/437/647)

PROGRESS REPORT

TELUS (TELUS Mobility and TELUS Integrated Communications) submit this progress report to the NITF
to provide an update on the status of activities to implement new NPA Code 942 in the Numbering Plan
Area (NPA) currently served by NPA Codes 416, 437and 647.

TELUS reports that all network implementation activities have been implemented in accordance with
the schedule contained in the RIP. The new NPA 942 has been successfully implemented in TELUS
network.

Olena Bilozerska
TELUS
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vianel

May 22025
Final Progress report to the Network Implementation Task Force (NITF) NPA 416-437-647-942
In accordance with the Relief Implementation schedule, Vianet Inc. (Vianet/ExaTEL) submits this final

progress report to the NITF regarding the status of network implementation activities associated with the
implementation of new NPA 942, 25 an overlay in the area currently served by NPAs 416-437-647.

Vianet reports that all network implementation activities specified in the NPA 416-437-647-942 Relief
Implementation Plan have been successfully completed.

Sincerely,

Kathleen Turnsek
Regulatory Affairs
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|> VIDEOTRON

May 16,2025

PROGRESS FINAL REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 416/ 647 / 437 & 942

Introduction:

VIDEOTRON submits this progress report to the NITF to provide 2 final update on the status of
activities to implement the new overlay NPA 942 in the Numbering Plan Area served by area
codes 416 / 647 & 437.

Progress Report:

VIDEOTRON reports that all required network implementation activities have successfully completed in
accordance with the schedule identified in the Relief Implementation Plan (RIP). No issues or problems
were encountered.

Prepared by
Marc Berruyer

Network Analyst

Tel:514-380- 4255

e.mail : marc.berruyer@videtron.com







