21 March 2023
NPA 506 Relief Planning Committee Meeting
Progress Report #3
Hosted by CNA

Conference Bridge:	David Comrie – COMsolve Inc. (CNA)
Kelly T. Walsh – COMsolve Inc. (CNA)
Fiona Clegg – COMsolve Inc. (CNA)
Suresh Khare – COMsove Inc. (CNA)
Olena Bilozerska – TELUS
Jennifer Mack – Rogers 
Kim Brown – Bragg Communications
Lucie Pugliese – Telecommunications Alliance
Marie-Christine Hudon – Bell Canada
Angie Bedford – NNE IT App Dev East
Dilraj Suri – Freedom Mobile
Étienne Robelin – CRTC staff
Ronnie Pineault – Bell Canada

Welcome:

Kelly Walsh welcomed the attendees and introductions were conducted. 

Kelly Walsh noted that the agenda was to review and accept the Progress Reports #3 from the Consumer Awareness Task Force and Network Implementation Task Force for relief in NPA 506. 

Discussion

Lucie Pugliese presented NPA 506 Progress Report #3 from the Consumer Awareness Task Force.

Agreement was reached to accept the NPA 506 CATF Progress Report #3.

Marie-Christine Hudon presented the NPA 506 Progress Report #3 for the Network Implementation Task Force.

Action Item: Marie-Christine Hudon will send an updated NITF Progress Report #3 to the RPC Secretary based on additional information provided during the meeting. 

Agreement was reached to accept the NPA 506 NITF Progress Report #3 with the additional information provided.

Étienne Robelin asked about the process for these reports and whether there would be additional review of the reports based on the changes provided for the NITF progress report. Kelly Walsh noted that the CNA will have the reports posted for 10 business days due to the additional information received.

Action Item: David Comrie will post the CATF and NITF Progress Reports for 10 business days for comment. If there are no substantive changes, they will be sent to CRTC staff for posting.


Summary of Agreements Reached

1) Agreement was reached to accept the NPA 506 CATF Progress Report #3.

2) Agreement was reached to accept the NPA 506 NITF Progress Report #3 with the additional information provided.


Summary of Action Items

1) Marie-Christine Hudon will send an updated NITF Progress Report #3 to the RPC Secretary based on additional information provided during the meeting. 

2) David Comrie will post the CATF and NITF Progress Reports for 10 business days for comment. If there are no substantive changes, they will be sent to CRTC staff for posting.

Attachments




NPA 506 CATF Progress Report #3




NPA 506 NITF Progress Report #3 (incl. changes noted in-meeting)
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TELECOMMUNICATIONS

ALLIANCE

Promoting the introduction of local 10-digit dialing
and new area code 428 in New Brunswick

Progress Report #3

February 2023





Communications Progress Report

This progress report is submitted to the Relief Planning Committee (RPC) and CRTC
staff for the 506 overlay project. The report outlines the public relations and
advertisement activities that the Telecommunications Alliance (TA) has undertaken, in
the second phase of the communications campaign, to generate awareness for the
introduction of local 10-digit dialing and new 428 area code in New Brunswick. Also
included in this document are the reports submitted by individual carriers.

About the Telecommunications Alliance

Canada’s major telecommunications service providers have joined forces to develop
communications campaign informing the public about the introduction of new area codes
in certain calling areas.

Communication Objectives

¢ Increase awareness of 10-digit dialing and the new 428 area code that will serve the
same geographic region as the 506 area code.
¢ Inform consumers and businesses
— Make them aware of the new measures introduced in response to increasing
demand for telecom services.
— Encourage the use of 10-digit dialing and inform customers they must
reprogram equipment before January 20, 2023.
— Limit negative perceptions and reactions to these changes.

Communication Strategies Phase 2 — Action incentive campaign
Awareness Campaign- focuses on raising awareness of the introduction of 10DD and a
new area code.

e Target media, consumers and businesses impacted by the change

¢ Ensure that the appropriate government authorities in New Brunswick are informed
of the area code relief plan (federal, provincial and municipal government offices and
elected officials).

o Web Advertisement





PROGRESS REPORT

JANUARY 2022- FEBRUARY 2023

Activities initiated by the TA

e Media relations

— Issue of news releases via Cision

e E mail notifications to key stakeholders including:
e Municipalities

e Chambers of Commerce
¢ New Brunswick Governments- Federal & Provincial

¢ Web Advertisement

Timeline Tactics Target

October 20, 2022 Media release Media

October 20, 2022 E mail notification Governments (Federal &
Provincial)

October 20, 2022

E mail notification

Municipalities, business
associations and other key
stakeholders

December 2022 Web advertisement Consumers and
campaign Businesses
January 18, 2023 Media release Media

January 18, 2023

E mail reminder

Municipalities, business
associations and other key
stakeholders






Annexes

MEDIA COVERAGE -PHASE 2 : DECEMBER 2022 -JANUARY 2023

Type of | Title of Media Date of Date of
media publicatio | interview
n

Radio CBC Radio Fredericton Jan 13 Jan 13

Radio CBC Radio Moncton Jan 20 Jan 20

Radio CBC Radio Saint John Jan 20 Jan 20

Radio Radio Canada Francais (La Matinale) Jan 20 Jan 20

Print

TV CBC NB Dec 14, Dec 14,

2022 2022

TV CTV Saint John Jan 20 Jan 20

TV TVA Edmundston Frangais Jan 19 Jan 19

Web https://www.facebook.com/MonctonLebaneseAssociation Jan7

Web https://www.newswire.ca/fr/news-releases/la-composition-locale-a- | Jan 18
10-chiffres-au-nouveau-brunswick-debute-le-20-janvier-
871782819.html

Web https://www.newswire.ca/news-releases/local-10-digit-dialing-in- Jan 18
new-brunswick-starts-january-20-813950121.html

Web https://finance.yahoo.com/news/local-10-digit-dialing-brunswick- Jan 18
120000949.html?guccounter=1&guce_referrer=aHROcHM6Ly93d
3cuz29vZ2xILmNvbS8&guce_referrer_sig=AQAAAMgNQGvVHVu-
Ep4YTb24NZKFXwnp2Z1GhhYZpMRFj9mRtl4z0JWNb3cV8hlcW
LFRjBEsadgbEJ62t5pall9LVd4baggFPHB7y8J-
mGT3Dv11zPWN_I5vMfKjB5dV6eD650UrZ7jGwbal7bcZyjicdT_
5sMiWnapDfgnVeSLiwdDeR

Web https://www.rothesay.ca/local-10-digit-dialing/ Jan 18

Web https://www.lelezard.com/communique-20738800.html Jan 18

Web https://canadatoday.news/nb/new-brunswick-10-digital-local- Jan 18
election-begins-january-20-38551/

Web http://www.carrefourdequebec.com/cnw/?rkey=20230118C5419&fi | Jan 18
lter=6943

Web http://www.lannonceur.ca/Pages/Nouvelles CNW.php?rkey=2023 | Jan 18
0118C5419&filter=10468

Web https://www.onenewspage.com/prnewswire.php?rkey=20230118C | Jan 18

2350&filter=3968






Web https://www.tmcnet.com//usubmit/2023/01/18/9744925.htm Jan 18

Web https://www.cbj.ca/municipal- Jan 18
news/?rkey=20230118C2350&filter=4784

Web https://www.tolerance.ca/en/newswire?rkey=20230118C2350&filte | Jan 18
r=21675

Web https://www.canadianinsider.com/local-10-digit-dialing-in-new- Jan 18
brunswick-starts-january-20

Web https://www.acadienouvelle.com/actualites/2023/01/08/la- Jan 18
composition-locale-a-10-chiffres-cest-pour-tres-bientot-au-n-b/

Web https://www.rothesay.ca/local-10-digit-dialing/ Jan 18

Web https://ici.radio-canada.ca/ohdio/premiere/emissions/I-heure-de-
pointe-acadie/segments/chronique/428895/william-mcleod-
telephone-nouveau-brunswick

Web https://www.country94.ca/2023/01/20/10-digit-dialing-begins- Jan 20
friday-in-n-b/

Web https://ca.inter.net/about/10digitdialing.php

Web https://ici.radio-canada.ca/nouvelle/1949698/composition-10- Jan 20
chiffres-telephones-indicatif-506-428

Web https://cimtchau.ca/nouvelles/nouveau-brunswick-la-composition- | Jan 20
a-10-chiffres-en-vigueur-demain/

Web https://www.cimsfm.com/la-composition-locale-a-10-chiffres- Jan 20
debute-le-20-janvier-au-nouveau-brunswick/

Web https://atlantic.ctvnews.ca/new-brunswickers-now-need-to-dial-10- | Jan 20
digits-to-make-local-calls-1.6239104

Web https://q961.com/10-digits-now-required-for-local-calls-in-new- Jan 20
brunswick/

Web https://www.dailymotion.com/video/x8hehx8 Jan 20

Web https://twitter.com/rothesay nb Jan 21

Web https://www.charlottefm.ca/news/ Jan 21

Web https://ici.radio-canada.ca/tele/le-telejournal- Jan 21
acadie/site/segments/reportage/429721/indicatif-nouveau-chiffre-
numero-428

Web https://www.cfai.fm Jan 21






PROGRESS REPORT

INDIVIDUAL CARRIERS
Date Tactics Target
September / December Bill message Residential customers in
2022, January 2023 NB
September / December Bill message Business customers in NB
2022, January 2023
September / December SMS Wireless customers in NB

2022, January 2023

January 2023 Customer letters Business customers in NB
December 2022 / January | Message on Bell Aliant All customers in Atlantic
2023 social media channels

(Twitter, FB) and website
September 2022 / January | Internal messaging Frontline reps and all
2023 reminder employees in Atlantic






O ROGERS'

Date

Tactics

Target

January 27-February 26,
2022

Postpaid: Bill message to
all customers in the
relevant area promoting
the introduction of the new
area code and 10-digit
dialing.

Rogers, Fido and Chatr
customers (consumer and
business)

FEBRUARY 16, 2022

Pre-paid: SMS to
customers in relevant area
promoting the introduction
of the new area code and
10-digit dialing.

Rogers, Fido and Chatr
customers (consumer and
business)

JANUARY-FEBRUARY, 2022
& MARCH-APRIL 2023

Notify frontline customer
care agents responding to
customer inquiries in
anticipation of questions
from customers.

Rogers, Fido and Chatr
customer care agents
(consumer and business)

-7 TELUS

the future IS riendly*

Date Tactics Target

April 2022 Bill Message All New Brunswick
Business and Consumer
customers

April 2022 Internal Messaging All Business and
Consumer front line agents

November 2022 / January | Bill Message All New Brunswick

2023 Business and Consumer
customers

November 2022 / January | Internal Messaging All Business and

2023 Consumer front line agents






r Floernetics

beyond telecom

Date Tactics Target

Nov. 2022 Area code pages on brand | Customers
websites updated

Nov. 2022 — Jan. 2023 messages stated on Customers
invoices along with links to
website area code pages

Jan. 2023 — Apr. 2023 Social media posts and Customers
additional invoice
messages

Xplore ‘

Date Tactics Target

Dec 2022 Email notifications and Customers
added to website

Dec 2022 Internal Blog to increase Employees (Customer
awareness for front line Care Support)
employees that handle
customer calls

Jan — Mar, 2023 Emails to customers with Customers

60, 30 and 10 day
notifications

Jan — Mar, 2023

Internal blogs for
awareness on customer
communications to front
line employees that handle
customer calls

Employees (Customer
Care Support)






N\Za

DISTRIBUTEL ~4ANY

INFO AS PER THE COMMUNICATIONS PLAN

Date

Tactics

Target

October — November
2022

Internal Communications
(Repeat)

Frontline staff, technical
support and marketing/
communications

October — November

Billing messages

Residential and business

2022 (Repeat) customers
com
EEEEENE ¥ X
NO INFO PROVIDED
Date Tactics Target
'v-
INFO AS PER THE COMMUNICATIONS PLAN
Date Tactics Target
January 2023 Internal notification Sales agents, customer

care and support

NOVEMBER 2022; MARCH
2023

Bill insert

All customers

FEBRUARY 2023

Website news

All customers






INFO AS PER THE COMMUNICATIONS PLAN

Date

Tactics

Target

April 2022

Post content and FAQ’s on
our website

November 2022

Eastlink will send targeted
monthly bill messages to
all residential and business
customers in New
Brunswick. Key Message:
Area code 428 is coming,
as a result customers will
need to utilize 10 digit
dialing. We will drive traffic
to website for more
information

March-April 2023

The new area code and 10
digit dialing will be
communicated through
social media and the
customer newsletter

10
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NPA 506 RELIEF

(Implementation of New Overlay NPA 428)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

THIRD PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

[bookmark: _GoBack]21 March 2023



INTRODUCTION

This third NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 506 as required under Telecom Decision CRTC 2020-363.

ROLE of NITF and TSP REPRESENTATIVES

The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1.	Develop and agree on a NIP and schedule;

2.	Develop and submit progress reports;

3.	Identify and address NIP issues;

4.	Act as single point of contact on NIP issues;

5.	Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6.	Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.

NITF OBJECTIVES

1. Implement the standard network announcements for the 7- to 10-Digit Dialling Transition Period and for mandatory 10-digit local dialling in accordance with the CRTC Decision, RIP and Relief Implementation Schedule.

1. Make all network and interconnection modifications to implement 10-digit dialling for all local calls originating within NPA 506.

1. Implement all necessary network modifications for the introduction of new NPA Code 428 in the NPA 506 area.

1. Lay the foundation for seamless addition of new NPAs in the future through successful transition to local 10-digit dialling.



PROGRESS REPORTS

All TSPs shall provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



The Relief Implementation Plan Schedule indicates that the Third Progress Reports are required as follows:



		72

		TSPs to submit Progress Report #3 to CATF & NITF 

		TSPs

		27-Jan-23

		10-Feb-23



		73

		CATF & NITF develop & submit Progress Report #3 to RPC (linked to TSP reports to CATF & NITF)

		CATF & NITF

		10-Feb-23

		24-Feb-23



		74

		RPC submits  Progress Report #3 to CRTC staff (linked to CATF & NITF reports)

		RPC

		24-Feb-23

		10-Mar-23







		77

		TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		29-Apr-23

		13-May-23



		78

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		13-May-23

		27-May-23



		79

		RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports) 

		RPC

		27-May-23

		10-June-23







CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Bell Canada (including Bell Mobility and Telebec)  

· Bragg/Eastlink

· Distributel Communications Ltd

· Rogers Communications (including FIDO)

· TELUS (TELUS Mobility and TELUS Communications) 



The known TSPs that did not submit a progress report to the NITF are:



· Comwave

· Iristel



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP), except for Bell Canada reporting that the implementation of the network-based 7 to 10-digit dialing Transition Period announcements have been delayed for two switches due to a recent network embargo. The implementation of these network-based announcements are anticipated to be implemented by the end of March. 



The NITF has no other concern to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are few known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF



















































































RELIEF IMPLEMENTATION SCHEDULE

For 7- to 10-Digit Dialling Transition and a Distributed Overlay

of new NPA 428 over NPA 506



		Item

		Task or Event

		PRIME

		START

		END



		1

		CNA identifies NPA exhaust and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within 72 months

		CNA

		 

		11-Mar-16



		2

		CNA conducts R-NRUF & releases results

		CNA

		20-Jun-16

		12-Oct-16



		3

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee (RPC)

		CRTC

		 

		31-May-16



		4

		RPC Chair starts preparing and submitting NPA 506 RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		1-Jun-16

		 



		5

		CNA announces the date for the initial NPA Relief Planning face-to-face meeting

		CNA

		9-Mar-17

		 



		6

		CNA develops and distributes Initial Planning Document (IPD) to RPC & requests contributions

		CNA

		30-Jun-17

		 



		7

		RPC participants review IPD & submit contributions to RPC

		RPC

		30-Jun-17

		Aug 31 2017



		8

		CNA chairs initial RPC meeting to start development of Planning Document (PD) & Relief Implementation Plan (RIP) & schedules future meetings/conference calls

		CNA, RPC

		12-Sep-17

		14-Sep-17



		9

		CNA chairs subsequent RPC meetings/conference calls to finalize PD and RIP

		CNA, RPC

		14-Sep-17

		14-Sep-18



		10

		The RPC creates Consumer Awareness (CATF) and Network Implementation (NITF) Task Forces

		RPC

		14-Sep-18

		12-Oct-18



		11

		CNA forwards PD and RIP to the CISC and CRTC for approval

		CNA

		12-Oct-18

		26-Oct-18



		12

		Special Types of Telecommunications Service Users (9-1-1 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		12-May-18

		12-Oct-18



		13

		CRTC issues Telecom Decision approving a Relief Option, Relief Date, & New NPA, and RIP

		CRTC

		26-Oct-18

		24-Jan-19



		14

		CNA obtains relief NPA from NANPA

		CNA

		24-Jan-19

		7-Feb-19



		15

		RPC develops the Planning Letter (PL)

		RPC

		7-Feb-19

		21-Feb-19



		16

		Task Forces, Telecommunications Service Providers (TSPs) and users implement relief (starts at CRTC approval of Relief Option & Date and ends on Relief Date)

		TSPs

		24-Jan-19

		21-Nov-20



		17

		All TSPs to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts at CRTC approval of RIP and should be completed about 24 months prior to the Relief Date)

		TSPs

		30-Jan-19

		19-Feb-19



		18

		CNA issues media release (in coordination with Telecommunications Alliance) (may start upon CRTC approval of RIP and should be issued at least 18 months prior to the Relief Date)

		CNA

		30-Jan-19

		21-May-19



		19

		CNA submits PL and RIP to NANPA (should be submitted at least 18 months prior to the Relief Date)

		CNA

		30-Jan-19

		21-May-19



		20

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		21-May-19

		4-Jun-19



		21

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		19-Feb-19

		21-Nov-20



		22

		All TSPs to notify all customers (residence, business & special customers) of the new NPA and, if applicable, of the need to transition from 7- to 10-digit local dialling (may start with the filing of Consumer Awareness Programs with the CRTC and all customers should be notified at least 18 months prior to the Relief Date)

		TSPs

		19-Feb-19

		21-May-19



		23

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		21-May-19

		4-Jun-19



		24

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		4-Jun-19

		18-Jun-19



		25

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		18-Jun-19

		2-Jul-19



		26

		CNA releases July 2019 R-NRUF results indicating the Projected Exhaust Date is April 2023

		CNA

		20-Sep-19

		20-Sep-19



		27

		Bell Canada submits Contribution proposing new Relief Date (23 April 2022) and Relief Implementation Schedule

		 

		20-Sep-19

		18-Oct-19



		28

		CNA announces the date for RPC conference call to review contribution

		CNA

		18-Oct-19

		25-Oct-19



		29

		CNA chairs conference call to review contributions

		CNA

		7-Nov-19

		7-Nov-19



		30

		CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP

		CNA

		7-Nov-19

		28-Nov-19



		31

		CNA forwards revised schedule and RIP to CISC and CRTC

		CNA

		28-Nov-19

		5-Dec-19



		32

		CRTC issues Telecom Decision approving revised Relief Date (23 April 2022), schedule and RIP

		CRTC

		5-Dec-19

		24-Apr-20



		33

		CNA releases January 2020 R-NRUF results indicating the Projected Exhaust Date is March 2024

		CNA

		24-Mar-20

		24-Mar-20



		34

		CNA announces the date for RPC conference call to review contribution on revised Relief Date (29 April 2023)

		CNA

		1-May-20

		8-May-20



		35

		CNA chairs conference call to review contributions

		CNA

		22-May-20

		29-May-20



		36

		CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP

		CNA

		29-May-20

		12-Jun-20



		37

		CNA forwards revised RIP to CISC and CRTC

		CNA

		12-Jun-20

		26-Jun-20



		38

		CRTC issues Telecom Decision on revised Relief Date (29 April 2023), schedule and RIP

		CRTC

		26-Jun-20

		30-Oct-20



		39

		CNA submits revised PL to NANPA (should be submitted at least 18 months prior to the Relief Date)

		CNA

		30-Oct-20

		26-Oct-21



		40

		NANPA receives and posts revised Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		26-Oct-21

		9-Nov-21



		41

		All TSPs develop and file any changes to individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) 

		TSPs

		30-Oct-20

		25-Apr-21



		42

		CNA issues media release (in coordination with Telecommunications Alliance prior to the Relief Date)

		CNA

		30-Oct-20

		26-Oct-21



		46

		All TSPs to notify all customers (residence, business & special customers) of the new NPA and, if applicable, of the need to transition from 7- to 10-digit local dialling (may start with the filing of Consumer Awareness Programs with the CRTC and all customers should be notified at least 18 months prior to the Relief Date)

		TSPs

		25-Apr-21

		26-Oct-21



		47

		TSPs to submit Communications Progress Report #2 to CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		26-Oct-21

		9-Nov-21



		48

		CATF develops & submits CATF Progress Report #2 to RPC (linked to TSP reports to CATF)

		CATF

		9-Nov-21

		23-Nov-21



		49

		RPC submits CATF Progress Report #2 to CRTC staff (linked to CATF reports)

		RPC

		23-Nov-21

		7-Dec-21



		50

		iconectiv TRA database updates to add Exchanges to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		9-Nov-21

		27-Oct-22



		51

		All Telecommunications Service Providers and Telecommunications Service Users (including Special Users 9-1-1 PSAPs, alarm companies, ISPs, paging companies, payphone providers, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA and the transition from 7- to 10-digit local dialling (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Telecom Service Users

		30-Oct-20

		29-Apr-23



		52

		Payphone Providers reprogram payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		30-Oct-20

		29-Apr-23



		53

		TSPs and database owners/operators to modify systems and industry databases (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		30-Oct-20

		29-Apr-23



		54

		Operator Services & Directory Assistance Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		30-Oct-20

		29-Apr-23



		55

		Directory Publisher Readiness for relief (ability to identify the NPA in telephone numbers in the directory published after the new NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		30-Oct-20

		29-Apr-23



		56

		9-1-1 Systems and Databases Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9‑1‑1 Service Providers & TSPs

		30-Oct-20

		29-Apr-23



		57

		Network Systems & Equipment Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		30-Oct-20

		29-Apr-23



		58

		Service Order & Business System Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		30-Oct-20

		29-Apr-23



		59

		International Gateway Switch Translations Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		30-Oct-20

		29-Apr-23



		60

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		30-Oct-20

		29-Apr-23



		61

		Toll Free SMS Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		30-Oct-20

		29-Apr-23



		62

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		27-Apr-22

		21-Aug-22



		63

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		30-Oct-20

		27-Oct-22



		64

		All international and domestic TSPs must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		30-Oct-20

		27-Oct-22



		65

		Date by which TSPs must route all calls using 10-digit signalling (i.e., cease use of 7-digit signalling) for local traffic sent to and received from other TSPs (must be completed by the start date for the Inter-Carrier Testing Period) (TSPs may, but are not obligated to, negotiate special routing arrangements on a bilateral basis if required) 

		TSPs

		 

		27-Oct-22



		66

		Activation date for new NPA Test CO Codes and Test Numbers in network must be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		27-Oct-22



		67

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the start date for the 7- to 10-Digit dialling transition period)

		NITF & TSPs

		27-Oct-22

		29-Apr-23



		68

		TSPs to submit Network Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		27-Oct-22

		10-Nov-22



		69

		NITF develops & submits NITF Progress Report #2 to RPC (linked to TSP reports to NITF)

		NITF

		10-Nov-22

		24-Nov-22



		70

		RPC submits NITF Progress Report #2 to CRTC staff (linked to NITF)

		RPC

		24-Nov-22

		8-Dec-22



		71

		Phase-in of 7- to 10-Digit Dialling Transition Period announcements (starts about 3 months prior to Relief Date and occurs over 1 week)

		TSPs

		20-Jan-23

		27-Jan-23



		72

		TSPs to submit Progress Report #3 to CATF & NITF 

		TSPs

		27-Jan-23

		10-Feb-23



		73

		CATF & NITF develop & submit Progress Report #3 to RPC (linked to TSP reports to CATF & NITF)

		CATF & NITF

		10-Feb-23

		24-Feb-23



		74

		RPC submits  Progress Report #3 to CRTC staff (linked to CATF & NITF reports)

		RPC

		24-Feb-23

		10-Mar-23



		75

		Phase-in of mandatory 10 digit dialling announcements (occurs over 1 week and should be completed at least 1 week prior to Relief Date to address any problems that may arise)

		TSPs

		15-Apr-23

		22-Apr-23



		76

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		29-Apr-23



		77

		TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		29-Apr-23

		13-May-23



		78

		NITF and CATF develop & submit Final Progress Reports to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		13-May-23

		27-May-23



		79

		RPC submits Final Progress Reports to CRTC staff (linked to NITF and CATF reports) 

		RPC

		27-May-23

		10-Jun-23



		80

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion) [note: moved this out to after Christmas period]

		TSPs

		29-May-23

		29-Jun-23



		81

		TSPs change Mandatory 10-Digit Dialling Announcement to standard announcement (mandatory announcement is required for a minimum of 3 months) (removal starts about 3 months after Relief Date and must be completed within 1 month)

		TSPs

		29-Jul-23

		28-Aug-23



		82

		RPC Chair submits, to the CISC, the final RPC Chair Report indicating that the NPA 506 ad hoc RPC is no longer required.

		RPC Chair

		10-Jun-23

		24-Jun-23
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Bell

Bell Canada & Bell Mobility

NPA 506 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 428 Overlay)
10 March 2023

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 428 in the Numbering Plon Area (NPA) currently served by
NPA Code 506.

Bell is following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP, with the
exception of three switches for which the implementation of “Phase-in of 7 to 10-

it Dialing Transition Period announcements” have been impacted by a recent
embargo. Implementation of these network-based announcements are anticipoted
to be implemented by the end of March.

Bell hos no concerns to identify ot this time and no major problems are foreseen
that could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon

Specialist - Network Provisioning
Voice Network Services

Bell Canada
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NPA 506 Relief - Implementation of NPA 428 Overlay in New Brunswick
Progress Report #3 to the Network Implementation Task Force (NITF)

This letter represents Distributel's first progress report to the NITF regarding the status of network
implementation activities associated with the implementation of new NPA 428 as an overlay in the area
currently served by NPA 506.

Distributel is undertaking the network implementation activities set out in the schedule of the Relief
Implementation Plan. Distributel does not have any concerns at this time regarding the network
implementation activities associated with the introduction of NPA 428.
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Ms. Hudon,

Please accept this letter as Progress Report #3 to NPA 506 Relief NITF.

Bragg Communications Inc. reports that network implementation activities have to date been
successful.

Transition period announcements have been added per schedule and mandatory 10 digit
dialing announcements have been prepared and are scheduled to be introduced April 15.

In summary, Bragg has no concerns related to scheduled introduction of mandatory 10-digit
dialing and new NPA Code 428.

Regards,

Kim Brown

Carrier Services Manager
Bragg Communications Inc.
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QO ROGERS.

February 10, 2023

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 506

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overiay
NPA 428.

Rogers and Fido are following the schedule detailed in the Relief Implementation Plan (RIP)

for NPA 428. The Company advises that all activities are being executed in accordance with
the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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~Z TELUS

TELUS
(TELUS Mobility and TELUS Integrated Communications)

NPA 506 Relief
(Implementation of Mandatory 10-Digit Local Dialling and New Overlay NPA 428)

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
06 February 2023

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 506 requires periodical progress reports by each
Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 506 Relief Project.

TELUS (TELUS Mobility and TELUS Integrated Communications) submits this Progress Report
o the NITF with the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement 10-digit local
dialling and new overlay NPA Code 428 in the Numbering Plan Area (NPA) currently served by
NPA Code 506.

TELUS (TELUS Mobility and TELUS Integrated Communications) reports that all network
implementation activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness and all modifications required to systems and processes.

TELUS has no concens to identify at this time and no major problems are foreseen that could
jeopardize implementation of relief in accordance with the Relief Implementation Plan.

Olena Bilozerska
Design Specialist
TELUS







