23 January 2024
NPA 709 Relief Planning Committee Meeting
Progress Report
Hosted by CNA

Conference Bridge:	David Comrie – COMsolve Inc. (CNA)
Natalie Lessard – COMsolve Inc. (CNA)
Marie-Christine Hudon – Bell Canada
Lucie Papineau Pugliese – Telecommunications Alliance
Alexander Pittman – CRTC staff
Kim Brown – Bragg
Jennifer Mack – Rogers 
Dilraj Suri – Freedom Mobile

Welcome:

Natalie Lessard, as chair, welcomed the attendees and introductions were conducted. 

David Comrie reviewed the list of participants.

Natalie Lessard noted that the agenda was to review and accept the Progress Reports from the Consumer Awareness Task Force (CATF) and Network Implementation Task Force (NITF) for relief in NPA 709. 

Discussion

Lucie Pugliese presented the NPA 709 CATF Progress Report #2.

Marie-Christine Hudon presented the NPA 709 NITF Progress Report #2.

Agreement was reached to accept the NPA 709 NITF and CATF Progress Report.

Action Item: David Comrie will send the CATF and NITF progress report for NPA 709 to CRTC staff for consideration. (Completed)

Jennifer Mack asked if status reports are only expected from Carriers with CO Codes assigned in NPA 709. David Comrie noted that status reports are only expected from Carriers in the NPA being relieved. It is assumed that Carriers already have the necessary systems in place for updating their systems for new NPAs nationwide since they must already have systems in place for routing to new NPAs across the NANP.

Summary of Agreements Reached

1) Agreement was reached to accept the NPA 709 NITF and CATF Progress Report.


Summary of Action Items

1) David Comrie will send the CATF and NITF progress report for NPA 709 to CRTC staff for consideration. (Completed)



Attachments




NPA 709 CATF Progress Report 2



NPA 709 NITF Progress Report 2
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TELECOMMUNICATIONS

ALLIANCE

Promoting the introduction of new area code 879
in Newfoundland & Labrador

Progress Report #1

December 2023





Communications Progress Report

This progress report is submitted to the Relief Planning Committee (RPC) and CRTC
staff for the 709 overlay project. The report outlines the public relations activities that the
Telecommunications Alliance (TA) has undertaken to generate awareness for the
introduction of the new 879 area code in Newfoundland & Labrador. Also included in this
document are the reports submitted by individual carriers.

About the Telecommunications Alliance

Canada’s major telecommunications service providers have joined forces to develop
communications campaign informing the public about the introduction of new area codes
in certain calling areas.

Communication Strategies

Since there are no changes in local dialing patterns, the main component of the
communication campaign is to conduct a targeted PR campaign to ensure awareness of
the new area code with local media, government, businesses and residents.





PROGRESS REPORT

Activities initiated by the TA

NOVEMBER 2023

¢ Email notification to Government officials (federal, provincial); Municipalities and
Chambers of Commerce
¢ Media relations
» |ssue of news release

Timeline Tactics Target

November 16 Media release Media

November 16 E mail note Governments (Federal &
Provincial)

November 16 E mail note Municipalities, business
associations and other key
stakeholders






Annexes

MEDIA COVERAGE -PHASE 1: NOVEMBER 2023

Type of
media

Title of Media

Date of
publication

Date of
interview

Web

https://www.newswire.ca/news-releases/new-area-code-879-coming-to-
newfoundland-and-labrador-862026907.html

Nov 16

Web

https://www.newswire.ca/fr/news-releases/nouvel-indicatif-regional-879-bientot-a-
terre-neuve-et-labrador-836072895.html

Nov 16

Web

https://finance.yahoo.com/news/area-code-879-coming-newfoundland-
123000907.html?guccounter=18&guce_referrer=aHROCHM6Ly93d3cuZ29vZ2xIL
mNvbS8&guce_referrer_sig=AQAAAMgNQGVHVu-
Ep4YTb24NZKFXwnp2Z1GhhYZpMRFj9mRtl4z0JWNb3cV8hIcWLFRjBEsadgb
EJ62t5pall9LVd4bagqFPHB7y8J-
mGT3Dv11zPWN_I5vMfKjB5dV6eD650UrZ7jGw6bal7bcZyjicdT_5sMiWnapDfgn
VeSLtwdDeR

Nov 16

Web

https://www.theglobeandmail.com/investing/markets/markets-
news/Newswire.ca/22074520/new-area-code-879-coming-to-newfoundland-and-
labrador/

Nov 16

Web

https://ntv.ca/new-area-code-coming-to-newfoundland-and-labrador/

Nov 16

Web

https://la1ere.francetvinfo.fr/saintpierremiquelon/a-terre-neuve-un-nouveau-code-
telephonique-regional-va-remplacer-le-traditionnel-709-1444016.html

Nov 16

Web

https://www.tmcnet.com/usubmit/-new-area-code-879-coming-newfoundland-
labrador-

12023/11/16/9919487 .htm#:~:text=NEW%20AREA%20CODE%20879%20COMI
NG%20TO%20NEWFOUNDLAND%20AND%20LABRADOR -
Share&text=ST.,the%20current%20709%20area%20code.

Nov 16

Web

https://www.saltwire.com/atlantic-canada/news/new-879-area-code-coming-to-
newfoundland-and-labrador-in-2024-100912800/

Nov 16

Web

http://www.thebusinesspost.ca/nl-business-
feed/?rkey=20231116C60318&filter=15810

Nov 16

Web

https://newsproxy.site/www.saltwire.com/newfoundland-labrador/news/new-879-
area-code-coming-to-newfoundland-and-labrador-in-2024-100912800/

Nov 16

Web

The Telegram facebook ad

Nov 16






PROGRESS REPORT

INDIVIDUAL CARRIERS
Date Tactics Target
November 2023 Bell.ca new area code page | All customers
update
December 2023 Bill message or SMS All customers in the
relevant area
November 2023 Internal messaging Frontline customer agents

C ROGERS.

Date

Tactics

Target

October 27- November 26,
2023

Postpaid: Bill message to
all customers in the
relevant area promoting the
introduction of the new area
code.

Rogers, Fido and Chatr
customers (consumer and
business)

NOVEMBER 30,DECEMBER 6
2023

Pre-paid: SMS to
customers in relevant area
promoting the introduction
of the new area code.

Rogers, Fido and Chatr
customers (consumer and
business)

OCTOBER-NOVEMBER 2023

Notify frontline customer
care agents responding to
customer inquiries about
the new area code in
anticipation of questions
from customers.

Rogers, Fido and Chatr
customer care agents
(consumer and business)






7 TELUS

the future is friendly*

Date Tactics Target

November 2023 Information available on

. All customers
telus.com website

Front line agents

December 2023, Internal messaging (Business and Consumer)
December 2023, Bill message All Business customers
allstrean.

PROGRESS REPORT #1 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 709/897

Allstream submits this initial progress report to the NITF to provide an update on the status of its
activities for the implementation of the new Distributed Overlay NPA 897

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the introduction of
NPA 897 which will be a Distributed Overlay of NPA 709. Allstream will have no issues in meeting
all dates outlined in the RIP.

Cathy McGouran
Allstream




http://telus.com/



eastlin

Date Tactics Target Status
Nov 2023 Eastlink.ca tel support | All customers Completed
page update (wireline
& wireless)
Nov 2023 Internal Frontline staff Completed
messaging/positioning
Dec. 2023 Wireline and wireless | All wireline & wireless | In Progress
statement messaging | telephone customers
to affected areas in NFLD
Xplore ‘
Date Tactics Target
January 2024 Email notifications to Customers
customers with 30 day in
advance notification and
added to website.
January 2024 internal blogs for Employee
awareness on customer
communications to front
line employees that handle
customer calls
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 NPA 709 RELIEF

(Implementation of New Overlay NPA 879)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

11 January 2024





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 709 as required under Telecom Decision CRTC 2017-23.



The objective of the Network Implementation Plan (NIP) is as follow:



1. Make all network and interconnection modifications to implement the new NPA Code 879 in the NPA 709 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		57

		TSPs to submit Communications Progress Report #2 to NITF & CATF (starts after completion date for all TSPs to file their revised CAP and requires 2 weeks)

		TSPs

		2023-11-30

		2023-12-14



		58

		NITF & CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to CATF)

		NITF & CATF

		2023-12-14

		2024-01-11



		59

		RPC submits NITF & CATF Progress Report #2 to CRTC staff (linked to CATF reports)

		RPC

		2024-01-11

		2024-01-25







		77

		TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2024-02-17

		2024-03-02



		78

		NITF and CATF develop & submit Final Progress Reports to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2024-03-02

		2024-03-16



		79

		RPC submits Final Progress Reports to CRTC staff (linked to NITF and CATF reports)

		RPC

		2024-03-16

		2024-03-30







CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Bell Canada (including Bell Mobility) 

· Bragg Communications (Eastlink)

· Distributel

· Rogers Communications (including Fido)

· TELUS (TELUS Mobility and TELUS Integrated Communications)



   

The known TSPs that did not submit a progress report to the NITF are:

· Allstream

· Comwave

· Iristel



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF



Attachment 1

For a Distributed Overlay of new NPA 879 over NPA 709



		Item #

		Task or Event

		PRIME

		START

		END



		1

		CNA identifies NPA exhaust and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within 72 months

		CNA

		 

		2016-03-11



		2

		CNA conducts J-NRUF & releases results

		CNA

		2016-03-14

		2016-05-16



		3

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee (RPC)

		CRTC

		 

		2016-05-31



		4

		CNA announces the date for the initial NPA Relief Planning face-to-face meeting & requests contributions

		CNA

		2016-08-05

		2016-09-20



		5

		CNA develops and distributes Initial Planning Document (IPD) to RPC

		CNA

		2016-05-31

		2016-08-05



		6

		RPC participants review IPD & submit contributions to RPC

		RPC

		2016-08-05

		2016-09-13



		7

		CNA chairs initial RPC meeting to start development of Planning Document (PD) & Relief Implementation Plan (RIP) & schedules future meetings/conference calls

		CNA, RPC

		2016-09-20

		2016-09-22



		8

		CNA chairs subsequent RPC meetings/conference calls to finalize PD and RIP

		CNA, RPC

		2016-09-23

		2016-10-07



		9

		The RPC creates Consumer Awareness (CATF) and Network Implementation (NITF) Task Forces

		RPC

		2016-09-21

		2016-10-21



		10

		CNA forwards PD and RIP to the CISC and CRTC for approval

		CNA

		2016-10-11

		2016-10-11



		11

		Special Types of Telecommunications Service Users (9-1-1 Public Safety Answering Points (PSAPs), alarm companies, Internet Service Providers (ISPs), paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2016-05-31

		2016-10-07



		12

		CRTC issues Telecom Decision approving a Relief Option, Relief Date, & New NPA, and RIP (Telecom Decision CRTC 2017-35)

		CRTC

		2016-10-11

		2017-02-02



		13

		CNA obtains relief NPA from NANPA

		CNA

		2017-02-02

		2017-02-06



		14

		RPC develops the Planning Letter (PL)

		RPC

		2017-02-03

		2017-03-14



		15

		Task Forces, Telecommunications Service Providers (TSPs) and users implement relief (starts at CRTC approval of Relief Option & Date and ends on Relief Date)

		TSPs

		2017-02-02

		2018-11-24



		16

		All TSPs to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts at CRTC approval of RIP and should be completed about 24 months prior to the Relief Date)

		TSPs

		2017-02-02

		2017-02-24



		17

		CNA issues media release (in coordination with Telecommunications Alliance) (may start upon CRTC approval of RIP and should be issued at least 18 months prior to the Relief Date)

		CNA

		2017-02-02

		2017-02-24



		18

		CNA submits PL and RIP to NANPA (should be submitted at least 18 months prior to the Relief Date)

		CNA

		2017-03-14

		2017-03-14



		19

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2017-03-14

		2017-03-15



		20

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2017-02-24

		2018-11-24



		21

		All TSPs to notify all customers (residence, business & special customers) of the new NPA and, if applicable, of the need to transition from 7- to 10-digit local dialling (may start with the filing of Consumer Awareness Programs with the CRTC and all customers should be notified at least 18 months prior to the Relief Date)

		TSPs

		2017-02-24

		2017-05-24



		22

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2017-05-24

		2017-06-07



		23

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2017-06-07

		2017-06-21



		24

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2017-06-21

		2017-07-05



		25

		CNA issues July 2017 J-NRUF results

		CNA

		 

		2017-09-05



		26

		CNA holds RPC meetings to reach agreement on deferral of Relief Date and development of revised Relief Implementation Plan

		RPC

		2017-10-25

		2017-11-17



		27

		Dispute filed with the CISC/CRTC

		RPC/TSPs

		 

		2017-11-29



		28

		CRTC issues Telecom Decision CRTC 2018-59 approving the deferral of the Relief Date and directing the RPC to recommend an appropriate Relief Date based on the January 2018 R-NRUF results

		CRTC

		2017-11-29

		2018-02-14



		29

		CNA issues January 2018 R-NRUF results

		CNA

		 

		2018-03-08



		30

		Telecommunications Alliance issued media release to inform the media and population of the deferral of the introduction of 10 digit dialling and the new NPA in Newfoundland and Labrador.

		Telecom Alliance

		2018-02-14

		2018-02-28



		31

		Telecommunications Alliance advised key stakeholders including municipalities, governements, chamber of commerce, etc. of deferral of 10-digit dialling and New NPA

		TSPs, Telecom Alliance

		2018-02-14

		2018-02-28



		32

		RPC updates the PL to advise of the deferral of Relief

		RPC

		2018-02-14

		2018-03-30



		33

		CNA submits PL to NANP

		CNA

		2018-03-30

		2018-04-09



		34

		CNA holds RPC meetings to reach agreement on appropriate Relief Date and development of revised Relief Implementation Plan

		RPC

		2018-04-25

		2018-04-25



		35

		CNA forwards revised RIP to Secretary General of CRTC

		CNA

		2018-04-25

		2018-05-16



		36

		CRTC issues Telecom Decision CRTC 2018-333 approving the revised Relief Date of 20 May 2022

		CRTC

		2018-05-16

		2019-08-30



		37

		RPC updates the Planning Letter (PL)

		RPC

		2018-09-06

		2018-09-24



		38

		CNA issues January 2020 R-NRUF results indicating the Projected Exhaust Date is March 2024

		CNA

		2020-03-24

		2020-03-24



		39

		CNA announces the date for RPC conference call to review contribution on revised Relief Date (27 May 2023)

		CNA

		2020-05-01

		2020-05-08



		40

		CNA chairs conference call to review contributions

		RPC

		2020-05-22

		2020-05-29



		41

		CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP

		CNA

		2020-05-29

		2020-06-12



		42

		CNA forwards revised RIP to CISC/CRTC

		CNA

		2020-06-12

		2020-06-26



		43

		CRTC issues Telecom Decision  on revised Relief Date (27 May 2023), schedule and RIP

		CRTC

		2020-06-26

		2020-10-30



		44

		CNA issues July 2020 R-NRUF results indicating the Projected Exhaust Date is December 2026

		CNA

		2021-08-19

		2021-08-19



		45

		CNA forwards revised RIP to CISC/CRTC

		CNA

		2020-09-30

		2020-09-30



		46

		CRTC issues Telecom Decision CRTC 2021-13  indefinitely deferring relief planning until the area code re-enters the relief planning window.

		CRTC

		2021-01-18

		2021-01-18



		47

		CNA issues January 2023 G-NRUF results indicating the Projected Exhaust Date is December 2024

		CNA

		2023-03-29

		2023-03-29



		48

		CNA announces the date for RPC conference call to review contribution on revised Relief Date (27 May 2023)

		CNA

		2023-04-26

		2023-04-26



		49

		CNA issues April 2023 J-NRUF results indicating the Projected Exhaust Date is March 2025

		CNA

		2023-05-04

		2023-05-04



		50

		CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP

		CNA

		2023-04-26

		2023-05-18



		51

		CNA forwards revised RIP to CISC/CRTC

		CNA

		2023-05-18

		2023-05-25



		52

		CRTC issues Telecom Decision  on revised Relief Date (27 May 2023), schedule and RIP

		CRTC

		2023-05-25

		2023-08-30



		53

		CNA submits revised PL to NANPA (should be submitted at least 18 months prior to the Relief Date)

		CNA

		2023-08-30

		2023-09-05



		54

		NANPA receives and posts revised Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2023-09-05

		2023-09-19



		55

		All TSPs to develop and file any changes to individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts at CRTC approval of RIP and should be completed about 24 months prior to the Relief Date)

		TSPs

		2023-08-30

		2023-09-30



		56

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2023-09-30

		2023-11-30



		57

		TSPs to submit Communications Progress Report #2 to NITF & CATF (starts after completion date for all TSPs to file their revised CAP and requires 2 weeks)

		TSPs

		2023-11-30

		2023-12-14



		58

		NITF & CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to CATF)

		NITF & CATF

		2023-12-14

		2024-01-11



		59

		RPC submits NITF & CATF Progress Report #2 to CRTC staff (linked to CATF reports)

		RPC

		2024-01-11

		2024-01-25



		60

		iconectiv TRA database updates to add Exchanges to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2023-08-30

		2023-09-12



		61

		Payphone Providers reprogram payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2023-08-30

		2024-02-17



		62

		TSPs and database owners/operators to modify systems and industry databases (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2023-08-30

		2024-02-17



		63

		Operator Services & Directory Assistance Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-08-30

		2024-02-17



		64

		Directory Publisher Readiness for relief (ability to identify the NPA in telephone numbers in the directory published after the new NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2023-08-30

		2024-02-17



		65

		9-1-1 Systems and Databases Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9‑1‑1 Service Providers & TSPs

		2023-08-30

		2024-02-17



		66

		Network Systems & Equipment Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-08-30

		2024-02-17



		67

		Service Order & Business System Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2023-08-30

		2024-02-17



		68

		International Gateway Switch Translations Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2023-08-30

		2024-02-17



		69

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2023-08-30

		2024-02-17



		70

		Toll Free SMS Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2023-08-30

		2024-02-17



		71

		TSPs apply for Test CO Codes in new NPA

		TSPs

		2023-08-30

		2023-09-12



		72

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2023-08-30

		2023-11-17



		73

		All international and domestic TSPs must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2023-08-30

		2023-11-17



		74

		Activation date for new NPA Test CO Codes and Test Numbers in network must be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		-

		2023-11-17



		75

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date)

		NITF & TSPs

		2023-11-17

		2024-02-17



		76

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		-

		2024-02-17



		77

		TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2024-02-17

		2024-03-02



		78

		NITF and CATF develop & submit Final Progress Reports to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2024-03-02

		2024-03-16



		79

		RPC submits Final Progress Reports to CRTC staff (linked to NITF and CATF reports)

		RPC

		2024-03-16

		2024-03-30



		80

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2024-03-17

		2024-04-17



		81

		RPC Chair submits, to the CISC, the final RPC Chair Report indicating that the NPA 709 ad hoc RPC is no longer required.

		RPC Chair

		2024-03-30

		2024-04-13
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Bell

Bell Canada & Bell Mobility

NPA 709 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 879 Overlay)
30 November 2023

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 879 in the Numbering Plan Area (NPA) currently served by
NPA Codes 709.

Bellis following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness, the assignment of test CO Codes and
establishment of test numbers to facilitate network and billing testing, and all
modifications required to systems and processes.

Bell hos no concerns to identify at this time and no major problems are foreseen
that could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon ‘
Specialist - Network Proy
Voice Network Services
Bell Conada
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Ms. Hudon,

Please accept this letter as Progress Report #2 to NPA 709 Relief NITF.
Bragg Communications Inc. reports that network implementation activities are ongoing.

Bragg has no concerns related to scheduled introduction of new NPA Code 879.

Regards,

Kim Brown
Carrier Services Manager
Bragg Communications Inc.
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NPA 709 Rel

- Implementation of NPA 879 Overlay
Progress Report #2 to the Network Implementation Task Force (NITF)

“This letter represents Distributels second progress report to the NITF regarding the status of network
implementation activities associated with the implementation of new NPA 879 as an overlay in the area
currently served by NPA 709

We are undertaking the network implementation activities set out in the schedule of the Relief
Implementation Plan. Distributel does not have any concerns at this time regarding the network
implementation activities associated with the introduction of NPA 879.
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January 8, 2023

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 879

Rogers Communications Canada Inc., Fido Solutions Inc. and Shaw Telecom Inc. submits.
this progress report to the NITF to provide an update on the status of its activiies to
implement the new overlay NPA 879.

Rogers, Fido and Shaw are following the schedule detailed in the Relief Implementation Plan

(RIP) for NPA 879. The Company advises that all activities are being executed in accordance
with the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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TELUS

(TELUS Mobility, TELUS COMMUNICATIONS (QUEBEC) and TELUS Integrated
Communications)

NPA 709 Relief
(Implementation of New Overlay NPA 879)

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
8 December 2023

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 709 requires periodical progress reports by each
Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 709 Relief Project.

TELUS (TELUS Mobility, TELUS COMMUNICATIONS (QUEBEC) and TELUS Integrated
Communications) submits this Progress Report to the NITF with the understanding that it will be
attached to the NITF Progress Report to the Relief Planning Committee (RPC).

TELUS (TELUS Mobility, TELUS COMMUNICATIONS (QUEBEC) and TELUS Integrated
Communications) reports that all network implementation activities are proceeding according to
the schedule contained in the RIP. This includes general network readiness and all
modifications required to systems and processes.

TELUS has no concerns to identify at this time and no major problems are foreseen that could
jeopardize implementation of relief in accordance with the Relief Implementation Plan.

Olena Bilozerska
Design Specialist
TELUS







