29 April 2026
RPC Meeting
NPA 782/902 RPC Conference Call

Participants:	David Comrie - COMsolve Inc. (CNA)
Fiona Clegg - COMsolve Inc. (CNA)
Kelly T. Walsh - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Joey-Lynn Abdulkader - Bell Canada
Marie-Christine Hudon - Bell Canada
Francois Dalton - City West
Bill Barsley - CNAC
Alexander Pittman - CRTC staff
Étienne Robelin - CRTC staff
Sarah Reilly - Distributel
Justin Gerogiannis - Eastlink
Brendon Jaggard - Eastlink
Kim Brown - Eastlink
Temitope Adeyemi - NorthWestel
Andrew Hew - Rogers
Michael Studniberg - Rogers
Olena Bilozerska - TELUS


Welcome:

Kelly Walsh, as CSCN Chair, welcomed the attendees.

David Comrie, as CSCN Secretary, reviewed the list of attendees.

Action Item Review:

1) None

Discussion:

The group started with the updated Proposed Relief Schedule.



CNA contribution - Proposed NPA 782/902 Relief Schedule v2 (incl. in-meeting changes)

Kelly Walsh noted that the schedule still mentions the Telecommunications Alliance as an option to collectively submit the Consumer Awareness plans, but the Telecom Alliance no longer exists so it should not be listed in the relief schedule or the Canadian NPA Relief Planning Guideline anymore.

David Comrie noted that Brendon Jaggard volunteered to serve as the CATF Chair during the last RPC meeting. Brendon Jaggard confirmed that he will continue to operate as the CATF Chair.

Brendon Jaggard requested that a notification of a deadline be set for submission of Consumer Awareness Plans to the CATF Chair if they want to submit their plan jointly via the CATF chair.

Fiona Clegg noted that some previous reliefs in Alberta, for example, have not used a contracted organization such as the Telecommunications Alliance.

Brendon Jaggard suggested that item 20 on the schedule could say that TSPs can issue a media release individually or jointly.

Marie-Christine Hudon confirmed that she will serve as the NITF chair.

Agreement was reached to accept 27 May 2028 as the Relief Date.

Agreement was reached to accept the relief schedule as revised during today’s meeting.

The group reviewed the Proposed NPA 782/902 Planning Document.



Bell contribution - Proposed NPA 782/902 Planning Document v2 (incl. in-meeting changes)

Action Item: The RPC Secretary will update the PD Section 5.0 table and replace the charts at the end. (Completed)

Action Item: The RPC Secretary will update the numbers and dates in the CO Code Inventory Chart in Section 12.0 (Completed)

Agreement was reached to accept the Planning Document as modified during today’s meeting.

The group reviewed the Relief Implementation Plan.



Bell contribution - Proposed NPA 782/902 Relief Implementation Plan v2

Kim Brown asked Marie-Christine Hudon if Bell would like another company to also get a test CO Code. Marie-Christine Hudon noted that it is not required.

Kim Brown noted that Eastlink will not be requesting a test code.

Agreement was reached to accept the Relief Implementation Plan as modified during today’s meeting.

The group reviewed the draft TIF Report.



Bell contribution - Draft TIF Report 782/902RE01B - NPA 782/902 RPC Planning Documents and Relief Implementation Plan #1 (incl. in-meeting changes)

Agreement was reached to accept TIF Report 782-902RE01B as modified during today’s meeting.

Action Item: The RPC Secretary will insert the relief schedule into the Planning Document and Relief Implementation Plan and post the PD, RIP and TIF Report for comment. If there are no substantive comments, they will be considered final and sent to the CISC for consideration. (Ongoing)

Action Item: David Comrie will coordinate with Brendon Jaggard following the CRTC Decision with regards to a CATF notification to be sent to the RPC distribution list requesting consumer awareness plans. (Ongoing)


Summary of Agreements Reached:

1) Agreement was reached to accept 27 May 2028 as the Relief Date.

2) Agreement was reached to accept the relief schedule as revised during today’s meeting.

3) Agreement was reached to accept the Planning Document as modified during today’s meeting.

4) Agreement was reached to accept the Relief Implementation Plan as modified during today’s meeting.

5) Agreement was reached to accept TIF Report 782-902RE01B as modified during today’s meeting.


Summary of Action Items:

1) The RPC Secretary will update the PD Section 5.0 table and replace the charts at the end. (Completed)

2) The RPC Secretary will update the numbers and dates in the CO Code Inventory Chart in Section 12.0. (Completed)

3) The RPC Secretary will insert the relief schedule into the Planning Document and Relief Implementation Plan and post the PD, RIP and TIF Report for comment. If there are no substantive comments, they will be considered final and sent to the CISC for consideration. (Ongoing)

4) David Comrie will coordinate with Brendon Jaggard following the CRTC Decision with regards to a CATF notification to be sent to the RPC distribution list requesting consumer awareness plans. (Ongoing)

Attachments


See above.
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				Appendix B - Canadian NPA Relief Planning Timeline

				NPA Relief Activities can be viewed as consisting of 3 phases:

		1		R-NRUF and PROC or IPD Phase – The Canadian Numbering Administration (CNA) conducts the initial Relief Planning Numbering Resource Utilization Forecast (R NRUF) and develops the Proposal for Relief of an Overlay Complex (PROC) or an Initial Planning Document (IPD).

		2		PD, RIP and CRTC Decision Phase – The Relief Planning Committee (RPC) develops the Planning Document (PD) and Relief Implementation Plan (RIP) and submits them to the CRTC for approval (i.e., proposed Relief Option, proposed relief NPA, and Relief Date), and the CRTC issues a Decision.

		3		Relief Implementation Phase – The Relief Planning Committee (RPC), Telecommunications Service Providers (TSPs) and users implement relief in accordance with the Relief Implementation Plan.



				Tips:

				To add additional years to the "Holidays" sheet, select the entire preceding year of dates (from the year header to Boxing Day) and paste it below. The year should calculate from the preceding year header and all the dates will calculate based on the new year header.





10-Digit Relief Template

				Highlight means that the date is in either Jan or Dec						CRTC Decision		2026-11-27

				Highlight is a field that needs to be filled in manually (yyyy-mm-dd)						Relief Date		2028-05-27

				Highlight means you should have a look at the overall period



		Item		Task or Event		PRIME		START		END		NOTES		# of Weeks for item

		1		CNA identifies NPA exhaust and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future three-year time period		CNA				2025-03-27		End: Publication date of first NRUF with NPA in Relief Planning window		

		2		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee		CRTC				2025-06-23		
End: Publication date of NoC				

		3		CNA conducts initial R-NRUF and releases results 		CNA		2025-03-27		2025-09-30		Start: Date CNA published NRUF showing pending exhaust
End: Publication date of initial R-NRUF results		26.7		

		4		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.		RPC Chair		2025-06-23		2028-08-27		Start: Date of NoC
End: End date of RPC last chair report to CISC		165.9		

		5		CNA develops the PROC		CNA		2025-03-27		2025-06-30		Start: Date CNA published NRUF showing pending exhaust
End: Date of PROC publication		13.6		FLAG

		6		CNA distributes the PROC to RPC		CNA		2025-06-30		2025-07-15		Start: End of CNA develops PROC
End: End of CNA develops PROC		2.1		

		7		RPC participants review PROC & submit contributions to RPC				2025-07-15		2026-04-22		Start: PROC publication date
End: 1 month		40.1		

		8		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF		CNA, RPC		2026-04-22		2026-04-29		Start: End of RPC participants review PROC
End: 1 week		1		

		9		CNA distributed revised PD and RIP based upon initial conference call discussions		CNA		2026-04-29		2026-05-13		Start: End of initial RPC conference call
End: 2 weeks		2		

		10		CNA chairs subsequent RPC conference calls to finalize PD & RIP		CNA, RPC		2026-05-13		2026-07-13		Start: End of CNA distributed revised PD & RIP
End: 2 months		8.7		

		13		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC		Special Users		2026-04-29		2026-07-27		Start: End of initial RPC meeting
End: CNA forwards the PD and RIP		12.7		

		11		CNA forwards the PD and RIP to the CISC and CRTC for approval		CNA		2026-07-13		2026-07-27		Start: End of CNA chairs subsequent conference calls
End: 2 weeks		2		

		12		CISC reviews and forwards PD and RIP to the CRTC for approval		CISC		2026-07-27		2026-08-27		Start: End of CNA forwards the PD and RIP
End: 1 month		4.4		

		14		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)		CRTC		2026-08-27		2026-11-27		Start: End of CISC reviews and forwards PD and RIP
End: 3 months		13.1		

		15		CNA obtains relief NPA from NANPA		CNA		2026-11-27		2026-12-04		Start: End of CRTC issues Telecom Decision
End: 1 week		1		

		16		CNA submits the Planning Letter (PL) to NANPA		RPC		2026-12-04		2026-12-11		Start: End of CNA obtains relief NPA
End: 1 week		1		

		17		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)		TSPs		2026-11-27		2028-05-27		Start: End of CRTC issues Telecom Decision
End: Relief Date		78.1		

		18		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by CATF Chair) (starts upon CRTC approval of RIP and must be completed 9 months prior to the Relief Date)		TSPs		2026-11-27		2027-08-27		Start: End of CRTC issues Telecom Decision
End: 9 months before Relief Date		39		FLAG

		19		A media release should be issued   individually by TSPs or jointly (starts upon CRTC approval of RIP)		CNA		2026-11-27		2026-12-04		Start: End of CRTC issues Telecom Decision
End: 1 week		1		FLAG

		20		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)		NANPA		2026-12-11		2026-12-28		Start: End of CNA submits the Planning Letter
End: 2 weeks		2.4		

		21		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)		TSPs		2027-08-27		2028-05-27		Start: End of TSPs filing Consumer Awareness Program
End: Relief Date		39.1		

		22		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)		TSPs		2027-08-27		2027-11-27		Start: End of TSPs filing Consumer Awareness Program
End: 6 months before Relief Date		13.1		FLAG

		23		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)		TSPs		2027-11-27		2027-12-10		Start: End of TSPs to notify all customers
End: 2 weeks		1.9		

		24		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)		NITF & CATF		2027-12-10		2027-12-24		Start: End of TSPs to submit Progress Report to TFs
End: 2 weeks		2		

		25		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)		RPC		2028-01-07		2028-01-21		Start: End of TFs to submit Progress Report to RPC
End: 2 weeks		2		

		26		CNA sends relief implementation information for updating BIRRDS to TRA		CNA		2027-07-20		2027-07-27		Start: 1 week before start of inconectiv TRA database updates
End: Start of iconectiv TRA database updates		1		FLAG

		27		BIRRDS database updates to add Exchange Areas to new overlay NPA (starts 7 months before Inter-carrier test date and ends 6 months before Inter-carrier test date)		TRA		2027-07-27		2027-08-27		Start: End of NANPA receives and posts Planning Letter
End: 6 months before start of intercarrier testing		4.4		

		28		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)		Telecom Service Users		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		29		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)		Payphone Providers		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		30		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)		TSPs & Database Owners		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		31		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)		TSPs		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		32		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)		Directory Publishers		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		33		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)		PSAPS, 9 1 1 Service Providers & TSPs		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		34		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)		TSPs		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		35		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)		TSPs		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		36		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)		Int’l TSPs		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		37		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)		CLNPC & NPAC		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		38		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)		Toll TSPs		2026-11-27		2028-05-27		Start: End of CRTC Decision
End: Relief Date		78.1		

		39		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)		TSPs		2027-08-27		2027-12-23		Start: 6 months before start of Inter-Carrier testing
End: 66 days before the start of Inter-Carrier testing		16.9		FLAG

		40		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)		NITF & TSPs		2026-11-27		2028-02-27		Start: End of CRTC Decision
End: Start of Inter-Carrier testing		65.3		

		41		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period		TSPs		2026-11-27		2028-02-27		Start: End of CRTC Decision
End: Start of Inter-Carrier testing		65.3		

		42		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)		TSPs				2028-02-27		End: 3 months before Relief Date				

		43		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)		NITF & TSPs		2028-02-27		2028-06-27		Start: 3 months before Relief Date
End: 1 month after Relief Date		17.3		

		44		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)		TSPs		2028-02-27		2028-03-10		Start: Start of Inter-Carrier testing
End: 2 weeks		1.7		FLAG

		45		NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)		NITF & CATF		2028-03-10		2028-03-24		Start: End of TSPs to submit Progress Report #2
End: 2 weeks		2		

		46		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)		RPC		2028-03-24		2028-04-07		Start: End of NITF and CATF deveop & submit Progress Report #2
End: 2 weeks		2		

		47		Relief Date (earliest date when CO Codes in new NPA may be activated)						2028-05-27		
End: Relief date (approximately 6 months before PED)				

		48		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)		TSPs		2028-05-27		2028-06-09		Start: Relief Date
End: 2 weeks		1.9		

		49		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)		NITF & CATF		2028-06-09		2028-06-23		Start: TSPs submit Final Report
End: 2 weeks		2		

		50		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)		RPC		2028-06-23		2028-07-07		Start: NITF & CATF develop & submit Final Progress Report
End: 2 weeks		2		

		51		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)		TSPs		2028-06-27		2028-07-27		Start: 1 month after Relief Date
End: 1 month		4.3		

		52		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the ad hoc RPC is no longer required		RPC Chair		2028-07-27		2028-08-27		Start: End of TSPs disconnect Test Codes
End: 1 month		4.4		





Holidays

						2016

		Friday		January 1, 2016		New Years's Day

		Monday		February 15, 2016		Family Day

		Friday		March 25, 2016		Good Friday

		Monday		March 28, 2016		Easter Monday

		Monday		May 23, 2016		Victoria Day

		Friday		June 24, 2016		St Jean Baptiste Day

		Friday		January 1, 2016		Canada Day

		Monday		August 1, 2016		Civic Holiday

		Monday		September 5, 2016		Labour Day

		Monday		October 10, 2016		Thanksgiving

		Friday		November 11, 2016		Remember Day

		Monday		December 26, 2016		Christmas Day

		Tuesday		December 27, 2016		Boxing Day

						2017

		Monday		January 2, 2017		New Years's Day

		Monday		February 20, 2017		Family Day

		Friday		April 14, 2017		Good Friday

		Monday		April 17, 2017		Easter Monday

		Monday		May 22, 2017		Victoria Day

		Friday		June 23, 2017		St Jean Baptiste Day

		Monday		July 3, 2017		Canada Day

		Monday		August 7, 2017		Civic Holiday

		Monday		September 4, 2017		Labour Day

		Monday		October 9, 2017		Thanksgiving

		Monday		November 13, 2017		Remember Day

		Monday		December 25, 2017		Christmas Day

		Tuesday		December 26, 2017		Boxing Day

						2018

		Monday		January 1, 2018		New Years's Day

		Monday		February 19, 2018		Family Day

		Friday		March 30, 2018		Good Friday

		Monday		April 2, 2018		Easter Monday

		Monday		May 21, 2018		Victoria Day

		Friday		June 22, 2018		St Jean Baptiste Day

		Monday		July 2, 2018		Canada Day

		Monday		August 6, 2018		Civic Holiday

		Monday		September 3, 2018		Labour Day

		Monday		October 8, 2018		Thanksgiving

		Monday		November 12, 2018		Remember Day

		Tuesday		December 25, 2018		Christmas Day

		Wednesday		December 26, 2018		Boxing Day

						2019

		Tuesday		January 1, 2019		New Years's Day

		Monday		February 18, 2019		Family Day

		Friday		April 19, 2019		Good Friday

		Monday		April 22, 2019		Easter Monday

		Monday		May 20, 2019		Victoria Day

		Monday		June 24, 2019		St Jean Baptiste Day

		Monday		July 1, 2019		Canada Day

		Monday		August 5, 2019		Civic Holiday

		Monday		September 2, 2019		Labour Day

		Monday		October 14, 2019		Thanksgiving

		Monday		November 11, 2019		Remember Day

		Wednesday		December 25, 2019		Christmas Day

		Thursday		December 26, 2019		Boxing Day

						2020

		Wednesday		January 1, 2020		New Years's Day

		Monday		February 17, 2020		Family Day

		Friday		April 10, 2020		Good Friday

		Monday		April 13, 2020		Easter Monday

		Monday		May 18, 2020		Victoria Day

		Monday		May 18, 2020		St Jean Baptiste Day

		Wednesday		July 1, 2020		Canada Day

		Monday		August 3, 2020		Civic Holiday

		Monday		September 7, 2020		Labour Day

		Monday		October 12, 2020		Thanksgiving

		Wednesday		November 11, 2020		Remember Day

		Friday		December 25, 2020		Christmas Day

		Monday		December 28, 2020		Boxing Day

						2021

		Friday		January 1, 2021		New Years's Day		January 1

		Monday		February 15, 2021		Family Day		Third Monday in February

		Friday		April 2, 2021		Good Friday		Friday before Easter Sunday

		Monday		April 5, 2021		Easter Monday		Monday after Easter Sunday

		Monday		May 24, 2021		Victoria Day		Monday preceding May 25th

		Thursday		June 24, 2021		St Jean Baptiste Day		June 24

		Thursday		July 1, 2021		Canada Day		July 1

		Monday		August 2, 2021		Civic Holiday		First Monday in August

		Monday		September 6, 2021		Labour Day		First Monday of September

		Thursday		September 30, 2021		National Day for Truth and Reconciliation		September 30

		Monday		October 11, 2021		Thanksgiving		Second Monday in October

		Thursday		November 11, 2021		Remember Day		November 11

		Saturday		December 25, 2021		Christmas Day		December 25

		Sunday		December 26, 2021		Boxing Day		December 26

						2022

		Saturday		January 1, 2022		New Years's Day		January 1

		Monday		February 21, 2022		Family Day		Third Monday in February

		Friday		April 15, 2022		Good Friday		Friday before Easter Sunday

		Monday		April 18, 2022		Easter Monday		Monday after Easter Sunday

		Monday		May 23, 2022		Victoria Day		Monday preceding May 25th

		Friday		June 24, 2022		St Jean Baptiste Day		June 24

		Friday		July 1, 2022		Canada Day		July 1

		Monday		August 1, 2022		Civic Holiday		First Monday in August

		Monday		September 5, 2022		Labour Day		First Monday of September

		Friday		September 30, 2022		National Day for Truth and Reconciliation		September 30

		Monday		October 10, 2022		Thanksgiving		Second Monday in October

		Friday		November 11, 2022		Remember Day		November 11

		Sunday		December 25, 2022		Christmas Day		December 25

		Monday		December 26, 2022		Boxing Day		December 26

						2023

		Sunday		January 1, 2023		New Years's Day		January 1

		Monday		February 20, 2023		Family Day		Third Monday in February

		Friday		April 7, 2023		Good Friday		Friday before Easter Sunday

		Monday		April 10, 2023		Easter Monday		Monday after Easter Sunday

		Monday		May 22, 2023		Victoria Day		Monday preceding May 25th

		Saturday		June 24, 2023		St Jean Baptiste Day		June 24

		Saturday		July 1, 2023		Canada Day		July 1

		Monday		August 7, 2023		Civic Holiday		First Monday in August

		Monday		September 4, 2023		Labour Day		First Monday of September

		Saturday		September 30, 2023		National Day for Truth and Reconciliation		September 30

		Monday		October 9, 2023		Thanksgiving		Second Monday in October

		Saturday		November 11, 2023		Remember Day		November 11

		Monday		December 25, 2023		Christmas Day		December 25

		Tuesday		December 26, 2023		Boxing Day		December 26

						2024

		Monday		January 1, 2024		New Years's Day		January 1

		Monday		February 19, 2024		Family Day		Third Monday in February

		Friday		March 29, 2024		Good Friday		Friday before Easter Sunday

		Monday		April 1, 2024		Easter Monday		Monday after Easter Sunday

		Monday		May 20, 2024		Victoria Day		Monday preceding May 25th

		Monday		June 24, 2024		St Jean Baptiste Day		June 24

		Monday		July 1, 2024		Canada Day		July 1

		Monday		August 5, 2024		Civic Holiday		First Monday in August

		Monday		September 2, 2024		Labour Day		First Monday of September

		Monday		September 30, 2024		National Day for Truth and Reconciliation		September 30

		Monday		October 14, 2024		Thanksgiving		Second Monday in October

		Monday		November 11, 2024		Remember Day		November 11

		Wednesday		December 25, 2024		Christmas Day		December 25

		Thursday		December 26, 2024		Boxing Day		December 26

						2025

		Wednesday		January 1, 2025		New Years's Day		January 1

		Monday		February 17, 2025		Family Day		Third Monday in February

		Friday		April 18, 2025		Good Friday		Friday before Easter Sunday

		Monday		April 21, 2025		Easter Monday		Monday after Easter Sunday

		Monday		May 19, 2025		Victoria Day		Monday preceding May 25th

		Tuesday		June 24, 2025		St Jean Baptiste Day		June 24

		Tuesday		July 1, 2025		Canada Day		July 1

		Monday		August 4, 2025		Civic Holiday		First Monday in August

		Monday		September 1, 2025		Labour Day		First Monday of September

		Tuesday		September 30, 2025		National Day for Truth and Reconciliation		September 30

		Monday		October 13, 2025		Thanksgiving		Second Monday in October

		Tuesday		November 11, 2025		Remember Day		November 11

		Thursday		December 25, 2025		Christmas Day		December 25

		Friday		December 26, 2025		Boxing Day		December 26

						2026

		Thursday		January 1, 2026		New Years's Day		January 1

		Monday		February 16, 2026		Family Day		Third Monday in February

		Friday		April 3, 2026		Good Friday		Friday before Easter Sunday

		Monday		April 6, 2026		Easter Monday		Monday after Easter Sunday

		Monday		May 18, 2026		Victoria Day		Monday preceding May 25th

		Wednesday		June 24, 2026		St Jean Baptiste Day		June 24

		Wednesday		July 1, 2026		Canada Day		July 1

		Monday		August 3, 2026		Civic Holiday		First Monday in August

		Monday		September 7, 2026		Labour Day		First Monday of September

		Wednesday		September 30, 2026		National Day for Truth and Reconciliation		September 30

		Monday		October 12, 2026		Thanksgiving		Second Monday in October

		Wednesday		November 11, 2026		Remember Day		November 11

		Friday		December 25, 2026		Christmas Day		December 25

		Saturday		December 26, 2026		Boxing Day		December 26

						2027

		Friday		January 1, 2027		New Years's Day		January 1

		Monday		February 15, 2027		Family Day		Third Monday in February

		Friday		March 26, 2027		Good Friday		Friday before Easter Sunday

		Monday		March 29, 2027		Easter Monday		Monday after Easter Sunday

		Monday		May 24, 2027		Victoria Day		Monday preceding May 25th

		Thursday		June 24, 2027		St Jean Baptiste Day		June 24

		Thursday		July 1, 2027		Canada Day		July 1

		Monday		August 2, 2027		Civic Holiday		First Monday in August

		Monday		September 6, 2027		Labour Day		First Monday of September

		Thursday		September 30, 2027		National Day for Truth and Reconciliation		September 30

		Monday		October 11, 2027		Thanksgiving		Second Monday in October

		Thursday		November 11, 2027		Remember Day		November 11

		Saturday		December 25, 2027		Christmas Day		December 25

		Sunday		December 26, 2027		Boxing Day		December 26

						2028

		Saturday		January 1, 2028		New Years's Day		January 1

		Monday		February 21, 2028		Family Day		Third Monday in February

		Friday		April 14, 2028		Good Friday		Friday before Easter Sunday

		Monday		April 17, 2028		Easter Monday		Monday after Easter Sunday

		Monday		May 22, 2028		Victoria Day		Monday preceding May 25th

		Saturday		June 24, 2028		St Jean Baptiste Day		June 24

		Saturday		July 1, 2028		Canada Day		July 1

		Monday		August 7, 2028		Civic Holiday		First Monday in August

		Monday		September 4, 2028		Labour Day		First Monday of September

		Saturday		September 30, 2028		National Day for Truth and Reconciliation		September 30

		Monday		October 9, 2028		Thanksgiving		Second Monday in October

		Saturday		November 11, 2028		Remember Day		November 11

		Monday		December 25, 2028		Christmas Day		December 25

		Tuesday		December 26, 2028		Boxing Day		December 26

						2029

		Monday		January 1, 2029		New Years's Day		January 1

		Monday		February 19, 2029		Family Day		Third Monday in February

		Friday		March 30, 2029		Good Friday		Friday before Easter Sunday

		Monday		April 2, 2029		Easter Monday		Monday after Easter Sunday

		Monday		May 21, 2029		Victoria Day		Monday preceding May 25th

		Sunday		June 24, 2029		St Jean Baptiste Day		June 24

		Sunday		July 1, 2029		Canada Day		July 1

		Monday		August 6, 2029		Civic Holiday		First Monday in August

		Monday		September 3, 2029		Labour Day		First Monday of September

		Sunday		September 30, 2029		National Day for Truth and Reconciliation		September 30

		Monday		October 8, 2029		Thanksgiving		Second Monday in October

		Sunday		November 11, 2029		Remember Day		November 11

		Tuesday		December 25, 2029		Christmas Day		December 25

		Wednesday		December 26, 2029		Boxing Day		December 26

						2030

		Tuesday		January 1, 2030		New Years's Day		January 1

		Monday		February 18, 2030		Family Day		Third Monday in February

		Friday		April 19, 2030		Good Friday		Friday before Easter Sunday

		Monday		April 22, 2030		Easter Monday		Monday after Easter Sunday

		Monday		May 20, 2030		Victoria Day		Monday preceding May 25th

		Monday		June 24, 2030		St Jean Baptiste Day		June 24

		Monday		July 1, 2030		Canada Day		July 1

		Monday		August 5, 2030		Civic Holiday		First Monday in August

		Monday		September 2, 2030		Labour Day		First Monday of September

		Monday		September 30, 2030		National Day for Truth and Reconciliation		September 30

		Monday		October 14, 2030		Thanksgiving		Second Monday in October

		Monday		November 11, 2030		Remember Day		November 11

		Wednesday		December 25, 2030		Christmas Day		December 25

		Thursday		December 26, 2030		Boxing Day		December 26

						2031

		Wednesday		January 1, 2031		New Years's Day		January 1

		Monday		February 17, 2031		Family Day		Third Monday in February

		Friday		April 11, 2031		Good Friday		Friday before Easter Sunday

		Monday		April 14, 2031		Easter Monday		Monday after Easter Sunday

		Monday		May 19, 2031		Victoria Day		Monday preceding May 25th

		Tuesday		June 24, 2031		St Jean Baptiste Day		June 24

		Tuesday		July 1, 2031		Canada Day		July 1

		Monday		August 4, 2031		Civic Holiday		First Monday in August

		Monday		September 1, 2031		Labour Day		First Monday of September

		Tuesday		September 30, 2031		National Day for Truth and Reconciliation		September 30

		Monday		October 13, 2031		Thanksgiving		Second Monday in October

		Tuesday		November 11, 2031		Remember Day		November 11

		Thursday		December 25, 2031		Christmas Day		December 25

		Friday		December 26, 2031		Boxing Day		December 26

						2032

		Thursday		January 1, 2032		New Years's Day		January 1

		Monday		February 16, 2032		Family Day		Third Monday in February

		Friday		March 26, 2032		Good Friday		Friday before Easter Sunday

		Monday		March 29, 2032		Easter Monday		Monday after Easter Sunday

		Monday		May 24, 2032		Victoria Day		Monday preceding May 25th

		Thursday		June 24, 2032		St Jean Baptiste Day		June 24

		Thursday		July 1, 2032		Canada Day		July 1

		Monday		August 2, 2032		Civic Holiday		First Monday in August

		Monday		September 6, 2032		Labour Day		First Monday of September

		Thursday		September 30, 2032		National Day for Truth and Reconciliation		September 30

		Monday		October 11, 2032		Thanksgiving		Second Monday in October

		Thursday		November 11, 2032		Remember Day		November 11

		Saturday		December 25, 2032		Christmas Day		December 25

		Sunday		December 26, 2032		Boxing Day		December 26

						2033

		Saturday		January 1, 2033		New Years's Day		January 1

		Monday		February 21, 2033		Family Day		Third Monday in February

		Friday		April 15, 2033		Good Friday		Friday before Easter Sunday

		Monday		April 18, 2033		Easter Monday		Monday after Easter Sunday

		Monday		May 23, 2033		Victoria Day		Monday preceding May 25th

		Friday		June 24, 2033		St Jean Baptiste Day		June 24

		Friday		July 1, 2033		Canada Day		July 1

		Monday		August 1, 2033		Civic Holiday		First Monday in August

		Monday		September 5, 2033		Labour Day		First Monday of September

		Friday		September 30, 2033		National Day for Truth and Reconciliation		September 30

		Monday		October 10, 2033		Thanksgiving		Second Monday in October

		Friday		November 11, 2033		Remember Day		November 11

		Sunday		December 25, 2033		Christmas Day		December 25

		Monday		December 26, 2033		Boxing Day		December 26

						2034

		Sunday		January 1, 2034		New Years's Day		January 1

		Monday		February 20, 2034		Family Day		Third Monday in February

		Friday		April 7, 2034		Good Friday		Friday before Easter Sunday

		Monday		April 10, 2034		Easter Monday		Monday after Easter Sunday

		Monday		May 22, 2034		Victoria Day		Monday preceding May 25th

		Saturday		June 24, 2034		St Jean Baptiste Day		June 24

		Saturday		July 1, 2034		Canada Day		July 1

		Monday		August 7, 2034		Civic Holiday		First Monday in August

		Monday		September 4, 2034		Labour Day		First Monday of September

		Saturday		September 30, 2034		National Day for Truth and Reconciliation		September 30

		Monday		October 9, 2034		Thanksgiving		Second Monday in October

		Saturday		November 11, 2034		Remember Day		November 11

		Monday		December 25, 2034		Christmas Day		December 25

		Tuesday		December 26, 2034		Boxing Day		December 26

						2035

		Monday		January 1, 2035		New Years's Day		January 1

		Monday		February 19, 2035		Family Day		Third Monday in February

		Friday		March 23, 2035		Good Friday		Friday before Easter Sunday

		Monday		March 26, 2035		Easter Monday		Monday after Easter Sunday

		Monday		May 21, 2035		Victoria Day		Monday preceding May 25th

		Sunday		June 24, 2035		St Jean Baptiste Day		June 24

		Sunday		July 1, 2035		Canada Day		July 1

		Monday		August 6, 2035		Civic Holiday		First Monday in August

		Monday		September 3, 2035		Labour Day		First Monday of September

		Sunday		September 30, 2035		National Day for Truth and Reconciliation		September 30

		Monday		October 8, 2035		Thanksgiving		Second Monday in October

		Sunday		November 11, 2035		Remember Day		November 11

		Tuesday		December 25, 2035		Christmas Day		December 25

		Wednesday		December 26, 2035		Boxing Day		December 26

						2036

		Tuesday		January 1, 2036		New Years's Day		January 1

		Monday		February 18, 2036		Family Day		Third Monday in February

		Friday		April 11, 2036		Good Friday		Friday before Easter Sunday

		Monday		April 14, 2036		Easter Monday		Monday after Easter Sunday

		Monday		May 19, 2036		Victoria Day		Monday preceding May 25th

		Tuesday		June 24, 2036		St Jean Baptiste Day		June 24

		Tuesday		July 1, 2036		Canada Day		July 1

		Monday		August 4, 2036		Civic Holiday		First Monday in August

		Monday		September 1, 2036		Labour Day		First Monday of September

		Tuesday		September 30, 2036		National Day for Truth and Reconciliation		September 30

		Monday		October 13, 2036		Thanksgiving		Second Monday in October

		Tuesday		November 11, 2036		Remember Day		November 11

		Thursday		December 25, 2036		Christmas Day		December 25

		Friday		December 26, 2036		Boxing Day		December 26

						2037

		Thursday		January 1, 2037		New Years's Day		January 1

		Monday		February 16, 2037		Family Day		Third Monday in February

		Friday		April 3, 2037		Good Friday		Friday before Easter Sunday

		Monday		April 6, 2037		Easter Monday		Monday after Easter Sunday

		Monday		May 18, 2037		Victoria Day		Monday preceding May 25th

		Wednesday		June 24, 2037		St Jean Baptiste Day		June 24

		Wednesday		July 1, 2037		Canada Day		July 1

		Monday		August 3, 2037		Civic Holiday		First Monday in August

		Monday		September 7, 2037		Labour Day		First Monday of September

		Wednesday		September 30, 2037		National Day for Truth and Reconciliation		September 30

		Monday		October 12, 2037		Thanksgiving		Second Monday in October

		Wednesday		November 11, 2037		Remember Day		November 11

		Friday		December 25, 2037		Christmas Day		December 25

		Saturday		December 26, 2037		Boxing Day		December 26

						2038

		Friday		January 1, 2038		New Years's Day		January 1

		Monday		February 15, 2038		Family Day		Third Monday in February

		Friday		April 23, 2038		Good Friday		Friday before Easter Sunday

		Monday		April 26, 2038		Easter Monday		Monday after Easter Sunday

		Monday		May 24, 2038		Victoria Day		Monday preceding May 25th

		Thursday		June 24, 2038		St Jean Baptiste Day		June 24

		Thursday		July 1, 2038		Canada Day		July 1

		Monday		August 2, 2038		Civic Holiday		First Monday in August

		Monday		September 6, 2038		Labour Day		First Monday of September

		Thursday		September 30, 2038		National Day for Truth and Reconciliation		September 30

		Monday		October 11, 2038		Thanksgiving		Second Monday in October

		Thursday		November 11, 2038		Remember Day		November 11

		Saturday		December 25, 2038		Christmas Day		December 25

		Sunday		December 26, 2038		Boxing Day		December 26

						2039

		Saturday		January 1, 2039		New Years's Day		January 1

		Monday		February 21, 2039		Family Day		Third Monday in February

		Friday		April 8, 2039		Good Friday		Friday before Easter Sunday

		Monday		April 11, 2039		Easter Monday		Monday after Easter Sunday

		Monday		May 23, 2039		Victoria Day		Monday preceding May 25th

		Friday		June 24, 2039		St Jean Baptiste Day		June 24

		Friday		July 1, 2039		Canada Day		July 1

		Monday		August 1, 2039		Civic Holiday		First Monday in August

		Monday		September 5, 2039		Labour Day		First Monday of September

		Friday		September 30, 2039		National Day for Truth and Reconciliation		September 30

		Monday		October 10, 2039		Thanksgiving		Second Monday in October

		Friday		November 11, 2039		Remember Day		November 11

		Sunday		December 25, 2039		Christmas Day		December 25

		Monday		December 26, 2039		Boxing Day		December 26

						2040

		Sunday		January 1, 2040		New Years's Day		January 1

		Monday		February 20, 2040		Family Day		Third Monday in February

		Friday		March 30, 2040		Good Friday		Friday before Easter Sunday

		Monday		April 2, 2040		Easter Monday		Monday after Easter Sunday

		Monday		May 21, 2040		Victoria Day		Monday preceding May 25th

		Sunday		June 24, 2040		St Jean Baptiste Day		June 24

		Sunday		July 1, 2040		Canada Day		July 1

		Monday		August 6, 2040		Civic Holiday		First Monday in August

		Monday		September 3, 2040		Labour Day		First Monday of September

		Sunday		September 30, 2040		National Day for Truth and Reconciliation		September 30

		Monday		October 8, 2040		Thanksgiving		Second Monday in October

		Sunday		November 11, 2040		Remember Day		November 11

		Tuesday		December 25, 2040		Christmas Day		December 25

		Wednesday		December 26, 2040		Boxing Day		December 26

						2041

		Tuesday		January 1, 2041		New Years's Day		January 1

		Monday		February 18, 2041		Family Day		Third Monday in February

		Friday		April 19, 2041		Good Friday		Friday before Easter Sunday

		Monday		April 22, 2041		Easter Monday		Monday after Easter Sunday

		Monday		May 20, 2041		Victoria Day		Monday preceding May 25th

		Monday		June 24, 2041		St Jean Baptiste Day		June 24

		Monday		July 1, 2041		Canada Day		July 1

		Monday		August 5, 2041		Civic Holiday		First Monday in August

		Monday		September 2, 2041		Labour Day		First Monday of September

		Monday		September 30, 2041		National Day for Truth and Reconciliation		September 30

		Monday		October 14, 2041		Thanksgiving		Second Monday in October

		Monday		November 11, 2041		Remember Day		November 11

		Wednesday		December 25, 2041		Christmas Day		December 25

		Thursday		December 26, 2041		Boxing Day		December 26

						2042

		Wednesday		January 1, 2042		New Years's Day		January 1

		Monday		February 17, 2042		Family Day		Third Monday in February

		Friday		April 4, 2042		Good Friday		Friday before Easter Sunday

		Monday		April 7, 2042		Easter Monday		Monday after Easter Sunday

		Monday		May 19, 2042		Victoria Day		Monday preceding May 25th

		Tuesday		June 24, 2042		St Jean Baptiste Day		June 24

		Tuesday		July 1, 2042		Canada Day		July 1

		Monday		August 4, 2042		Civic Holiday		First Monday in August

		Monday		September 1, 2042		Labour Day		First Monday of September

		Tuesday		September 30, 2042		National Day for Truth and Reconciliation		September 30

		Monday		October 13, 2042		Thanksgiving		Second Monday in October

		Tuesday		November 11, 2042		Remember Day		November 11

		Thursday		December 25, 2042		Christmas Day		December 25

		Friday		December 26, 2042		Boxing Day		December 26

						2043

		Thursday		January 1, 2043		New Years's Day		January 1

		Monday		February 16, 2043		Family Day		Third Monday in February

		Friday		March 27, 2043		Good Friday		Friday before Easter Sunday

		Monday		March 30, 2043		Easter Monday		Monday after Easter Sunday

		Monday		May 18, 2043		Victoria Day		Monday preceding May 25th

		Wednesday		June 24, 2043		St Jean Baptiste Day		June 24

		Wednesday		July 1, 2043		Canada Day		July 1

		Monday		August 3, 2043		Civic Holiday		First Monday in August

		Monday		September 7, 2043		Labour Day		First Monday of September

		Wednesday		September 30, 2043		National Day for Truth and Reconciliation		September 30

		Monday		October 12, 2043		Thanksgiving		Second Monday in October

		Wednesday		November 11, 2043		Remember Day		November 11

		Friday		December 25, 2043		Christmas Day		December 25

		Saturday		December 26, 2043		Boxing Day		December 26

						2044

		Friday		January 1, 2044		New Years's Day		January 1

		Monday		February 15, 2044		Family Day		Third Monday in February

		Friday		April 15, 2044		Good Friday		Friday before Easter Sunday

		Monday		April 18, 2044		Easter Monday		Monday after Easter Sunday

		Monday		May 23, 2044		Victoria Day		Monday preceding May 25th

		Friday		June 24, 2044		St Jean Baptiste Day		June 24

		Friday		July 1, 2044		Canada Day		July 1

		Monday		August 1, 2044		Civic Holiday		First Monday in August

		Monday		September 5, 2044		Labour Day		First Monday of September

		Friday		September 30, 2044		National Day for Truth and Reconciliation		September 30

		Monday		October 10, 2044		Thanksgiving		Second Monday in October

		Friday		November 11, 2044		Remember Day		November 11

		Sunday		December 25, 2044		Christmas Day		December 25

		Monday		December 26, 2044		Boxing Day		December 26
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Planning Document (PD) Numbering Plan Area (NPA) 782/902



[bookmark: _Toc66178139]INTRODUCTION



NPA 782/902 consists of 174 Exchange Areas serving Nova Scotia and Prince Edward Island. Based on the January 2025 G-NRUF results, NPA 782/902 is projected to exhaust in February 2029. 



Neighbouring NPAs to NPA 782/902 that could be affected by this relief activity include 428/506.



The following table provides a high-level summary of the history of area code usage in the area currently served by NPA 782/902.



		Year

		Activity



		1947

		NPA 902 was assigned to Nova Scotia, New Brunswick, Prince Edward Island and Newfoundland and Labrador



		1955

		New Brunswick and Newfoundland and Labrador were removed from NPA 902. NPA 902 only covers Nova Scotia and Prince Edward Island



		2014

		New area code 782 was implemented using the Distributed Overlay method.







The table below provides a brief overview of recent activities leading to the development of this PD for NPA 782/902.



		Date

		Activity



		27 March 2025 

		The CNA published the January 2025 G-NRUF results indicating a Projected Exhaust Date of June 2028. The CNA requested that CRTC staff issue a Notice of Consultation (NoC) to establish an ad hoc Relief Planning Committee for NPA 782/902.





		23 June 2025

		The CRTC issued Telecom NoC CRTC 2025-155 - Establishment of a CISC ad hoc committee for relief planning for area codes 782 and 902 in Nova Scotia and Prince Edward Island



		3 October29 September 2025

		The CNA published the July 2025 NRUF results indicating that NPA 782/902 PED was delayed by 32 months which, according to Appendix J of the NPA Relief Planning Guideline, triggers an automatic deferral. As the NPA 782/902 TIF Report has not been submitted yet to the CRTC, it has been decided to pause the submission of this report.





		2 April 202625 March 2026

		The CNA published the January 2026 S-NRUF results indicating a Projected Exhaust Date of February 2029 which brought back the NPA 782/902 into the relief planning window of 36 months.







This Planning Document is prepared by the RPC in accordance with Telecom Notice of Consultation CRTC 2025-155 and the Canadian NPA Relief Planning Guideline (the Guideline).  A copy of the Guideline is available from the Canadian Radio-Television and Telecommunications Commission (CRTC), CRTC Interconnection Steering Committee (CISC), Canadian Steering Committee on Numbering (CSCN) guidelines web page at: https://crtc.gc.ca/cisc/eng/cisf3fg.htm.



The objective of the NPA Relief Planning process is to ensure that CO Codes and telephone numbers are always available for use by TSPs and their customers in the geographic area requiring relief.



It is very important to closely monitor the CO Code requirements of all existing and prospective CO Code Holders so that relief can be timed to ensure that CO Codes and telephone numbers are always available for service providers and customers.



In this PD, a single option is identified for providing NPA relief in the NPA 782/902 geographic area. Given the magnitude of this undertaking, intercompany commitment and co‑operation are essential throughout the planning, provisioning and implementation stages of the introduction of the new NPA.



[bookmark: _Toc454944931][bookmark: _Toc514833002][bookmark: _Toc66178140]NPA RELIEF PLANNING PROCESS



The NPA Relief Planning process and the roles of the participants (i.e. CRTC, CNA, CISC, Relief Planning Committee (RPC) participants and Interested Parties) for NPA Relief Planning are identified in the Guideline.



To increase public awareness and participation in the NPA Relief Planning process, the CRTC has determined that NPA RPCs will be established as ad hoc committees of the CISC.  Generally, a separate ad hoc committee is created to deal with relief in each area code.  The CNA, in its function as NPA Relief Planning Coordinator, acts as chair of these ad hoc committees.  Meetings and conference calls of the ad hoc NPA RPCs are all open to public participation and are conducted in accordance with the CISC Administrative Guidelines which are available from the CRTC website at: https://www.crtc.gc.ca/cisc/eng/cag.htm.



NPA Relief Planning is conducted under the regulatory oversight of the CRTC.  Notwithstanding the process detailed in the Guideline, the CRTC may exercise its authority under the Telecommunications Act to alter this process at any time.  The CRTC has the authority under the Telecommunications Act to review, modify and give final approval to the Planning Document (PD) and the Relief Implementation Plan (RIP) developed and submitted by the RPC to the CRTC via the CISC process.



Section 7.1.6 of the Canadian NPA Relief Planning Guideline requires the CNA to create and maintain a distribution list of parties who may be interested in participating in the RPC and to provide them with advance notice of the initial RPC meeting and the release of a PROC.



Any person wishing to participate in the NPA Relief Planning process can contact the CNA and request to be added to the RPC distribution list.  More information on how to participate in CRTC public processes is available at: http://www.crtc.gc.ca/eng/info_sht/g4.htm.



A summary of Canadian geographic area code relief history is available at: https://www.cnac.ca/npa_codes/NPA_History.pdf.





[bookmark: _Toc514833003][bookmark: _Toc66178141]NPA RELIEF METHODS



The purpose of this section is to identify and briefly describe NPA Relief Methods.



The Guideline states that: “The only NPA Relief Method considered in Canada is the Distributed Overlay Method which superimposes or “overlays” a Relief NPA on top of an entire existing NPA or NPAs.” There are three types of Distributed Overlay:



a) a Distributed Overlay over an existing geographic area served by a single existing NPA (in the case of an Overlay NPA Complex, this type is not applicable),



b) a Distributed Overlay over an existing geographic area served by multiple existing overlay NPAs and,



c) a Distributed Overlay over multiple existing geographic areas, each served by one or more existing NPAs.





[bookmark: _Toc514833004][bookmark: _Toc66178142]NPA EXHAUST INFORMATION



As indicated in the following table, the following NRUF for NPA 782/902 was used to determine the PED, (i.e. the dates when CO Codes in NPA 782/902 would be expected to exhaust).



		NRUF

		Projected Exhaust Date (PED)



		January 2025 G-NRUF (published 27 March 2025)

		June 2028



		July 2025 NRUF (published 3 October29 September 2025)

		February 2031



		January 2026 S-NRUF (published 2 April25 March 2026)

		February 2029









Refer to Annex A, Figures 2 & 3 for graphs of forecast CO Code demand from current and prospective CO Code Holders and Administrative Codes set aside in area code 782/902 for the most recent S-NRUF (January 2026).



[bookmark: _Toc514833005][bookmark: _Toc66178143]RELIEF OPTION



The Relief Option as identified and examined in this PD is a Distributed Overlay over an existing geographic area served by multiple existing overlay NPAs. 



Using this method, a new NPA is overlaid over an existing NPA (i.e., the geographic area) that is served by the overlay complex of NPAs 782/902.



The Relief Option identified above was evaluated using the following assumption:



a) The average historical growth of 46 CO Codes was used to identify the subsequent PED for this Relief Option by comparing the data in the table below:



		Statistical Method

		Data

		Period

		Quantity of CO Codes



		Average

		Forecast Growth

		Next six years

		86



		Average

		Forecast Growth

		Five-year period (Jan 2026 to Jan 2031)

		70



		Average 

		Historical Growth

		Past five years

		46









b) The Relief Date for the Distributed Overlay will be 27 May 2028 (approximately 9 months prior to the NPA 782/902 PED of February 2029 identified using the January 2026 S‑NRUF results).





See Annex A, Figure 4 for diagram of the Distributed Overlay Relief Option identified by the RPC.

[bookmark: _Toc514833006][bookmark: _Toc66178144]Distributed Overlay



A Distributed Overlay Relief Option was evaluated which would overlay the NPA 851 over all 174 Exchange Areas comprising the NPA 782/902 area.  See Annex A, Figure 4.



The introduction of a Distributed Overlay would retain the number of NPA Relief Planning areas in Nova Scotia and Prince Edward Island.



After this Distributed Overlay, CO Codes in NPA 782/851/902 would be expected to exhaust in Q1 2045.

[bookmark: _Toc514833014][bookmark: _Toc66178145]SUMMARY OF RELIEF OPTION



		Relief Option

		Projected Exhaust Dates

		Subsequent Relief Dates



		

		NPA 782/902

		NPA 782/851/902

		



		Distributed Overlay

		February 2029

		January 2045

		March 2044July 2044







Note:  Distributed Overlay NPA 851 would be in service on 27 May 2028.



[bookmark: _Toc514833017][bookmark: _Toc66178146]DIALLING CHANGES FOR LOCAL CALLS



Currently 10-digit dialling is mandatory for local calls originating within area code NPA 782/902 and all neighbouring NPAs (i.e., NPA 428/506).  Local dialling plans will not change with this relief.



[bookmark: _Toc201669489][bookmark: _Toc514833018][bookmark: _Toc66178147]SELECTION OF RELIEF NPA CODE



In Telecom Decision CRTC 2022-308, NPA 851 was set aside for future relief in NPA 782/902.



[bookmark: _Toc201669490]PROPOSED RELIEF DATE



The Canadian NPA Relief Planning Guideline, Version 8.0, dated 15 May 2023, recommends that the Relief Date be approximately six (6) months prior to the PED. Based on the January 2026 S-NRUF results, the PED is February 2029. Six months prior to February 2029 would be August 2028. However, typically companies try to avoid scheduling events in the summer timeframe. Accordingly, the proposed Relief Date is 27 May 2028.



PROPOSED SCHEDULE



The RPC submits the following schedule for NPA 782/902 relief based on the recommendations contained in this PD and the current PED of February 2029. The RPC will monitor the PED, and if it changes significantly in the future, the RPC will assess the situation and, if necessary, submit recommendations including a revised schedule to the CRTC for consideration and approval.




RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of NPA 851 over NPA 782/902



 









[bookmark: _Toc514833019][bookmark: _Toc66178148]JEOPARDY CONTINGENCY PLAN (JCP)



The RPC has developed the following JCP for inclusion in the PD for NPA 782/902. This JCP is based on the example contained in Appendix F to the Canadian NPA Relief Planning Guideline.



This JCP shall remain in effect until superseded by a CRTC-approved JCP, the Jeopardy Condition is suspended or 66 days prior to the Relief Date.



The following measures shall be implemented in NPA 782/902 while a Jeopardy Condition is in effect.



During a Jeopardy Condition, CO Code Applicants shall submit all CO Code applications and related correspondence for the Jeopardy NPA to CRTC staff in addition to the CNA.  The CNA shall only assign CO Codes from the exhausting NPA to a CO Code Applicant when instructed by CRTC staff.



1) Carriers and/or Telecommunications Service Providers (TSPs):



a) shall age disconnected residential wireline telephone numbers for a maximum of two months;

b) shall age disconnected wireless telephone numbers for a maximum of three months;

c) shall age disconnected business wireline telephone numbers for a maximum of six months. Under special circumstances, the six month aging limit for business telephone numbers may be extended to twelve months, if required, to accommodate local directory publishing dates for high volume call-in applications (e.g., heavily advertised local business numbers such as radio talk shows, food ordering services, ticket sales, chat lines), or for numbers associated with public service emergency applications or for numbers advertised in directories for which customers have requested reference of calls;

d) shall return all CO Codes that are not being used, nor intended to be used to directly serve customers to the assignment pool within two months (e.g., plant test codes);

e) should work towards, and encourage existing customers, to either activate or return the reserved numbers to bring the reserved quantity down to a maximum of 10% of the quantity of numbers In-Service for that customer;

f) shall not allow the quantity of reserved numbers to be increased by new reservation requests by existing customers to more than 10% of the quantity of numbers in service for that customer. In the case of new customers, number reservations shall be limited to 10% of the total quantity of telephone numbers being placed into service for that customer;

g) shall, within 45 days from the date that the CNA declares a Jeopardy Condition submit a Part 1 Form for each remaining reserved CO Code either returning the reserved CO Code to the CNA or requesting assignment of the reserved CO Code. Once the 45-day period has elapsed, the CNA shall make available for general assignment all CO Codes that are still reserved and have not been applied for as assignments on a Part 1 Form received by the CNA. Within 60 days from the date that the CNA declares a Jeopardy Condition, the CNA shall report to CRTC staff and the RPC as to how many of these codes have been assigned or made available for general assignment;

h) shall not be permitted to obtain a new CO Code reservation;

i) shall place all CO Codes assigned prior to the Jeopardy Condition being declared In-Service within three months of the effective date for CO Code activation in the network, or within three months of the date that the Jeopardy Condition was declared. If the CO Code is an Initial Code and the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed beyond the applicable timeframe, then the CNA may grant an extension of up to two months to the In-Service date. The CNA shall initiate reclamation procedures for all CO Codes that have not been placed In-Service within these timeframes unless CRTC staff provides a further extension.



2) For new applications for Initial Codes, each CO Code Holder shall certify that the CO Code will be activated in the network and placed In-Service within four months of the date of application for the Code. If the CNA does not receive a Part 4 Form within this timeframe, confirming that the CO Code has been placed In-Service, the CNA will initiate reclamation measures. If the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed not more than six months from the original application date, then the CNA may grant an extension to the In-Service date, so long as the In-Service date is not more than six months beyond the original application date. If the In-Service date has been delayed more than six months from the original application date, then the CNA shall reclaim the Code unless CRTC staff provides a further extension.



3) When applying for an Additional Code for Growth, a CO Code Holder who is submitting a Part 1 Form and Appendix B worksheet shall also submit a completed Supplementary Form for a Growth CO Code Application (attached) which certifies and/or provides the following information for the specific switching entity/POI and Exchange Area when the Growth CO Code is being requested in a Jeopardy Condition:



a) certification that all held telephone numbers have been released;

b) certification that reserved numbers do not exceed ten percent of the total quantity of numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline;

c) certification that each reseller/dealer had been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two times the highest quantity of customer numbers assigned in any month during the previous 12 months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory;

d) confirmation that the Part 1 form submitted with the application has the Jeopardy Condition box in section 1.6 checked to certify that the existing CO Codes are projected to exhaust within 4 months of the date of application and that the months-to-exhaust is documented on an Appendix B submitted to the CNA;

e) a completed Telephone Number Utilization Report for the applicable switching entity signed by both a company officer and the company’s authorized representative;

f) confirmation that the requested Growth CO Code was forecasted in the most recent NRUF or an explanation as to why it was not is attached; and,

g) confirmation that the requested Growth CO Code will be placed In-Service within four months of the date of assignment.



4) Any CO Codes for growth assigned after the implementation of this JCP must be activated in the network and placed In-Service within four months of assignment. In the event that a CO Code Holder is unable to place the CO Code In-Service within four months of the date of assignment, the CO Code Holder must return the assigned CO Codes or submit a written request for extension to the CNA. Such written requests must include documentation explaining the reason(s) for the missed date and proposing the new In-Service date. If the explanation includes reasons beyond the control of the CO Code Holder, the CNA may extend the In-Service date a maximum of one month. If the CO Code Holder does not place the CO Code In-Service within the one-month extension, the CNA shall initiate the reclamation process at the end of the one-month extension unless CRTC staff provides a further extension.



5) A Carrier that has multiple switching entities within an Exchange Area shall examine the possibility of, and implement where feasible, number sharing between those switches as a potential method to delay requirements for additional CO Codes.



6) The CNA will request two versions (two separate worksheets (Form 1 and Form 2)) of the J-NRUF input from all current and prospective CO Code Holders quarterly until three (3) months before relief is provided.



a) The forecast quantities in Form 1 should be the same as or lower than the last R‑NRUF input submitted, prior to declaration of a Jeopardy Condition. CO Code Holder forecasts may reflect an increase in demand in the period subsequent to the Relief Date.



b) Form 2 will reflect the actual demand required by the CO Code Holder's current business plan and will be provided for information purposes only.



7) The CNA will compare the initial J-NRUF input to the recent NRUF inputs, to assess forecasting trends. The CNA shall monitor all inputs and shall test them for reasonableness in consultation with the Carrier. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the deviations, then the matter will be referred to the CRTC staff.



8) The CNA will request subsequent J-NRUF input from all current and prospective CO Code Holders quarterly until 3 months before relief is provided. If one or more R-NRUFs have already been conducted, and depending on the severity of the Jeopardy Condition, the CNA may defer a J-NRUF by up to two months if such a deferral brings the timing of that J‑NRUF and subsequent J-NRUFs into alignment with other NRUFs that are conducted at 12, 6 or 3 month intervals. Subsequent J-NRUF input will be compared with the initial J‑NRUF input to evaluate the effectiveness of the JCP. The CNA shall monitor all J-NRUF inputs and shall test them for reasonableness in consultation with the Telecommunications Service Providers. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the changed forecasts, then the matter will be referred to CRTC staff.



9) A CO Code Applicant must have submitted a completed J-NRUF to the CNA before the CNA may assign a CO Code to that CO Code Applicant.



10) If a CO Code applicant wishes to request more CO Codes than it identified in its most recent J NRUF, the CO Code Applicant should discuss the matter with the CNA. If the CO Code Applicant wishes to proceed with the request, the CO Code Applicant will forward the request and revised forecast to CRTC staff and the CNA for consideration.



11) The CO Codes identified in the NPA CO Code Inventory Chart as “Assignable CO Codes in a Jeopardy Condition” will be assigned in the order determined by the RPC after all CO Codes which are “Available for Assignment as of [day month year] have been assigned.



12) After each J-NRUF, the CNA shall provide CRTC staff, the RPC and CSCN participants with a report providing an updated NPA CO Code Inventory Chart for the NPA in jeopardy as well as the aggregate results of the most recent J-NRUF.



13) Exceptional issues or concerns may be referred by the CNA, or by individual entities (with a courtesy copy to the CNA), to the CRTC staff for resolution.



14) In a situation where the Relief Date is on or after the PED, the quantity of CO Codes that may be assigned to a CO Code Applicant prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date) shall be limited to the quantity forecasted by the CO Code Applicant in its most recent NRUF forecast submitted prior to the Jeopardy Condition being declared by the CNA (if no previous NRUF was submitted, then the previous forecast will be deemed to be zero codes). When making requests to obtain CO Codes prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date), the CO Code Applicant may change the Exchange Area or the month when the CO Code assignment is required, provided a new J-NRUF and explanation accompanies the application. The control imposed by this option may be relaxed if subsequent J-NRUFs defer the PED to after the Relief Date. CO Codes that become available for assignment due to future reduced demand from other current and prospective CO Code Holders may be assigned at the discretion of CRTC staff.



15) If the CNA determines that the implementation of the JCP has not extended the Projected Exhaust Date of the NPA beyond the Relief Date, the CNA will consult with CRTC staff and further CO Code conservation and assignment procedures may be ordered by the Commission (e.g., rationing, lottery, etc.).









Supplementary form for a Growth CO Code Application – Page 1 of 2 – Telephone Number Utilization Report



This form is required with each request for an Additional Code for Growth in an NPA where a Jeopardy Condition is in effect. It should be submitted to the CNA together with the Part 1 and Appendix B forms that are required for an application for an Additional Code for Growth. See the Part 1 form for information on how and where to submit the form.



I hereby certify that the following information is true and accurate to the best of my knowledge and has been prepared in accordance with Special Conservation Procedures for a Jeopardy Condition contained in the Canadian NPA Relief Planning Guideline or the applicable approved Jeopardy Contingency Plan.







Name & Signature of Authorized Representative of Code Holder	Title	Date







Name & Signature of Company Officer (see item 3 of this JCP)	Title	Date



Contact information:	Entity Name: 	__________________	Contact Name:	_____________

	Address: 	__________________	City, Province, Postal Code:	_____________

	Telephone: 	__________________	Facsimile:	_____________

	E-mail: 	__________________



Switch Identification (Switching Entity/POI) CLLI: _______________ 	Exchange Area: ________________

For the above Switch Identification and Exchange Area for which a Growth CO Code is requested:

	|_|	I certify that all held telephone numbers have been released

	|_|	I certify the total quantity of reserved numbers does not exceed ten percent (10%) of the total quantity of telephone numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline

	|_|	I certify that each reseller/dealer has been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two (2) times the highest quantity of customer numbers assigned in any month during the previous twelve (12) months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory.

	|_|	The Part 1 form submitted with the application has the Jeopardy Condition box in section 6 checked (this certifies that the existing CO Codes are projected to exhaust within four (4) months of the date of the application or within the period specified in an approved Jeopardy Contingency Plan, and that the months-to-exhaust is documented on an Appendix B submitted to the CNA).

	|_|	The Telephone Number Utilization Report on page 2 of this form has been completed.

	|_|	The requested Growth CO Code was forecasted in the most recent NRUF, or an explanation as to why it was not is attached.

	|_|	The requested Growth CO Code will be placed In-Service within four (4) months of the date of assignment.






Supplementary Form for a Growth CO Code Application – Page 2 of 2 – Telephone Number Utilization Report



Use Arial 9 to complete this form. (Note: If the spreadsheet below does not show on your display, please change the Work view to "Print Layout" or "Reading Layout")





Remarks: _______________________________________________________________________________

________________________________________________________________________________________
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NPA 782/902 CO Code Inventory Chart



The following chart and the instructions it contains will apply in NPA 367/418/581 in a Jeopardy Condition.



The chart below lists quantities of CO Codes unassignable prior to a Jeopardy Condition, CO Codes that become assignable in a Jeopardy Condition and CO Codes in NPA 782/902 assigned and In‑service as of 15 July 2025. The CO Codes that become assignable in a Jeopardy Condition shall only be made available for assignment when all other available CO Codes have been assigned in the order listed below.



		

		

		Quantity



		A

		Total CO Codes in NPAs 782/902 (NXX format)

		1600



		



		B

		CO Codes unassignable prior to a Jeopardy Condition

		



		

		N11 Service Codes (211, 311, 411, 511, 611, 711, 811, 911)

		16



		

		Special Use Codes (555, 950 & 976)

		6



		

		Home NPA Code(s)

		4



		

		Current Neighbouring NPA Codes (List)

		0



		

		Future Geographic NPA Codes (List)

(Note 1)

		1



		

		Plant Test Codes (958 & 959)

		4



		

		Special 7-digit Dialling Codes (310, 610 & 810)

		5



		

		Total B

		36



		



		C

		CO Codes assignable prior to a Jeopardy Condition (C=A-B)

		1564



		



		D

		CO Codes unassignable prior to a Jeopardy Condition that become assignable in a Jeopardy Condition:

		



		

		Future Canadian Geographic NPA Codes (Notes 1 & 2)

		1



		

		Current Neighbouring NPA Codes (List) (Note 3)

		0



		

		

Total D

		1



		



		E

		Assignable CO Codes in a Jeopardy Condition (E=C+D)

		1565



		F

		Assigned CO Codes as of 15 July 2025

		1227



		G

		Net CO Codes available for assignment as of 15 July 2025 without a Jeopardy Condition (G=C-F)

		337



		H

		Net CO Codes available for assignment as of 15 July 2025 in a Jeopardy Condition (H=E-F)

		338







Notes:

1. In Telecom Decision CRTC 2022-308, the Commission determined that area code 851 should be set aside as a potential future relief area code for area codes 782 and 902.

2. CO Code 851 should become assignable in a Jeopardy Condition.

3. In an extreme Jeopardy Condition (i.e. when the Projected Exhaust Date is earlier than the Relief Date), any CO Codes protected as Neighbouring NPA Codes could be assignable with CRTC staff approval.






[bookmark: _Toc514833020][bookmark: _Toc66178149]SELECTION OF RELIEF NPA CODE



In Telecom Decision CRTC 2022-308, NPA 851 was set aside for future relief in NPA 782/902.



[bookmark: _Toc514833021][bookmark: _Toc66178150]RECOMMENDATIONS



The RPC recommends:



1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 782/902 in Nova Scotia and Prince Edward Island;



1. The Relief NPA Code for NPA 782/902 should be NPA 851 as per Telecom Decision CRTC 2022-308, dated 8 November 2022, for future relief of NPA 782/902; and



1. The Relief Date should be 27 May 2028 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 782/902.




[bookmark: _Maps_and_Figures]
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Annex A MAPS AND FIGURES
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[bookmark: _Toc207346743]Figure 2 – NPA 782-902 Actual and Forecast CO Code Assignments





[bookmark: _Ref8900234][bookmark: _Toc525724621]

[bookmark: _Hlk51583679][bookmark: _Toc207346744]Figure 3 – NPA 782/902 CO Code Exhaust – January 2025 G-NRUF
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Annex B NPA 782/902 EXCHANGE AREAS
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		#

		Exchange Area



		1

		Advocate



		2

		Alberton



		3

		Amherst



		4

		Annapolis Royal



		5

		Antigonish



		6

		Argyle



		7

		Arichat



		8

		Aylesford



		9

		Baddeck



		10

		Barrington



		11

		Bass River



		12

		Bear River



		13

		Bedeque



		14

		Berwick



		15

		Blandford



		16

		Boisdale



		17

		Borden



		18

		Boularderie



		19

		Bridgetown



		20

		Bridgewater



		21

		Brookfield



		22

		Brooklyn



		23

		Caledonia



		24

		Canning



		25

		Canso



		26

		Cardigan



		27

		Carleton



		28

		Charlottetown



		29

		Chelsea



		30

		Chester



		31

		Cheticamp



		32

		Cheverie



		33

		Chezzetcook



		34

		Clark's Harbour



		35

		Clarksville



		36

		Collingwood



		37

		Country Harbour



		38

		Covehead



		39

		Crapaud



		40

		Debert



		41

		Digby



		42

		Dingwall



		43

		East Bay



		44

		Ecum Secum



		45

		Eldon



		46

		Elmsdale



		47

		Eskasoni



		48

		Freeport



		49

		French Village



		50

		Gabarus



		51

		Georgetown



		52

		Glace Bay



		53

		Goldboro



		54

		Goshen



		55

		Grand Narrows



		56

		Great Village



		57

		Guysborough



		58

		Halifax



		59

		Hantsport



		60

		Heatherton



		61

		Hopewell



		62

		Hubbards



		63

		Hunter River



		64

		Ingonish



		65

		Inverness



		66

		Iona



		67

		Kennetcook



		68

		Kensington



		69

		Kentville



		70

		Kenzieville



		71

		Ketch Harbour



		72

		Kingston



		73

		L'Ardoise



		74

		LaHave



		75

		Lake Charlotte



		76

		Larry's River



		77

		Lawrencetown



		78

		Liscomb



		79

		Liverpool



		80

		Lockeport



		81

		Louisbourg



		82

		Louisdale



		83

		Lunenburg



		84

		Mabou



		85

		Maccan



		86

		Mahone Bay



		87

		Maitland



		88

		Margaree



		89

		Margaree Forks



		90

		Marion Bridge



		91

		Melrose



		92

		Merigomish



		93

		Meteghan



		94

		Middleton



		95

		Mill Village



		96

		Monastery



		97

		Montague



		98

		Morell-St. Peters



		99

		Mount Stewart



		100

		Mount Uniacke



		101

		Mulgrave



		102

		Murray River



		103

		Musquodoboit



		104

		Musquodoboit Harbour



		105

		Neil's Harbour



		106

		New Germany



		107

		New Glasgow



		108

		New Haven



		109

		New London



		110

		New Ross



		111

		New Waterford



		112

		Noel



		113

		North Sydney



		114

		O'Leary



		115

		Oxford



		116

		Parrsboro



		117

		Pictou



		118

		Port Bickerton



		119

		Port Dufferin



		120

		Port Greville



		121

		Port Hawkesbury



		122

		Port Hood



		123

		Port Maitland



		124

		Port Morien



		125

		Port Mouton



		126

		Prospect Road



		127

		Pubnico



		128

		Pugwash



		129

		Queensport



		130

		River Hebert



		131

		River John



		132

		Riverport



		133

		Rusticoville



		134

		Sackville



		135

		Saltsprings



		136

		Sandy Cove



		137

		Saulnierville



		138

		Sheet Harbour



		139

		Shelburne



		140

		Sherbrooke



		141

		Shubenacadie



		142

		Souris



		143

		South Lake



		144

		Southampton



		145

		Springfield



		146

		Springhill



		147

		St. Ann's Bay



		148

		St. Margarets



		149

		St. Peters



		150

		Stewiacke



		151

		Summerside



		152

		Sydney



		153

		Tangier



		154

		Tatamagouche



		155

		Thorburn



		156

		Tignish



		157

		Truro



		158

		Tusket



		159

		Tyne Valley



		160

		Upper Musquodoboit



		161

		Upper Stewiacke



		162

		Vernon River



		163

		Wallace



		164

		Walton



		165

		Waverley



		166

		Wedgeport



		167

		Wellington



		168

		Wentworth



		169

		Weymouth



		170

		Whycocomagh



		171

		Windsor



		172

		Wolfville



		173

		Woods Harbour



		174

		Yarmouth











NPA 782/902 Nova Scotia/Prince Edward Island	

Actual	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	819	904	920	1002	1040	1069	1171	1210	1236	1259	16 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	819	952	989	1028	1135	1165	1189	17 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	904	988	1071	1117	1232	1272	1298	18 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	920	1070	1116	1141	1180	1217	1249	19 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	1002	1076	1118	1158	1198	1234	1257	20 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	1040	1101	1136	1186	1228	1264	1293	21 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	1069	1181	1245	1300	1363	1421	1482	22 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	1171	1270	1320	1370	1432	1487	1532	23 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	1210	1210	1293	1371	1452	1513	1590	24 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	1236	1336	1394	1464	1525	1582	1680	25 NRUF	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	1259	1427	1500	1569	1657	1739	1791	
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782/902 Relief Implementation Plan

 xx May 2026



NPA 782/902 Relief Implementation Plan (RIP)

(For a Distributed Overlay of new NPA 851 over NPA 782/902)

1. [bookmark: _Toc456696301]INTRODUCTION

This Relief Implementation Plan (RIP) was developed in accordance with the Canadian NPA Relief Planning Guidelines. This RIP is a set of activities and deliverables established by the Relief Planning Committee (RPC) that are required to provide relief to the exhausting NPA. The objective of the NPA Relief Planning Process is to ensure an adequate supply of CO Codes and telephone numbers is always available to the Canadian telecommunications industry and users.



This RIP is based on the assumption that the Commission will approve the RPC recommendation in the Planning Document which selects Distributed Overlay using NPA 851 as the relief NPA for NPA 782/902 on 27 May 2028.



Purpose of RIP



The purpose of this RIP is to establish a framework and timeframe for implementing relief for NPA 782/902. This RIP addresses the implementation of new NPA Code 851 as a Distributed Overlay to the NPA 782/902 complex.



This RIP contains a Relief Implementation Schedule (see Section 3), Consumer Awareness Program (CAP) (see Attachment 1) and Network Implementation Plan (NIP) (see Attachment 2).



This RIP addresses the activities, deliverables and events impacting more than one individual TSP. It does not cover activities internal to each TSP. Attachment 3, Individual Telecommunications Service Provider Responsibilities, provides a list of activities that each TSP will need to address in its own network, systems and business operations.



In addition, this RIP does not cover issues for which there is already an established process for coordination between TSPs to establish service (e.g., interconnection agreements between carriers).



Telecom Notice of Consultation CRTC 2025-155



On 27 March 2025, the CNA announced that NPA 782/902 had entered the relief planning window of 36 months according to the aggregate results from the 2025 General Numbering Resource Utilization Forecast (G-NRUF). The CNA advised the Canadian Radio-television and Telecommunications Commission (CRTC) and industry of this situation. 



On 23 June 2025, the CRTC issued Telecom Notice of Consultation CRTC 2025‑155 Establishment of a CISC ad hoc committee for relief planning for area codes 782 and 902 in Nova Scotia and Prince Edward Island, by which it established the CISC ad hoc Relief Planning Committee (RPC) for NPA 782 and 902 (the 782/902 RPC) under CISC and directed the CNA to chair this committee.



On 29 September 2025, according to the aggregate results from the July 2025 Numbering Resource Utilization Forecast (NRUF), the CNA announced that the NPA 782/902 PED was delayed by 32 months which, according to Appendix J of the NPA Relief Planning Guideline, triggers an automatic deferral. As the NPA 782/902 TIF Report has had not been submitted yet to the CRTC, it has was been decided to pause the submission of this report and that the NPA 782/902 RPC committee will reconvene after the next NRUF results are published.



On 2 April25 March 2026, the CNA announced that NPA 782/902 had re-entered the relief planning window of 36 months according to the aggregate results from the January 2026 Special Numbering Resource Utilization Forecast (S-NRUF). The CNA advised the Canadian Radio-television and Telecommunications Commission (CRTC) and industry of this situation. 





Planning Document (PD)



This RIP has been developed in accordance with the recommendations contained in the Planning Document (PD). In an effort to expedite the process, the RIP & PD are being jointly submitted to the CRTC for approval.



After assessing the Relief Options and other issues contained in the PD, the RPC submitted the following recommendations to the CISC and CRTC:



1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 782/902 in Nova Scotia and Prince Edward Island;



1. The Relief NPA Code for NPA 782/902 should be NPA 851 as per Telecom Decision CRTC 2022-308, dated 8 November 2022, for future relief of NPA 782/902; and



1. The Relief Date should be 27 May 2028 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 782/902.




Map of NPA 782/902



Area code 732/902 consists of 174 Exchange Areas in provinces of Nova Scotia and Prince Edward Island in Canada.
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Dial Plan Impacts



Currently 10-digit dialling is mandatory for all local calls originating within area code 782/902. Local dialling plans will not change when NPA 782/902 relief is implemented.



NPA relief will not affect the dialling plan for long distance calls originating in NPA 782/902. 



The dial plans for calls originating in NPA 782/902 and the new overlay NPA 851 will be as follows:



		NPA

		Local Dial Plan

		Local Dial Plan

		Toll Dial Plan

		Toll Dial Plan



		

		Current

		Future

		Current

		Future



		782/851/902

		10 digits

		10 digits

		1 + 10 digits

		1 + 10 digits







Currently 10-digit dialling is and will continue to be mandatory for local calls originating in adjacent area codes and terminating in the 782/851/902 area.



2. NPA RELIEF PLANNING PROCESS



NPA Relief Planning is conducted under the regulatory oversight of the Commission in accordance with the Canadian NPA Relief Planning Guideline. This Guideline was developed by the Canadian Steering Committee on Numbering (CSCN), accepted by the CISC and approved by the Commission.



The Canadian NPA Relief Planning Guideline and related information on relief planning may be obtained from the https://crtc.gc.ca/cisc/eng/cisf3fg.htm web site. The CISC operates under the CISC Administrative Guidelines that may be obtained from the Commission web site (see https://crtc.gc.ca/cisc/eng/cag.htm). 



For each NPA projected to exhaust within a 36-month time period, the Commission informs the public that an RPC, chaired by the CNA, will be formed as an Ad Hoc Working Group of the CISC to do relief planning for the exhausting NPA. Any interested party may participate in the relief planning process. All RPCs operate as open public forums. Any party wanting to participate in this process is encouraged to visit the above web sites to obtain information on the process and schedule of events and activities. Any questions regarding the relief planning process may be directed to the CNA at www.cnac.ca.



Individual TSPs are responsible for their own activities to implement relief (see Attachment 3). Each TSP employs a variety of information and operation support systems for the operation, maintenance, control and administration of its network and to serve its customers. Each TSP is responsible to ensure its customers are informed and implement the changes necessary to support the relief activity. Also, each TSP is responsible to ensure its own suppliers of products and services (e.g., Operator Services) implement the changes necessary to support the relief activity. Accordingly, no activities have been identified for the coordination of these functions between different TSPs, except as otherwise provided for in this RIP (e.g., Consumer Awareness Program (CAP) and Network Implementation Plan (NIP)).



Individual TSPs and industry database owners/operators shall advise Commission staff of any concerns or problems as they arise with respect to modifying their systems and databases in time to implement relief in accordance with this RIP.

[bookmark: _Toc456696321]PROPOSED NPA RELIEF IMPLEMENTATION TASK FORCE(S)



The RPC developed this RIP with the assistance and input of two Task Forces created by the RPC: 



1. Consumer Awareness Task Force (CATF); and



2. Network Implementation Task Force (NITF).



The RPC Secretary will send an e-mail to all current and prospective Code Holders in the affected NPA requesting those entities to provide a contact name to the Co-chairs of the two Task Forces (with a courtesy copy to Commission staff). Independent telephone companies may choose to represent themselves or to be represented by their associations.



Each Task Force will have at least one voluntary Co-chair. The Co-chairs of the CATF and NITF act as the single point of contact and spokespersons for their respective Task Forces. The Co-chairs maintain the list of participants on their Task Forces as confidential. All TSPs operating in the affected NPAs have a participant on each of the Task Forces.



The two Task Forces develop and submit separate but coordinated plans for their respective activities:



1. Consumer Awareness Program (CAP); and



2. Network Implementation Plan (NIP).



Individual TSPs are expected to develop individual consumer awareness programs and network implementation plans within the parameters of the CAP and NIP contained in this RIP. The CATF and NITF will meet periodically to perform their industry level functions identified in this RIP. The RPC will provide oversight and coordination of the CATF and NITF in accordance with the RIP.



Consumer Awareness Task Force (CATF)



The purpose of the CATF is to develop a comprehensive and consistent consumer awareness program for relief activities in this NPA, and to forward it to the CISC by the due date in the Relief Implementation Schedule.



To develop a CAP, the RPC created a CATF. Each TSP operating in this NPA is requested to provide the name of a representative to serve on the CATF. The CATF is Co-chaired by volunteer participants of the CATF. The Co-chairs of the CATF compile, maintain and distribute the list of all representatives on the CATF to the CATF distribution list (i.e., contact name, title, telephone number, fax number, street address, e-mail address), including the CNA.



Purpose and Mandate



The responsibilities of the CATF include, but are not limited to:



1. Develop and agree on a CAP and schedule;



2. Develop and submit progress reports;



3. Identify and address CAP issues;



4. Act as single point of contact on CAP issues; and



5. Identify any consumer concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate.



The role of the individual CATF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual consumer awareness program in accordance with the CAP and associated schedule. Each representative acts as the single point of contact with respect to implementation of the CAP and activities for its organization. Each TSP is responsible for developing, submitting and implementing its individual consumer awareness program in accordance with the industry level CAP.



All TSPs shall provide progress reports to the CATF for submission to the RPC in accordance with the Relief Implementation Schedule.



Individual TSPs should notify the CATF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with respect to their individual consumer awareness program activities to implement relief in accordance with this RIP.



The recommended CAP is attached to this RIP (see Attachment 1).



Network Implementation Task Force (NITF)



The purpose of the NITF is to develop a Network Implementation Plan (NIP) to be submitted to the CISC. This complies with the Canadian NPA Relief Planning Guidelines.



Each TSP operating in this NPA is requested to provide the name of a representative to serve on the NITF. The NITF is Co-chaired by volunteer participants of the NITF. The Co-chairs of the NITF compile, maintain and distribute the list of all representatives on the NITF to the NITF distribution list (i.e., contact name, title, telephone number, fax number, street address, e-mail address), including the CNA.



Purpose and Mandate



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;



2. Develop and submit progress reports;



3. Identify and address NIP issues;



4. Act as single point of contact on NIP issues;



5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and



6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs shall provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.



The recommended NIP is attached to this RIP (see Attachment 2).

[bookmark: _Toc456696323]


3. PROPOSED NPA RELIEF IMPLEMENTATION SCHEDULE



The following schedule identifies the major implementation activities, deliverables and associated dates based upon the tasks identified in the Canadian NPA Relief Planning

Timeline as well as major events in both the CAP and NIP. All TSPs and telecommunications service users should plan their internal relief activities in accordance with the following Relief Implementation Schedule.



RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 851 over NPA 782/902





 



[bookmark: _Toc456696326]


4. OTHER ISSUES



Payphone Service Providers



All Payphone Service Providers are required to comply with the requirements contained in this RIP and Commission Decisions.



It is the responsibility of each Payphone Service Provider to update any system associated with the operation of their payphones to accommodate relief.



It is recommended that Commission staff notify Payphone Service Providers of the implementation of relief for this NPA and the new overlay NPA.



Individual Payphone Service Providers should notify the Commission or Commission staff, as appropriate, if they have any problems or concerns.



Telecommunication Service Users



All users are required to comply with the requirements contained in this RIP and Commission Decisions.



Users of telecommunications services are required to make the necessary changes to their telecommunications systems and equipment to accommodate the new overlay NPA code. Users include, but are not limited to, 9-1-1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment, unified messaging service companies, governments, apartment building owners, hydro meter readers and the general public.



All special types of Telecommunication Service Users are requested to co-ordinate their equipment and system modifications with their Carriers to implement the new overlay NPA. This is necessary to ensure a smooth and timely transition.



Users of telecommunications services should notify their TSP and the Commission or Commission staff, as appropriate, if they have any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.



Special Types of Telecommunication Service Users



Special types of Telecommunication Service Users (e.g., 9‑1‑1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment requiring modification, unified messaging service companies, governments, apartment building owners and hydro meter readers) must take appropriate measures to ensure that their services continue to function properly. All special types of Telecommunication Service Users are requested to co-ordinate their equipment and system modifications with their TSPs to implement the new overlay NPA. This is necessary to ensure a smooth and timely transition.



Alarm Service Providers



It is critically important that alarm service providers, make the necessary modifications to their systems, databases and terminal equipment in order to ensure continuity of service.



9‑1‑1 PSAPs



9‑1‑1 PSAPs must make any required changes to their systems and databases to accommodate the new overlay NPA code. Individual 9‑1‑1 PSAP system operators shall identify specific problems or concerns to the Commission or Commission staff, as appropriate. It is critically important that 9‑1‑1 PSAPs make the required or necessary modifications to their systems, databases and terminal equipment prior to the Relief Date.



Directories



All Directory Service Providers are required to comply with the requirements contained in this RIP and Commission Decisions.



It is the responsibility of Directory Service Providers to make the necessary changes to their systems and directories to facilitate the introduction of the new overlay NPA code. All directory publishers should modify their systems to accept telephone numbers in the 10‑digit format.



After the implementation of the new overlay NPA, all future directories in the NPA 782/851/902 area should identify the NPA associated with the telephone number so that customers can obtain the appropriate 10‑digit number.





6.	RECOMMENDATIONS



The RPC submits this RIP to the CISC and the CRTC for approval and recommends that relief be implemented in accordance with the enclosed Relief Implementation Schedule, Consumer Awareness Program (CAP) and Network Implementation Plan (NIP).





Attachments:



1. Consumer Awareness Program (CAP)



2. Network Implementation Plan (NIP)



3. Individual Telecommunications Service Provider Responsibilities
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ATTACHMENT 1



Consumer Awareness Program (CAP)



Introduction



The RPC has established a Consumer Awareness Task Force (CATF) to develop and implement this CAP.



This CAP identifies key milestones and establishes completion dates as agreed to by the RPC. It is the responsibility of all Telecommunications Service Providers (TSPs) operating or intending to operate in NPA 782/902 to file their individual consumer awareness plans with the Commission in accordance with the Relief Implementation Schedule. TSPs must implement those programs in accordance with this industry CAP and submit progress reports to the CATF and RPC for inclusion in the Progress and Final Reports to be filed with the Commission. The Relief Implementation Schedule contains start and end dates for industry consumer awareness activities (see the Relief Implementation Schedule included in this Relief Implementation Plan).



To implement the CAP, TSPs may act individually or collectively to accomplish their objectives. However, where TSPs act collectively (e.g., Telecommunications Alliance), such TSPs are individually responsible to report their progress to the CATF and RPC.



All TSPs are required to report any major relief plan concerns as they are identified, along with proposed solutions and to address consumer concerns reported directly to the Commission.







The RPC requested that the CATF develop a CAP that incorporates the following:



1. Develop and agree on a CAP schedule;



2. Co-ordinate and schedule progress reports with the NITF;



3. Identify and address CAP issues;



4. Communications objectives;



5. Target audiences (e.g., government, media and various business and residence market segments);



6. Special types of telecommunications users (e.g., alarm, apartment owners, hydro readers);



7. NPA-specific communications messages (i.e., in the exhausting NPA as well as affected Exchange Areas in neighbouring NPAs, if any);



8. Communications tactics;



9. Communications theme; and



10. Key messages.



Communications Objectives



The Communications Objectives of this CAP are as follows:



1. Increase consumer and user awareness of the introduction of the new NPA 851 in the NPA 782/902 area.



2. Advise customers that local and long distance calling areas, prices and dialling plans will not change with the adoption of the new overlay area code.



3. Provide open communication channels to address questions and concerns from residents and businesses regarding the implementation of the new overlay NPA code.



4. Continue to lay the foundation for the seamless addition of new NPA codes in the future.



Communications Tactics



TSPs should consider using the following tactics to accomplish their individual consumer awareness program activities. TSPs may opt to implement some or all of these tactics on their own or as part of an association with other TSPs. In the event that an association of TSPs is formed to coordinate consumer awareness activities, all TSPs operating in the affected NPAs are strongly encouraged to participate in the association activities.



Government Relations



TSPs should ensure that governmental authorities in the affected NPA 782/902 are informed of the relief plan (federal, provincial and municipal governments, government offices and elected representatives).



Media Relations



To introduce and raise awareness of the new area code, TSPs should conduct an ongoing media relations campaign targeting key media (including local newspapers, broadcast media and community publications) in area code 782/902. TSPs should offer spokespersons for interviews that focus on how residents and businesses can prepare for the new overlay area code and to encourage them to start getting ready now.



TSPs should determine newsworthy announcements and issue press releases accordingly. The press releases will serve to update local media on the progress of the introduction of the new overlay area code.



When required, TSPs should issue a series of media alerts and public service announcements to local radio and broadcast stations to provide updated information on the new overlay area code.



TSPs shall provide the media and general public with basic information about the new NPA and Commission decisions and regulations. TSPs should identify a spokesperson to speak on behalf of all the TSPs to the media. Individual TSPs may form an alliance with other TSPs for media relations purposes and such an alliance may also have its own spokesperson.



The Canadian Numbering Administration (CNA), in its role as the Chair of the RPC, shall act as a spokesperson for the RPC.



Telecommunications Service Providers' Web Sites



TSPs should provide up-to-date information about the implementation of the new NPA on their Internet web sites.



Customer Bill Messages



TSPs should print information on customer bills and/or send messages to customers via email, SMS or text advising them of the key dates for the implementation of the new NPA code and associated changes required to customer equipment and systems.



Advertising Campaign



TSPs should participate in an advertising campaign coordinated with other TSPs’ activities to increase awareness amongst consumers in the affected NPA 782/902 region. All media advertising campaigns should meet the objective of providing clear and consistent messages to consumers and users as established in this CAP.



Targeted Customer Communications



TSPs should identify and communicate directly with their own customers who will be required to make major changes to their telecommunications equipment and systems to accommodate the new NPA. Targeted communications identifying the changes required should be sent to those customers well in advance of the Relief Date to provide those customers with sufficient time to make the necessary changes. Such targeted customers may include 9-1-1 Public Safety Answering Points (PSAPs), alarm companies, Internet service providers, paging companies, unified messaging service companies, apartment building owners and hydro meter readers.



Other Means of Customer Communications



TSPs should use other means (e.g., customer messaging, direct customer contacts, Interactive Voice Response, etc.), as required, to reach their customers and provide appropriate information about the implementation of the new overlay NPA code.



Communications Themes and Key Messages:



The proposed theme for the CAP should be:



“Area code 851 is being added to the 782/902 area.”



This theme should be reinforced with more detailed key messages in customer awareness activities:



1. [bookmark: _Hlk65914461]To meet the growing demand for telecommunications services and numbers, new area code 851 will be introduced in the 782/902 geographic area on 27 May 2028. The new area code will co-exist within the same geographic region as area code 782/902. There will be no change to customers’ existing 782/902 telephone numbers. Telephone numbers beginning with the new area code 851 may be assigned for use starting 27 May 2028.



2. 10‑digit dialling will continue to be used for all local calls within the area served by area codes 782 and 902.



3. Local and long distance calling areas will not change with the adoption of the new area code 851. Customers with telephone numbers in the new area code 851 will get the same calling areas and prices as customers in the same exchange areas with telephone numbers in area code 782/902.



4. N11 service access codes such as emergency calls (911), directory assistance (411), repair (611) and relay service (711) will continue to be dialled using 3‑digits.



Consumer Awareness Program Timeline



All TSPs who have or plan to have customers in the affected NPAs must implement their own consumer awareness program activities in accordance with this CAP and associated dates contained in the Relief Implementation Schedule.



It is the responsibility of each TSP to submit its individual consumer awareness program to the Commission and to provide progress reports to the CATF on its own consumer awareness program activities so that the CATF can submit its required Progress Reports. In the event that a TSP does not submit its individual progress report to the CATF, the CATF will note this discrepancy in its progress report.
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ATTACHMENT 2



Network Implementation Plan (NIP)



Introduction



The Canadian NPA Relief Planning Guideline requires the RPC to create a Network Implementation Task Force (NITF) with a mandate to develop a Network Implementation Plan (NIP) for implementing relief and to submit such NIP to the CISC.



Accordingly, the RPC has established a Network Implementation Task Force (NITF) to develop and implement this NIP.



This NIP addresses the introduction of a new NPA 851 in the NPA 782/902 area.



The NIP identifies key milestones and establishes completion dates as agreed to by the RPC. It is the responsibility of all Telecommunications Service Providers (TSPs) operating or intending to operate in the area served by NPA 782/902 to file their individual network implementation plans with CRTC staff in accordance with the Relief Implementation Schedule. TSPs must implement those programs in accordance with this industry NIP and submit progress reports to the NITF and RPC for inclusion in the Progress and Final Reports to be filed by the RPC with CRTC staff.



All TSPs are required to report any major relief plan concerns as they are identified, along with proposed solutions and to address consumer concerns reported directly to CRTC staff.



The RPC requested that the NITF develop a NIP in accordance the Canadian NPA Relief Planning Guideline that incorporates the following:



1. Develop and agree on a NIP schedule;



2. Co-ordinate and schedule progress reports with the CATF;



3. Identify and address NIP issues;



4. Network implementation objectives;



5. Co-ordinate equipment modifications with special types of telecommunications users (e.g., alarm companies, apartment building owners, hydro meter readers);



6. Network changes; and



7. Intercarrier network and technical interfaces (e.g., test plan and test numbers, 9‑1‑1 impacts if any).







Network Implementation Objectives



The objective of this NIP is to make all network and interconnection modifications to implement the new NPA Code 851 in the NPA 782/902 area.





Key Network Implementation Dates 



The following table contains some of the key dates from the Relief Implementation Schedule which is included in an earlier section of this document. For a complete list of high-level activities, please refer to the Relief Implementation Schedule.



		Date

		Activity



		27 February 202827 May 2028

		Activation of NPA 851 in all networks



		27 February 2028

		Start of Intercarrier Testing Period



		27 May 2028

		In-service date of NPA 851







Test Codes, Numbers & Plans



All TSPs are required to modify their networks, systems, databases, and operator services and directory assistance databases, to accommodate the new overlay NPA 851 as per the Relief Implementation Schedule.



Test plans, if required, should be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements.



In preparation for the start of intercarrier testing, all TSPs are expected to complete modifications to their networks, systems, databases, and Operator Services and Directory Assistance databases, as necessary and per the Relief Implementation Schedule to facilitate intercarrier testing.



TSPs may choose to begin adding NPA 851 to their networks immediately and conduct internal testing prior to intercarrier testing. 



Test numbers in NPA 851 will permit all carriers and other entities to test their equipment and ensure that the proper network changes have been made to route calls to each carrier operating in NPA 851. The test numbers shall permit TSPs and users to test their equipment both with and without having to incur toll charges.



Each Carrier may establish two test numbers in a test CO Code (NXX) for NPA 851 to facilitate testing of network and billing system functionality. Routing of calls to NPA 851 can be verified by dialling 851-NXX‑8378 (TEST) numbers which shall not provide answer supervision and therefore shall not result in a billed call to the “calling” party. Billing of calls to NPA 851 can be verified by dialling 851‑NXX‑2455 (BILL) numbers which shall provide answer supervision and therefore shall result in a billed call to the “originating” network.



The following carriers have agreed to provide test numbers in NPA 851 as follows:



		NPA-NXX

		Carrier

		Exchange Area



		851-610

		Bell Canada

		Halifax



		

		

		







Other carriers may request and receive test CO Codes and numbers for publication in the Planning Letter, in accordance with the timeframe contained in the Relief Implementation Schedule.



The test numbers must be activated in all networks by the date in the Relief Implementation Schedule and remain active until at least one month after the Relief Date.



The test CO Codes used for the test numbers must be returned to the CNA in accordance with the Relief Implementation Schedule. The CNA shall initiate CO Code reclamation in accordance with the Canadian Central Office (NXX) Code Assignment Guideline for all CO Codes allocated for testing purposes in the event that such CO Codes are not returned by the above carriers to the CNA in accordance with the Relief Implementation Schedule.



The standard network announcement for the test number must be as follows:



You have successfully completed a call to the 851 Area Code Test Number at [CARRIER NAME] in Nova Scotia and Prince Edward Island, Canada. 



In accordance with the Canadian Central Office Code (NXX) Assignment Guideline, TSPs may request other test CO Codes in the new NPA for test purposes within their own networks during the relief implementation timeframe.





Dial Plan Changes



The dial plan for calls originating from NPA 782/902 will not change. The dial plan for NPA 782/902 and the new overlay NPA 851 will be as follows:



		NPA

		Local Dial Plan

		Local Dial Plan

		Toll Dial Plan

		Toll Dial Plan



		

		Current

		Future

		Current

		Future



		782/851/902

		10 digits

		10 digits

		1 + 10 digits

		1 + 10 digits









Date for CO Code Activation in the New NPA (Relief Date)



The Effective Date for the introduction of NPA 851 is 27 May 2028, which is the earliest date that a CO Code from NPA 851 can be activated in the PSTN. The Relief Date is 27 May 2028.





TSP Coordination with Special Types of Telecommunications Users



All TSPs are requested to co-ordinate their network and service modifications with special types of telecommunications users (e.g., 9‑1‑1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment, unified messaging service companies, governments, apartment building owners, hydro meter readers). This is necessary to ensure a smooth and timely introduction of the new overlay NPA 851.



9-1-1 Service



The introduction of the new overlay NPA Code is not expected to have any impact on the dialling of the 9‑1‑1 abbreviated dialling number nor the routing of emergency calls to the appropriate Public Service Answering Point (PSAP).



The introduction of the new NPA may have an impact on 9‑1‑1 service, trunking and systems.



TSPs who intend to provide service using CO Codes in the new NPA or to port numbers into their switch from the new NPA, shall establish 9-1-1 trunking and associated interconnection arrangements as per existing interconnection agreements. TSPs that provide 9-1-1 networking services to any PSAP shall establish 9‑1-1 trunking and associated interconnection arrangements as per existing interconnection agreements. These arrangements shall be made prior to the Relief Date upon request of TSPs, and provided that these arrangements are in accordance with the timelines, terms and conditions set out in existing interconnection agreements.



The existing procedure for implementing new TSP trunk groups for 9-1-1 traffic should be used, such as testing with other TSPs' 9-1-1 Control Centres. All TSP related changes that impact 9-1-1 must be completed in accordance with the Relief Implementation Schedule.



Other N11 Services



Carriers should review routing to other N-1-1 numbers including 211, 311, 411, 511, 611, 711 and 811 as necessary to ensure that calls will be properly routed.



Payphone Service Providers



It is the responsibility of each Payphone Service Provider to update any system associated with the operation of their payphones in order to accommodate the new NPA code. As well, each Payphone Service Provider must update any instructions for using their payphones to advise customers regarding the new overlay area code if necessary.



The RPC recommends that CRTC staff notify Payphone Service Providers of the implementation of NPA 851.



International Gateway Service Providers



International Gateway Service Providers are responsible to implement changes to their network in order to accommodate the new overlay NPA 851.



The RPC recommends that CRTC staff notify Canadian International Gateway Service Providers of the implementation of the new overlay NPA 851.



Intra-Carrier Network and Customer Interface



All TSPs must make and test the necessary internal system, network and customer interface changes as per the Relief Implementation Schedule in order to accommodate the introduction of NPA 851.



All TSPs are required to implement the necessary network changes to route traffic to/from the new NPA. Switch translations must be updated and modified in all TSPs’ networks to process calls to/from NPA 851.



Each TSP is responsible for determining the impact of the new NPA code 851 on its network, systems and operations including the products and services it provides to its own customers. Each TSP is responsible for making all necessary modifications to ensure service will be maintained during and after the relief implementation period for its own customers. Furthermore, TSPs shall notify all of their customers of the introduction of NPA 851 in accordance with the Consumer Awareness Program (CAP) (see Attachment 1 to the Relief Implementation Plan).





Network Implementation Plan Timeline & Progress Reports



All TSPs who have or plan to have customers in the affected NPAs must implement their own network implementation plan activities in accordance with this NIP and associated dates contained in the Relief Implementation Schedule.



It is the responsibility of each TSP to provide progress reports to the NITF on its own network implementation plan activities so that the NITF can submit its required Progress Reports to the RPC. If a TSP does not submit its individual progress report to the NITF, the NITF will note this discrepancy in its Progress Report. If a TSP does not submit its Progress Report to the NITF, it must submit it directly to CRTC staff.





A2 - 3







ATTACHMENT 3



Individual Telecommunications Service Provider Responsibilities



Each Telecommunications Service Provider (TSP) is responsible to make the necessary changes in their information and operation support systems as well as for the operation, maintenance, control and administration of its network and to serve its customers. Accordingly, no activities have been identified in the Relief Implementation Plan (RIP) for the coordination of these functions between different TSPs. Such “internal” systems include, but are not limited to, the following functions:



· Operations Support

· Products & Services

· Marketing & Sales

· Carrier Services

· Network Planning & Provisioning

· Network Operations

· Service Assurance

· Billing

· Financial Systems

· Customer Care & Customer Services (e.g., Business Offices)

· Operator Services

· Directories

· Direct Marketing Centers

· Quality Control

· Service Provisioning & Activation

· Repair Services

· Human Resources/Logistics

· Corporate Information Databases

· Customer Provided Equipment Reprogramming, Upgrades and Testing











[bookmark: _Maps_and_Figures]

image1.png

New Waterford, Glace Bay

Sydney\‘ne*s Sydney
w








image4.emf
DRAFT_782-902RE0 1B.docx


DRAFT_782-902RE01B.docx
CRTC INTERCONNECTION STEERING COMMITTEE



TIF REPORT

Date Submitted:              DD MMMM YYYY

WORKING GROUP:         NPA 782/902 Relief Planning Committee

REPORT #:            1                                                     File ID: 782-902RE01B.docx

REPORT TITLE:     NPA 782/902 RPC Planning Documents and Relief Implementation Plan #1

OUTCOME: CONSENSUS

RELATED TASK(s) #:  N/A

BACKGROUND:

On 27 March 2025, the CNA published the January 2025 General Numbering Resource Utilization Forecast (G-NRUF) results that noted NPA 782/902 had entered the relief planning window of 36 months.

On 23 June 2025, the CRTC issued Telecom Notice of Consultation CRTC 2025-155 Establishment of a CISC ad hoc committee for relief planning for area codes 782 and 902 in Nova Scotia and Prince Edward Island.

On 18 July 2025, the CNA issued the NPA 782/902 Proposal for Relief of an Overlay NPA Complex (PROC).

On 14 August 2025, contributions were submitted to the Relief Planning Committee (RPC).

On 14 August 2025 the CNA announced the date of the Initial Relief Planning Committee (RPC) conference call. 

On 28 August 2025 the RPC met to review the contributions on the Planning Document (PD) and Relief Implementation Plan (RIP).

On 29 September 2025, the CNA published the July 2025 Numbering Resource Utilization Forecast (NRUF) results that noted NPA 782/902 PED was delayed by 32 months which, according to Appendix J of the NPA Relief Planning Guideline, triggers an automatic deferral. As the NPA 782/902 TIF Report has was not been submitted yet to the CRTC, it has was been decided to pause the submission of this report and that the NPA 782/902 RPC committee will reconvene after the next NRUF results are published.

On 2 April25 March 2026, the CNA published the January 2026 Special Numbering Resource Utilization Forecast (S-NRUF) results that noted NPA 782/902 had re-entered the relief planning window of 36 months.  

On 22 April 2026, updated contributions were submitted to the Relief Planning Committee (RPC).

On xx 22 April 2026 the CNA announced the date of the Relief Planning Committee (RPC) conference call. 

On xx May29 April 2026 the RPC met to review the updated contributions on for the Planning Document (PD) and Relief Implementation Plan (RIP).

The following table summarizes the Projected Exhaust Date based on the indicated NRUF result:

		NPA

		Type of NRUF

		Date of Publication

		Projected Exhaust Date



		782/902

		January 2025 G‑NRUF

		Updated 07 April 2025

		June 2028



		782/902

		July 2025 NRUF

		29 September 2025

		February 2031



		782/902

		January 2026 S_-NRUF

		2 April25 March 2026

		February 2029









CONCLUSIONS:

The RPC makes the following recommendations in the NPA 782/902 Planning Document:

1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 782/902 in Nova Scotia and Prince Edward Island;



1. The Relief NPA Code for NPA 782/902 should be NPA 851 as per Telecom Decision CRTC 2022-308, dated 8 November 2022, for future relief of NPA 782/902; and



1. The Relief Date should be 27 May 2028 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 782/902.



RECOMMENDATIONS:

The NPA 782/902 Relief Planning Committee recommends that the Commission approve the attached Planning Document and Relief Implementation Plan for relief of NPA 782/902.



ATTACHMENTS:





NPA 782/902 Planning Document





NPA 782/902 Relief Implementation Plan
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