18 February 2022
Joint NPA 403/587/780/825 & 343/613 Relief Planning Committee Meeting
Hosted by CNA

Conference Bridge:	David Comrie – COMsolve Inc. (CNA)
Kelly T. Walsh – COMsolve Inc. (CNA)
Suresh Khare – COMsolve Inc. (CNA)
Fiona Clegg – COMsolve Inc. (CNA)
Lucie Pugliese – Telecommunications Alliance
Olena Bilozerska – TELUS
Fabian Chung – TELUS
Jennifer Mack – Rogers 
Dilraj Suri – Freedom 
Anh-Thu Nguyen – Videotron


Kelly Walsh welcomed the attendees.

David Comrie reviewed the list of participants.

Discussion

Lucie Pugliese presented the NPA 403/587/780/825 CATF Progress Report 2.

Fabian Chung presented the NPA 403/587/780/825 NITF Progress Report 2.

Action Item: Dilraj Suri will contact a rep from Shaw and provide NITF status reports for NPA 403/587/780/825.

Agreement was reached to accept the NPA 403/587/780/825 CATF Progress Report 2.

Agreement was reached to accept the NPA 403/587/780/825 NITF Progress Report 2 with the pending status reports from Shaw and Freedom.

Lucie Pugliese presented the NPA 343/613 CATF Progress Report 1.

Agreement was reached to accept the NPA 343/613 CATF Progress Report 1.

Kelly Walsh presented the NPA 343/613 NITF Progress Report 1 on behalf of Marie-Christine Hudon.

Action Item: Anh-Thu Nguyen will submit a status report on behalf of Videotron for NPA 343/613.

Action Item: Dilraj Suri will submit a status report on behalf of Freedom.

Agreement was reached to accept the NPA 343/613 NITF Progress Report 2 with the pending status reports from Shaw, Freedom and Videotron.

Action Item: David Comrie will submit the NITF and CATF progress reports for NPAs 403/587/780/825 and 343/613, with the additions of the pending status reports, to CRTC staff.




Summary of Agreements Reached

Agreement was reached to accept the NPA 403/587/780/825 CATF Progress Report 2.

Agreement was reached to accept the NPA 403/587/780/825 NITF Progress Report 2 with the pending status reports from Shaw and Freedom.

Agreement was reached to accept the NPA 343/613 CATF Progress Report 1.

Agreement was reached to accept the NPA 343/613 NITF Progress Report 2 with the pending status reports from Shaw, Freedom and Videotron.




Summary of Action Items

Dilraj Suri will contact a rep from Shaw and provide NITF status reports for NPA 403/587/780/825.

Anh-Thu Nguyen will submit a status report on behalf of Videotron for NPA 343/613.

Dilraj Suri will submit a status report on behalf of Freedom.

David Comrie will submit the NITF and CATF progress reports for NPAs 403/587/780/825 and 343/613, with the additions of the pending status reports, to CRTC staff.




Attachments



NPA 403/587/780/825 CATF Progress Report 2



NPA 403/587/780/825 NITF Progress Report 2




NPA 343/613 CATF Progress Report 2




NPA 343/613 NITF Progress Report 2
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Communications Progress Report #2 
 
 
 
This progress report is submitted to the Relief Planning Committee (RPC) and CRTC staff for the 
368 overlay project. The report outlines the public relations activities that the 
Telecommunications Alliance (TA) has undertaken to generate awareness for the 
introduction of new 368 area code in Alberta. 
  
Also included in this document are the reports submitted by individual carriers.  


 
 
About the Telecommunications Alliance 
  
Canada’s major telecommunications service providers have joined forces to develop 
communications campaign informing the public about the introduction of new area codes in 
certain calling areas.  
 
Communication Strategies  
 
Since there is no changes in local dialing patterns, the main component of the communication 
campaign is to conduct a targeted PR campaign to ensure awareness of the new area code with 
local media, government, businesses and residents.  
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PROGRESS REPORT 
 
The Telecommunications Alliance has no additional activities to report since the 
production of the first progress report in November 2021   
 
 
Activities initiated by the TA 
 
MAY- NOVEMBER 2021 
 
• Update of the TA web site: www.newareacodes.ca  and www.indicatifsregionaux.ca   
• Email notification to Government officials (federal, provincial); Municipalities and Chambers 


of Commerce  
• Media relations 


! Issue of news release  
 
 


Timeline Tactics Target 
   
May  Web site update 


www.dial10.ca 
Business and consumer 
markets, media, employees 


October 20  Media release Media 
October 20 E mail note  Governments (Federal & 


Provincial) 
October 20 E mail note Municipalities, business 


associations and other key 
stakeholders 
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Annexes 
 
 
 
 
MEDIA COVERAGE -PHASE 1: OCTOBER 2021 
 
 


Type of 
media 


Title of Media Date of 
publication 


Date of 
interview 


    
Radio 770 CHQR Global news radio  Oct 22 
Radio Mix 107, Fort Saskatchewan  Oct 22 
Radio CBC Radio- Edmonton Oct 20  
Radio Discover Airdrie/ Air 106.1 FM   Oct 22 
    
TV City news   
    
    
Print Calgary Herald  Oct 20 
    
Web https://finance.yahoo.com/news/area-code-368-alberta-140000946.html Oct 20  
Web https://www.globenewswire.com/news-release/2021/10/20/2317583/0/en/New-


area-code-368-in-Alberta.html 
Oct 20  


Web https://chatnewstoday.ca/2021/10/20/new-368-area-code-coming-to-alberta-in-
2022/ 


Oct 20  


Web https://lethbridgenewsnow.com/2021/10/20/new-368-area-code-coming-to-
alberta-in-2022/ 


Oct 20  


Web https://edmonton.ctvnews.ca/alberta-getting-new-area-code-368-in-2022-
1.5630713 


Oct 20  


Web https://globalnews.ca/news/8283390/albertan-new-area-code-april/ Oct 20  
Web https://www.iheartradio.ca/virginradio/edmonton/alberta-getting-new-area-code-


368-in-2022-1.16315892 
Oct 20  


Web https://www.cfweradio.ca/news/alberta-news/new-area-code-coming-to-alberta/ Oct 20  
Web https://www.mymcmurray.com/2021/10/20/alberta-368-area-code/ Oct 20  
Web https://flipboard.com/@ctvnews/calgary-aeo79tt4z/alberta-getting-new-area-


code-368-in-2022/a-PdvqdlRjRzmN1WWww-MTVA%3Aa%3A2823982346-
608d6c01ac%2Fctvnews.ca 


Oct 20  


Web https://thecanadian.news/2021/10/20/albertans-get-new-digits-with-new-area-
code-introduced-in-april-the-canadian-news/ 


Oct 20  


Web https://interreviewed.com/albertans-getting-new-digits-with-introduction-of-new-
area-code-in-april/ 


Oct 20  


Web https://thefastnewz.com/albertans-getting-new-digits-with-introduction-of-new-
area-code-in-april/ 


Oct 20  


Web https://www.cbc.ca/news/canada/edmonton/new-phone-area-code-alberta-
1.6217970 


Oct 20  


Web https://eminetracanada.com/albertin-gets-new-numbers-with-new-area-code-
introduced-in-april/312590/ 


Oct 20  


Web https://thestreetjournal.org/albertans-getting-new-digits-with-introduction-of-new-
area-code-in-april/ 


Oct 20  


Web https://dailyhive.com/calgary/alberta-area-code Oct 20  
Web https://lovebylife.com/welcome-to-368-albertas-fifth-area-code-will-be-called-to-


service-next-spring/ 
Oct 20  
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Web https://curiocity.com/alberta-is-getting-a-new-area-code-next-spring-here-is-what-
to-know/ 


Oct 20  


Web https://www.lelezard.com/en/news-20056641.html Oct 20  
 https://thegaltimes.com/welcome-to-368-albertas-fifth-area-code-will-be-called-to-


service-next-spring/34959/ 
Oct 20  


Web https://styleheavens.com/albertans-get-new-digits-with-the-introduction-of-new-
area-code-in-april/ 


Oct 20  


Web https://edmontonjournal.com/news/local-news/alberta-to-get-fifth-area-code-in-
2022 


Oct 20  


Web https://calgaryherald.com/news/local-news/alberta-to-adopt-368-as-its-fifth-area-
code-next-spring 


Oct 20  


Web https://vehlad.in/alberta-to-adopt-368-as-its-fifth-area-code-next-spring Oct 20  
Web https://www.todocanada.ca/alberta-to-get-a-new-area-code-starting-april-2022/ Oct 20  
Web https://bhutan.kivazen.com/alberta-is-set-to-receive-368-as-the-fifth-


environmental-code-next-spring/ 
Oct 20  


Web https://www.lacombeexpress.com/news/new-area-code-368-in-alberta/ Oct 20  
Web https://www.iheartradio.ca/ctv-news-content/alberta-getting-new-area-code-368-


in-2022-1.16315892 
Oct 20  


Web https://www.kelownanow.com/news/news/National_News/Alberta_to_get_new_ar
ea_code_next_year/ 


Oct 20  


Web https://mobilesyrup.com/2021/10/20/alberta-to-get-a-new-area-code-in-april-
2022/ 


Oct 20  


Web https://fortsaskonline.com/local/alberta-to-introduce-a-new-area-code-in-the-
spring 


Oct 20  


Web https://thecanadian.news/2021/10/20/alberta-will-get-fifth-area-code-in-2022/ Oct 20  
Web https://www.highriveronline.com/local/new-area-code-to-be-introduced-in-alberta Oct 20  
Web https://hamkarchan.com/2021/10/20/alberta-to-get-a-new-area-code-in-april-


2022/ 
Oct 20  


Web https://www.bollyinside.com/news/368-is-albertas-fifth-area-code-which-will-go-
into-service-next-spring 


Oct 20  


Web https://cochranenow.com/articles/say-hello-to-a-new-area-code-for-alberta Oct 20  
Web https://strathmorenow.com/104-5-fm-articles/what-s-your-number-next-year-s-


new-area-code 
Oct 20  


Web https://thedailycheck.net/alberta-to-get-a-new-area-code-in-april-2022/ Oct 20  
Web https://public.uk.com/2021/10/20/alberta-to-get-a-new-area-code-in-april-2022-


mobilesyrup/ 
Oct 20  


Web https://cisnfm.com/news/8283390/albertan-new-area-code-april/ Oct 20  
Web https://ckfm.ca/2021/10/21/12963/ Oct 21  
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PROGRESS REPORT 
INDIVIDUAL CARRIERS 


 
 
 


 
 
 
 


Dates Tactics Target   Status 
November 2020 Information 


available on 
telus.com website 


All Alberta customers Complete 


October 2021, March 
2022 


Internal messaging Front line agents (Business 
and Consumer) 


October 
Complete 


October 2021 and 
March 2022 


Bill message All Alberta Business and 
Consumer customers 


October 
Complete 


April 23, 2022 New area code 
launch 


Date that the new area is 
officially available where 
needed.  


  


 
 
 
 
 


 
 
 


Date Tactics Target 
June 2021  Information on Bell.ca and 


BCE.ca new area codes page 
All customers 


September 2021 Internal bulletin Front line reps 
October 2021 Bill message Residential and business 


customers in Alberta 
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Date Tactics Target 
August 23-September 22 Postpaid: Bill message to all 


customers in the relevant area 
promoting the introduction of 
the new area code. 


Rogers, Fido 
and Chatrcustomers 
(consumer and business) 


 September 17-23 Pre-paid: SMS to customers in 
relevant area promoting the 
introduction of the new area 
code. 


Rogers, Fido 
and Chatrcustomers 
(consumer and business) 


April 2022 Notify frontline customer care 
agents responding to customer 
inquiries about the new area 
code in anticipation of 
questions from customers. 


Rogers, Fido 
and Chatrcustomer care agents 
(consumer and business) 


 
 
 
 


 
 
 


Date  Tactics Target 
   
Dec 2021 New area code message 


creation  
Internal marketing 


January 2022 New area code message for 
frontline workers 


 Frontline staff, technical 
support and marketing/ 
communications  


      
 April 2022  Email /website update All customers in NPA 
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Date Tactics Target 
November 2021   Area code pages on brand 


websites updated  
Customers  


Jan - March 2022  messages will be stated on 
invoices along with links to 
website area code pages  


Customers  


Jan - March 2022 
 


Social media posts and 
additional invoice messages 
 


Customers 
 


 
 


 
 
 


Date Tactics Target 
Nov 10th, 2021  Internal notification  Sales agents, customer care 


and support 
 January 2022, March 2022  Bill insert  All customers 
 February 2022  Website news  All customers 


 
 
 
 
 
 


 
 


Date Tactics Target 


Dec-21 Internal communications Frontline, Customer Service, 
Technical Support, Marketing 


Feb-22 Digital Marketing Update All customers 


Feb-22 Customer Notifications Residential & Business 
Customers 


Apr-22 Internal Communications 
(Reminder) 


Frontline, Customer Service, 
Technical Support, Marketing 


Apr-22 Customer 
Notifications  (Reminder) 


Residential & Business 
Customers 
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Date Tactics Target 
April 2022 Billing system messaging Public / General 


October 2021, April 2022 Website messaging Business, Wholesale and 
Residential 


October 2021, April 2022 Customer self-serve portal as 
important message  Business and Wholesale 


   
  
 
 


 
 
 
 
Date Tactics 


March  2022  
Post FAQ's and content on 
our www.eastlink.ca website. 


MARCH / APRIL 2022 


Bill Messages begin for Residential and 
Business customers. 
  
A new area code(368)will be introduced in 
Alberta,  April 2022.  For more information visit 
eastlink.ca. 
  


APRIL 2022 Internal communications circulated to staff 
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NPA 403/587/780/825/ RELIEF

(Implementation of New Overlay NPA 368)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

 February 2022





INTRODUCTION

This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 403/587/780/825 as required under Telecom Decision CRTC 2018-234.

The objective of the Network Implementation Plan (NIP) is as follows:

1. Make all network and interconnection modifications to implement the new NPA Code 368 in the NPA 403/587/780/825 area.





The purpose of the NITF is to develop a Network Implementation Plan (NIP) to be submitted to the CISC. This complies with the Canadian NPA Relief Planning Guidelines.



Each TSP operating in this NPA is requested to provide the name of a representative to serve on the NITF. The NITF is Co-chaired by volunteer participants of the NITF. The Co-chairs of the NITF compile, maintain and distribute the list of all representatives on the NITF to the NITF distribution list (i.e., contact name, title, telephone number, fax number, street address, e-mail address), including the CNA.



Purpose and Mandate



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;



1. Develop and submit progress reports;



1. Identify and address NIP issues;



1. Act as single point of contact on NIP issues;



1. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and



1. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs shall provide progress reports to the NITF for submission to the RPC in accordance with the revised Relief Implementation Schedule.



Test Plans and Tests shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the revised Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this revised RIP.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		Item

		Task / Event

		Prime

		Start

		End



		39

		TSPs to submit Progress Report #1 to Network Implementation Task Force (NITF) and Consumer Awareness Task Force (CATF) (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		23-Oct-21

		05-Nov-21



		40

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		05-Nov-21

		22-Nov-21



		41

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		22-Nov-21

		06-Dec-21







		59

		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		23-Jan-22

		04-Feb-22



		60

		NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		04-Feb-22

		18-Feb-22



		61

		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)

		RPC

		18-Feb-22

		07-Mar-22







		63

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		25-Apr-22

		09-May-22



		64

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		10-May-22

		24-May-22



		65

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		24-May-22

		07-Jun-22







CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):

· Allstream

· Bragg Communications

· Telus (including Telus Mobility)

· Bell Canada (including Bell Mobility)

· Fibernetics Corporation

· Rogers Communications Canada Inc (Including Fido)

The known TSPs that did not submit a progress report to the NITF are:

· Beanfield Technologies

· Comwave Networks

· Distributel Communication 

· Freedom

· Globalstar

· ISP Telecom

· Iristel

· IXICA Communication

· Shaw Telecom Inc



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.

NETWORK IMPLEMENTATION PLAN PROGRESS

The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





[image: ]

 February 3, 2022 



PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF) 



NPA 403/587/780/825 

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to the NITF to provide an update on the status of its activities to implement the new overlay NPA 368. 

Rogers and Fido is following the schedule detailed in the Relief Implementation Plan (RIP) for NPA 368. The Company advises that all activities are being executed in accordance with the described schedule of NITF activities identified in the Relief Implementation Plan. 



Prepared by – Jennifer Mack, Network Designer, Voice Networks Engineering
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Bell Canada and Bell Mobility 





NPA 403/587/780/825 Relief

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

(Implementation of NPA Code 368 Overlay)

3 February 2022





PROGRESS REPORT



Bell Canada including Bell Mobility (Bell) submits this Progress Report to the 403/587/780/825 RPC with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).  



This progress report provides an update on the status of activities to implement the new overlay NPA Code 368 in the Numbering Plan Area (NPA) currently served by NPA Codes 403, 587, 780 and 825.

Bell is following the schedule in the RIP and reports that all network implementation activities are proceeding according to the schedule contained in the RIP.  This includes general network readiness and all modifications required to systems and processes.

Bell has no concerns to identify at this time and no major problems are foreseen that could jeopardize implementation of relief in accordance with the Relief Implementation Plan.



Marie-Christine Hudon

Specialist – Network Provisioning

Voice Network Services

Bell Canada









[image: ]

Mr. Chung,



Please accept this letter as Progress Report #2 to NPA 403/587/780/825 Relief NITF. 

Bragg Communications Inc. reports that network implementation activities are progressing and will be completed as per the schedule detailed in the RIP.  Bragg has no concerns regarding overlay NPA 368.   











Regards,



Kim Brown

Carrier Services Manager

Bragg Communications Inc.
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PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 403/587/780/825/368







Allstream submits this initial progress report to the NITF to provide an update on the status of its activities for the implementation of the new Distributed Overlay NPA 368 



 Allstream is following the schedule in the Relief Implementation Plan (RIP) for the introduction of NPA 368 which will be a Distributed Overlay of NPA’s 403, 587, 780 and 825. Allstream will have no issues in meeting all dates outlined in the RIP.





Cathy McGouran

Allstream
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February 3, 20121

TELUS 

(TELUS Mobility and TELUS Integrated Communications)



PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

Implementation of new NPA 368 as a Distributed Overlay on NPAs 403/587/780/825



PROGRESS REPORT

TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the status of activities to implement new NPA Code 368 in the Numbering Plan Area (NPA) currently served by NPA complex 403/587/780/825.

TELUS is following the schedule within the Relief Implementation Plan (RIP) and reports that all network implementation activities are proceeding according to the schedule contained in the RIP. This includes general network readiness with all modifications required to systems and processes, assignment and activation of Test CO Codes and Test Numbers to facilitate Network and Billing testing.

TELUS has no concerns to identify at this time.



Olena Bilozerska

Design Specialist II

TELUS









From: Richard Schleihauf [mailto:rschleihauf@corp.fibernetics.ca] 
Sent: February 3, 2022 10:04 AM
To: Fabian Chung <fabian.chung@telus.com>
Subject: RE: Progress Report #2 NPA 368 AB





Hi Fabian,



I already provided below to Lucie Pugliese regarding Fibernetics Corporation:



		Date

		Tactics

		Target



		November 2021 

		Area code pages on brand websites updated

		Customers



		Jan - March 2022

		messages will be stated on invoices along with links to website area code pages

		Customers



		Jan - March 2022 



		Social media posts and additional invoice messages



		Customers











Regards,

Rick Schleihauf

519-489-6700 ext 629
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Promoting the introduction of local 10-digit dialing and 
new area code 753 in Ontario  


 
Progress Report #1 


 
 


February 2022 
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Communications Progress Report 


 
 
 
This progress report is submitted to the Relief Planning Committee (RPC) and CRTC staff for the 
343/613 overlay project. The report outlines the public relations activities that the 
Telecommunications Alliance (TA) has undertaken to generate awareness for the 
introduction of the new 753 area code in Ontario. Also included in this document are the 
reports submitted by individual carriers.  
  
 
About the Telecommunications Alliance 
  
Canada’s major telecommunications service providers have joined forces to develop 
communications campaign informing the public about the introduction of new area codes in 
certain calling areas.  
 
 
Communication Strategies  
 
Since there are no changes in local dialing patterns, the main component of the communication 
campaign is to conduct a targeted PR campaign to ensure awareness of the new area code with 
local media, government, businesses and residents.  
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PROGRESS REPORT 
 
 
 
Activities initiated by the TA 
 
JANUARY  2022 
 


   
• Email notification to Government officials (federal, provincial); Municipalities and Chambers 


of Commerce  
• Media relations 


! Issue of news release  
 
 


 
 
Timeline Tactics Target 
   
January 19 Media release Media 
January 19 E mail note  Governments (Federal & 


Provincial) 
January 19 E mail note Municipalities, business 


associations and other key 
stakeholders 
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Annexes 
 
 
 
 
MEDIA COVERAGE -PHASE 1 : JANUARY 2022 
 
 
 


Type of 
media 


Title of Media Date of 
publication 


Date of 
interview 


Radio 94,9 rouge Jan 19  
    
TV CTV News Timmins Jan 20 Jan 20 
    
Print Manitoulin Expositor Jan 19 Jan 19 
    
Web https://finance.yahoo.com/news/area-codes-ontario-130000761.html Jan 19  
Web https://www.lelezard.com/communique-20198754.html Jan 19  
Web https://www.userwalls.com/n/area-codes-ontario-2701283/ Jan 19  
Web https://www.mymuskokanow.com/116379/new-area-code-coming-to-the-region/ Jan 19  
Web https://www.cbj.ca/municipal-news/?rkey=20220119C1037&filter=4784 Jan 19  
Web http://www.lannonceur.ca/Pages/Nouvelles_CNW.php?rkey=20220119C4013&fil


ter=10468 
Jan 19  


Web https://www.tolerance.ca/en/newswire?rkey=20220119C1037&filter=21675 Jan 19  
Web http://www.mastheadonline.com/cnw/?rkey=20220119C1037&filter=5207 Jan 19  
Web https://www.onenewspage.com/prnewswire.php?rkey=20220119C1037&filter=39


68 
Jan 19  


Web https://digitalconqurer.com/prnewswire/technology/?rkey=20220119C1037&filter
=3833 


Jan 19  


Web https://www.techinsideout.co/tech-releases?rkey=20220119C1037&filter=21681 Jan 19  
Web https://www.mybancroftnow.com/54342/new-numbers-in-area-may-not-get-613-


area-code/ 
Jan 19  


Web https://cartt.ca/new-area-codes-coming-to-ontario/ Jan 19  
Web  https://ottawa.ctvnews.ca/ottawa-is-getting-a-third-area-code-this-spring-


1.5746351 
Jan 19  


Web https://heromag.net/ottawa-will-have-a-third-area-code-this-spring Jan 19  
Web    
Web https://bestinau.net/ottawa-will-receive-its-third-area-code-this-spring Jan 19  
Web https://uggcozy.com/ottawa-gets-a-third-area-code-this-spring/ Jan 19  
Web https://duchetridao.com/ottawa-is-getting-a-third-area-code-this-spring/ Jan 19  
Web https://canada.on-24.com/local/75059.html Jan 19  
 https://flipboard.com/@ctvnews/ottawa-q9ejf5frz/ottawa-is-getting-a-third-area-


code-this-spring/a--SxNQQ12QiKw5imGVRcBZA%3Aa%3A2823982346-
fd367bf8b6%2Fctvnews.ca 


Jan 19  


Web https://ottawacitizen.com/news/local-news/ottawa-getting-new-area-code-in-
march 


Jan 19  


Web https://www.narcity.com/toronto/ontario-is-getting-2-new-area-codes-this-year-
heres-what-you-need-to-know 


Jan 19  


Web https://www.msn.com/en-ca/news/canada/ottawa-getting-new-area-code-in-
march/ar-AASX58Z?ocid=hplocalnews 


Jan 19  


Web https://heromag.net/ottawa-will-have-a-new-area-code-in-march Jan 19  
Web https://new.in-24.com/News/459539.html Jan 19  
Web https://news.knowledia.com/CA/en/articles/ottawa-getting-new-area-code-in-


march-199234880c843977c5e2997f7095083a02b386d6 
Jan 19  







  5  


Web https://thecanadian.news/2022/01/19/ontario-gets-2-new-area-codes-this-year-
and-here-is-what-you-need-to-know/ 


Jan 19  


Web https://trixabia.com/ottawa-gets-new-area-code-in-march/ Jan 19  
Web https://almooon.com/this-will-be-ottawas-new-area-code-starting-in-march/ Jan 19  
Web https://novonite.com/ottawa-is-getting-a-new-area-code-in-march/ Jan 19  
Web https://gfyclan.com/ottawa-will-get-a-new-area-code-in-march/ Jan 19  
Web https://newsdubai.org/2022/01/20/the-new-753-area-code-will-be-introduced-in-


eastern-ontario-this-spring/ 
Jan 19  


Web https://solozair.com/this-will-be-ottawas-new-area-code-starting-in-march/ Jan 19  
Web https://heromag.net/new-area-code-753-is-introduced-in-eastern-ontario-this-


spring 
Jan 19  


Web https://windobi.com/new-area-code-753-will-be-introduced-in-eastern-ontario-
this-spring/ 


Jan 19  


Web https://www.myparrysoundnow.com/65752/683-area-code-coming-to-parry-
sound-in-mid-june/ 


Jan 19  


Web https://www.mytimminsnow.com/61112/new-area-code-coming-to-the-region/ Jan 19  
Web https://o.canada.com/news/local-news/ottawa-getting-new-area-code-in-march Jan 19  
Web https://almooon.com/ottawa-will-get-a-new-area-code-in-march/ Jan 19  
Web https://canada.on-24.com/local/75394.html Jan 19  
Web https://duchetridao.com/ottawa-is-getting-a-new-area-code-in-march/ Jan 19  
Web https://ici.radio-canada.ca/nouvelle/1855674/indicatif-telephone-regionaux-753-


683-ontario-crtc-telecommunications 
Jan 19  


Web https://news.fr-24.com/entreprise/895563.html Jan 19  
Web https://uggcozy.com/this-will-be-ottawas-new-area-code-starting-in-march-2/ Jan 20  
Web https://flipboard.com/topic/torontoentertainment/call-753-maybe-eastern-ontario-


to-add-third-area-code-in-march-cbc-news/a-
2BtlWmKnSBS_W9eFIF70KA%3Aa%3A107108217-e67bfc6046%2Fcbc.ca 


Jan 20  


Web https://www.ctvnews.ca/video?clipId=2365834 Jan 20  
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PROGRESS REPORT 
INDIVIDUAL CARRIERS 


 
 


 
 
 
Date Tactics Target 
December 2021 Information available on bell.ca 


and bce.ca 
All customers 


January 2022 Internal messaging Frontline customer reps  
January 2022 Bill messages  Residential & business 


customers in Ontario 
 
 
 
 


 
 
Date Tactics Target 
February 15-March 14 Postpaid: Bill message to all 


customers in the relevant area 
promoting the introduction of the 
new area code. 


Rogers, Fido and Chatr 
customers (consumer and 
business) 


MARCH 2-4 Pre-paid: SMS to customers in 
relevant area promoting the 
introduction of the new area code. 


Rogers, Fido and Chatr customers 
(consumer and business) 


JANUARY-MARCH Notify frontline customer care 
agents responding to customer 
inquiries about the new area code 
in anticipation of questions from 
customers. 


Rogers, Fido and Chatr customer 
care agents (consumer and 
business) 
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Date Tactics Target Status 
December 15, 2021 Information available 


on telus.com website 
All Ontario customers Complete 


January, February 
2022 


Internal messaging Front line agents 
(Business and 
Consumer) 


January Complete,  
February Complete 


January, February 
2022 


Bill message All Ontario Business 
customers 


January Complete,  
February is in 
progress 


  
 
 
 
 


 
 
Date Tactics Target 
December 2021 Information to be published on 


website  
 Customers 


January 2022 Internal notification Employees 
January 2022 Email notification Customers 
 
 
 
 


 
 
 
Date Tactics Target 


January, 2022 Portal update and Bill Message 


Comwave Networks Inc will be 
planning communication to its 
front line staff and customers 
well within the RIP (Relief 
Implementation Plan) schedule 
for the new NPA; 753 
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Date Tactics Target 


December 2021 Internal communications 
Frontline staff, technical 
support and marketing/ 
communications 


DECEMBER 2021  Website Update All customers 
January 2022  Customer Notifications Residential, business, wholesale 


customers 
March 2022 Internal Communications 


(Repeat) 
Frontline staff, technical support 
and marketing/ communications 


March 2022  Customer Reminder Notifications Residential, business, wholesale 
customers 


 
 


 
 
Date Tactics Target 
January 2022 Area code pages on brand 


websites to be updated, 
 


All customers 
 


January-February 2022 Messages will be stated on 
invoices along with links to 
website area code pages. 
 


All customers 
 


 
 
 


  
  
Date Tactics Target 
January 15, 2022 Customer bulletin email & self-


serve portal notice 
Wholesale, Resale & Retail 
Customers 


January 20, 2022 Public Notice on website  General Public 
February 20, 2022 Internal Notice to Staff Staff 
February 1, 2022 Reminder notification email to 


customers 
Wholesale & Resale clients 
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Date Tactics Target 
No info received   
   
   


 
 


 
Date Tactics Target 
January 2022 Email notification 


 
All customers 
 


March 2022 Reminder notice by email. 
 


All customers 
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NPA 343/613 RELIEF

(Implementation of New Overlay NPA 753)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

10 February 2022





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 343/613 as required under Telecom Decision CRTC 2018-409.



The objective of the Network Implementation Plan (NIP) is as follow:



1. Make all network and interconnection modifications to implement the new NPA Code 753 in the NPA 343/613 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		47

		TSPs to submit Progress Report #1 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022-01-27

		2022-02-03



		48

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-02-03

		2022-02-10



		49

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-02-10

		2022-02-24







		51

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-03-28

		2022-04-11



		52

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-04-12

		2022-04-27



		53

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-04-27

		2022-05-11











CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Allstream

· Bell Canada (including Bell Mobility) 

· Bragg Communications (Eastlink)

· Iristel

· Rogers Communications (including Fido)

· Teksavvy Solutions

· TELUS (TELUS Mobility and TELUS Integrated Communications)

· Vianet



   



The known TSPs that did not submit a progress report to the NITF are:



· Comwave Networks

· Distributel Communications Limited

· Exatel Inc.

· Fibernetics Corporation

· Flexity

· Freedom Mobile

· Globalstar Canada Company

· Innsysvoice Corporation

· ISP Telecom

· Ixica Communications

· Lansdowne Rural Telephone Company

· Managed Network Systems Inc. (MNSi)

· Nexicom Telecommunications

· North Frontenac Tel Co

· North Renfrew Telco

· Primus Telecommunications Canada

· Roxborough Telephone Company

· Vidéotron

· Westport Telco



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF









Attachment 1

RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 753 over NPA 343/613

Updated 17 November 2021



		Item

		Task or Event

		PRIME

		START

		END



		1

		CNA identifies NPA exhaust of November 2022 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period

		CNA

		 

		2018-04-08



		2

		CNA conducts R-NRUF and releases results indicating the PED has advanced to August 2022

		CNA

		2018-06-22

		2018-08-28



		3

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		2018-07-11



		4

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis

		RPC Chair

		2018-07-11

		 



		5

		CNA develops and distributes Initial Planning Document (IPD) to RPC

		CNA

		2018-04-08

		2018-11-02



		6

		CRTC approves Canadian NPA Relief Planning Guideline, Version 7.0

		 

		 

		2019-01-29



		7

		CNA issues July 2019 R-NRUF results indicating the PED has deferred to September 2025.

		CNA

		 

		2019-09-20



		8

		CNA issues January 2020 R-NRUF results indicating the PED has advanced to June 2025.

		CNA

		 

		2020-03-24



		9

		CNA issues July 2020 R-NRUF results indicating the PED has advanced to February 2024.

		CNA

		2020-06-15

		2020-08-18



		10

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2018-07-11

		2022-07-08



		11

		CNA releases the PROC and announces the date for the initial RPC conference call (18 November 2020)

		 

		 

		2020-10-11



		12

		At the request of the ILEC, the date of the initial RPC conference call was postponed until after the January 2021 R-NRUF results were published

		 

		 

		2020-10-20



		13

		CNA announces date of initial RPC meeting for 4 March 2021

		 

		 

		2021-02-19



		14

		CNA issues January 2021 R-NRUF results showing the PED has advanced to October 2022 (in a Jeopardy Condition)

		 

		 

		2021-02-23



		15

		RPC participants review PROC & submit contributions to RPC

		 

		2021-02-23

		2021-02-25



		16

		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		2021-03-04

		2021-03-04



		17

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2021-03-05

		2021-03-19



		18

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		2021-03-19

		2021-04-06



		19

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2021-03-04

		2021-04-06



		20

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2021-04-06

		2021-11-10



		21

		CNA obtains relief NPA from NANPA

		CNA

		2021-11-10

		2021-11-10



		22

		RPC develops the Planning Letter (PL)

		RPC

		2021-11-10

		2021-11-10



		23

		Task Forces, TSPs and users implement relief Relief Plan (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2021-11-10

		2022-03-26



		24

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2021-11-10

		2021-12-01



		25

		CNA submits PL to NANPA

		CNA

		2021-11-10

		2021-11-10



		26

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2021-11-10

		2021-11-10



		27

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2021-11-10

		2022-03-26



		28

		Media release issued (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		 

		2021-11-10

		2022-01-20



		29

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2021-12-01

		2022-01-20



		30

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2021-11-10

		2021-11-17



		31

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2021-11-10

		2022-03-26



		32

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2021-11-10

		2022-03-26



		33

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2021-11-10

		2022-03-26



		34

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-11-10

		2022-03-26



		35

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2021-11-10

		2022-03-26



		36

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2021-11-10

		2022-03-26



		37

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-11-10

		2022-03-26



		38

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-11-10

		2022-03-26



		39

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2021-11-10

		2022-03-26



		40

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2021-11-10

		2022-03-26



		41

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2021-11-10

		2022-03-26



		42

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2021-11-10

		2021-11-21



		43

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2021-11-10

		2022-01-26



		44

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2021-11-10

		2022-01-26



		45

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2022-01-26



		46

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2022-01-26

		2022-04-26



		47

		TSPs to submit Progress Report #1 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022-01-27

		2022-02-03



		48

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-02-03

		2022-02-10



		49

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-02-10

		2022-02-24



		50

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2022-03-26



		51

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-03-28

		2022-04-11



		52

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-04-12

		2022-04-27



		53

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-04-27

		2022-05-11



		54

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2022-04-26

		2022-06-01



		55

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 343/613 ad hoc RPC is no longer required

		RPC Chair

		2022-06-01

		2022-07-08
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PROGRESS REPORT #1 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 613/343/753







Allstream submits this initial progress report to the NITF to provide an update on the status of its activities for the implementation of the new Distributed Overlay NPA 753 



 Allstream is following the schedule in the Relief Implementation Plan (RIP) for the introduction of NPA 753 which will be a Distributed Overlay of NPA’s 613 and 343. Allstream will have no issues in meeting all dates outlined in the RIP.





Cathy McGouran

Allstream
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Bell Canada & Bell Mobility





NPA 343/613 Relief

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

(Implementation of NPA Code 753 Overlay)

27 January 2022





PROGRESS REPORT



Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).  



This progress report provides an update on the status of activities to implement the new overlay NPA Code 753 in the Numbering Plan Area (NPA) currently served by NPA Codes 343 and 613.



Bell is following the schedule in the RIP and reports that all network implementation activities are proceeding according to the schedule contained in the RIP.  This includes general network readiness, the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing, and all modifications required to systems and processes.



Bell has no concerns to identify at this time and no major problems are foreseen that could jeopardize implementation of relief in accordance with the Relief Implementation Plan.



Marie-Christine Hudon

Specialist – Network Provisioning

Voice Network Services

Bell Canada
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Ms. Hudon,



Please accept this letter as Progress Report #1 to NPA 343/613 Relief NITF. 

Bragg Communications Inc. reports that network implementation activities are under way and will be completed as per the schedule detailed in the RIP.  Bragg has no concerns regarding activities related to scheduled overlay NPA 753.   











Regards,



Kim Brown

Carrier Services Manager

Bragg Communications Inc.
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Progress report to the network implementation task force (NITF)


for a Distributed Overlay of new NPA 753 over NPA 343/613

 January 31st, 2022





Progress report



          Iristel submit this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).


          This progress report provides an update on the status of activities to implement the new area Code 753 in the Numbering Plan Area (NPA) currently served by area codes 343/613.



          Iristel is following the schedule in the RIP (NPA 343/613 Relief Implementation Plan v2) and reports that all network implementation activities are proceeding according to the schedule contained in the RIP. This includes general network readiness and all modifications required to systems and processes.





Respectfully, 





[image: iristel]

Andreea Badea

Regulatory Affairs Manager



O: +1-416-800-0030

F: +1-647-977-1049 

E: regulatory@iristel.com



www.iristel.com
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February 9, 2022



Progress Report # 1 to the Network Implementation Task Force (NITF)

NPA 343/613

				

TekSavvy submits this initial progress report to the NITF to provide a status of network activities associated with the implementation of new overlay NPA 753 in the areas currently served by NPAs 343/613.



TekSavvy is following the schedule in the Relief Implementation Plan (RIP) and all network activities are proceeding according to this schedule. At this time, TekSavvy has no concerns regarding the network implementation of NPA 753.



Regards,



Diane Dolan	

Voice Services Manager

TekSavvy Solutions Inc.
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TELUS 

(TELUS Mobility and TELUS Integrated Communications)



NPA 343/613 Relief

 



PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

02 February 2022





PROGRESS REPORT



The Relief Implementation Plan (RIP) for NPA 343/613 requires periodical progress reports by each Telecommunication Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for NPA 343/613 Relief Project. 



TELUS (TELUS Mobility and TELUS Integrated Communications) submits this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).  



This progress report provides an update on the status of activities to implement a Distributed Overlay of new NPA 753 over the Numbering Plan Area (NPA) currently served by NPA Codes 343/613. 



TELUS (TELUS Mobility and TELUS Integrated Communications) reports that all network implementation activities are proceeding according to the schedule contained in the RIP.  This includes general network readiness and all modifications required to systems and processes.



TELUS has no concerns to identify at this time and no major problems are foreseen that could jeopardize implementation of relief in accordance with the Relief Implementation Plan.







Olena Bilozerska

Design Specialist II

TELUS 
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February 3, 2022



Progress report to the Network Implementation Task Force (NITF) NPA 343/613



In accordance with the Relief Implementation schedule, Vianet Inc. (Vianet/ExaTEL) submits this progress report to the NITF regarding the status of network implementation activities associated with the implementation of new NPA 753, as an overly in the area currently served by NPAs 343/613.

Vianet is following the Relief Implementation Plan (RIP) and all network activities are proceeding according to the RIP schedule.



Vianet has no concerns to identify regarding the network implementation of this NPA.





Sincerely,







Kathleen Turnsek

Regulatory Affairs
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FEBRUARY 18, 2022





PROGRESS REPORT #1 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 613/343/753



Introduction:



VIDEOTRON submits this progress report to the NITF to provide an update on the status of

activities to implement the new overlay NPA 753 in the Numbering Plan Area served by area

codes 613/343.



Progress Report:



VIDEOTRON is following the required activities part of the Relief Implementation Plan for NPAs 613 & 343.



The Company advises that all activities are in progress in accordance with the described

schedule of NITF activities identified in the RIP. We are about to do some tests in order to validate our routing.



Videotron has no other specific concerns to identify to the CRTC staff currently.









Prepared by :

Marc Berruyer

Network Analyst
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