3 August 2022
Joint Relief Planning Committee Meeting
NPAs 249/705, 438/514, 450/579, and 819/873
Progress Report
Hosted by CNA

Conference Bridge:	David Comrie – COMsolve Inc. (CNA)
Fiona Clegg – COMsolve Inc. (CNA)
Suresh Khare – COMsove Inc. (CNA)
Marie-Christine Hudon – Bell Canada
Olena Bilozerska – TELUS
Lucie Pugliese – Telecommunications Alliance
Dilraj Suri – Freedom Mobile
Jeanne Bell – Allstream
Gerard Blais - Cooptel

Welcome:

Suresh Khare, as CSCN Chair, welcomed the attendees and introductions were conducted. 

[bookmark: _Hlk103155635]Suresh Khare noted that the agenda was to review and accept the Progress Reports from the Network Implementation and Consumer Awareness task forces for relief in NPAs 249/705, 438/514, 450/579, and 819/873. 

Discussion

Lucie Pugliese presented the NPA 249/705 CATF Final Progress Report.

Marie-Christine Hudon presented the NPA 249/705 NITF Final Progress Report.

Dilraj Suri noted that all the work was completed for Freedom Mobile but a status report was not sent.

Marie-Christine Hudon presented the NPA 438/514 NITF Progress Report #2.

Marie-Christine Hudon presented the NPA 450/579 NITF Progress Report #2.

Marie-Christine Hudon presented the NPA 819/873 NITF Progress Report #2.

Agreement was reached to accept the NPA 249/705 CATF Final Progress Report.

Agreement was reached to accept the NPA 249/705 NITF Final Progress Report.

Agreement was reached to accept the NPA 438/514 NITF Progress Report #2.

Agreement was reached to accept the NPA 450/579 NITF Progress Report #2.

Agreement was reached to accept the NPA 819/873 NITF Progress Report #2.


Action Item: David Comrie will send the CATF and NITF progress reports for NPAs 249/705, 438/514, 450/579, and 819/873 to CRTC staff for consideration. (Completed)

Summary of Agreements Reached

1) Agreement was reached to accept the NPA 249/705 CATF Final Progress Report.

2) Agreement was reached to accept the NPA 249/705 NITF Final Progress Report.

3) Agreement was reached to accept the NPA 438/514 NITF Progress Report #2.

4) Agreement was reached to accept the NPA 450/579 NITF Progress Report #2.

5) Agreement was reached to accept the NPA 819/873 NITF Progress Report #2.


Summary of Action Items

1) David Comrie will send the CATF and NITF progress reports for NPAs 249/705, 438/514, 450/579, and 819/873 to CRTC staff for consideration. (Completed)

Attachments




NPA 249/705 CATF Final Progress Report

[bookmark: _MON_1721028302]

NPA 249/705 NITF Final Progress Report



NPA 438/514 NITF Progress Report #2



NPA 450/579 NITF Progress Report #2



NPA 819/873 NITF Progress Report #2
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Communications Progress Report 


 
 
 
This final progress report is submitted to the Relief Planning Committee (RPC) and CRTC staff 
for the 249/705 overlay project. The report outlines the public relations activities that the 
Telecommunications Alliance (TA) has undertaken to generate awareness for the introduction of 
the new 683 area code in Ontario. Also included in this document are the reports submitted by 
individual carriers.  
  
 
About the Telecommunications Alliance 
  
Canada’s major telecommunications service providers have joined forces to develop 
communications campaign informing the public about the introduction of new area codes in 
certain calling areas.  
 
 
Communication Strategies  
 
Since there are no changes in local dialing patterns, the main component of the communication 
campaign was to conduct a targeted PR campaign to ensure awareness of the new area code with 
local media, government, businesses and residents.  
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PROGRESS REPORT 
 
 
 
Activities initiated by the TA 
 
JANUARY- JUNE  2022 
 


   
• Email notification to Government officials (federal, provincial); 
•  Email notifications to Municipalities and Chambers of Commerce  
• Media relations 


! Issue of news releases  
 


 
 


 
 
Timeline Tactics Target 
   
January 19 Media release Media 
January 19 E mail note  Governments (Federal & 


Provincial) 
January 19 E mail note Municipalities, business 


associations and other key 
stakeholders 


June 15 Media release Media 
June 15 E mail note Municipalities, business 


associations and other key 
stakeholders 
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Annexes 


 
 
 
 
MEDIA COVERAGE: JANUARY -JUNE 2022 
 
 


Type of 
media 


Title of Media Date of 
publication 


Date of 
interview 


    
Radio 94,9 rouge Jan 19  
Radio    
Radio CBC Radio One June 15 June 15 
Radio    
    
TV CTV News Timmins Jan 20 Jan 20 
    
    
Print Manitoulin Expositor Jan 19 Jan 19 
Print Manitoulin Expositor June 15 June 15 
    
Web https://finance.yahoo.com/news/area-codes-ontario-130000761.html Jan 19  
Web https://www.lelezard.com/communique-20198754.html Jan 19  
Web https://www.userwalls.com/n/area-codes-ontario-2701283/ Jan 19  
Web https://www.mymuskokanow.com/116379/new-area-code-coming-to-the-region/ Jan 19  
Web https://www.cbj.ca/municipal-news/?rkey=20220119C1037&filter=4784 Jan 19  
Web http://www.lannonceur.ca/Pages/Nouvelles_CNW.php?rkey=20220119C4013&fil


ter=10468 
Jan 19  


Web https://www.tolerance.ca/en/newswire?rkey=20220119C1037&filter=21675 Jan 19  
Web http://www.mastheadonline.com/cnw/?rkey=20220119C1037&filter=5207 Jan 19  
Web https://www.onenewspage.com/prnewswire.php?rkey=20220119C1037&filter=39


68 
Jan 19  


Web https://digitalconqurer.com/prnewswire/technology/?rkey=20220119C1037&filter
=3833 


Jan 19  


Web https://www.techinsideout.co/tech-releases?rkey=20220119C1037&filter=21681 Jan 19  
Web https://www.mybancroftnow.com/54342/new-numbers-in-area-may-not-get-613-


area-code/ 
Jan 19  


Web https://cartt.ca/new-area-codes-coming-to-ontario/ Jan 19  
Web  https://ottawa.ctvnews.ca/ottawa-is-getting-a-third-area-code-this-spring-


1.5746351 
Jan 19  


Web https://heromag.net/ottawa-will-have-a-third-area-code-this-spring Jan 19  
Web    
Web https://bestinau.net/ottawa-will-receive-its-third-area-code-this-spring Jan 19  
Web https://uggcozy.com/ottawa-gets-a-third-area-code-this-spring/ Jan 19  
Web https://duchetridao.com/ottawa-is-getting-a-third-area-code-this-spring/ Jan 19  
Web https://canada.on-24.com/local/75059.html Jan 19  
 https://flipboard.com/@ctvnews/ottawa-q9ejf5frz/ottawa-is-getting-a-third-area-


code-this-spring/a--SxNQQ12QiKw5imGVRcBZA%3Aa%3A2823982346-
Jan 19  
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fd367bf8b6%2Fctvnews.ca 
Web https://ottawacitizen.com/news/local-news/ottawa-getting-new-area-code-in-


march 
Jan 19  


Web https://www.narcity.com/toronto/ontario-is-getting-2-new-area-codes-this-year-
heres-what-you-need-to-know 


Jan 19  


Web https://www.msn.com/en-ca/news/canada/ottawa-getting-new-area-code-in-
march/ar-AASX58Z?ocid=hplocalnews 


Jan 19  


Web https://heromag.net/ottawa-will-have-a-new-area-code-in-march Jan 19  
Web https://new.in-24.com/News/459539.html Jan 19  
Web https://news.knowledia.com/CA/en/articles/ottawa-getting-new-area-code-in-


march-199234880c843977c5e2997f7095083a02b386d6 
Jan 19  


Web https://thecanadian.news/2022/01/19/ontario-gets-2-new-area-codes-this-year-
and-here-is-what-you-need-to-know/ 


Jan 19  


Web https://trixabia.com/ottawa-gets-new-area-code-in-march/ Jan 19  
Web https://almooon.com/this-will-be-ottawas-new-area-code-starting-in-march/ Jan 19  
Web https://novonite.com/ottawa-is-getting-a-new-area-code-in-march/ Jan 19  
Web https://gfyclan.com/ottawa-will-get-a-new-area-code-in-march/ Jan 19  
Web https://newsdubai.org/2022/01/20/the-new-753-area-code-will-be-introduced-in-


eastern-ontario-this-spring/ 
Jan 19  


Web https://solozair.com/this-will-be-ottawas-new-area-code-starting-in-march/ Jan 19  
Web https://heromag.net/new-area-code-753-is-introduced-in-eastern-ontario-this-


spring 
Jan 19  


Web https://windobi.com/new-area-code-753-will-be-introduced-in-eastern-ontario-
this-spring/ 


Jan 19  


Web https://www.myparrysoundnow.com/65752/683-area-code-coming-to-parry-
sound-in-mid-june/ 


Jan 19  


Web https://www.mytimminsnow.com/61112/new-area-code-coming-to-the-region/ Jan 19  
Web https://o.canada.com/news/local-news/ottawa-getting-new-area-code-in-march Jan 19  
Web https://almooon.com/ottawa-will-get-a-new-area-code-in-march/ Jan 19  
Web https://canada.on-24.com/local/75394.html Jan 19  
Web https://duchetridao.com/ottawa-is-getting-a-new-area-code-in-march/ Jan 19  
Web https://ici.radio-canada.ca/nouvelle/1855674/indicatif-telephone-regionaux-753-


683-ontario-crtc-telecommunications 
Jan 19  


Web https://news.fr-24.com/entreprise/895563.html Jan 19  
Web https://uggcozy.com/this-will-be-ottawas-new-area-code-starting-in-march-2/ Jan 20  
Web https://flipboard.com/topic/torontoentertainment/call-753-maybe-eastern-ontario-


to-add-third-area-code-in-march-cbc-news/a-
2BtlWmKnSBS_W9eFIF70KA%3Aa%3A107108217-e67bfc6046%2Fcbc.ca 


Jan 20  


Web https://www.ctvnews.ca/video?clipId=2365834 Jan 20  
    


    


Web https://www.newswire.ca/news-releases/introduction-of-683-area-code-in-ontario-
886223815.html 


June 15  


Web https://www.mymuskokanow.com/119483/news/new-683-area-code-arrives-this-
weekend/ 


June 15  


Web https://finance.yahoo.com/news/introduction-683-area-code-ontario-
120000027.html?guccounter=1&guce_referrer=aHR0cHM6Ly93d3cuZ29vZ2xlL
mNvbS8&guce_referrer_sig=AQAAAMgNQGvHVu-
Ep4YTb24NZKFXwnp2Z1GhhYZpMRFj9mRtl4z0JWNb3cV8hIcWLFRjBEsadqb
EJ62t5paLl9LVd4bagqFPHB7y8J-
mGT3Dv11zPWN_I5vMfKjB5dV6eD65OUrZ7jGw6aJ7bcZyjicdT_5sMiWnapDfgn
VeSLtwdDeR 


June 15  


Web https://www.mynorthbaynow.com/89273/featured/new-683-area-code-arrives-
this-weekend/ 


June 15  


Web https://www.cbj.ca/municipal-news/?rkey=20220615C5683&filter=4784 June 15  
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Web http://www.lannonceur.ca/Pages/Nouvelles_CNW.php?rkey=20220615C9586&fil
ter=10468 


June 15  


Web http://www.mastheadonline.com/cnw/?rkey=20220615C5683&filter=5207 June 15  
Web https://www.bizreflections.ca/news-updates/?rkey=20220615C5683&filter=21557 June 15  
Web https://www.mywestnipissingnow.com/45979/news/new-683-area-code-arrives-


this-weekend/ 
June 15  


Web https://curiocity.com/ontario-new-area-code-683/ June 15  
Web https://www.iqstock.news/n/introduction-683-area-code-ontario-4048906/ June 15  
Web https://www.thepeterboroughexaminer.com/local-


huntsville/news/2022/06/15/demand-for-phone-numbers-in-705-region-means-
another-new-area-code-here-s-what-you-need-to-know.html 


June 15  


Web https://www.northbaynipissing.com/news-story/10656655-demand-for-phone-
numbers-in-705-region-means-another-new-area-code-here-s-what-you-need-to-
know/ 


June 15  


Web https://ca.movies.yahoo.com/introduction-683-area-code-ontario-120000126.html June 15  
Web https://www.mykapuskasingnow.com/45453/featured/new-area-code-for-north-


starts-this-weekend/ 
June 15  


Web https://www.muskokaregion.com/news-story/10656655-demand-for-phone-
numbers-in-705-region-means-another-new-area-code-here-s-what-you-need-to-
know/ 


June 15  


Web https://www.thestar.com/local-huntsville/news/2022/06/15/demand-for-phone-
numbers-in-705-region-means-another-new-area-code-here-s-what-you-need-to-
know.html?itm_source=parsely-api 


June 15  


Web https://www.newswire.ca/fr/news-releases/nouvel-indicatif-regional-683-en-
ontario-804273788.html 


June 15  


Web https://www.stcatharinesstandard.ca/local-huntsville/news/2022/06/15/demand-
for-phone-numbers-in-705-region-means-another-new-area-code-here-s-what-
you-need-to-know.html 


June 15  


Web https://cartt.ca/new-area-code-683-starts-rolling-out-june-18-in-ontario/ June 15  
Web https://www.therecord.com/local-huntsville/news/2022/06/15/demand-for-phone-


numbers-in-705-region-means-another-new-area-code-here-s-what-you-need-to-
know.html 


June 15  


Web https://www.blogto.com/tech/2022/06/ontario-new-area-code/ June 16  
Web https://www.myespanolanow.com/49145/news/new-area-code-for-north-eastern-


ontario/ 
June 16  


Web https://kawarthanow.com/2022/06/11/new-area-code-coming-to-the-kawarthas-
region-on-june-18/ 


June 16  


Web https://www.baytoday.ca/local-news/new-local-area-code-takes-effect-this-week-
joins-705-and-249-5471635 


June 16  
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PROGRESS REPORT 
INDIVIDUAL CARRIERS 


 
 


 
 
 
Date Tactics Target 
December 2021 Information available on 


bell.ca and bce.ca 
All customers 


January 2022 Internal messaging Frontline customer reps  
March 2022 Bill messages and customer 


notifications  
Residential & business 
customers in Ontario 


   
 
 
 
 


 
 
 
Date Tactics Target 
March 7-April 6 Postpaid: Bill message to all 


customers in the relevant area 
promoting the introduction of 
the new area code. 


Rogers, Fido and Chatr 
customers (consumer and 
business) 


MARCH 23-24 Pre-paid: SMS to customers in 
relevant area promoting the 
introduction of the new area 
code. 


Rogers, Fido and Chatr 
customers (consumer and 
business) 


JANUARY-APRIL Notify frontline customer care 
agents responding to customer 
inquiries about the new area 
code in anticipation of 
questions from customers. 


Rogers, Fido and Chatr 
customer care agents 
(consumer and business) 
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Date Tactics Target 
December 15, 2021 Information available on 


telus.com website 
All Ontario customers 


January, May 2022 Internal messaging Front line agents (Business 
and Consumer) 


January, May 2022 Bill message All Ontario Business 
customers 


June 18, 2022 New area code launch Date that the new area is 
officially available where 
needed.  


 
 
 
 
 
 


 
 
Date Tactics Target 
December 2021 Information to be published on 


website  
 Customers 


January 2022 Internal notification Employees 
January 2022 Email notification Customers 
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Date Tactics Target 


February 2022  
Post FAQ's and content on 
our www.eastlink.ca website. 


Complete 


May 2022 


Bill Messages begin for 
Residential and Business 
customers. 
  
A new area code(683)will be 
introduced in Ontario, June 
2022.  For more information visit 
eastlink.ca. 
  


 


May 2022 
Internal communications 
circulated to staff 


 


 
 


 
 
Date Tactics Target 
January 2022 Area code pages on brand 


websites to be updated, 
 


All customers 
 


January-February 2022 Messages will be stated on 
invoices along with links to 
website area code pages. 
 


All customers 
 


June 2022 Fibernetics implemented the 
new NPA of 683 and 
everything is operating fine 
with no concerns 
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Date Tactics Target 


December 2021 Internal communications 
Frontline staff, technical 
support and marketing/ 
communications 


December 2021  Website Update All customers 


January 2022  Customer Notifications Residential, business, 
wholesale customers 


May 2022 Internal Communications 
(Repeat) 


Frontline staff, technical 
support and marketing/ 
communications 


May 2022  Customer Reminder 
Notifications 


Residential, business, 
wholesale customers 


 
 
The following carriers did not submit a progress report: 
Comwave 
Ixica 
Iristel 
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[bookmark: _GoBack]NPA 249/705 RELIEF

(Implementation of New Overlay NPA 683)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

15 July 2022





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 249/705 as required under Telecom Decision CRTC 2020-36.



The objectives of the Network Implementation Plan (NIP) are as follows:



1. Make all network and interconnection modifications to implement the new NPA Code 683 in the NPA 249/705 area.





The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the Final Progress Reports are required:



		49

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-06-20

		2022-07-06



		50

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-07-07

		2022-07-20



		51

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-07-20

		2022-08-04









CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Allstream

· Bell Canada (including Bell Mobility)

· Cochrane Telephone Services

· Fibernetics Corporation

· Ontera/ Northerntel Limited Partnership

· Rogers Communications (including Fido)

· TekSavvy Solutions

· TELUS (TELUS Mobility and TELUS Integrated Communications)



   



The known TSPs that did not submit a progress report to the NITF are:



· AMTelecom

· Bragg Communications

· Comwave Networks

· Distributel Communications Limited

· Exatel Inc.

· Flexity

· Freedom Mobile

· InnsysVoice Corp

· Iristel

· ISP Telecom

· Ixica Communications

· Managed Network Systems Inc. (MNSi)

· Nexicom Telecommunications

· Shaw Telecom



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF has followed the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities have been implemented in accordance with the schedule contained in the Relief Implementation Plan (RIP).



The NITF reports that no major problems were identified by TSPs during the implementation of relief of NPA 249/705.  



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF







RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 683 over NPA 249/705



		Item

		Task or Event

		PRIME

		START

		END



		1

		[bookmark: RANGE!B6]NPA 683 is set aside for future relief of Ontario NPAs 249-705 per Telecom Decision CRTC 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 683

		CRTC

		 

		2017-02-03



		2

		CNA identifies NPA exhaust of July 2025 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period

		CNA

		 

		2019-03-26



		3

		CNA published the Initial R-NRUF (July 2019) results which indicated that PED has moved out to March 2026

		CNA

		 

		2019-09-20



		4

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		2020-01-30



		5

		CNA publishes January 2020 R-NRUF results indicating the PED has moved out to April 2026.

		CNA

		 

		2020-03-24



		6

		CNA publishes July 2020 R-NRUF results indicating the PED has advanced to May 2025.

		CNA

		 

		2020-08-18



		7

		CNA publishes January 2021 R-NRUF results indicating the PED has advanced to April 2023 and notifies, by e-mail, CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future three year time period. NPA is in Jeopardy condition

		CNA

		 

		2021-02-23



		8

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2020-01-30

		2022-09-26



		9

		CNA releases the PROC and announces the date for the initial RPC conference call

		CNA

		2021-02-23

		2021-03-05



		10

		RPC participants review PROC & submit contributions to RPC

		 

		2021-03-05

		2021-03-12



		11

		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		2021-03-22

		2021-03-22



		12

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2021-03-23

		2021-04-03



		13

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		2021-04-03

		2021-04-19



		14

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2021-03-22

		2021-04-19



		15

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2021-04-19

		2021-11-10



		16

		CNA obtains relief NPA from NANPA

		CNA

		2021-11-10

		2021-11-10



		17

		RPC develops the Planning Letter (PL)

		RPC

		2021-11-10

		2021-11-10



		18

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2021-11-10

		2022-06-18



		19

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2021-11-10

		2021-12-01



		20

		CNA submits PL to NANPA

		CNA

		2021-11-10

		2021-11-10



		21

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2021-11-10

		2021-11-10



		22

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2021-11-10

		2022-06-18



		23

		Media release issued (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		 

		2021-11-10

		2022-01-20



		24

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2021-12-01

		2022-01-20



		25

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		n/a

		n/a



		26

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		n/a

		n/a



		27

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		n/a

		n/a



		28

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2021-11-10

		2021-11-17



		29

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2021-11-10

		2022-06-18



		30

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2021-11-10

		2022-06-18



		31

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2021-11-10

		2022-06-18



		32

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-11-10

		2022-06-18



		33

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2021-11-10

		2022-06-18



		34

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2021-11-10

		2022-06-18



		35

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-11-10

		2022-06-18



		36

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-11-10

		2022-06-18



		37

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2021-11-10

		2022-06-18



		38

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2021-11-10

		2022-06-18



		39

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2021-11-10

		2022-06-18



		40

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2021-11-17

		2022-01-11



		41

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2021-11-17

		2022-03-18



		42

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2021-11-17

		2022-03-18



		43

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2022-03-18



		44

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2022-03-18

		2022-07-19



		45

		TSPs to submit Progress Report #1 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022-03-18

		2022-04-01



		46

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-04-01

		2022-04-19



		47

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-04-19

		2022-05-03



		48

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2022-06-18



		49

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-06-20

		2022-07-06



		50

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-07-07

		2022-07-20



		51

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-07-20

		2022-08-04



		52

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2022-07-19

		2022-08-19



		53

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 249/705 ad hoc RPC is no longer required



		RPC Chair

		2022-08-19

		2022-09-26
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PROGRESS REPORT #3 TO THE NETWORK IMPLEMENTATION TASK FORCE

~IT)
NPA 249/705/683

Alistream submits this final progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overiay NPA 683

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 683 which will be a Distributed Overlay of NPA's 249 and 705.
Alistream has met all implementation dates outined in the RIP.

Cathy McGouran
Alistream
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Bell

Bell Canada and Bell Mobility

NPA 249/705 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 683 Overlay)

20 June 2022

PROGRESS REPORT

Bell Canada including Bell Mobility (Bell) submits this Progress Report to the NITE.,
with.the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 683 in the Numbering Plan Area (NPA) currently served by
NPA Codes 249 and 705.

Bell reports that all network activities have been successfully implemented in
accordance with the schedule contained in the RIP. This includes the
implementation on the new NPA Code 683 effective on 18 June 2022.

Test Numbers and CO Codes will b termiogiad following the end date of the inter-
carrier testing period on 19 July 2022,

Marie-Christine Hudon
Specialist -~ Network Provisioning
Voice Network Services

Bell Canada
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153 Sixth Avenue

Cochrane, Ontario

PoL1CO

7052724232
CochraneTel  customercare@cochranstel.ca
YOU'RE AT HOME

June 28,2022

Final Progress Report to the NPA 249/705
Network Implementation Task Force (NITF)

Cochrane Telecom Services Inc. (CochraneTel) submits this final progress report to the
Network Implementation task Force to provide an update on the implementation of the new
overlay NPA 683 for the regions currently services by NPA Codes 249 and 705.

The new NPA 683 has been successfully implement in our network. No issues or concerns
were encountered with this implementation.

Regards,

joyaDIom

Roxanne DesRoches
Office Manager
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lun. 2022-06-20 09:46
Richard Schleihauf <rschleihauf@corp fibernetics.ca>
EXTIRE: NPA 249/705 Final NTIF Report

A Mhudon Marie-Crstne

© Vous avez répondu & ce message le 2022:06-20 1000,

arie-Christine,

Fibernetics has implemented the new NPA of 683 and everything is operating fine, with no concerns.

Regards,

Rick Schlethauf
VP — Regulatory Affairs & Carrier Relations

Fibernetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N1 219

Phn (519) 489-6700 x 629

@ Fibergﬁeﬂ%

www fibernetics.ca
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ontera

Building the New North

Northernic/

June 21,2022
Re: Network Implementation Task Force Progress Final Report for NPA 249/705

Ontera/NorthernTel submits this final report to the NITF to provide an update on the status of activities
to implement the new overlay NPA 683 on existing NPA 249/705.

Ontera/NorthernTel are following the schedule in the RIP for the introduction of NPA 683.
Ontera/NorthernTel have completed all work in the network.

Eric Berger

Ontera
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QO ROGERS.

July 4, 2022

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 249/705

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overlay
NPA 683

Rogers and Fido have completed the required activities as part of the Relief Implementation
Plan (RIP) for NPA 249/705. The Company advises that all activities were implemented in
accordance with the described schedule of NITF activities identified in the Relief
Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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June 29, 2022

Final Progress Report to the NPA 249/705 Network Implementation
Task Force (NITF)

TekSavvy Solutions Inc. submits this final progress report to the NITF to
provide an update on the implementation of new overlay NPA 683 for the
regions currently served by NPAs 249 & 705.

The new NPA 683 has been successfully implemented in our network. No
issues were encountered with this implementation.

Regards,
Diane Dolan

Voice Services Manager

TekSavvy Solutions Inc.
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~Z TELUS

TELUS Mobility & TELUS Integrated Communications

NPA 249/705 Relief
(Implementation of a New NPA Code 683 Distributed Overlay of NPA 249/705)

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

06 July 2022

PROGRESS REPORT

‘The Relief Implementation Plan (RIP) for NPA 249/705 requires periodical progress reports by
each Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 249/705 Relief Project

TELUS (TELUS Mobility and TELUS Integrated Communications) submits this Progress Report
o the NITF with the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC)

This progress report provides an update on the status of activities to implement the new overlay
NPA Code 683 in the Numbering Plan Area (NPA) currently served by NPA Codes 24/705.

TELUS reports that all network implementation activities have been successfully completed in
‘accordance with the schedule of NITF activities identified in the Relief Implementation Plan.

Olena Bilozerska
Design Specialist Il
TELUS
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NPA_438_514_Second_NITF_Report.docx
NPA 438/514 RELIEF

(Implementation of New Overlay NPA 263)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

15 July 2022





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 438/514 as required under Telecom Decision CRTC 2020-37.



The objectives of the Network Implementation Plan (NIP) are as follows:



1. Make all network and interconnection modifications to implement the new NPA Code 263 in the NPA 438/514 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		47

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		6/22/2022

		7/8/2022



		48

		NITF develops & submits Progress Report #2 to RPC (linked to TSP reports to NITF)

		NITF

		7/8/2022

		7/22/2022



		49

		RPC submits Progress Report #2 to CRTC staff (linked to NITF report)

		RPC

		7/22/2022

		8/8/2022







		51

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		10/24/2022

		11/7/2022



		52

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		11/8/2022

		11/22/2022



		53

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		11/22/2022

		12/6/2022









CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Allstream

· Bell Canada (including Bell Mobility)  

· [bookmark: _GoBack]Cooptel

· Fibernetics Corporation

· Maskatel

· Rogers Communications (including Fido)

· Teksavvy Solutions

· TELUS (TELUS Mobility and TELUS Integrated Communications)

· Videotron



The known TSPs that did not submit a progress report to the NITF are:



· Beanfield Technologies

· Comwave Networks

· Distributel Communications Limited

· InnsysVoice Corp

· Iristel

· ISP Telecom

· Ixica Communications

· Primus Telecommunications



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF







RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 263 over NPA 438/514



		Item

		Task or Event

		PRIME

		START

		END



		1

		[bookmark: RANGE!B6]NPA 263 is set aside for future relief of QC NPAs 438-514 per CRTC decision 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 263

		CRTC

		 

		2/3/2017



		2

		CNA identifies NPA exhaust of October 2023 and notifies CRTC staff, CSCN, NANPA & CISC, via email, that the NPA will exhaust within the future six year time period

		CNA

		 

		3/26/2019



		3

		CNA published the Initial  R-NRUF (July 2019) results which indicated that PED has moved out to June 2024

		CNA

		6/15/2019

		9/20/2019



		4

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		1/30/2020



		5

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis

		RPC Chair

		1/30/2020

		2/17/2023



		6

		CNA conducts January 2020  R-NRUF results indicating the PED has moved out to March 2026

		CNA

		 

		3/24/2020



		7

		CNA issues July 2020 R-NRUF results indicating the PED has advanced to December 2024

		CNA

		 

		8/18/2020



		8

		CNA issues January 2021 R-NRUF results showing  the PED has advanced to July 2024

		CNA

		 

		2/23/2021



		9

		CNA issues revised January 2021 R-NRUF results showing  the PED has advanced to February 2024

		CNA

		 

		6/9/2021



		10

		CNA identifies NPA exhaust of February 2024 and notifies CRTC staff, CSCN, NANPA & CISC, via email, that the NPA will exhaust within the future three year time period

		CNA

		 

		6/9/2021



		11

		CNA shares Revised  January 2021 R-NRUF results with the CSCN and RPC indicating that the PED has advanced to February 2024

		CNA

		6/9/2021

		6/11/2021



		12

		CNA releases the PROC and announces the date for the initial RPC conference call

		CNA

		6/9/2021

		6/17/2021



		13

		RPC participants review PROC & submit contributions base on revised January 2021 R-NRUF results to RPC

		 

		6/17/2021

		7/2/2021



		14

		CNA chairs initial RPC conference call to start development of PD, RIP, and Planning Letter and schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		7/2/2021

		7/16/2021



		15

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		7/19/2021

		8/2/2021



		16

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		8/2/2021

		8/9/2021



		17

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		7/16/2021

		8/9/2021



		18

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		8/9/2021

		12/9/2021



		19

		CNA obtains relief NPA from NANPA

		CNA

		12/9/2021

		12/16/2021



		20

		Task Forces, TSPs and users implement relief (starts on CRTC approval of RIP and ends on Relief Date)

		TSPs

		12/9/2021

		10/22/2022



		21

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts on CRTC approval of RIP)

		TSPs

		12/9/2021

		1/22/2022



		22

		CNA submits PL to NANPA

		CNA

		12/9/2021

		12/16/2021



		23

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		12/16/2021

		12/30/2021



		24

		All TSPs implement consumer awareness activities (starts on filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		1/22/2022

		10/22/2022



		25

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		12/9/2021

		3/22/2022



		26

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		1/22/2022

		3/22/2022



		27

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		3/22/2022

		4/5/2022



		28

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		4/5/2022

		4/21/2022



		29

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		4/21/2022

		5/5/2022



		30

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		12/9/2021

		12/21/2021



		31

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		12/9/2021

		10/22/2022



		32

		Payphone Providers Reprogram Payphones (starts on CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		12/9/2021

		10/22/2022



		33

		TSPs and database owners/operators to modify systems and industry databases (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		12/9/2021

		10/22/2022



		34

		Operator Services & Directory Assistance Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		12/9/2021

		10/22/2022



		35

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts on CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		12/9/2021

		10/22/2022



		36

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9-1-1 Service Providers & TSPs

		12/9/2021

		10/22/2022



		37

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		12/9/2021

		10/22/2022



		38

		Service Order & Business System Readiness (starts on CRTC approval of RIP and ends on the Relief Date)

		TSPs

		12/9/2021

		10/22/2022



		39

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		12/9/2021

		10/22/2022



		40

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		12/9/2021

		10/22/2022



		41

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		12/9/2021

		10/22/2022



		42

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		12/22/2021

		4/17/2022



		43

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start on CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		12/9/2021

		6/22/2022



		44

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		12/9/2021

		6/22/2022



		45

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		6/22/2022



		46

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		6/22/2022

		11/21/2022



		47

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		6/22/2022

		7/8/2022



		48

		NITF develops & submits Progress Report #2 to RPC (linked to TSP reports to NITF)

		NITF

		7/8/2022

		7/22/2022



		49

		RPC submits Progress Report #2 to CRTC staff (linked to NITF report)

		RPC

		7/22/2022

		8/8/2022



		50

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		10/22/2022



		51

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		10/24/2022

		11/7/2022



		52

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF

		11/8/2022

		11/22/2022



		53

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		11/22/2022

		12/6/2022



		54

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		11/21/2022

		1/13/2023



		55

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 263/438/514 ad hoc RPC is no longer required

		RPC Chair

		1/13/2023

		2/17/2023
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PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE
oITR)
NPA 438/514/263

Alstream submits this initial progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 263

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 263 which will be a Distributed Overlay of NPA's 438 and 514
Alistream will have no issues in meeting all dates outiined in the RIP.

Cathy McGouran
Alistream
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Bell

Bell Canada & Bell Mobility

NPA 438/514 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE NITF)
(Implementation of NPA Code 263 Overlay)
20 June|2022

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 263 in the Numbering Plan Area (NPA) currently served by
NPA Codes 438 and 514.

Bell is following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness, the assignment of test CO Codes and
establishment of test numbers to facilitate network and billing testing, and all
modifications required to systems and processes.

Bell has no concerns to identify at this time and no major problems are foreseen
that could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon
Specialist - Network Provisioning
Voice Network Services

Bell Canada
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jeu 2022:0707 1424
H Piere Leblanc <pleblanc@cooptel.coop>
[EXTIRE: NPA 438/514 Second NTIF Report
A Bbudon Marie-Chistine

e Clpierme Leblane
@ Vous avez répondu & ce message le 2022-07-07 15:55.

Bonjour Marie-Christine,

Cooptel prépare ajout du NPA 263 & ceux du 438 et 514.
En date du 7 juillet, nous avons débuté la mise en service et simulations avec le nouveau NPA et n’avons pas identifié de probléme & ce point-ci.

Merci, _Pierre

ferre Leblanc, B. Ing. T. 450 532-5656 poste 1006
Administrateur IPTV et commutation . 450 532-3148
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Richard Schleihauf <rschleihauf@corp.fibernetics.ca>

[EXTIRE: NPA 438/514 Second NTIF Report
A" Biudon, Marie-Chiistne

© Vous avez répondu a ce message le 2022-06-20 1011,
Hi Marie-Christine,
Fibernetics is following along with the RIP for NPA 438/514 and we have no concerns at this time.
Regards,

Rick Schleihauf
VP~ Regulatory Affairs & Carrier Relations

Fibernetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N1 219

Phn (519) 489-6700 x 629

() Fibermetics
beyond telecom

www fibernetics.ca
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Groupe Maskatel Québec

NPA 438/514 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 263 Overlay)
June 21st 2022

PROGRESS REPORT

Groupe Maskatel Québec (GMQ) submits this Progress Report to the NITF with the understanding that it will
be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

“This progress report provides an update on the status of activiies to implement the new overlay NPA Code
263 in the Numbering Plan Area (NPA) currently served by NPA Codes 438 and 514.

Maskatel is following the schedule in the RIP and reports that all network implementation activities are
proceeding according to the schedule contained in the RIP. This includes general network readiness, the
assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing, and
all modifications required to systems and processes.

Maskatel has no concems to identify at this time and no major problems are foreseen that could jeopardize
implementation of relief in accordance with the Relief Implementation Plan.

Marcelle Girard
Administrateur VolP
Groupe Maskatel
Maskatel
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QO ROGERS.

July 8, 2022

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 438/514

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overlay
NPA 263

Rogers and Fido are following the schedule detailed in the Relief Implementation Plan (RIP)

for NPA 263. The Company advises that all activities are being executed in accordance with
the described schedule of NITF activities identified in the Relief Implementation Plan_

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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June 30, 2022

Progress Report # 2 to the Network Implementation Task Force (NITF)
NPA 438/514 Relief

TekSavvy submits this second progress report to the NITF to provide a
status of network activities associated with the implementation of new
overlay NPA 263 in the areas currently served by NPAs 438 & 514

TekSavvy is following the schedule in the Relief Implementation Plan (RIP)
and all network activities are proceeding according to this schedule. At this
time, TekSavvy has no concerns regarding the network implementation of
NPA 263,

Regards,
Diane Dolan

Voice Services Manager

TekSawvy Solutions Inc.
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TELUS
(TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC))

NPA 438/514 Relief

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
7July 2022

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 438/514 requires periodical progress reports by
each Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 438/514 Relief Project

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC) submits this Progress.
Report to the NITF with the understanding that it will be attached to the NITF Progress Report to
the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement a Distributed
Overlay of new NPA 263 over the Numbering Plan Area (NPA) currently served by NPA Codes
438/514.

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC) reports that all network
implementation activities are proceeding according to the schedule contained in the Relief
Implementation Plan (RIP). This includes general network readiness and all modifications
required to systems and processes, assignment and activation of Test Numbers to faciltate
Network and Billing testing.

TELUS has no concems to identify at this time and no major problems are foreseen that could
jeopardize implementation of relief in accordance with the RIP.

Olena Bilozerska
Design Specialist Il
TELUS
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|> VIDEOTRON

June 8, 2022

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPAS14/438 /263

Introduction:

'VIDEOTRON submits this progress report to the NITF to provide an update on the status of
asfvites to implement the new overlay NPA 263 in the Numbering Plan Avea served by area
codes 514/ 438.

Progress Report:

VIDEOTRON has completed the required activities part of the Relief Implementation Plan (RIPs) for NPA
263, all actvities were implemented in accordance with the described schedule of NITF activities

ntified n the Relief Implementation Plans. Our test code 263-210-8378 has already besn mplemented.
andtested.

Videotron has no other specific concerns to identify to the CRTC staff at this time.

Prepared by ;
Marc Berruyer.

Network Analyst

Tel :514 - 380 - 4255

‘&.mail: marc.berruyer@videtron.com
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NPA 450/579 RELIEF

(Implementation of New Overlay NPA 354)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

[bookmark: _GoBack]15 July 2022





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 450/579 as required under Telecom Decision CRTC 2018-233.



The objectives of the Network Implementation Plan (NIP) are as follows:



1. Make all network and interconnection modifications to implement the new NPA Code 354 in the NPA 450/579 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		53

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022/06/22

		2022/07/08



		54

		NITF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF)

		NITF 

		2022/07/08

		2022/07/22



		55

		RPC submits Progress Report #2 to CRTC staff (linked to NITF report)

		RPC

		2022/07/22

		2022/08/08







		57

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022/10/24

		2022/11/07



		58

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022/11/08

		2022/11/22



		59

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022/11/22

		2022/12/06









CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Allstream

· Bell Canada (including Bell Mobility)  

· Cooptel

· Fibernetics Corporation

· Maskatel (including Xittel)

· Rogers Communications (including Fido)

· Sogetel

· TELUS (TELUS Mobility and TELUS Integrated Communications)

· Videotron





   The known TSPs that did not submit a progress report to the NITF are:



· Comwave Networks

· Distributel Communications Limited

· InnsysVoice Corp

· Iristel

· ISP Telecom

· Ixica Communications

· Télébec



The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF







RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 354 over NPA 450/579



		Item

		Task or Event

		PRIME

		START

		END



		1

		[bookmark: RANGE!B6]NPA 354 is set aside for future relief of QC NPAs 450/579 per CRTC decision 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 354

		CRTC

		 

		2017/02/03



		2

		CNA identifies NPA exhaust of June 2022 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six-year time period

		CNA

		 

		2017/03/29



		3

		CNA releases the IPD and announces the date for the initial RPC conference call

		CNA

		 

		2018/06/15



		4

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		2018/07/11



		5

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2018/07/11

		2023/02/17



		6

		RPC participants review IPD & submit contributions to RPC

		RPC

		2018/06/15

		2018/07/19



		7

		CNA publishes the July 2018 R-NRUF results showing a PED of March 2021

		CNA

		 

		2018/08/27



		8

		RPC holds initial relief planning meeting

		RPC

		2018/09/12

		2018/09/13



		9

		RPC submits TIF Report 1 to CISC

		RPC

		 

		2018/09/28



		10

		CRTC issues Telecom Decision CRTC 2019-13 which approved NPA 354 using a Distributed Overlay method on a Relief Date of 24 October 2020.

		CRTC

		 

		2019/01/18



		11

		CNA obtains relief NPA from NANPA

		CNA

		2019/01/18

		2019/02/01



		12

		The CNA publishes the January 2019 R-NRUF results showing a PED of June 2024.

		CNA

		 

		2019/03/26



		13

		The RPC submit TIF Report #2 which recommends indefinite deferral of the NPA 450/579 Relief Date.

		RPC

		 

		2019/05/09



		14

		CNA publishes the July 2019 R-NRUF results which indicate that the PED is unchanged at June 2024

		CNA

		 

		2019/09/20



		15

		CRTC issues Telecom Decision CRTC 2019-347 which indefinitely deferred the Relief Date.

		CRTC

		 

		2019/10/08



		16

		CNA publishes January 2020 R-NRUF results indicating the PED has moved out to October 2024.

		CNA

		 

		2020/03/24



		17

		CNA publishes the July 2020 R-NRUF results showing a PED of July 2024

		CNA

		 

		2020/08/18



		18

		CNA issues January 2021 R-NRUF results showing the PED has advanced to July 2023 

		CNA

		 

		2021/02/23



		19

		RPC participants submit RIP contribution based on January 2021 R-NRUF results to RPC

		RPC

		2021/02/23

		2021/03/31



		Item

		Task or Event

		PRIME

		START

		END



		20

		CNA chairs RPC conference call to develop RIP & TIF Report

		CNA, RPC

		2021/03/31

		2021/04/08



		21

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2021/04/09

		2021/04/16



		22

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		2021/04/16

		2021/04/23



		23

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2021/04/08

		2021/04/23



		24

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2021/04/23

		2021/08/23



		25

		RPC develops the revised Planning Letter (PL)

		RPC

		2019/02/01

		2019/02/15



		26

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2021/08/23

		2022/10/22



		27

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2021/08/23

		2022/01/22



		28

		CNA submits PL to NANPA

		CNA

		2019/02/15

		2019/03/04



		29

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2019/03/04

		2019/03/18



		30

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2022/01/22

		2022/10/22



		31

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		2021/08/23

		2022/03/22



		32

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2022/01/22

		2022/03/22



		33

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2022/03/22

		2022/04/05



		34

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022/04/05

		2022/04/21



		35

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		2022/04/21

		2022/05/05



		36

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		2019/03/18

		2021/12/21



		Item

		Task or Event

		PRIME

		START

		END



		37

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2021/08/23

		2022/10/22



		38

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2021/08/23

		2022/10/22



		39

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2021/08/23

		2022/10/22



		40

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021/08/23

		2022/10/22



		41

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2021/08/23

		2022/10/22



		42

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2021/08/23

		2022/10/22



		43

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021/08/23

		2022/10/22



		44

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021/08/23

		2022/10/22



		45

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2021/08/23

		2022/10/22



		46

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2021/08/23

		2022/10/22



		47

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2021/08/23

		2022/10/22



		48

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2021/12/22

		2022/04/17








		Item

		Task or Event

		PRIME

		START

		END



		49

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2021/08/23

		2022/06/22



		50

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2021/08/23

		2022/06/22



		51

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2022/06/22



		52

		Intercarrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2022/06/22

		2022/11/21



		53

		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022/06/22

		2022/07/08



		54

		NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022/07/08

		2022/07/22



		55

		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022/07/22

		2022/08/08



		56

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2022/10/22



		57

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022/10/24

		2022/11/07



		58

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022/11/08

		2022/11/22



		59

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022/11/22

		2022/12/06



		60

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2022/11/21

		2023/01/13



		61

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 450/579 ad hoc RPC is no longer required

		RPC Chair

		2023/01/13

		2023/02/17







* Note that items 1 through 18 are listing historical activities
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PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE

~NITF)
NPA 450/579/354

Alstream submits this initial progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 354

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 354 which will be a Distributed Overlay of NPA's 450 and 579.
Alistream will have no issues in meeting all dates outiined in the RIP.

Cathy McGouran
Alistream
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Bell

Bell Canada & Bell Mobility

NPA 450/579 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 354 Overlay)
20 June 2022

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 354 in the Numbering Plan Area (NPA) currently served by
NPA Codes 450 and 579.

Bell is Following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness, the assignment of test CO Codes and
establishment of test numbers to facilitate network and billing testing, and all
modifications required to systems and processes.

Bell has no concerns to identify at this time and no major problems are foreseen
that could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon
Specialist - Network Provisioning
Voice Network Services

Bell Canada
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Jeu. 2022-07-07 1423
Piere Leblanc <pleblanc@cooptel.coop>
[EXTIRE: NPA 450/579 Second NTIF Report

A Bbiudon, Marie-C

stine

e ClBiyan Champagne: ) Gérard Blis; [ Nathalie Houde; [ pirre Leblanc

Bonjour Marie-Christine,

Cooptel prépare ajout du NPA 354 & ceux du 450 et 579.
En date du 7 juillet, nous avons débuté la mise en service et simulations avec le nouveau NPA et n’avons pas identifié de probléme & ce point-ci.

Merci, _Pierre

Pierre Leblanc, B. Ing. . 450 532-5656 poste 1006
Administrateur IPTV et commutation . 450 532-3148
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lun. 202206-20 0951
Richard Schleihauf <rschleihauf@corp fibernetics.ca>
EXTIRE: NPA 450/575 Second NTI Report

A Mhudon Marie-Crstne

© Vous avez répondu & ce message le 2022:06-20 1006,

Hi Marie-Christine,

Fibernetics is following along with the RIP for NPA 450/579 and we have no concerns at this time.
Regards,
Rick Schleihauf

VP~ Regulatory Affairs & Carrier Relations

Fibernetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N1 219

Phn (519) 489-6700 x 629

() Fibermetics
beyond telecom

www fibernetics.ca
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|
Groupe Maskatel Québec

NPA 450/579 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 354 Overiay)

June 21st 2022

PROGRESS REPORT

Groupe Maskatel Québec (Xittel) submits this Progress Report to the NITF with the understanding that it will
be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

“This progress report provides an update on the status of activities to implement the new overlay NPA Code
354 in the Numbering Plan Area (NPA) currently served by NPA Codes 450 and 579.

Maskatel s following the schedule in the RIP and reports that all network implementation activities are
proceeding according to the schedule contained in the RIP. This includes general network readiness, the
assignment of test CO Codes and establishment of test numbers to faciltate network and billing testing, and
all modifications required to systems and processes.

MasKatel has no concerns to identify at this time and no major problems are foreseen that could jeopardize
implementation of relief in accordance with the Relief Implementation Plan.

Marcelle Girard
Administrateur VolP
Groupe Maskatel

Maskate
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QO ROGERS.

July 8, 2022

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 450/579

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overlay
NPA 354

Rogers and Fido are following the schedule detailed in the Relief Implementation Plan (RIP)

for NPA 354. The Company advises that all activities are being executed in accordance with
the described schedule of NITF activities identified in the Relief Implementation Plan_

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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SOGETEL Nolet 0 SF.1865 SOGETEL (754-3835)
IS sogetel com
Nicolet, 27 juin 2022

Objet : Rapport d’avancement pour la mise en place du code régional 354

Mme Hudon,

Sogetel inc. a déja complété la mise en place des configurations requises pour le nouveau
code régional 354, en ajout au 450/579. Actuellement, aucun enjeux ou probléme ne
permet de croire qu'ily aura des retards ou des problémes.

Comme Sogetel inc. commute également les appels pour 9315-1884 Québec inc. (Téléphone
Courcelles et Téléphone Lambton), cette lettre vaut aussi pour 9315-1884 Québec inc.

DL

Dominic Germain ,
Directeur services Internet et commutation / Internet services and switching director
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~Z TELUS

TELUS
(TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC))

NPA 450/579 Relief

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

07 July 2022

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 450/579 requires periodical progress reports by
each Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 450/579 Relief Project

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC) submits this Progress.
Report to the NITF with the understanding that it will be attached to the NITF Progress Report to
the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement a Distributed
Overlay of new NPA 354 over the Numbering Plan Area (NPA) currently served by NPA Codes,
450/579.

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC)) reports that all network
implementation activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness with all modifications required to systems and processes,
assignment and activation of Test CO Codes and Test Numbers to faciltate Network and Billing
testing.

TELUS has no concens to identify at this time.

Olena Bilozerska
Design Specialist Il
TELUS
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|> VIDEOTRON

June 8, 2022

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA450/579 /354

Introduction:

'VIDEOTRON submits this progress report to the NITF to provide an update on the status of
asfvites to implement the new overlay NPA 354 in the Numbering Plan Avea served by area
codes 450/ 579.

Progress Report:

VIDEOTRON has completed the required actvites part o the Relief Implementation Plan (RIPs) for NPA
263,all actiities were implemented in accordance with the described schedule of NITF actvties

dentified in the Relef Implementation Plans. Our test code 354-210-8378 hgs alteady.besn implemented.
andtested.

Videotron has no other specific concerns to identify to the CRTC staff at this time.

Prepared by ;
Marc Berruyer.

Network Analyst

Tel :514 - 380 - 4255

‘&.mail: marc.berruyer@videtron.com
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NPA 819/873 RELIEF

(Implementation of New Overlay NPA 468)



NETWORK IMPLEMENTATION TASK FORCE (NITF)

PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)

15 July 2022





INTRODUCTION



This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 819/873 as required under Telecom Decision CRTC 2020-34.



The objectives of the Network Implementation Plan (NIP) are as follows:



1. Make all network and interconnection modifications to implement the new NPA Code 468 in the NPA 819/873 area.



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;

2. Develop and submit progress reports;

3. Identify and address NIP issues;

4. Act as single point of contact on NIP issues;

5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,

6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.



The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.



The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:



		48

		TSPs to submit Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022-06-22

		2022-07-08



		49

		NITF develops & submits Progress Report #2 to RPC (linked to TSP reports to NITF)

		NITF

		2022-07-08

		2022-07-22



		50

		RPC submits Progress Report #2 to CRTC staff (linked to NITF report)

		RPC

		2022-07-22

		2022-08-08







		52

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-10-24

		2022-11-07



		53

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-11-08

		2022-11-22



		54

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-11-22

		2022-12-06







CARRIER  PROGRESS REPORTS



Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):



· Allstream

· Bell Canada (including Bell Mobility)

· Cooptel

· Fibernetics Corporation

· Maskatel (including Xittel)

· Rogers Communications (including Fido)

· Sogetel

· Teksavvy Solutions

· TELUS (TELUS Mobility and TELUS Integrated Communications)

· Videotron



The known TSPs that did not submit a progress report to the NITF are:



· Comwave Networks

· Distributel Communications Limited

· Freedom Mobile

· InnsysVoice Corp

· Iristel

· ISP Telecom

· Ixica Communications

· SSI Micro

[bookmark: _GoBack]

The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.



NETWORK IMPLEMENTATION PLAN PROGRESS



The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).



The NITF has no concerns to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.



However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.





Submitted by:



Marie-Christine Hudon

Chair NITF







RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 468 over NPA 819/873





		Item

		Task or Event

		PRIME

		START

		END



		1

		[bookmark: RANGE!B6]NPA 468 is set aside for future relief of QC NPAs 819/873 per CRTC decision 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will ne 468

		CRTC

		 

		2017-02-03



		2

		CNA identifies NPA exhaust of October 2025 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six-year time period

		CNA

		 

		2019-03-26



		3

		CNA published the Initial R-NRUF (July 2019) results which indicated that PED has advanced to March 2025

		CNA

		2019-06-15

		2019-09-20



		4

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		2020-01-30



		5

		CNA conducts January 2020 R-NRUF results indicating the PED has moved out to July 2025.

		CNA

		 

		2020-03-24



		6

		CNA identifies NPA exhaust of December 2023 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future three-year time period

		CNA

		 

		2020-08-18



		7

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.

		RPC Chair

		2020-01-30

		2023-02-17



		8

		CNA releases the PROC and announces the date for the initial RPC conference call

		CNA

		2020-08-18

		2020-09-21



		9

		RPC participants review PROC & submit contributions to RPC

		 

		2020-09-21

		2020-10-23



		10

		CNA issues July 2020 R-NRUF results indicating the PED has advanced to December 2023.

		 

		 

		2020-08-18



		11

		At the request of the ILEC, the date of the initial RPC conference call was postponed until after the January 2021 R-NRUF results were published

		 

		 

		2020-10-20



		12

		CNA issues January 2021 R-NRUF results showing the PED has advanced to July 2023 

		 

		 

		2021-02-23



		13

		RPC participants review PROC & submit contributions base on January 2021 R-NRUF results to RPC

		 

		2021-02-23

		2021-03-24



		14

		CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF

		CNA, RPC

		2021-03-24

		2021-04-01



		15

		CNA chairs subsequent RPC conference calls to finalize PD & RIP

		CNA, RPC

		2021-04-06

		2021-04-20



		16

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		2021-04-20

		2021-04-27



		17

		Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		2021-04-01

		2021-04-27



		18

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)

		CRTC

		2021-04-27

		2021-08-27



		19

		CNA obtains relief NPA from NANPA

		CNA

		2021-08-27

		2021-09-13



		20

		RPC develops the Planning Letter (PL)

		RPC

		2021-09-13

		2021-09-27



		21

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		2021-08-27

		2022-10-22



		22

		All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		2021-08-27

		2022-01-22



		23

		CNA submits PL and RIP to NANPA

		CNA

		2021-09-27

		2021-10-12



		24

		NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		2021-10-12

		2021-10-26



		25

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		2022-01-22

		2022-10-22



		26

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		2021-08-27

		2022-03-22



		27

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		2022-01-22

		2022-03-22



		28

		TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2022-03-22

		2022-04-05



		29

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-04-05

		2022-04-21



		30

		RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)

		RPC

		2022-04-21

		2022-05-05



		31

		iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site)

		iconectiv TRA

		2021-10-26

		2021-12-21



		32

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		2021-08-27

		2022-10-22



		33

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		2021-08-27

		2022-10-22



		34

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		2021-08-27

		2022-10-22



		35

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-27

		2022-10-22



		36

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		2021-08-27

		2022-10-22



		37

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS, 9 1 1 Service Providers & TSPs

		2021-08-27

		2022-10-22



		38

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-27

		2022-10-22



		39

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		2021-08-27

		2022-10-22



		40

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		2021-08-27

		2022-10-22



		41

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		2021-08-27

		2022-10-22



		42

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		2021-08-27

		2022-10-22



		43

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2021-12-22

		2022-04-17



		44

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		2021-08-27

		2022-06-22



		45

		All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		2021-08-27

		2022-06-22



		46

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2022-06-22



		47

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2022-06-22

		2022-11-21



		48

		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2022-06-22

		2022-07-08



		49

		NITF and CATF develops & submits Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-07-08

		2022-07-22



		50

		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF report)

		RPC

		2022-07-22

		2022-08-08



		51

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2022-10-22



		52

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		2022-10-24

		2022-11-07



		53

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		2022-11-08

		2022-11-22



		54

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2022-11-22

		2022-12-06



		55

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		2022-11-21

		2023-01-13



		56

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 819/873 ad hoc RPC is no longer required

		RPC Chair

		2023-01-13

		2023-02-17
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allstrean
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PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE

ITE)
NPA 819/873/468

Allstream submits this initial progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 468

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 468 which will be a Distributed Overlay of NPA's 819 and 873
Alistream will have no issues in meeting all dates outiined in the RIP.

Cathy McGouran
Alistream
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Bell

Bell Canada & Bell Mobility

NPA 819/873 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 468 Overlay)

20 June|2022

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 468 in the Numbering Plan Area (NPA) currently served by
NPA Codes 819 and 873

Bell is following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness, the assignment of test CO Codes and
establishment of test numbers to facilitate network and billing testing, and all
modifications required to systems and processes.

Bell has no concerns to identify ot this time and no major problems are foreseen
that could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon
Specialist — Network Provisioning
Voice Network Services

Bell Canada
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jeu 2022:0707 1425
H Piere Leblanc <pleblanc@cooptel.coop>
[EXTIRE: NPA 819/873 Second NTIF Report
A Bbudon Marie-Chistine

¢ Ceryan Champagne; ) Gérard slais; [ Nathalie Houde: " piere Leblanc
@ Vous avez répondu a ce message le 2022-07-07 16:02.

Bonjour Marie-Christine,

Cooptel prépare 'ajout du NPA 468 & ceux du 819 et 873.
En date du 7 juillet, nous avons débuté la mise en service et simulations avec le nouveau NPA et n’avons pas identifié de probléme a ce poir

Merci, _Pierre

rre Leblanc, B. Ing. T. 450 532-5656 poste 1006
Administrateur IPTV et commutation . 450 532-3148
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lun. 2022-06-20 1001
Richard Schleihauf <rschleihauf@corp fibernetics.ca>
EXTIRE: NPA 819/073 Second NTIF Report

A Mhudon Marie-Crstne

© Vous avez répondu & ce mesage e 2022:06-20 1017,

Hi Marie-Christine,

ibernetics is following along with the RIP for NPA 819/873 and we have no concerns at this time.
Regards,

Rick Schleihauf
VP~ Regulatory Affairs & Carrier Relations

Fibernetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N1 219

Phn (519) 489-6700 x 629

(g Fibernetics

www.fibernetics.ca
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|
Groupe Maskatel Québec

NPA 819/873 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 468 Overiay)

June 21st 2022

PROGRESS REPORT

Groupe Maskatel Québec (Xittel) submits this Progress Report to the NITF with the understanding that it will
be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

“This progress report provides an update on the status of activities to implement the new overlay NPA Code
468 in the Numbering Plan Area (NPA) currently served by NPA Codes 819 and 873.

Maskatel s following the schedule in the RIP and reports that all network implementation activities are
proceeding according to the schedule contained in the RIP. This includes general network readiness, the
assignment of test CO Codes and establishment of test numbers to faciltate network and billing testing, and
all modifications required to systems and processes.

MasKatel has no concerns to identify at this time and no major problems are foreseen that could jeopardize
implementation of relief in accordance with the Relief Implementation Plan.

Administrateur VolP
Groupe Maskatel
Maskatel.ca
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QO ROGERS.

July 8, 2022

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 819/873

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overlay
NPA 468

Rogers and Fido are following the schedule detailed in the Relief Implementation Plan (RIP)

for NPA 468. The Company advises that all activities are being executed in accordance with
the described schedule of NITF activities identified in the Relief Implementation Plan_

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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T medu2Noverve | T882835125
SOGETEL Nolet 0 SF.1865 SOGETEL (754-3835)
IS sogetel com
Nicolet, 27 juin 2022

Objet : Rapport d’avancement pour la mise en place du code régional 468

Mme Hudon,

Sogetel inc. a déja complété la mise en place des configurations requises pour le nouveau
code régional 468, en ajout au 819/873. Actuellement, aucun enjeux ou probléme ne
permet de croire qu'ily aura des retards ou des problémes.

Comme Sogetel inc. commute également les appels pour 9315-1884 Québec inc. (Téléphone
Courcelles et Téléphone Lambton), cette lettre vaut aussi pour 9315-1884 Québec inc.

DL

Dominic Germain ,
Directeur services Internet et commutation / Internet services and switching director
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June 30, 2022

Progress Report # 2 to the Network Implementation Task Force (NITF)
NPA 819/873 Relief

TekSavvy submits this second progress report to the NITF to provide a
status of network activities associated with the implementation of new
overlay NPA 468 in the areas currently served by NPAs 819 & 873,

TekSavvy is following the schedule in the Relief Implementation Plan (RIP)
and all network activities are proceeding according to this schedule. At this
time, TekSavvy has no concens regarding the network implementation of
NPA 468.

Regards,
Diane Dolan

Voice Services Manager

TekSavvy Solutions Inc.
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~Z TELUS

TELUS
(TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC))

NPA 819/873 Relief

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
7July 2022

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 819/873 requires periodical progress reports by
each Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 819/873 Relief Project

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC) submits this Progress.
Report to the NITF with the understanding that it will be attached to the NITF Progress Report to
the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement a Distributed
Overlay of new NPA 468 over the Numbering Plan Area (NPA) currently served by NPA Codes
819/873.

TELUS (TELUS Mobility and TELUS COMMUNICATIONS (QUEBEC) reports that all network
implementation activities are proceeding according to the schedule contained in the Relief
Implementation Plan (RIP). This includes general network readiness and all modifications
required to systems and processes, assignment and activation of Test Numbers to faciltate
Network and Billing testing.

TELUS has no concems to identify at this time and no major problems are foreseen that could
jeopardize implementation of relief in accordance with the RIP.

Olena Bilozerska
Design Specialist Il
TELUS
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|> VIDEOTRON

June 8, 2022

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPAB19 /873 / 468

Introduction:

'VIDEOTRON submits this progress report to the NITF to provide an update on the status of
asfvites to implement the new overlay NPA 468 in the Numbering Plan Avea served by area
codes 819/ 873.

Progress Report:

VIDEOTRON has completed the required actvites part o the Relief Implementation Plan (RIPs) for NPA
263,all actiities were implemented in accordance with the described schedule of NITF actvties

ntified in the Relief Implementation Plans. Ou test code 468-210-8378 has alisad been mplemented.
andtested.

Videotron has no other specific concerns to identify to the CRTC staff at this time.

Prepared by ;
Marc Berruyer.

Network Analyst

Tel :514 - 380 - 4255

‘&.mail: marc.berruyer@videtron.com







