
  
 

    
 

    
 

 
    

    
 

     
   

 
     

    
      

  
 

      
     

 
  

 
  
  
  
  
  
  
  
  
  
  
  
  

 
 

    
 

 
 

 
 

 
     

  
 

    
 

  
 

NETWORK IMPLEMENTATION TASK FORCE (NITF) 

NPA 250/604/778 Relief - NITF Progress Report #3 

FINAL 11 July 2013 

The NITF submits this progress report to the RPC to provide an update on the status of its 
activities to implement NPA 250/604/778 Relief with new distributed overlay NPA 236. 

The NITF reports that all carriers submitting comments to it have indicated they are following the 
schedule in the Relief Implementation Plans (RIPs) for NPAs 250, 604 & 778.  See attachments. 

The NITF advises that all activities are being implemented in accordance with the major 
milestones and schedule of NITF activities identified in the Relief Implementation Plans. This 
includes the assignment of test CO Codes and establishment of test numbers to facilitate network 
and billing testing. 

The NITF reports that there are no issues or concerns reported by the TSP’s at this time that 
would impact implementation of relief in accordance with the Relief Implementation Plan. 

Attached to this NITF Progress Report are the Progress Reports submitted by the following TSPs: 

• Jean Michel Dupuis, Rogers 
• Sam Haigh, Northwestel 
• Laurie Bowie, Bell 
• Kevin McGouran, MTS Allstream 
• Olena Bilozerska, TELUS 
• Diane Dolan, Distributel Communications Limited 
• Peter Heinemeyer, Shaw Telecom 
• Andreea Badea, Iristel 
• Edward Antecol, Globalive 
• Rick Schleihauf, Fibernetics 
• Kim Brown, Bragg Communications 
• Don Holkestad, CityWest 

The known TSPs that did not submit a progress report to the NITF are: 

Globility 
DAVE Wireless 
ISP Telecom 
Navigata 

The NITF is not aware of any other current or future TSPs that may decide to operate in the 
affected NPAs prior to the relief date in June 2013. 

Submitted by: George Wasylkiewicz Chair NITF (TELUS) 

Attachment 1 - Progress Reports 



 
 
 
 
 

   
 
 
 

         
 

  
 
 

                 
          

 
              

            
              

 
 

         

June 10th, 2013 

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF) 

NPA 250/604/778 

Rogers submits this progress report to the NITF to provide an update on the status of its 
activities to implement the new overlay NPA 236. 

Rogers has completed the required activities part of the Relief Implementation Plan (RIP) for 
NPA 250/604/778. The Company advises that all activities were implemented in accordance 
with the described schedule of NITF activities identified in the Relief Implementation Plans. 

Prepared by – Jean Michel Dupuis, Public Services Coordinator 



    
  

 
 

   
 

 
   

 
  

 
 
 
 
  
 
  
 
 

 
 

 
 

Northwestel NPA 250/604/778 NITF Progress Update 
June 10, 2013 

Update (Report # 3)
 
New NPA 236 routing implemented in all of Northwestel’s Telephone Exchanges.
 

Ft. Nelson Tandem has been set up to recognize NPA 236 as a Home NPA. 

Successfully made calls to test numbers in the NPA 236 area from various Northwestel locations. 

Sam Haigh 
Northwestel 
867-920-3655 
shaigh@nwtel.ca 

mailto:shaigh@nwtel.ca


 
 
 

 
 

   
 

   
    

   
   

 
 

 
 

   
  

   
 

   
   

 
 

  
  

  
 

 
 

 
 

    
 

Bell West, Bell Mobility and Group Telecom
 

NPA 250 604 778 Relief
 
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
 

(Implementation of NPA 236 Overlay)
 
7 June 2013
 

PROGRESS REPORT 

Bell West, Bell Mobility and Group Telecom (Bell) submit this Progress Report to the NITF with 
the understanding that it will be attached to the NITF Progress Report to the Relief Planning 
Committee (RPC). 

This progress report provides an update on the status of activities to implement the new overlay 
NPA Code 236 in the Numbering Plan Area (NPA) currently served by NPAs 250, 604 and 778 
(the entire province of British Columbia). 

Bell reports that all network implementation activities have been successfully implemented 
according to the schedule contained in the RIP.  This includes network readiness and all 
modifications required to systems and processes for the implementation of the new NPA Code 
236 on 1 June 2013. 

Laurie Bowie 
Bell Canada 
Network - Numbering Planner 



 
 
 

  
 
 

 
 
 

  
   

    
 

  
   

      
 
 

 
 

 
 

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK 
FORCE (NITF) 

NPA 250/604/778 

MTS / Allstream submits this final progress report to the NITF to provide an 
update on the status of its activities to implement a new Distributed NPA Overlay 
236 in the current 250/604/778 area. 

MTS / Allstream followed the schedule in the Relief Implementation Plan (RIP) 
for NPA’s 250/604/778 and have met the implementation time lines with no 
issues. MTS /Allstream will continue to follow the schedule which includes the 
removal of the 236 test numbers between July 1st and August 1st 2013, 

Kevin McGouran 
MTS / Allstream 



 

 

 

 

 

  

 

   

       
 

 

      
      

  

 
   

      
  

     

 

 
  

 
 

 

June 13, 2013 

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF) 

Implementation of new NPA 236 as a Distributed Overlay on NPAs 250/604/778 

PROGRESS REPORT 

TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the 
status of activities to implement new NPA Code 236 in the Numbering Plan Area (NPA) currently served 
by NPAs 250/604/778. 

TELUS reports that all network implementation activities have been implemented in accordance with 
the schedule contained in the RIP. This includes all modifications required to systems and processes, 
assignment and activation of Test CO Code and Test Numbers to facilitate Network and Billing testing. 
The new NPA 236 has been successfully implemented in TELUS network. 

Test CO Code and Test Numbers will be terminated by 31 July 2013. 

Olena Bilozerska 
Network Planning Manager 
TELUS 



                                                                      
 

 
     

 
 

 
 
 

 
 
 
 

    
 

 
   

      
     

       
 

 
    
   

 
 
 
 

 
 

 
 
 
 

Distributel Communications Limited 
300 - 177 Nepean Street 
Ottawa ON 
K2P 0B4 

June 4, 2013 

Final Progress Report to the NPA 250/604/778 Network 
Implementation Task Force (NITF) 

Distributel Communications Limited (Distributel) submits this final 
progress report to the Network Implementation Task Force (NITF) to 
provide an update on the implementation of the new overlay NPA 
Code 236 for the regions currently served by NPA Codes 250, 604 
and 778. 

The new NPA 236 has been successfully implemented in our 
network. No issues or concerns were encountered with this 
implementation. 

Diane Dolan 
Distributel Communications Limited 



 
 
 

  
     

 
 
 
 

  
 
 

      
         

 
 

            
 

 
 

 
 

 
  

 

NPA 250/604/778 RELIEF
 
FINAL REPORT #3 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
 

(NPA 236 Distributed Overlay of NPA’s 250/604/778)
 

June 10, 2013 

Shaw Telecom G.P. (Shaw) submits this final report to the NITF on the status of its activities to 
implement new Distributed Overlay NPA 236 in the Numbering Plan Area (NPA) currently served 
by NPA’s 250, 604 and 778. 

The new NPA 236 has been successfully implemented in our network. No issues or concerns 
were found with this implementation. 

Thank you, 

Peter Heinemeyer 
Shaw Telecom G.P. 



 

 

 
 
 
                                                     
  
                                             
                                                                
 
 
 
 

 
 

 
 

 
   

 
  

 
 

   
  

 
 

  
 

 
 
 

 
 

 
  

 
  

   
  

  
 

NPA 250 604 778 Relief 
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF) 

(Implementation of NPA 236 Overlay) 
17 June 2013 

PROGRESS REPORT 

Iristel  submit this Progress Report to the NITF with the understanding that it will be 
attached to the NITF Progress Report to the Relief Planning Committee (RPC). 

This progress report provides an update on the status of activities to implement the new 
overlay NPA Code 236 in the Numbering Plan Area (NPA) currently served by NPAs 
250, 604 and 778 

Iristel is following the schedule in the RIP and reports that all network implementation 
activities are proceeding according to the schedule contained in the RIP. This includes 
general network readiness and all modifications required to systems and processes. 

Thank you, 

A N D R E E A  B A D E A  
Regulatory Affairs 

Direct: +1 416-800-0030 
Fax: +1 647-977-1049 
Email: regulatory@iristel.ca 
Web: www.iristel.ca 

tel:+14168004747
mailto:regulatory@iristel.ca
http://www.iristel.ca/


WIND 


June 18,2013 

George Wasjlkiewiez 
Tech Strat Program Manager 
TELUS Communications 

Re: Status Report on progress of Implementation Relief for NP A 250/6041778 

Globalive Wireless Management Corp., doing business as WIND Mobile ("WIND") submits to NITF that 
the following schedule contained in Relief Implementation Plan (RIP) for NP A 236. Wind further advises 
that it expects to continue to satisfy the remaining applicable dates and has no concerns to identify at this 
time. 

Yours truly, 

Edward Antecol 
VICE PRESIDENT, REGULATORY AND CARRIER RELATIONS 

Globalive Wireless Management Corp. 

207 Queens Quay West, Suite 710 


Toronto, ON M5J 1A7 

eantecol@windmobile.ca 


Tel: 416.849.1277 Fax: 866.247.1890 


mailto:eantecol@windmobile.ca


 
 

 
 
 
 
 

    
  

 
 
 
 

 
   

 
 

    
   

 
 

 
 

 
 
 

 
   

 
 

   
 
 

 
 

 

 
 
 
 
 

 

Fibernetics Corporation 
605 Boxwood Drive 
Cambridge, Ontario 

N3E 1A5 

June 5, 2013 

Final Progress Report to the Network Implementation Task Force (NITF)
 
Regarding NPA 250/604/778 Relief Implementation Plan (RIP)
 

Mr. George Wasylkiewicz, 
Chair – NPA 250/604/778 NITF 

Fibernetics Corporation reports that it has followed the schedule in the RIP for NPA’s 
250/604/778, and all network activities have been completed as planned. 

Sincerely, 

Mr. Rick Schleihauf 

Rick Schleihauf 
VP Regulatory Affairs and Carrier Relations 
Fibernetics Corporation 
605 Boxwood Drive 
Cambridge, ON N3E 1A5 
Ph. (KW) 519.489.6700 x.629 
Ph. (Tor) 647.724.8880 x.629 
Fx. 519.653.7686 
rschleihauf@fibernetics.ca 
www.fibernetics.ca 

http://www.fibernetics.ca/
mailto:rschleihauf@fibernetics.ca


 
 
 

   
 

 

 

 

  
  

     
    

 
 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mr. Wasylkiewicz, 

Please accept this letter as final progress report to NITF regarding NPA 250 604 778 
Relief Implementation. 

Bragg Communications Inc. reports that network implementation activities have been 
completed.  Bragg has no concerns related to introduction of new NPA 236. 

Thank you, 

Kim Brown 
Telephone Infrastructure Specialist 
Bragg Communications Inc. 

PO Box 8660, Station A, Halifax, Nova Scotia B3K 5M3 



 

     

 

 

    
     

    

   

     
      

  
    

 
   
   

 

   
   
   

     

  

  

 
 

 

Progress report to the Network Implementation Task Force (NITF) 

Re: Implementation of NPA 236 overlay 

Date: June 28, 2013 

CityWest Cable & Telephone Corp. submits this progress report to the NITF to provide an update on the 
status of activities to implement the new overlay NPA Code 236 in the Numbering Plan Area (NPA) 
currently served by NPAs 250, 604 and 778. 

Earlier this year, we informed our customers of the new area code using the following methods: 

•	 Notice on our website, www.citywest.ca, on April 18; 
•	 On-hold messaging on our phone system, directing customers to our website for more
 

information, starting on April 18;
 
•	 A mass email to our internal distribution list to inform customers of the new area code, on April 

18; 
•	 A press release to the local media, sent on April 18; 
•	 A billing statement on our May bills. 

CityWest also tested toward the following TELUS activated NPA 236 numbers: 

1.	 236-410-2455 & 8378 
2.	 236-610-2455 & 8378 
3.	 236-610-2455 & 8378 

All of these calls were tested successfully. No issues were seen during this implementation. 

Please don’t hesitate to contact us if you require any more information. 

Sincerely yours, 

Don Holkestad 
CEO 
don.holkestad@cwct.ca 

http://www.citywest.ca/
mailto:don.holkestad@cwct.ca
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