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BACKGROUND:

The Canadian Numbering Administrator (CNA) initiated Relief Planning based on the results of the January 2018 General Numbering Resource Utilization Forecast (G‑NRUF), which indicated NPA 306/639 would exhaust in June 2022.

On 1 March 2018, the CNA advised the Canadian Radio‑television and Telecommunications Commission (CRTC) staff that NPA 306/639 had entered the relief planning window.

The most recent R-NRUF conducted by the CNA for NPA 306/639 in May 2018 indicated a Projected Exhaust Date for NPA 306/639 of September 2022.

On 11 July 2018, the CRTC issued Telecom Notice of Consultation CRTC 2018‑236, Establishment of a CISC ad hoc committee for relief planning for area codes 306 and 639 in Saskatchewan, by which it established the CISC ad hoc Relief Planning Committee (RPC) for NPA 306/639. 

In this TIF Report, the NPA 306/639 Relief Planning Committee is submitting a Planning Document which includes the following recommendations:

1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 306/639;

1. The Relief NPA Code for NPA 306/639 should be NPA 474, in accordance with Telecom Decision CRTC 2017-38; 

1. The Relief Date should be 2 October 2021 in order to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 306/639; and

1. The proposed schedule in Section 9 of the Planning Document should be used for NPA 306/639 relief (based on the current Projected Exhaust Date (PED) of September 2022).

In addition, the NPA 306/639 Relief Planning Committee is also submitting a Relief Implementation Plan (RIP).

The attached RIP was prepared in accordance with the above recommendations. The RIP establishes a public framework and timeframe for implementing NPA relief for the province of Saskatchewan. The RIP also addresses the activities, deliverables, and issues impacting more than one individual TSP. It does not cover activities internal to each TSP. This RIP does not cover areas for which there is already an established process for coordination between TSPs to establish service (e.g., interconnection agreements between Carriers).

The NPA 306/639 Relief Planning Committee hereby submits the attached NPA 306/639 Planning Document and the Relief Implementation Plan for CISC and Commission approval.

RECOMMENDATIONS:

The NPA 306/639 Relief Planning Committee recommends that the Commission approve the attached Planning Document and Relief Implementation Plan for NPA 306/639.


ATTACHMENTS:



NPA 306/639 Planning Document
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NPA 306/639 Relief Implementation Plan (RIP)

(for a Distributed Overlay of new NPA 474 over NPA 306/639)

1. [bookmark: _Toc456696301]INTRODUCTION

This Relief Implementation Plan (RIP) was developed in accordance with the Canadian NPA Relief Planning Guidelines. This RIP is a set of activities and deliverables established by the Relief Planning Committee (RPC) that are required to provide relief to the exhausting NPA. The objective of the NPA Relief Planning Process is to ensure an adequate supply of CO Codes and telephone numbers is always available to the Canadian telecommunications industry and users.



This RIP is based on the assumption that the Commission will approve the RPC recommendation in the Planning Document which selects 474 as the relief NPA for NPA 306/639.



Purpose of RIP



The purpose of this RIP is to establish a framework and timeframe for implementing relief for NPA 306/639. This RIP addresses the implementation of new NPA Code 474 as a Distributed Overlay in the province of Saskatchewan.



This RIP contains a Relief Implementation Schedule (see Section 3), Consumer Awareness Program (CAP) (see Attachment 1) and Network Implementation Plan (NIP) (see Attachment 2).



This RIP addresses the activities, deliverables, and events impacting more than one individual TSP. It does not cover activities internal to each TSP. Attachment 3, Individual Telecommunications Service Provider Responsibilities, provides a list of activities that each TSP will need to address in its own network, systems and business operations.



In addition, this RIP does not cover issues for which there is already an established process for coordination between TSPs to establish service (e.g., interconnection agreements between carriers).



Telecom Notice of Consultation CRTC 2018-236



On 8 March 2018 the CNA advised CRTC staff that NPA 306/639 were projected to exhaust by June 2022,and asked the CRTC to issue a Telecom Notice of Consultation (NoC) for the establishment of a CRTC Interconnection Steering Committee (CISC) ad hoc committee for area code relief planning in Area Code 306/639 in the province of Saskatchewan.



On 11 July 2018, the CRTC issued Telecom Notice of Consultation CRTC 2018-236 Establishment of a CISC ad hoc committee for relief planning for area codes 306 and 639 in Saskatchewan in which it established a CISC ad hoc Relief Planning Committee (RPC) to examine options and make recommendations for providing relief to Area Code 306/639 in Saskatchewan. 



Planning Document (PD)



This RIP has been developed in accordance with the recommendations contained in the Planning Document (PD). In an effort to expedite the process, the RIP & PD are being jointly submitted to the CRTC for approval.



After assessing the Relief Options and other issues contained in the PD, the RPC submitted the following recommendations to the CISC and CRTC:



1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 306/639;



1. The Relief NPA Code for NPA 306/639 should be NPA 474, in accordance with Telecom Decision CRTC 2017-38; and



1. The Relief Date should be 2 October 2021 in order to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 306/639.



Projected Exhaust Dates



The Projected Exhaust Date for an NPA is the date on which it is expected that the NPA will run out of assignable CO Codes (NXXs). When an NPA is projected to exhaust within about a 6 year period, the CNA initiates relief planning for that NPA with the objective of implementing relief 12 to 18 months in advance of the then Projected Exhaust Date. Over time, the Projected Exhaust Date may change as the forecast requirement for CO Codes and telephone numbers changes in response to customer demand for existing and new telecommunications services and the requirements of existing and new TSPs. The CNA monitors assignment data and conducts special studies called the C-NRUF in order to predict NPA exhaust.



The following table summarizes the various Projected Exhaust Dates forecast by the CNA:



Summary of Projected Exhaust Dates



		NRUF

		Projected Exhaust Date (PED)



		G-NRUF January 2017

		July 2022



		R-NRUF July 2017

		November 2024



		R‑NRUF January 2018

		June 2022



		R‑NRUF July 2018

		September 2022










Map of NPA 306/639



The 306/639 Numbering Plan Area (NPA) consists of 228 Exchange Areas in the province of Saskatchewan which includes the major communities of Regina, Saskatoon, Moose Jaw, Swift Current, Yorkton, Weyburn, Estevan, Prince Albert and North Battleford.
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Dial Plan Impacts



Currently 10-digit dialling is mandatory for all local calls originating within area code 306/639. Local dialling plans will not change when NPA 306/639 relief is implemented.



NPA relief will not affect the dialling plan for long distance calls originating in NPA 306/639. 



The dial plans for calls originating in NPA 306/639 and the new overlay NPA 474 will be as follows:



		NPA

		Local Dial Plan

		Local Dial Plan

		Toll Dial Plan

		Toll Dial Plan



		

		Current

		Future

		Current

		Future



		306/639/474 

		10 digits

		10 digits

		1 + 10 digits

		1 + 10 digits







Currently 10-digit dialling is and will continue to be mandatory for local calls originating in adjacent area codes and terminating in the 306/639/474 area.



2. NPA RELIEF PLANNING PROCESS



NPA Relief Planning is conducted under the regulatory oversight of the Commission in accordance with the Canadian NPA Relief Planning Guidelines. Those Guidelines were developed by the Canadian Steering Committee on Numbering (CSCN), accepted by the CISC and approved by the Commission.



The Canadian NPA Relief Planning Guidelines and related information on relief planning may be obtained from the http://www.crtc.gc.ca/cisc/eng/cisf3fg.htm web site. The CISC operates under the CISC Administrative Guidelines that may be obtained from the Commission web site (see http://www.crtc.gc.ca/cisc/eng/cag.htm). 



For each NPA projected to exhaust within a 72 month time period, the Commission informs the public that an RPC, chaired by the CNA, will be formed as an Ad Hoc Working Group of the CISC to do relief planning for the exhausting NPA. Any interested party may participate in the relief planning process. All RPCs operate as open public forums. Any party wanting to participate in this process is encouraged to visit the above web sites to obtain information on the process and schedule of events and activities. Any questions regarding the relief planning process may be directed to the CNA at www.cnac.ca. 



Individual TSPs are responsible for their own activities to implement relief (see Attachment 3). Each TSP employs a variety of information and operation support systems for the operation, maintenance, control, and administration of its network and to serve its customers. Each TSP is responsible to make the necessary changes in its systems in order to operate in the new environment and specifically to process the full 10-digit telephone number of each subscriber. Each TSP is responsible to ensure its customers are informed and implement the changes necessary to support the relief activity. Also, each TSP is responsible to ensure its own suppliers of products and services (e.g., Operator Services) implement the changes necessary to support the relief activity. Accordingly, no activities have been identified for the coordination of these functions between different TSPs, except as otherwise provided for in this RIP (e.g., Consumer Awareness Program (CAP) and Network Implementation Plan (NIP)).



Individual TSPs and industry database owners/operators shall advise Commission staff of any concerns or problems as they arise with respect to modifying their systems and databases in time to implement relief in accordance with this RIP.

[bookmark: _Toc456696321]PROPOSED NPA RELIEF IMPLEMENTATION TASK FORCE(S)



The RPC developed this RIP with the assistance and input of two Task Forces created by the RPC: 



1. Consumer Awareness Task Force (CATF); and



2. Network Implementation Task Force (NITF).



The RPC Secretary sent an e-mail to all current and prospective Code Holders in the affected NPA requesting those entities to provide a contact name to the Co-chairs of the two Task Forces (with a courtesy copy to Commission staff). Independent telephone companies may choose to represent themselves or to be represented by their associations.



Each Task Force has at least one voluntary Co-chair. The Co-chairs of the CATF and NITF act as the single point of contact and spokespersons for their respective Task Forces. The Co-chairs maintain the list of participants on their Task Forces as confidential. All TSPs operating in the affected NPAs have a participant on each of the Task Forces.



The two Task Forces have developed and submitted separate but coordinated plans for their respective activities:



1. Consumer Awareness Program (CAP); and



2. Network Implementation Plan (NIP).



Individual TSPs are expected to develop individual consumer awareness programs and network implementation plans within the parameters of the CAP and NIP contained in this RIP. The CATF and NITF will meet periodically to perform their industry level functions identified in this RIP. The RPC will provide oversight and coordination of the CATF and NITF in accordance with the RIP.



Consumer Awareness Task Force (CATF)



The purpose of the CATF is to develop a comprehensive and consistent consumer awareness program for relief activities in this NPA, and to forward it to the CISC by the due date in the Relief Implementation Schedule.



To develop a CAP, the RPC created a CATF. Each TSP operating in this NPA is requested to provide the name of a representative to serve on the CATF. The CATF is Co-chaired by volunteer participants of the CATF. The Co-chairs of the CATF compile, maintain and distribute the list of all representatives on the CATF to the CATF distribution list (i.e., contact name, title, telephone number, fax number, street address, e-mail address), including the CNA.



Purpose and Mandate



The responsibilities of the CATF include, but are not limited to:



1. Develop and agree on a CAP and schedule;



2. Develop and submit progress reports;



3. Identify and address CAP issues;



4. Act as single point of contact on CAP issues; and



5. Identify any consumer concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate.



The role of the individual CATF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual consumer awareness program in accordance with the CAP and associated schedule. Each representative acts as the single point of contact with respect to implementation of the CAP and activities for its organization. Each TSP is responsible for developing, submitting and implementing its individual consumer awareness program in accordance with the industry level CAP.



All TSPs shall provide progress reports to the CATF for submission to the RPC in accordance with the Relief Implementation Schedule.



Individual TSPs should notify the CATF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with respect to their individual consumer awareness program activities to implement relief in accordance with this RIP.



The recommended CAP is attached to this RIP (see Attachment 1).



Network Implementation Task Force (NITF)



The purpose of the NITF is to develop a Network Implementation Plan (NIP) to be submitted to the CISC. This complies with the Canadian NPA Relief Planning Guidelines.



Each TSP operating in this NPA is requested to provide the name of a representative to serve on the NITF. The NITF is Co-chaired by volunteer participants of the NITF. The Co-chairs of the NITF compile, maintain and distribute the list of all representatives on the NITF to the NITF distribution list (i.e., contact name, title, telephone number, fax number, street address, e-mail address), including the CNA.



Purpose and Mandate



The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:



1. Develop and agree on a NIP and schedule;



2. Develop and submit progress reports;



3. Identify and address NIP issues;



4. Act as single point of contact on NIP issues;



5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and



6. Develop inter-network test plans, as necessary.



The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.



All TSPs shall provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.



Test Plans and Tests shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.



Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.



The recommended NIP is attached to this RIP (see Attachment 2).
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3. PROPOSED NPA RELIEF IMPLEMENTATION SCHEDULE



The following schedule identifies the major implementation activities, deliverables and associated dates based upon the tasks identified in the Canadian NPA Relief Planning

Timeline as well as major events in both the CAP and NIP. All TSPs and telecommunications service users should plan their internal relief activities in accordance with the following Relief Implementation Schedule.



RELIEF IMPLEMENTATION SCHEDULE

For a Distributed Overlay of new NPA 474 over NPA 306/639



		Item

		Task or Event

		PRIME

		START

		END



		1

		CNA identifies NPA exhaust of June 2022 and notifies by e-mail CRTC staff, CSCN, North American Numbering Plan Administrator (NANPA) & CISC that the NPA will exhaust within the future six year time period

		CNA

		 

		8-Apr-18



		2

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		11-Jul-18



		3

		CNA conducts initial R-NRUF and releases results indicating the PED has moved out to September 2023

		CNA

		23-Apr-18

		27-Jul-18



		4

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis

		RPC Chair

		11-Jul-18

		14-Jan-22



		5

		CNA develops and distributes Initial Planning Document (IPD) to RPC

		CNA

		8-Apr-18

		12-Oct-18



		6

		CNA announces the date for the initial NPA Relief Planning face-to-face meeting & requests contributions

		CNA

		 

		12-Oct-18



		7

		RPC participants review IPD & submit contributions to RPC

		RPC

		12-Oct-18

		27-Nov-18



		8

		CNA chairs initial RPC meeting to start development of PD, RIP & Planning Letter (PL), & schedules future meetings/conference calls including creation of & consultation with CATF and NITF

		CNA, RPC

		27-Nov-18

		28-Nov-18



		9

		CNA chairs subsequent RPC meetings/conference calls to finalize PD & RIP

		CNA, RPC

		29-Nov-18

		29-Mar-19



		10

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		12-Dec-18

		12-Apr-19



		11

		Special Types of Telecommunications Service Users (911 Public Safety Answering Points (PSAPs), alarm companies, Internet Service Providers (ISPs), paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		11-Jul-18

		12-Apr-19



		12

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & RIP

		CRTC

		28-Jan-19

		28-Jun-19



		13

		CNA obtains relief NPA from NANPA

		CNA

		11-Feb-19

		15-Jul-19



		14

		RPC develops the PL

		RPC

		26-Feb-19

		12-Mar-19



		15

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		16

		All TSPs to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		28-Jun-19

		6-Aug-19



		17

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		28-Jun-19

		15-Jul-19



		18

		CNA submits PL and RIP to NANPA

		CNA

		26-Feb-19

		26-Mar-19



		19

		NANPA receives and posts PL to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		26-Feb-19

		9-Apr-19



		20

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		6-Aug-19

		2-Oct-21



		21

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		6-Aug-19

		2-Oct-20



		22

		TSPs to submit Progress Report #1 to Network Implementation Task Force (NITF) and Consumer Awareness Task Force (CATF) (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2-Oct-20

		19-Oct-20



		23

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		19-Oct-20

		2-Nov-20



		24

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2-Nov-20

		17-Nov-20



		25

		iconectiv TRA updates database  to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		26-Feb-19

		27-Apr-21



		26

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		28-Jun-19

		2-Oct-21



		27

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		28-Jun-19

		2-Oct-21



		28

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		28-Jun-19

		2-Oct-21



		29

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		30

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		28-Jun-19

		2-Oct-21



		31

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS
9 1 1 Service Providers & TSPs

		28-Jun-19

		2-Oct-21



		32

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		33

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		34

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		28-Jun-19

		2-Oct-21



		35

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		28-Jun-19

		2-Oct-21



		36

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		28-Jun-19

		2-Oct-21



		37

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2-Jan-21

		27-Apr-21



		38

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		28-Jun-19

		2-Jul-21



		39

		All international and domestic TSPs must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		28-Jun-19

		2-Jul-21



		40

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2-Jul-21



		41

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2-Jul-21

		1-Nov-21



		42

		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2-Jul-21

		16-Jul-21



		43

		NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		16-Jul-21

		30-Jul-21



		44

		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)

		RPC

		30-Jul-21

		16-Aug-21



		45

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2-Oct-21



		46

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		4-Oct-21

		19-Oct-21



		47

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		20-Oct-21

		2-Nov-21



		48

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2-Nov-21

		17-Nov-21



		49

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		1-Nov-21

		7-Dec-21



		50

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 306/639 ad hoc RPC is no longer required

		RPC Chair

		7-Dec-21

		14-Jan-22
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4. OTHER ISSUES



Payphone Service Providers



All Payphone Service Providers are required to comply with the requirements contained in this RIP and Commission Decisions.



It is the responsibility of each Payphone Service Provider to update any system associated with the operation of their payphones in order to accommodate relief.



It is recommended that Commission staff notify Payphone Service Providers of the implementation of relief for this NPA and the new overlay NPA.



Individual Payphone Service Providers should notify the Commission or Commission staff, as appropriate, if they have any problems or concerns.



Telecommunication Service Users



All users are required to comply with the requirements contained in this RIP and Commission Decisions.



Users of telecommunications services are required to make the necessary changes to their telecommunications systems and equipment to accommodate the new overlay NPA code. Users include, but are not limited to, 9-1-1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment, unified messaging service companies, governments, apartment building owners, hydro meter readers and the general public.



All special types of Telecommunication Service Users are requested to co-ordinate their equipment and system modifications with their Carriers to implement the new overlay NPA. This is necessary to ensure a smooth and timely transition.



Users of telecommunications services should notify their TSP and the Commission or Commission staff, as appropriate, if they have any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.



Special Types of Telecommunication Service Users



Special types of Telecommunication Service Users (e.g., 9‑1‑1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment requiring modification, unified messaging service companies, governments, apartment building owners and hydro meter readers) must take appropriate measures to ensure that their services continue to function properly. All special types of Telecommunication Service Users are requested to co-ordinate their equipment and system modifications with their TSPs to implement the new overlay NPA. This is necessary to ensure a smooth and timely transition.



Alarm Service Providers



It is critically important that alarm service providers, make the necessary modifications to their systems, databases and terminal equipment in order to ensure continuity of service.



9‑1‑1 PSAPs



9‑1‑1 PSAPs must make any required changes to their systems and databases to accommodate the new overlay NPA code. Individual 9‑1‑1 PSAP system operators shall identify specific problems or concerns to the Commission or Commission staff, as appropriate. It is critically important that 9‑1‑1 PSAPs make the required or necessary modifications to their systems, databases and terminal equipment prior to the Relief Date.



Directories



All Directory Service Providers are required to comply with the requirements contained in this RIP and Commission Decisions.



It is the responsibility of Directory Service Providers to make the necessary changes to their systems and directories to facilitate the introduction of the new overlay NPA code. All directory publishers should modify their systems to accept telephone numbers in the 10‑digit format.



After the implementation of the new overlay NPA, all future directories in the NPA 306/474/639 area should identify the NPA associated with the telephone number so that customers can obtain the appropriate 10‑digit number.





5. RECOMMENDATIONS





The RPC submits this RIP to the CISC and the CRTC for approval and recommends that relief be implemented in accordance with the enclosed Relief Implementation Schedule, Consumer Awareness Program (CAP) and Network Implementation Plan (NIP).





Attachments:



1. Consumer Awareness Program (CAP)



2. Network Implementation Plan (NIP)



3. Individual Telecommunications Service Provider Responsibilities
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ATTACHMENT 1



Consumer Awareness Program (CAP)



Introduction



The RPC has established a Consumer Awareness Task Force (CATF) to develop and implement this CAP.



This CAP identifies key milestones and establishes completion dates as agreed to by the RPC. It is the responsibility of all Telecommunications Service Providers (TSPs) operating or intending to operate in NPA 306/639 to file their individual consumer awareness plans with the Commission in accordance with the Relief Implementation Schedule. TSPs must implement those programs in accordance with this industry CAP and submit progress reports to the CATF and RPC for inclusion in the Progress and Final Reports to be filed with the Commission. The Relief Implementation Schedule contains start and end dates for industry consumer awareness activities (see the Relief Implementation Schedule included in this Relief Implementation Plan).



In order to implement the CAP, TSPs may act individually or collectively to accomplish their objectives. However, where TSPs act collectively (e.g., Telecommunications Alliance), such TSPs are individually responsible to report their progress to the CATF and RPC.



All TSPs are required to report any major relief plan concerns as they are identified, along with proposed solutions, and to address consumer concerns reported directly to the Commission.







The RPC requested that the CATF develop a CAP that incorporates the following:



1. Develop and agree on a CAP schedule



2. Co-ordinate and schedule progress reports with the NITF



3. Identify and address CAP issues



4. Communications objectives



5. Target audiences (e.g., government, media and various business and residence market segments)



6. Special types of telecommunications users (e.g., alarm, apartment owners, hydro readers)



7. NPA-specific communications messages (i.e., in the exhausting NPA as well as affected Exchange Areas in neighbouring NPAs, if any)



8. Communications tactics



9. Communications theme



10. Key messages



Communications Objectives



The Communications Objectives of this CAP are as follows:



1. Increase consumer and user awareness of the introduction of the new NPA 474 in the NPA 306/639 area.



2. Advise customers that local and long distance calling areas, prices and dialling plans will not change with the adoption of the new overlay area code.



3. Provide open communication channels to address questions and concerns from residents and businesses regarding the implementation of the new overlay NPA code.



4. Continue to lay the foundation for the seamless addition of new NPA codes in the future.



Communications Tactics



TSPs should consider using the following tactics to accomplish their individual consumer awareness program activities. TSPs may opt to implement some or all of these tactics on their own or as part of an association with other TSPs. In the event that an association of TSPs is formed to coordinate consumer awareness activities, all TSPs operating in the affected NPAs are strongly encouraged to participate in the association activities.



Government Relations



TSPs should ensure that governmental authorities in the affected NPA 306/639 are informed of the relief plan (federal, provincial and municipal governments, government offices, and elected representatives).



Media Relations



To introduce and raise awareness of the new area code, TSPs should conduct an ongoing media relations campaign targeting key media (including local newspapers, broadcast media, and community publications) in area code 306/639. TSPs should offer spokespersons for interviews that focus on how residents and businesses can prepare for the new overlay area code and to encourage them to start getting ready now.



TSPs should determine newsworthy announcements and issue press releases accordingly. The press releases will serve to update local media on the progress of the introduction of the new overlay area code.



When required, TSPs should issue a series of media alerts and public service announcements to local radio and broadcast stations to provide updated information on the new overlay area code.



TSPs shall provide the media and general public with basic information about the new NPA, and Commission decisions and regulations. TSPs should identify a spokesperson to speak on behalf of all the TSPs to the media. Individual TSPs may form an alliance with other TSPs for media relations purposes and such an alliance may also have its own spokesperson.



The Canadian Numbering Administration (CNA), in its role as the Chair of the RPC, shall act as a spokesperson for the RPC.



Telecommunications Service Providers' Web Sites



TSPs should provide up-to-date information about the implementation of the new NPA on their Internet web sites.



Customer Bill Messages



TSPs should print information on customer bills and/or send messages to customers via email, SMS or text advising them of the key dates for the implementation of the new NPA code, and associated changes required to customer equipment and systems.



Advertising Campaign



TSPs should participate in an advertising campaign coordinated with other TSPs’ activities to increase awareness amongst consumers in the affected NPA 306/639 region. All media advertising campaigns, should meet the objective of providing clear and consistent messages to consumers and users as established in this CAP.



Targeted Customer Communications



TSPs should identify and communicate directly with their own customers who will be required to make major changes to their telecommunications equipment and systems to accommodate the new NPA. Targeted communications identifying the changes required should be sent to those customers well in advance of the Relief Date in order to provide those customers with sufficient time to make the necessary changes. Such targeted customers may include 9-1-1 Public Safety Answering Points (PSAPs), alarm companies, Internet service providers, paging companies, unified messaging service companies, apartment building owners and hydro meter readers.



Other Means of Customer Communications



TSPs should use other means (e.g., customer messaging, direct customer contacts, Interactive Voice Response, etc.), as required, to reach their customers and provide appropriate information about the implementation of the new overlay NPA code.



Communications Themes and Key Messages:



The proposed theme for the CAP should be:



“Area code 474 is being added to the 306/639 area.”



This theme should be reinforced with more detailed key messages in customer awareness activities:



1. To meet the growing demand for telecommunications services and numbers, new area code 474 will be introduced in the 306/639 geographic area in October 2021. The new area code will co-exist within the same geographic region as area code 306/639. There will be no change to customers’ existing 306/639 telephone numbers. Telephone numbers beginning with the new area code may be assigned for use starting 2 October 2021.



2. 10‑digit dialing will continue to be used for all local calls within the area served by area codes 306, 474 and 639.



3. Local and long distance calling areas and prices will not change with the adoption of the new area code 474. Customers with telephone numbers in the new area code 474 will get the same calling areas and prices as customers in the same exchange areas with telephone numbers in area code 306/639.



4. N11 service access codes such as emergency calls (911), directory assistance (411), repair (611) and relay service (711) will continue to be dialed using 3‑digits.



Consumer Awareness Program Timeline



All TSPs who have or plan to have customers in the affected NPAs must implement their own consumer awareness program activities in accordance with this CAP and associated dates contained in the Relief Implementation Schedule.



It is the responsibility of each TSP to submit its individual consumer awareness program to the Commission and to provide progress reports to the CATF on its own consumer awareness program activities so that the CATF can submit its required Progress Reports. In the event that a TSP does not submit its individual progress report to the CATF, the CATF will note this discrepancy in its progress report.
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ATTACHMENT 2



Network Implementation Plan (NIP)



Introduction



The Canadian NPA Relief Planning Guideline requires the RPC to create a Network Implementation Task Force (NITF) with a mandate to develop a Network Implementation Plan (NIP) for implementing relief and to submit such NIP to the CISC.



Accordingly, the RPC has established a Network Implementation Task Force (NITF) to develop and implement this NIP.



This NIP addresses the introduction of a new NPA 474 in the NPA 306/639 area.



The NIP identifies key milestones and establishes completion dates as agreed to by the RPC. It is the responsibility of all Telecommunications Service Providers (TSPs) operating or intending to operate in the area served by NPA 306/639 to file their individual network implementation plans with CRTC staff in accordance with the Relief Implementation Schedule. TSPs must implement those programs in accordance with this industry NIP and submit progress reports to the NITF and RPC for inclusion in the Progress and Final Reports to be filed by the RPC with CRTC staff.



All TSPs are required to report any major relief plan concerns as they are identified, along with proposed solutions, and to address consumer concerns reported directly to CRTC staff.



The RPC requested that the NITF develop a NIP in accordance the Canadian NPA Relief Planning Guideline that incorporates the following:



1. Develop and agree on a NIP schedule;



2. Co-ordinate and schedule progress reports with the CATF;



3. Identify and address NIP issues;



4. Network implementation objectives;



5. Co-ordinate equipment modifications with special types of telecommunications users (e.g., alarm companies, apartment building owners, hydro meter readers);



6. Network changes; and



7. Intercarrier network and technical interfaces (e.g., test plan and test numbers, 9‑1‑1 impacts if any).







Network Implementation Objectives



The objective of this NIP is to make all network and interconnection modifications to implement the new NPA Code 474 in the NPA 306/639 area.



Key Network Implementation Dates 

The following table contains some of the key dates from the Relief Implementation Schedule which is included in an earlier section of this document. For a complete list of high-level activities, please refer to the Relief Implementation Schedule.



		Date

		Activity



		2 July 2021

		Activation of NPA 474 in all networks



		2 July 2021

		Start of Intercarrier Testing Period



		2 October 2021

		In-service date of NPA 474







Test Codes, Numbers & Plans



All TSPs are required to modify their networks, systems, databases, and operator services and directory assistance databases, to accommodate the new overlay NPA 474 as per the Relief Implementation Schedule.



Test plans, if required, should be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements.



In preparation for the start of intercarrier testing, all TSPs are expected to complete modifications to their networks, systems, databases, and Operator Services and Directory Assistance databases, as necessary and per the Relief Implementation Schedule to facilitate intercarrier testing.



Test numbers in NPA 474 will permit all carriers and other entities to test their equipment and ensure that the proper network changes have been made to route calls to each carrier operating in NPA 474. The test numbers shall permit TSPs and users to test their equipment both with and without having to incur toll charges.



Each Carrier may establish two test numbers in a test CO Code (NXX) for NPA 474 to facilitate testing of network and billing system functionality. Routing of calls to NPA 474 can be verified by dialling 474‑NXX‑8378 (TEST) numbers which shall not provide answer supervision and therefore shall not result in a billed call to the “calling” party. Billing of calls to NPA 474 can be verified by dialling 474‑NXX‑2455 (BILL) numbers which shall provide answer supervision and therefore shall result in a billed call to the “originating” network.



The following carriers have agreed to provide test numbers in NPA 474 as follows:



· SaskTel Mobility 474-210 Regina

· SaskTel Mobility 474-410 Saskatoon

· SaskTel 474-610 Regina

· SaskTel 474-810 Saskatoon



Other carriers may request and receive test CO Codes and numbers for publication in the Planning Letter, in accordance with the timeframe contained in the Relief Implementation Schedule.



The test numbers must be activated in all networks by the date in the Relief Implementation Schedule and remain active until at least one month after the Relief Date.



The test CO Codes used for the test numbers must be returned to the CNA in accordance with the Relief Implementation Schedule. The CNA shall initiate CO Code reclamation in accordance with the Canadian Central Office (NXX) Code Assignment Guideline for all CO Codes allocated for testing purposes in the event that such CO Codes are not returned by the above carriers to the CNA in accordance with the Relief Implementation Schedule.



The standard network announcement for the test number must be as follows:



You have successfully completed a call to the 474 Area Code Test Number at [CARRIER NAME] in Saskatchewan, Canada. 



In accordance with the Canadian Central Office Code (NXX) Assignment Guideline, TSPs may request other test CO Codes in the new NPA for test purposes within their own networks during the relief implementation timeframe.





Dial Plan Changes



The dial plan for calls originating from NPA 306/639 will not change. The dial plan for NPA 306/639 and the new overlay NPA 474 will be as follows:



		NPA

		Local Dial Plan

		Local Dial Plan

		Toll Dial Plan

		Toll Dial Plan



		

		Current

		Future

		Current

		Future



		306/474/639 

		10 digits

		10 digits

		1 + 10 digits

		1 + 10 digits









Date for CO Code Activation in the New NPA (Relief Date)



The Effective Date for the introduction of NPA 474 is 2 October 2021, which is the earliest date that a CO Code from NPA 474 can be activated in the PSTN. 





TSP Coordination with Special Types of Telecommunications Users



All TSPs are requested to co-ordinate their network and service modifications with special types of telecommunications users (e.g., 9‑1‑1 Public Safety Answering Points (PSAPs), alarm companies, internet service providers, paging companies, owners of Customer Premises Equipment, unified messaging service companies, governments, apartment building owners, hydro meter readers). This is necessary in order to ensure a smooth and timely introduction of the new overlay NPA 474.



9-1-1 Service



The introduction of the new overlay NPA Code is not expected to have any impact on the dialing of the 9‑1‑1 abbreviated dialing number nor the routing of emergency calls to the appropriate Public Service Answering Point (PSAP).



The introduction of the new NPA may have an impact on 9‑1‑1 service, trunking and systems.



TSPs who intend to provide service using CO Codes in the new NPA or to port numbers into their switch from the new NPA, shall establish 9-1-1 trunking and associated interconnection arrangements as per existing interconnection agreements. TSPs that provide 9-1-1 networking services to any PSAP shall establish 9‑1-1 trunking and associated interconnection arrangements as per existing interconnection agreements. These arrangements shall be made prior to the Relief Date upon request of TSPs, and provided that these arrangements are in accordance with the timelines, terms and conditions set out in existing interconnection agreements.



The existing procedure for implementing new TSP trunk groups for 9-1-1 traffic should be used, such as testing with other TSPs' 9-1-1 Control Centres. All TSP related changes that impact 9-1-1 must be completed in accordance with the Relief Implementation Schedule.



Other N11 Services



Carriers should review routing to other N-1-1 numbers including 211, 311, 411, 511, 611, 711 and 811 as necessary to ensure that calls will be properly routed.



Payphone Service Providers



It is the responsibility of each Payphone Service Provider to update any system associated with the operation of their payphones in order to accommodate the new NPA code. As well, each Payphone Service Provider must update any instructions for using their payphones to advise customers regarding the new overlay area code if necessary.



The RPC recommends that CRTC staff notify Payphone Service Providers of the implementation of NPA 474.



International Gateway Service Providers



International Gateway Service Providers are responsible to implement changes to their network in order to accommodate the new overlay NPA 474.



The RPC recommends that CRTC staff notify Canadian International Gateway Service Providers of the implementation of the new overlay NPA 474.



Intra-Carrier Network and Customer Interface



All TSPs must make and test the necessary internal system, network and customer interface changes as per the Relief Implementation Schedule in order to accommodate the introduction of NPA 474.



All TSPs are required to implement the necessary network changes to route traffic to/from the new NPA. Switch translations must be updated and modified in all TSPs’ networks in order to process calls to/from NPA 474.



[bookmark: _GoBack]Each TSP is responsible for determining the impact of the new NPA code 474 on its network, systems and operations including the products and services it provides to its own customers. Each TSP is responsible for making all necessary modifications to ensure service will be maintained during and after the relief implementation period for its own customers. Furthermore, TSPs shall notify all of their customers of the introduction of NPA 474 in accordance with the Consumer Awareness Program (CAP) (see Attachment 1 to the Relief Implementation Plan).





Network Implementation Plan Timeline & Progress Reports



All TSPs who have or plan to have customers in the affected NPAs must implement their own network implementation plan activities in accordance with this NIP and associated dates contained in the Relief Implementation Schedule.



It is the responsibility of each TSP to provide progress reports to the NITF on its own network implementation plan activities so that the NITF can submit its required Progress Reports to the RPC. In the event that a TSP does not submit its individual progress report to the NITF, the NITF will note this discrepancy in its Progress Report. If a TSP does not submit its Progress Report to the NITF, it must submit it directly to CRTC staff.
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ATTACHMENT 3



Individual Telecommunications Service Provider Responsibilities



Each Telecommunications Service Provider (TSP) is responsible to make the necessary changes in their information and operation support systems as well as for the operation, maintenance, control, and administration of its network and to serve its customers. Accordingly, no activities have been identified in the Relief Implementation Plan (RIP) for the coordination of these functions between different TSPs. Such “internal” systems include, but are not limited to, the following functions:



· Operations Support

· Products & Services

· Marketing & Sales

· Carrier Services

· Network Planning & Provisioning

· Network Operations

· Service Assurance

· Billing

· Financial Systems

· Customer Care & Customer Services (e.g., Business Offices)

· Operator Services

· Directories

· Direct Marketing Centers

· Service Provisioning & Activation

· Repair Services

· Human Resources/Logistics

· Corporate Information Databases

· Customer Provided Equipment Reprogramming, Upgrades and Testing
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Planning Document (PD) Numbering Plan Area (NPA) 306/639

[bookmark: _Toc532389434]INTRODUCTION



Numbering Plan Area (NPA) 306, commonly referred to as an area code, was originally assigned to Saskatchewan by AT&T in 1947 as one of the 86 area codes to be used in Canada and the continental United States.



In May 2013 the new area code 639 provided relief using the Distributed Overlay Method and mandatory ten-digit local dialling was implemented in the province of Saskatchewan. The following table provides a high level summary of the history of area code usage in the area currently served by NPA 306/639 since 1947.



		Year

		Activity



		1947

		Area code 306 is assigned to Saskatchewan by AT&T



		2013

(May)

		New area code 639 overlay of 306 to serve all of Saskatchewan; mandatory ten-digit local dialling implemented (mandatory ten-digit local dialling becomes universal in the Province of Saskatchewan)







NPA 306/639 consists of 228 Exchange Areas, including some of the rapidly growing Exchange Areas of Moose Jaw, Regina and Saskatoon. Based on the May 2018 R‑NRUF results, approximately one-third of the growth in NPA 306/639 is forecast to occur in these three Exchange Areas. 148 of the 228 Exchange Areas have forecast growth, 80 Exchange Areas currently show no growth and 58% of these 80 Exchange Areas are currently using NPA 639 CO Codes. Based on the above, no particular area is causing the exhaust of the CO Codes. A list of the Exchange Areas in NPA 306/639 is provided in Annex B, Table 1.



Approximately 63% of Exchange Areas are currently showing the establishment and/or expansion of a Telecommunications Service Providers’ (TSPs) footprint throughout Saskatchewan. For the purposes of this document a footprint is the first CO Code assigned to a Code Holder in a unique Exchange Area.



The table below provides a brief overview of recent activities leading to the development of this PD for NPA 306/639.



		Date

		Activity



		22 October 2010

		In Telecom Decision CRTC 2010-784, NPA Code 474 was set aside for relief of NPA 306.



For the purposes of this document the new NPA will be 474.





		8 March 2018

		The CNA published the January 2018 G-NRUF results which indicated that the PED had advanced to June 2022.



		23 April 2018

		Based on the G-NRUF releases and that the NPA 306/639 Projected Exhaust Date had advanced more than two years the CNA initiated a May 2018 R-NRUF for NPA 306/639.



		11 July 2018

		The CRTC released Telecom Notice of Consultation CRTC 2018-236 - Establishment of a CISC ad hoc committee for relief planning for area codes 306 and 639 in Saskatchewan.



		27 July 2018

		The CNA published the May 2018 R-NRUF results which indicated that the PED had moved out to September 2022.



		12 October 2018

		The CNA issued the Initial Planning Document (IPD) for NPA 306/639 Relief







This Planning Document is prepared by the RPC based on the IPD and in accordance with Telecom Notice of Consultation CRTC 2018‑236 and the Canadian NPA Relief Planning Guideline, Version 6.0 dated 20 November 2014 (the Guideline). A copy of the Guideline is available from the Canadian Radio-Television and Telecommunications Commission (CRTC), CRTC Interconnection Steering Committee (CISC), Canadian Steering Committee on Numbering (CSCN) guidelines web page at: http://www.crtc.gc.ca/cisc/eng/cisf3fg.htm.



The objective of the NPA Relief Planning process is to ensure that CO Codes and telephone numbers are always available for use by TSPs and their customers in the geographic area requiring relief.



It is very important to closely monitor the CO Code requirements of all existing and prospective CO Code Holders so that relief can be timed to ensure that CO Codes and telephone numbers are always available for service providers and customers.



Various options for providing NPA relief in the NPA 306/639 geographic area are identified in this PD. Given the magnitude of this undertaking, intercompany commitment and co‑operation are essential throughout the planning, provisioning and implementation stages of the introduction of a new NPA.



[bookmark: _Toc454944931][bookmark: _Toc514833002][bookmark: _Toc532389435]NPA RELIEF PLANNING PROCESS



The NPA Relief Planning process and the roles of the participants (i.e. CRTC, CNA, CISC, Relief Planning Committee (RPC) participants and Interested Parties) for NPA Relief Planning are identified in the Guideline.



To increase public awareness and participation in the NPA Relief Planning process, the CRTC has determined that NPA RPCs will be established as ad hoc committees of the CISC. Generally, a separate ad hoc committee is created to deal with relief in each area code. The CNA, in its function as NPA Relief Planning Coordinator, acts as chair of these ad hoc committees. Meetings and conference calls of the ad hoc NPA RPCs are all open to public participation and are conducted in accordance with the CISC Administrative Guidelines which are available from the CRTC website at: http://www.crtc.gc.ca/cisc/eng/cag.htm.



NPA Relief Planning is conducted under the regulatory oversight of the CRTC. Notwithstanding the process detailed in the Guideline, the CRTC may exercise its authority under the Telecommunications Act to alter this process at any time. The CRTC has the authority under the Telecommunications Act to review, modify and give final approval to the Planning Document (PD) and the Relief Implementation Plan (RIP) developed and submitted by the RPC to the CRTC via the CISC process.



Section 6.1.6 of the Canadian NPA Relief Planning Guideline requires the CNA to create and maintain a distribution list of parties who may be interested in participating in the RPC and to provide them with advance notice of the initial RPC meeting and the release of an IPD.



Any person wishing to participate in the NPA Relief Planning process can contact the CNA and request to be added to the RPC distribution list. More information on how to participate in CRTC public processes is available at: http://www.crtc.gc.ca/eng/info_sht/g4.htm.



A summary of Canadian geographic area code relief history is available at: http://www.cnac.ca/npa_codes/NPA_History.pdf.
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The purpose of this section is to identify and briefly describe NPA Relief Methods.



The Guideline states that: “The only Relief Method that should be included in the IPD and PD [Planning Document] is the Overlay Method.”



Under the Overlay Method, a relief NPA Code is superimposed or overlaid on top of part or all of an existing NPA. With an overlay, changes to existing customers' telephone numbers are not required. The Overlay Method includes three types of overlays that may be identified and assessed. These types of overlays are detailed in Sections 5.1.1 through 5.1.3 of the Guideline, and are:



· Distributed Overlays - a new relief NPA Code is overlaid on top of all of an exhausting NPA;

· Concentrated Overlays - a new relief NPA Code is overlaid on top of part of an exhausting NPA; and

· Boundary Extension Overlays - the boundary of an existing NPA that has spare capacity is extended to overlay part or all of an exhausting NPA.



[bookmark: _Toc514833004][bookmark: _Toc532389437]NPA EXHAUST INFORMATION



As indicated in the following table, NRUFs for NPA 306/639 were used to determine PEDs, i.e. the dates when CO Codes in NPA 306/639 would be expected to exhaust.



		NRUF

		Projected Exhaust Date (PED)



		G-NRUF January 2017

		July 2022



		R-NRUF July 2017

		November 2024



		G‑NRUF January 2018

		June 2022



		R-NRUF May 2018

		September 2022







Refer to Annex A, Figures 2 through 10 for graphs of forecast CO Code demand from current and prospective CO Code Holders and charts of Administrative Codes set aside in area code 306/639.

[bookmark: _Toc514833005]
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Based on the basic Relief Methods, the following Relief Options were identified and examined in detail:



· Distributed Overlay – One option

· Concentrated Overlay – Eight options



The Relief Options identified above were evaluated using the following assumptions:



· The CNA compared the average forecast growth for the next six years (61 CO Codes) and the five year period from January 2019 until January 2024 (30 CO Codes), the median forecast growth for the next six years (34 CO Codes) and the median (84 CO Codes) and average historical (103 CO Codes) growth for the past five years. The five year average forecast growth of 30 CO Codes was used to identify the PED for all relief options.

· The Relief Date for the Distributed Overlay Option will be Q3 2021 (approximately 12 months prior to the NPA 306/639 PED of September 2022 identified using the May 2018 R‑NRUF results).

· The Relief Date for the eight options that use a Concentrated Overlay will be Q1 2021 (approximately 18 months prior to the NPA 306/639 PED of September 2022 identified using the May 2018 R‑NRUF results). This length of time is required to ensure that a sufficient number of CO Codes remain available to provide for the future growth of NPA 306/639.



A high-level Local Interconnection Region (LIR) map has been provided for reference purposes in Annex A, Figure 11.



See Annex A, Figures 12 through 20 for diagrams of the Relief Options identified by the CNA.



The Boundary Extension Overlay Relief Method was not examined in detail in this PD because this would create an NPA boundary that crosses provincial/territorial borders.

[bookmark: _Toc514833006][bookmark: _Toc532389439]Distributed Overlay



One Distributed Overlay Relief Option was evaluated which would overlay NPA 474 over all 228 Exchange Areas in the NPA 306/639 area. See Annex A, Figure 12.



The introduction of a Distributed Overlay would keep the same number of NPA Relief Planning areas in Saskatchewan.



After this Distributed Overlay, CO Codes in the NPA 306/474/639 area would be expected to exhaust in Q4 2048.

[bookmark: _Toc514833008][bookmark: _Toc532389440]Concentrated Overlay



Eight Concentrated Overlay Relief Options were evaluated to provide CO Code relief in the NPA 306/639 geographic area. These Relief Options are dependent on LIRs and Extended Area Service (EAS) in NPA 306/639. See Annex A, Figures 13 through 20.



The introduction of a Concentrated Overlay in the NPA 306/639 area creates an additional NPA Relief Planning area in Saskatchewan (i.e., an increase from 1 to 2).



To ensure a quantity of CO Codes is available in NPA 306/639 for forecast growth in the remainder of NPA 306/639, all Concentrated Overlay Options will be implemented in Q1 2021 (approximately 18 months prior to the PED).

[bookmark: _Toc514833009][bookmark: _Toc532389441]Concentrated Overlay #1 of NPA 474 on the Central LIRs



This Relief Option would overlay the NPA 474 on the 74 Exchange Areas of the Regina and Saskatoon LIRs. The remaining 154 Exchange Areas of the Moose Jaw, North Battleford, Prince Albert, Swift Current, Weyburn, and Yorkton LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 13.



After this Concentrated Overlay CO Codes in the NPA 306/639 area and NPA 306/474/639 area would be expected to exhaust in Q1 2025 and Q2 2069, respectively.

[bookmark: _Toc532389442]Concentrated Overlay #2 of NPA 474 on the non-Central LIRs



This Relief Option would overlay the NPA 474 on the 154 Exchange Areas of the Moose Jaw, North Battleford, Prince Albert, Swift Current, Weyburn, and Yorkton LIRs. The remaining 74 Exchange Areas of the Regina and Saskatoon LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 14.



After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q3 2024 and Q4 2064, respectively.

[bookmark: _Toc532389443]Concentrated Overlay #3 of NPA 474 on the Southern LIRs



This Relief Option would overlay NPA 474 on the 116 Exchange Areas of the Moose Jaw, Regina, Swift Current, Weyburn, and Yorkton LIRs. The remaining 112 Exchange Areas of the North Battleford, Prince Albert, and Saskatoon LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 15.



After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q2 2025 and Q2 2060, respectively.

[bookmark: _Toc532389444]Concentrated Overlay #4 of NPA 474 on the Northern LIRs



This Relief Option would overlay NPA 474 on the 112 Exchange Areas of the North Battleford, Prince Albert, and Saskatoon LIRs. The remaining 116 Exchange Areas of the Moose Jaw, Regina, Swift Current, Weyburn, and Yorkton LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 16.



After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q3 2024 and Q2 2076, respectively.

[bookmark: OLE_LINK1][bookmark: _Toc532389445]Concentrated Overlay #5 of NPA 474 on the South Eastern LIRs



This Relief Option would overlay NPA 474 on the 96 Exchange Areas of the Moose Jaw, Regina, Weyburn, and Yorkton LIRs. The remaining 132 Exchange Areas of the North Battleford, Prince Albert, Saskatoon, and Swift Current LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 17.



After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q1 2025 and Q4 2066, respectively.

[bookmark: _Toc532389446]Concentrated Overlay #6 of NPA 474 on the North Western LIRs



This Relief Option would overlay NPA 474 on the 132 Exchange Areas of the North Battleford, Prince Albert, Saskatoon, and Swift Current LIRs. The remaining 96 Exchange Areas of the Moose Jaw, Regina, Weyburn, and Yorkton LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 18.



After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q4 2024 and Q1 2067, respectively.

[bookmark: _Toc532389447]Concentrated Overlay #7 of NPA 474 on the Regina/Saskatoon EAS



This Relief Option would overlay NPA 474 on the 17 Exchange Areas of the Regina and Saskatoon EAS. The remaining 211 Exchange Areas outside of the Regina and Saskatoon EAS would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 19.



After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q4 2024 and Q1 2076, respectively.

[bookmark: _Toc532389448]Concentrated Overlay #8 of NPA 474 on the Moose Jaw/Regina/Saskatoon EAS



This Relief Option would overlay NPA 474 on the 21 Exchange Areas of the Moose Jaw, Regina and Saskatoon EAS. The remaining 207 Exchange Areas outside the Moose Jaw, Regina and Saskatoon EAS would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 20.



After this Concentrated Overlay CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q3 2025 and Q2 2066, respectively.




[bookmark: _Toc514833014][bookmark: _Toc532389449]SUMMARY OF RELIEF OPTIONS



		Relief Option

		Projected Exhaust Dates

		Subsequent Relief Dates



		

		NPA 306/639

		NPA 474

		



		

Distributed Overlay





		

Sep-2022

		



Dec-2048

		



Dec-2047



		

Concentrated Overlay #1

(Central LIRs)



		

Mar-2025

		



Apr-2069

		

Mar-2024

Apr-2068



		

Concentrated Overlay #2

(non-Central LIRs)



		

Sep-2024

		



Oct-2064

		

Sep-2023

Oct-2063



		

Concentrated Overlay #3

(Southern LIRs)



		

Jun-2025

		



Apr-2060

		

Jun-2024

Apr-2059



		

Concentrated Overlay #4

(Northern LIRs)



		

Aug-2024

		



May-2076

		

Aug-2023

May-2075



		

Concentrated Overlay #5

(South Eastern LIRs)



		

Jan-2025

		



Oct-2066

		

Jan-2024

Oct-2065



		

Concentrated Overlay #6

(North Western LIRs)



		

Oct-2024

		



Jan-2067

		

Oct-2023

Jan-2066



		

Concentrated Overlay #7

(Regina/Saskatoon EAS)



		

Oct-2024

		



Mar-2076

		

Oct-2023

Mar-2075



		

Concentrated Overlay #8

(Moose Jaw/Regina/Saskatoon EAS)



		

Aug-2025

		



May-2066

		

Aug-2024

May-2065







Notes:



1. For the Distributed Overlay Relief Option NPA 474 would be in service in Q3 2021.



2. For all Concentrated Overlay Relief Options NPA 474 would be in service in Q1 2021.



3. For all Concentrated Overlay Relief Options with a PED in 2024 and 2025, subsequent relief planning of NPA 306/639 would be required immediately.


[bookmark: _Toc514833015][bookmark: _Toc532389450]COMPARATIVE ASSESSMENT OF RELIEF OPTIONS



The RPC identified 9 Relief Options in Section 5 of this document. A Pro, Neutral or Con (P, N or C) rating was established for each Relief Option for each of the following attributes. The results are listed in the table below the list of attributes.



A. NPA Code Conservation – quantity of new NPAs required in NPA 306/639 within the next 25 years after relief (2022 – 2047) (P = 0 new NPAs; N = 1 new NPA; C = 2 or more new NPAs)

B. Number of separate Relief Planning areas in Saskatchewan in the long term (P = decrease; N = stays same; C = increase)

C. Level of Carrier Costs – e.g., network implementation, customer awareness (P = Low; N = Medium; C = High)

D. Length of implementation window i.e. length of time available for Carriers to implement relief NPA between the CRTC Decision and Relief Implementation Date (P = longest; C = shortest)

E. Longevity – the length of time between this relief and subsequent relief activity in NPA 306/639 (e.g., a new area code) (P = 15 or more years; N = 9 through 14 years; C = within 8 years)

F. Established Geographic Identities – changes in boundaries of existing NPAs (P = none; C = 1 or more existing NPAs affected)

G. New Geographic Identities – boundaries of new NPA align with boundaries of known areas (e.g., existing NPA areas, provinces) or identifiable geographic features (e.g., rivers, islands) (P = aligns with existing NPA boundaries; N = aligns with geographic features but not with existing NPA boundaries; C = aligns with neither existing NPA boundaries, nor identifiable geographic features)

H. Potential maximum quantity of NPAs in an Exchange Area in the next 10 years after relief (2022 – 2032) (P = 2 NPA; N = 3 NPAs; C = 4 NPAs)



		Relief Option

Description

		Pro, Neutral or Con for Each Attribute

		Rating



		

		A

		B

		C

		D

		E

		F

		G

		H

		



		Distributed Overlay

		P

		N

		N

		P

		P

		P

		P

		N

		5



		Concentrated Overlay #1

(Central LIRs)

		N

		C

		C

		C

		C

		C

		C

		N

		-6



		Concentrated Overlay #2

(non-Central LIRs)

		N

		C

		C

		C

		C

		C

		C

		N

		-6



		Concentrated Overlay #3

(Southern LIRs)

		N

		C

		C

		C

		C

		C

		C

		N

		-6



		Concentrated Overlay #4

(Northern LIRs)

		N

		C

		C

		C

		C

		C

		C

		N

		-6



		Concentrated Overlay #5

(South Eastern LIRs)

		N

		C

		C

		C

		C

		C

		C

		N

		-6



		Concentrated Overlay #6

(North Western LIRs)

		N

		C

		C

		C

		C

		C

		C

		N

		-6



		Concentrated Overlay #7

(Regina/Saskatoon EAS)

		N

		C

		C

		C

		C

		C

		C

		N

		-6



		Concentrated Overlay #8

(Moose Jaw/Regina/Saskatoon EAS)

		N

		C

		C

		C

		C

		C

		C

		N

		-6







It should be noted that none of the options require Exchange Area boundary changes.



If P, N and C are assigned a weighting of +1, 0 and -1, respectively, then analysis of the above table gives the highest rating of 5 points to the Distributed Overlay Relief Option, and the next highest rating of -6 points to Concentrated Overlay Relief Options 1 through 8.



The Distributed Overlay Relief Option has the highest rating when assessed based on the above criteria.

[bookmark: _Toc514833016][bookmark: _Toc532389451]Assessment

The RPC prefers the Distributed Overlay of new NPA Code 474 on the province of Saskatchewan for the following reasons:



· The Distributed Overlay Option can be implemented in 4Q 2021 which will provide additional time for customers and carriers to implement the new NPA; 

· The existing NPA 306/639 boundary is maintained and no new NPA boundary is created, thus avoiding customer confusion regarding NPA boundaries;

· The quantity of Relief Planning areas in the 306/639 Numbering Plan Area stays the same;

· The Distributed Overlay Option provides long term relief with a PED of 2048;

· For the past 15 years, the vast majority of relief implementations in Canada have been done using the Distributed Overlay method with the sole exception of the Boundary Extension of NPA 778 in British Columbia which ultimately became a Distributed Overlay; and

· The RPC does not see any significant disadvantages to implementing a Distributed Overlay when compared to a Concentrated Overlay.



The RPC believes the Concentrated Overlay Options should be rejected for the following reasons:



· All Concentrated Overlay Options will require immediate relief planning for NPA 306/639/474 as NPA 306/639 would exhaust in:

· Q1 2025 (Concentrated Overlay #1 – Central LIRs);

· Q3 2024 (Concentrated Overlay #2 – Non-Central LIRs);

· Q2 2025 (Concentrated Overlay #3 – Southern LIRs);

· Q3 2024 (Concentrated Overlay #4 – Northern LIRs);

· Q1 2025 (Concentrated Overlay #5 – South Eastern LIRs);

· Q4 2024 (Concentrated Overlay #6 – North Western LIRs);

· Q4 2024 (Concentrated Overlay #7 – Regina/Saskatoon EAS);

· Q3 2025 (Concentrated Overlay #8 – Moose Jaw/Regina/Saskatoon EAS);

· All Concentrated Overlay Options increase the number of separate Relief Planning areas from one to two. This increases the quantity of geographic areas that would require future relief planning activity which would require customers and Carriers to incur higher future relief costs than the Distributed Overlay Option; and

· All Concentrated Overlay Options implement the new NPA on non-contiguous regions resulting in difficulty in providing clear and concise consumer communications.



[bookmark: _Toc514833017][bookmark: _Toc532389452]DIALLING CHANGES FOR LOCAL CALLS



Currently 10-digit dialling is mandatory for local calls originating within area code NPA 306/639. Local dialling plans will not change with this relief.



The addition of new NPA 474 will not affect the dialling plan for long-distance calls originating within NPA 306/639 and NPA 474.



[bookmark: _Toc514833018][bookmark: _Toc532389453]PROPOSED SCHEDULE



The RPC submits the following schedule for NPA 306/639 relief based on the recommendations contained in this PD and the current PED of September 2022. The RPC will monitor the PED, and if it changes significantly in the future, the RPC will assess the situation and, if necessary, submit recommendations including a revised schedule to the CRTC for consideration and approval.



RELIEF IMPLEMENTATION SCHEDULE

For an Overlay of NPA 474 over NPA 306/639



		Item

		Task or Event

		PRIME

		START

		END



		1

		CNA identifies NPA exhaust of June 2022 and notifies by e-mail CRTC staff, CSCN, North American Numbering Plan Administrator (NANPA) & CISC that the NPA will exhaust within the future six year time period

		CNA

		 

		8-Apr-18



		2

		CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee

		CRTC

		 

		11-Jul-18



		3

		CNA conducts initial R-NRUF and releases results indicating the PED has moved out to September 2023

		CNA

		23-Apr-18

		27-Jul-18



		4

		RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis

		RPC Chair

		11-Jul-18

		14-Jan-22



		5

		CNA develops and distributes Initial Planning Document (IPD) to RPC

		CNA

		8-Apr-18

		12-Oct-18



		6

		CNA announces the date for the initial NPA Relief Planning face-to-face meeting & requests contributions

		CNA

		 

		12-Oct-18



		7

		RPC participants review IPD & submit contributions to RPC

		RPC

		12-Oct-18

		27-Nov-18



		8

		CNA chairs initial RPC meeting to start development of PD, RIP & Planning Letter (PL), & schedules future meetings/conference calls including creation of & consultation with CATF and NITF

		CNA, RPC

		27-Nov-18

		28-Nov-18



		9

		CNA chairs subsequent RPC meetings/conference calls to finalize PD & RIP

		CNA, RPC

		29-Nov-18

		29-Mar-19



		10

		CNA forwards the PD and RIP to the CISC and CRTC for approval

		CNA

		12-Dec-18

		12-Apr-19



		11

		Special Types of Telecommunications Service Users (911 Public Safety Answering Points (PSAPs), alarm companies, Internet Service Providers (ISPs), paging companies, etc.) to identify any concerns to RPC & CRTC

		Special Users

		11-Jul-18

		12-Apr-19



		12

		CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & RIP

		CRTC

		28-Jan-19

		28-Jun-19



		13

		CNA obtains relief NPA from NANPA

		CNA

		11-Feb-19

		15-Jul-19



		14

		RPC develops the PL

		RPC

		26-Feb-19

		12-Mar-19



		15

		Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		16

		All TSPs to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)

		TSPs

		28-Jun-19

		6-Aug-19



		17

		CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)

		CNA

		28-Jun-19

		15-Jul-19



		18

		CNA submits PL and RIP to NANPA

		CNA

		26-Feb-19

		26-Mar-19



		19

		NANPA receives and posts PL to NANPA website (within 2 weeks of receipt from the CNA)

		NANPA

		26-Feb-19

		9-Apr-19



		20

		All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)

		TSPs

		6-Aug-19

		2-Oct-21



		21

		All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)

		TSPs

		6-Aug-19

		2-Oct-20



		22

		TSPs to submit Progress Report #1 to Network Implementation Task Force (NITF) and Consumer Awareness Task Force (CATF) (starts after completion date for all TSPs to notify their customers and requires 2 weeks)

		TSPs

		2-Oct-20

		19-Oct-20



		23

		NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		19-Oct-20

		2-Nov-20



		24

		RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)

		RPC

		2-Nov-20

		17-Nov-20



		25

		iconectiv TRA updates database  to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)

		iconectiv TRA

		26-Feb-19

		27-Apr-21



		26

		All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Telecom Service Users

		28-Jun-19

		2-Oct-21



		27

		Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)

		Payphone Providers

		28-Jun-19

		2-Oct-21



		28

		TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs & Database Owners

		28-Jun-19

		2-Oct-21



		29

		Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		30

		Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)

		Directory Publishers

		28-Jun-19

		2-Oct-21



		31

		9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		PSAPS
9 1 1 Service Providers & TSPs

		28-Jun-19

		2-Oct-21



		32

		Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		33

		Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)

		TSPs

		28-Jun-19

		2-Oct-21



		34

		International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Int’l TSPs

		28-Jun-19

		2-Oct-21



		35

		Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		CLNPC & NPAC

		28-Jun-19

		2-Oct-21



		36

		Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)

		Toll TSPs

		28-Jun-19

		2-Oct-21



		37

		TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)

		TSPs

		2-Jan-21

		27-Apr-21



		38

		Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)

		NITF & TSPs

		28-Jun-19

		2-Jul-21



		39

		All international and domestic TSPs must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period

		TSPs

		28-Jun-19

		2-Jul-21



		40

		Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)

		TSPs

		 

		2-Jul-21



		41

		Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)

		NITF & TSPs

		2-Jul-21

		1-Nov-21



		42

		TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)

		TSPs

		2-Jul-21

		16-Jul-21



		43

		NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		16-Jul-21

		30-Jul-21



		44

		RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)

		RPC

		30-Jul-21

		16-Aug-21



		45

		Relief Date (earliest date when CO Codes in new NPA may be activated)

		 

		 

		2-Oct-21



		46

		TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)

		TSPs

		4-Oct-21

		19-Oct-21



		47

		NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)

		NITF & CATF

		20-Oct-21

		2-Nov-21



		48

		The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)

		RPC

		2-Nov-21

		17-Nov-21



		49

		TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)

		TSPs

		1-Nov-21

		7-Dec-21



		50

		RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 306/639 ad hoc RPC is no longer required

		RPC Chair

		7-Dec-21

		14-Jan-22












[bookmark: _Toc514833019][bookmark: _Toc532389454]JEOPARDY CONTINGENCY PLAN (JCP)



The RPC has developed the following Jeopardy Contingency Plan (JCP) for inclusion in the PD for NPA 306/639. This JCP is based on the example contained in Appendix F to the Canadian NPA Relief Planning Guideline.



This JCP shall remain in effect until superseded by a CRTC-approved JCP, the Jeopardy Condition is suspended or 66 days prior to the Relief Date.



The following measures shall be implemented in NPA 306/639 while a Jeopardy Condition is in effect.



During a Jeopardy Condition, CO Code Applicants shall submit all CO Code applications and related correspondence for the Jeopardy NPA to CRTC staff in addition to the CNA. The CNA shall only assign CO Codes from the exhausting NPA to a CO Code Applicant when instructed by CRTC staff.



1) Carriers and/or Telecommunications Service Providers (TSPs):



a) shall age disconnected residential wireline telephone numbers for a maximum of two months;

b) shall age disconnected wireless telephone numbers for a maximum of three months;

c) shall age disconnected business wireline telephone numbers for a maximum of six months. Under special circumstances, the six month aging limit for business telephone numbers may be extended to twelve months, if required, to accommodate local directory publishing dates for high volume call-in applications (e.g., heavily advertised local business numbers such as radio talk shows, food ordering services, ticket sales, chat lines), or for numbers associated with public service emergency applications or for numbers advertised in directories for which customers have requested reference of calls;

d) shall return all CO Codes that are not being used, nor intended to be used to directly serve customers to the assignment pool within two months (e.g., plant test codes);

e) should work towards, and encourage existing customers, to either activate or return the reserved numbers to bring the reserved quantity down to a maximum of 10% of the quantity of numbers In-Service for that customer;

f) shall not allow the quantity of reserved numbers to be increased by new reservation requests by existing customers to more than 10% of the quantity of numbers in service for that customer. In the case of new customers, number reservations shall be limited to 10% of the total quantity of telephone numbers being placed into service for that customer;

g) shall, within 45 days from the date that the CNA declares a Jeopardy Condition submit a Part 1 Form for each remaining reserved CO Code either returning the reserved CO Code to the CNA or requesting assignment of the reserved CO Code. Once the 45-day period has elapsed, the CNA shall make available for general assignment all CO Codes that are still reserved and have not been applied for as assignments on a Part 1 Form received by the CNA. Within 60 days from the date that the CNA declares a Jeopardy Condition, the CNA shall report to CRTC staff and the RPC as to how many of these codes have been assigned or made available for general assignment;

h) shall not be permitted to obtain a new CO Code reservation;

i) shall place all CO Codes assigned prior to the Jeopardy Condition being declared In-Service within three months of the effective date for CO Code activation in the network, or within three months of the date that the Jeopardy Condition was declared. If the CO Code is an Initial Code and the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed beyond the applicable timeframe, then the CNA may grant an extension of up to two months to the In-Service date. The CNA shall initiate reclamation procedures for all CO Codes that have not been placed In-Service within these timeframes unless CRTC staff provides a further extension.



2) For new applications for Initial Codes, each CO Code Holder shall certify that the CO Code will be activated in the network and placed In-Service within four months of the date of application for the Code. If the CNA does not receive a Part 4 Form within this timeframe, confirming that the CO Code has been placed In-Service, the CNA will initiate reclamation measures. If the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed not more than six months from the original application date, then the CNA may grant an extension to the In-Service date, so long as the In-Service date is not more than six months beyond the original application date. If the In-Service date has been delayed more than six months from the original application date, then the CNA shall reclaim the Code unless CRTC staff provides a further extension.



3) When applying for an Additional Code for Growth, a CO Code Holder who is submitting a Part 1 Form and Appendix B worksheet shall also submit a completed Supplementary Form for a Growth CO Code Application (attached) which certifies and/or provides the following information for the specific switching entity/POI and Exchange Area when the Growth CO Code is being requested in a Jeopardy Condition:



a) certification that all held telephone numbers have been released;

b) certification that reserved numbers do not exceed ten percent of the total quantity of numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline;

c) certification that each reseller/dealer had been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two times the highest quantity of customer numbers assigned in any month during the previous 12 months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory;

d) confirmation that the Part 1 form submitted with the application has the Jeopardy Condition box in section 1.6 checked to certify that the existing CO Codes are projected to exhaust within 4 months of the date of application and that the months-to-exhaust is documented on an Appendix B submitted to the CNA;

e) a completed Telephone Number Utilization Report for the applicable switching entity signed by both a company officer and the company’s authorized representative;

f) confirmation that the requested Growth CO Code was forecasted in the most recent NRUF or an explanation as to why it was not is attached; and

g) confirmation that the requested Growth CO Code will be placed In-Service within four months of the date of assignment.



4) Any CO Codes for growth assigned after the implementation of this JCP must be activated in the network and placed In-Service within four months of assignment. In the event that a CO Code Holder is unable to place the CO Code In-Service within four months of the date of assignment, the CO Code Holder must return the assigned CO Codes or submit a written request for extension to the CNA. Such written requests must include documentation explaining the reason(s) for the missed date and proposing the new In-Service date. If the explanation includes reasons beyond the control of the CO Code Holder, the CNA may extend the In-Service date a maximum of one month. If the CO Code Holder does not place the CO Code In-Service within the one-month extension, the CNA shall initiate the reclamation process at the end of the one-month extension unless CRTC staff provides a further extension.



5) A Carrier that has multiple switching entities within an Exchange Area shall examine the possibility of, and implement where feasible, number sharing between those switches as a potential method to delay requirements for additional CO Codes.



6) The CNA will request two versions (two separate worksheets (Form 1 and Form 2)) of the J-NRUF input from all current and prospective CO Code Holders quarterly until three (3) months before relief is provided.



a) The forecasted quantities in Form 1 should be the same as or lower than the last R-NRUF input submitted, prior to declaration of a Jeopardy Condition. CO Code Holder forecasts may reflect an increase in demand in the period subsequent to the Relief Date.



b) Form 2 will reflect the actual demand required by the CO Code Holder's current business plan and will be provided for information purposes only.



7) The CNA will compare the initial J-NRUF input to the recent NRUF inputs, to assess forecasting trends. The CNA shall monitor all inputs and shall test them for reasonableness in consultation with the Carrier. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the deviations, then the matter will be referred to the CRTC staff.



8) The CNA will request subsequent J-NRUF input from all current and prospective CO Code Holders quarterly until 3 months before relief is provided. If one or more R-NRUFs have already been conducted, and depending on the severity of the Jeopardy Condition, the CNA may defer a J-NRUF by up to two months if such a deferral brings the timing of that J‑NRUF and subsequent J-NRUFs into alignment with other NRUFs that are conducted at 12, 6 or 3 month intervals. Subsequent J-NRUF input will be compared with the initial J‑NRUF input to evaluate the effectiveness of the JCP. The CNA shall monitor all J-NRUF inputs and shall test them for reasonableness in consultation with the Telecommunications Service Providers. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the changed forecasts, then the matter will be referred to CRTC staff.



9) A CO Code Applicant must have submitted a completed J-NRUF to the CNA before the CNA may assign a CO Code to that CO Code Applicant.



10) If a CO Code applicant wishes to request more CO Codes than it identified in its most recent J NRUF, the CO Code Applicant should discuss the matter with the CNA. If the CO Code Applicant wishes to proceed with the request, the CO Code Applicant will forward the request and revised forecast to CRTC staff and the CNA for consideration.



11) The CO Codes identified in the NPA CO Code Inventory Chart as “Assignable CO Codes in a Jeopardy Condition” will be assigned in the order determined by the RPC after all CO Codes which are “Available for Assignment as of [day month year] have been assigned.



12) After each J-NRUF, the CNA shall provide CRTC staff, the RPC and CSCN participants with a report providing an updated NPA CO Code Inventory Chart for the NPA in jeopardy as well as the aggregate results of the most recent J-NRUF.



13) Exceptional issues or concerns may be referred by the CNA, or by individual entities (with a courtesy copy to the CNA), to the CRTC staff for resolution.



14) In a situation where the Relief Date is on or after the PED, the quantity of CO Codes that may be assigned to a CO Code Applicant prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date) shall be limited to the quantity forecasted by the CO Code Applicant in its most recent NRUF forecast submitted prior to the Jeopardy Condition being declared by the CNA (if no previous NRUF was submitted, then the previous forecast will be deemed to be zero codes). When making requests to obtain CO Codes prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date), the CO Code Applicant may change the Exchange Area or the month when the CO Code assignment is required, provided a new J-NRUF and explanation accompanies the application. The control imposed by this option may be relaxed if subsequent J-NRUFs defer the PED to after the Relief Date. CO Codes that become available for assignment due to future reduced demand from other current and prospective CO Code Holders may be assigned at the discretion of CRTC staff.



15) If the CNA determines that the implementation of the JCP has not extended the Projected Exhaust Date of the NPA beyond the Relief Date, the CNA will consult with CRTC staff and further CO Code conservation and assignment procedures may be ordered by the Commission (e.g., rationing, lottery, etc.).
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Supplementary form for a Growth CO Code Application – Page 1 of 2 – Telephone Number Utilization Report



This form is required with each request for an Additional Code for Growth in an NPA where a Jeopardy Condition is in effect. It should be submitted to the CNA together with the Part 1 and Appendix B forms that are required for an application for an Additional Code for Growth. See the Part 1 form for information on how and where to submit the form.



I hereby certify that the following information is true and accurate to the best of my knowledge and has been prepared in accordance with Special Conservation Procedures for a Jeopardy Condition contained in the Canadian NPA Relief Planning Guideline or the applicable approved Jeopardy Contingency Plan.







Name & Signature of Authorized Representative of Code Holder	Title	Date







Name & Signature of Company Officer (see item 3 of this JCP)	Title	Date



Contact information:	Entity Name: 	__________________	Contact Name:	_____________

	Address: 	__________________	City, Province, Postal Code:	_____________

	Telephone: 	__________________	Facsimile:	_____________

	E-mail: 	__________________



Switch Identification (Switching Entity/POI) CLLI: _______________ 	Exchange Area: ________________

For the above Switch Identification and Exchange Area for which a Growth CO Code is requested:

	|_|	I certify that all held telephone numbers have been released

	|_|	I certify the total quantity of reserved numbers does not exceed ten percent (10%) of the total quantity of telephone numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline

	|_|	I certify that each reseller/dealer has been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two (2) times the highest quantity of customer numbers assigned in any month during the previous twelve (12) months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory.

	|_|	The Part 1 form submitted with the application has the Jeopardy Condition box in section 6 checked (this certifies that the existing CO Codes are projected to exhaust within four (4) months of the date of the application or within the period specified in an approved Jeopardy Contingency Plan, and that the months-to-exhaust is documented on an Appendix B submitted to the CNA).

	|_|	The Telephone Number Utilization Report on page 2 of this form has been completed.

	|_|	The requested Growth CO Code was forecasted in the most recent NRUF, or an explanation as to why it was not is attached.

	|_|	The requested Growth CO Code will be placed In-Service within four (4) months of the date of assignment.






Supplementary Form for a Growth CO Code Application – Page 2 of 2 – Telephone Number Utilization Report



Use Arial 9 to complete this form. (Note: If the spreadsheet below does not show on your display, please change the Work view to "Print Layout" or "Reading Layout")





Remarks: _______________________________________________________________________________

________________________________________________________________________________________
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NPA 306/639 CO Code Inventory Chart



The following chart and the instructions it contains will apply in NPA 306/639 in a Jeopardy Condition.



The chart below lists quantities of CO Codes unassignable prior to a Jeopardy Condition, CO Codes that become assignable in a Jeopardy Condition and CO Codes in NPA 306/639 assigned and In‑service as of 12 December 2018. The CO Codes that become assignable in a Jeopardy Condition shall only be made available for assignment when all other available CO Codes have been assigned in the order listed below.



		

		

		Quantity



		A

		Total CO Codes in NPAs 306/639 (NXX format)

		1600



		



		B

		CO Codes unassignable prior to a Jeopardy Condition

		



		

		N11 Service Codes (211, 311, 411, 511, 611, 711, 811, 911)

		16



		

		Special Use Codes (555, 950 & 976)

		6



		

		Home NPA Code(s)

		4



		

		Current Neighbouring NPA Codes (204,431)

		4



		

		Future Geographic NPA Codes (474, 568, 851, 871, 942)

(Note 1 & 2)

		10



		

		Plant Test Codes (958 & 959)

		4



		

		Special 7-digit Dialling Codes (310, 610 & 810)

		5



		

		CO Codes set aside for Initial Codes only

		0



		

		CO Codes set aside for New Entrants only

		0



		

		Total B

		49



		



		C

		CO Codes assignable prior to a Jeopardy Condition (C=A-B)

		1551



		



		D

		CO Codes unassignable prior to a Jeopardy Condition that become assignable in a Jeopardy Condition:

		



		

		Future Canadian Geographic NPA Codes (Notes 1 & 2)

		8



		

		Current Neighbouring NPA Codes (204, 431) (Note 3)

		4



		

		

Total D

		

12



		



		E

		Assignable CO Codes in a Jeopardy Condition (E=C+D)

		1563



		F

		Assigned CO Codes as of 12 December 2018

		1349



		G

		Net CO Codes available for assignment as of 12 December 2018 without a Jeopardy Condition (G=C-F)

		202



		H

		Net CO Codes available for assignment as of 12 December 2018 in a Jeopardy Condition (H=E-F)

		214







Notes:

1. In Telecom Decision CRTC 2010-784, NPA Code 474 was set aside for relief of NPA 306.

2. CO Codes 474, 568, 851, 871 and 942 should become assignable in a Jeopardy Condition. At least one of these CO Code might not become assignable even in a Jeopardy Condition as it should be the relief NPA.

3. In an extreme Jeopardy Condition (i.e. when the Projected Exhaust Date is earlier than the Relief Date), the current Neighbouring NPA Codes 204, and 431 could be assignable with CRTC staff approval.



.


[bookmark: _Toc514833020][bookmark: _Toc532389455]SELECTION OF RELIEF NPA CODE



In the event that the recommended Relief Option requires a new NPA Code, the criteria for selection of an appropriate area code for relief is addressed in section 4.10 of the Canadian NPA Relief Planning Guideline. The criteria that should be taken into account when Future Canadian Geographic NPAs are being considered as candidates for relief of a specific current Canadian Geographic NPA include the following:



a) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in the area that is being relieved (Home NPA(s)).



b) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in another NPA within the same province where there is a possibility that a single new NPA Code could be overlaid on more than one NPA within the province, or where boundary realignment could occur that affects another NPA.



c) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in an Exchange Area in a neighbouring NPA, if the neighbouring NPA has 7-digit local calling within the NPA and i) the Exchange Area in the neighbouring NPA where the CO Code is assigned has local calling to the NPA being relieved or ii) the Exchange Area in the neighbouring NPA where the CO Code is assigned does not have local calling to the NPA being relieved, but other Exchange Areas within that neighbouring NPA have 7-digit local calling to the Exchange Area where the CO Code is assigned as well as local calling to the new NPA.



CO Codes corresponding to Future Canadian Geographic NPA Codes which are not assigned in NPA 306/639 and therefore meet criterion a) above are 474, 568, 851, 871, and 942.



Criterion b) is not applicable since Saskatchewan has a single Numbering Plan Area.



Criterion c) is not applicable since NPA 306/639, neighbouring NPA 204/431 and NPA 403/587/780/825) have 10‑digit local calling and neighbouring NPA 867 does not have local dialling with NPA 306/639.



The NPA Code Selection Tool located on the CNA web site at http://www.cnac.ca/npa_codes/relief/NPA_Selection_Tool.xlsx can assist in selecting a relief NPA Code from the pool of NPA Codes reserved for relief of geographic Canadian NPAs. The following table, extracted from the NPA Code Selection Tool, shows all codes corresponding to Future Canadian Geographic NPA Codes that are designated as unassignable CO Codes in the Home NPA, therefore are preferred candidates when selecting a relief NPA Code for NPA 306/639.



		NXX corresponding to Future NPA

		474

		568

		851

		871

		942



		Distributed Overlay

		

		

		

		

		



		All Concentrated Overlays

		

		

		

		

		







	Indicates that corresponding CO Code is designated as unassignable in Home NPA(s)



All of the NPA Codes (474, 568, 851, 871, and 942) are therefore equally suitable as a new NPA Code for the relief of NPA 306/639, unless analysis of potential future code reservations for NPA relief in other areas of Canada, or TSP cost considerations indicate a preference for one code over another for the relief of NPA 306/639.



In Telecom Decision CRTC 2010-784, the Commission determined that area code 474 should be set aside as a potential future relief area code for Saskatchewan.



In light of the Decision and the fact that the area code 474 meets the criteria for relief of NPA 306/639, the RPC proposes that NPA Code 474 be implemented for relief of 306/639.



[bookmark: _Toc514833021][bookmark: _Toc532389456]RECOMMENDATIONS



The RPC recommends that:



1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 306/639;



1. The Relief NPA Code for NPA 306/639 should be NPA 474, in accordance with Telecom Decision CRTC 2017-38; and



1. The Relief Date should be 2 October 2021 in order to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 306/639.
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[bookmark: _Maps_and_Figures][bookmark: _Ref456097731]Maps and Figures
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[bookmark: _Toc455043670][bookmark: _Toc455050138][bookmark: _Toc532389414]Figure 1 – Overview Map of NPA 306/639
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[bookmark: _Toc455043671][bookmark: _Toc455050139][bookmark: _Toc532389415]Figure 2 – NPA 306/639 Actual and Forecast CO Code Assignments
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[bookmark: _Toc455043672][bookmark: _Toc455050140][bookmark: _Toc532389416]Figure 3 – NPA 306/639 CO Code Exhaust: January 2017 G‑NRUF
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[bookmark: _Toc455043673][bookmark: _Toc455050141][bookmark: _Toc532389417]Figure 4 – NPA 306/639 Admin and LEC+WSP Codes: January 2017 G‑NRUF
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[bookmark: _Toc532389418]Figure 5 – NPA 306/639 CO Code Exhaust: July 2017 R-NRUF
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[bookmark: _Toc532389419]Figure 6 – NPA 306/639 Admin and LEC+WSP Codes: July 2017 R‑NRUF
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[bookmark: _Toc532389420]Figure 7 – NPA 306/639 CO Code Exhaust: January 2018 G‑NRUF
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[bookmark: _Toc532389421]Figure 8 – NPA 306/639 Admin and LEC+WSP Codes: January 2018 G‑NRUF
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[bookmark: _Toc532389422]Figure 9 – NPA 306/639 CO Code Exhaust: May 2018 R-NRUF
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[bookmark: _Toc532389423]Figure 10 – NPA 306/639 Admin and LEC+WSP Codes: May 2018 R‑NRUF
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[bookmark: _Ref480529575][bookmark: _Toc532389424]Figure 11 – NPA 306/639 LIRs
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[bookmark: _Ref522690796][bookmark: _Toc532389425]Figure 12 – Distributed Overlay
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[bookmark: _Ref456939585][bookmark: _Toc455043676][bookmark: _Toc455050144][bookmark: _Toc532389426]Figure 13 – Concentrated Overlay #1 (Central LIRs)
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[bookmark: _Ref515971544][bookmark: _Toc532389427]Figure 14 – Concentrated Overlay #2 (non-Central LIRs)
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[bookmark: _Ref515971552][bookmark: _Toc532389428]Figure 15 – Concentrated Overlay #3 (Southern LIRs)
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[bookmark: _Ref515971558][bookmark: _Toc532389429]Figure 16 – Concentrated Overlay #4 (Northern LIRs)
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[bookmark: _Ref514159722][bookmark: _Toc532389430]Figure 17 – Concentrated Overlay #5 (South Eastern LIRs)
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[bookmark: _Ref522692187][bookmark: _Toc532389431]Figure 18 – Concentrated Overlay #6 (North Western LIRs)
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[bookmark: _Ref522692343][bookmark: _Toc532389432]Figure 19 – Concentrated Overlay #7 (Regina and Saskatoon EAS)






[image: ]



[bookmark: _Ref522692440][bookmark: _Toc532389433]Figure 20 – Concentrated Overlay #8 (Moose Jaw, Regina and Saskatoon EAS)
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[bookmark: _Ref456097662]NPA 306/639 SASKATCHEWAN Exchange Areas



[bookmark: _Toc526321659]Table 1 – NPA 306/639 Exchange Areas for Each Relief Option



		Exchange

		Distributed

Overlay

		Contracted Overlays



		

		

		Option 1

		Option 2

		Option 3

		Option 4

		Option 5

		Option 6

		Option 7

		Option 8



		

		

		(Central)

		(non-Central)

		(Southern)

		(Northern)

		(South East)

		(North West)

		Regina/

Saskatoon EAS

		Moose Jaw/

Regina/

Saskatoon EAS



		

		NPA 306/474/639

		NPA 306/474/639

		NPA 306/639

		NPA 306/474/639

		NPA 306/639

		NPA 306/474/639

		NPA 306/639

		NPA 306/474/639

		NPA 306/639

		NPA 306/474/639

		NPA 306/639

		NPA 306/474/639

		NPA 306/639

		NPA 306/474/639

		NPA 306/639

		NPA 306/474/639

		NPA 306/639



		Aberdeen

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Allan

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Alvena

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Asquith

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Assiniboia

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Avonlea

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Balcarres

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Balgonie

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Beauval

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Beechy

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Bengough

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Bethune

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Bienfait

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Big River

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Biggar

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Birch Hills

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Blaine Lake

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Borden

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Briercrest

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Broadview

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Bruno

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Buffalo Narrows

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Cabri

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Calder

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Canoe Narrows

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Canora

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Canwood

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Carlyle

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Carnduff

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Carrot River

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Central Butte

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Christopher Lake

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Churchbridge

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Climax

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Coderre

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Colonsay

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Consul

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Coronach

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Craik

		

		
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		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Rockglen

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Rose Valley

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Rosetown

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Rosthern

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Rouleau

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Saltcoats

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Sandy Bay

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Saskatoon

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Semans

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Shaunavon

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Shellbrook

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Smeaton

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Southend

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Southey

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Speers

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Spiritwood

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Springside

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		St. Louis

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		St. Walburg

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Stanley Mission

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Stony Rapids

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Stoughton

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Strasbourg

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Sturgis

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Swift Current

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Theodore

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Tisdale

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Torquay

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Tribune

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Turnor Lake

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Turtleford

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Unity

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Uranium City

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Val Marie

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Vanguard

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Vonda

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wadena

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wakaw

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Waldheim

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Waskesiu Lake

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Watrous

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Watson

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wawota

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Webb

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Weyburn

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Whitewood

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wilcox

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wilkie

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wollaston Lake

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wolseley

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Wynyard

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Yellow Creek

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Yellow Grass

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Yorkton

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		
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		LIR Name

		Exchange



		Moose Jaw

		Assiniboia



		Moose Jaw

		Bengough



		Moose Jaw

		Briercrest



		Moose Jaw

		Central Butte



		Moose Jaw

		Coderre



		Moose Jaw

		Coronach



		Moose Jaw

		Eyebrow



		Moose Jaw

		Gravelbourg



		Moose Jaw

		Kincaid



		Moose Jaw

		Lafleche



		Moose Jaw

		Mankota



		Moose Jaw

		Marquis



		Moose Jaw

		Moose Jaw



		Moose Jaw

		Mortlach



		Moose Jaw

		Mossbank



		Moose Jaw

		Rockglen



		North Battleford

		Beauval



		North Battleford

		Buffalo Narrows



		North Battleford

		Canoe Narrows



		North Battleford

		Cut Knife



		North Battleford

		Dillon



		North Battleford

		Edam



		North Battleford

		Elrose



		North Battleford

		Eston



		North Battleford

		Glaslyn



		North Battleford

		Goodsoil



		North Battleford

		Green Lake



		North Battleford

		Ile-A-La-Crosse



		North Battleford

		Kerrobert



		North Battleford

		Kindersley



		North Battleford

		Kyle



		North Battleford

		La Loche



		North Battleford

		Lashburn



		North Battleford

		Lloydminster



		North Battleford

		Loon Lake



		North Battleford

		Luseland



		North Battleford

		Macklin



		North Battleford

		Maidstone



		North Battleford

		Marshall



		North Battleford

		Maymont



		North Battleford

		Meadow Lake



		North Battleford

		Meota



		North Battleford

		Neilburg



		North Battleford

		North Battleford



		North Battleford

		Paradise Hill



		North Battleford

		Patuanak



		North Battleford

		Pierceland



		North Battleford

		Plenty



		North Battleford

		Rosetown



		North Battleford

		Speers



		North Battleford

		St. Walburg



		North Battleford

		Turnor Lake



		North Battleford

		Turtleford



		North Battleford

		Unity



		North Battleford

		Wilkie



		Prince Albert

		Big River



		Prince Albert

		Birch Hills



		Prince Albert

		Canwood



		Prince Albert

		Carrot River



		Prince Albert

		Christopher Lake



		Prince Albert

		Creighton



		Prince Albert

		Cumberland House



		Prince Albert

		Fond Du Lac



		Prince Albert

		Hudson Bay



		Prince Albert

		Humboldt



		Prince Albert

		Kinistino



		Prince Albert

		La Ronge



		Prince Albert

		Leask



		Prince Albert

		Leoville



		Prince Albert

		Meath Park



		Prince Albert

		Melfort



		Prince Albert

		Naicam



		Prince Albert

		Nipawin



		Prince Albert

		Paddockwood



		Prince Albert

		Pelican Narrows



		Prince Albert

		Pinehouse



		Prince Albert

		Porcupine Plain



		Prince Albert

		Prince Albert



		Prince Albert

		Quill Lake



		Prince Albert

		Sandy Bay



		Prince Albert

		Shellbrook



		Prince Albert

		Smeaton



		Prince Albert

		Southend



		Prince Albert

		Spiritwood



		Prince Albert

		St. Louis



		Prince Albert

		Stanley Mission



		Prince Albert

		Stony Rapids



		Prince Albert

		Tisdale



		Prince Albert

		Uranium City



		Prince Albert

		Waskesiu Lake



		Prince Albert

		Watson



		Prince Albert

		Wollaston Lake



		Prince Albert

		Yellow Creek



		Regina

		Avonlea



		Regina

		Balcarres



		Regina

		Balgonie



		Regina

		Bethune



		Regina

		Broadview



		Regina

		Craik



		Regina

		Cupar



		Regina

		Davidson



		Regina

		Earl Grey



		Regina

		Fort Qu'Appelle



		Regina

		Francis



		Regina

		Grenfell



		Regina

		Holdfast



		Regina

		Imperial



		Regina

		Indian Head



		Regina

		Kipling



		Regina

		Lemberg



		Regina

		Lumsden



		Regina

		Maryfield



		Regina

		Milestone



		Regina

		Montmartre



		Regina

		Moosomin



		Regina

		Nokomis



		Regina

		Odessa



		Regina

		Pense



		Regina

		Punnichy



		Regina

		Qu'Appelle



		Regina

		Raymore



		Regina

		Regina



		Regina

		Regina Beach



		Regina

		Riceton



		Regina

		Rouleau



		Regina

		Semans



		Regina

		Southey



		Regina

		Strasbourg



		Regina

		Wawota



		Regina

		Whitewood



		Regina

		Wilcox



		Regina

		Wolseley



		Saskatoon

		Aberdeen



		Saskatoon

		Allan



		Saskatoon

		Alvena



		Saskatoon

		Asquith



		Saskatoon

		Beechy



		Saskatoon

		Biggar



		Saskatoon

		Blaine Lake



		Saskatoon

		Borden



		Saskatoon

		Bruno



		Saskatoon

		Colonsay



		Saskatoon

		Cudworth



		Saskatoon

		Dalmeny



		Saskatoon

		Delisle



		Saskatoon

		Dinsmore



		Saskatoon

		Duck Lake



		Saskatoon

		Dundurn



		Saskatoon

		Hafford



		Saskatoon

		Hague



		Saskatoon

		Hanley



		Saskatoon

		Hepburn



		Saskatoon

		Langham



		Saskatoon

		Lanigan



		Saskatoon

		Lucky Lake



		Saskatoon

		Meacham



		Saskatoon

		Osler



		Saskatoon

		Outlook



		Saskatoon

		Perdue



		Saskatoon

		Prudhomme



		Saskatoon

		Radisson



		Saskatoon

		Rosthern



		Saskatoon

		Saskatoon



		Saskatoon

		Vonda



		Saskatoon

		Wakaw



		Saskatoon

		Waldheim



		Saskatoon

		Watrous



		Swift Current

		Cabri



		Swift Current

		Climax



		Swift Current

		Consul



		Swift Current

		Eastend



		Swift Current

		Frontier



		Swift Current

		Gull Lake



		Swift Current

		Herbert



		Swift Current

		Hodgeville



		Swift Current

		Leader



		Swift Current

		Maple Creek



		Swift Current

		Morse



		Swift Current

		Neidpath



		Swift Current

		Neville



		Swift Current

		Pennant



		Swift Current

		Ponteix



		Swift Current

		Shaunavon



		Swift Current

		Swift Current



		Swift Current

		Val Marie



		Swift Current

		Vanguard



		Swift Current

		Webb



		Weyburn

		Bienfait



		Weyburn

		Carlyle



		Weyburn

		Carnduff



		Weyburn

		Estevan



		Weyburn

		Fillmore



		Weyburn

		Lampman



		Weyburn

		Midale



		Weyburn

		North Portal



		Weyburn

		Oxbow



		Weyburn

		Pangman



		Weyburn

		Radville



		Weyburn

		Redvers



		Weyburn

		Stoughton



		Weyburn

		Torquay



		Weyburn

		Tribune



		Weyburn

		Weyburn



		Weyburn

		Yellow Grass



		Yorkton

		Calder



		Yorkton

		Canora



		Yorkton

		Churchbridge



		Yorkton

		Esterhazy



		Yorkton

		Foam Lake



		Yorkton

		Invermay



		Yorkton

		Ituna



		Yorkton

		Kamsack



		Yorkton

		Kelvington



		Yorkton

		Langenburg



		Yorkton

		Lestock



		Yorkton

		Melville



		Yorkton

		Norquay



		Yorkton

		Pelly



		Yorkton

		Preeceville



		Yorkton

		Rhein



		Yorkton

		Rose Valley



		Yorkton

		Saltcoats



		Yorkton

		Springside



		Yorkton

		Sturgis



		Yorkton

		Theodore



		Yorkton

		Wadena



		Yorkton

		Wynyard



		Yorkton

		Yorkton
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