
NPA 343/613 RELIEF
(Implementation of New Overlay NPA 753)

NETWORK IMPLEMENTATION TASK FORCE (NITF)
FINAL PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)
26 April 2022


INTRODUCTION

This FINAL NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 343/613 as required under Telecom Decision CRTC 2018-409.

The objectives of the Network Implementation Plan (NIP) are as follows:

1. Implement all necessary network modifications for the introduction of new NPA Code 753 in the NPA 343/613 area.


The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.

The Relief Implementation Plan Schedule indicates that the Final Progress Reports are required as follows:

	51
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2022-03-28
	2022-04-11

	52
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-04-12
	2022-04-27

	53
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-04-27
	2022-05-11





CARRIER PROGRESS REPORTS

Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):

· Allstream
· Bell Canada (including Bell Mobility)
· Bragg Communications (Eastlink)
· Distributel Communications Limited
· Fibernetics Corporation
· Iristel
· Primus Telecommunications Canada Inc.
· Rogers Communications (including Fido)
· TekSavvy Solutions Inc.
· Telus Integrated Communications (including Telus Mobility)
· Vidéotron


The known TSPs that did not submit a progress report to the NITF are:

· Comwave Networks
· Exatel Inc.
· Flexity
· Freedom Mobile
· Globalstar Canada Company
· Innsysvoice Corporation
· ISP Telecom
· Ixica Communications
· Managed Network Systems Inc. (MNSi)
· Nexicom Telecommunications
· North Frontenac Tel Co
· North Renfrew Telco
· Roxborough Telephone Company
· Vianet
· Westport Telco


NETWORK IMPLEMENTATION PLAN PROGRESS

The NITF has followed the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities have been implemented in accordance with the schedule contained in the Relief Implementation Plan (RIP).

The NITF reports that no major problems were identified by TSPs during the implementation of relief of NPA 343/613.  

However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.


Submitted by:

Marie-Christine Hudon
Chair NITF




Attachment 1
RELIEF IMPLEMENTATION SCHEDULE
For a Distributed Overlay of new NPA 753 over NPA 343/613
Updated 17 November 2021

	Item
	Task or Event
	PRIME
	START
	END

	1
	CNA identifies NPA exhaust of November 2022 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period
	CNA
	 
	2018-04-08

	2
	CNA conducts R-NRUF and releases results indicating the PED has advanced to August 2022
	CNA
	2018-06-22
	2018-08-28

	3
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee
	CRTC
	 
	2018-07-11

	4
	RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis
	RPC Chair
	2018-07-11
	 

	5
	CNA develops and distributes Initial Planning Document (IPD) to RPC
	CNA
	2018-04-08
	2018-11-02

	6
	CRTC approves Canadian NPA Relief Planning Guideline, Version 7.0
	 
	 
	2019-01-29

	7
	CNA issues July 2019 R-NRUF results indicating the PED has deferred to September 2025.
	CNA
	 
	2019-09-20

	8
	CNA issues January 2020 R-NRUF results indicating the PED has advanced to June 2025.
	CNA
	 
	2020-03-24

	9
	CNA issues July 2020 R-NRUF results indicating the PED has advanced to February 2024.
	CNA
	2020-06-15
	2020-08-18

	10
	RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.
	RPC Chair
	2018-07-11
	2022-07-08

	11
	CNA releases the PROC and announces the date for the initial RPC conference call (18 November 2020)
	 
	 
	2020-10-11

	12
	At the request of the ILEC, the date of the initial RPC conference call was postponed until after the January 2021 R-NRUF results were published
	 
	 
	2020-10-20

	13
	CNA announces date of initial RPC meeting for 4 March 2021
	 
	 
	2021-02-19

	14
	CNA issues January 2021 R-NRUF results showing the PED has advanced to October 2022 (in a Jeopardy Condition)
	 
	 
	2021-02-23

	15
	RPC participants review PROC & submit contributions to RPC
	 
	2021-02-23
	2021-02-25

	16
	CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF
	CNA, RPC
	2021-03-04
	2021-03-04

	17
	CNA chairs subsequent RPC conference calls to finalize PD & RIP
	CNA, RPC
	2021-03-05
	2021-03-19

	18
	CNA forwards the PD and RIP to the CISC and CRTC for approval
	CNA
	2021-03-19
	2021-04-06

	19
	Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	2021-03-04
	2021-04-06

	20
	CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)
	CRTC
	2021-04-06
	2021-11-10

	21
	CNA obtains relief NPA from NANPA
	CNA
	2021-11-10
	2021-11-10

	22
	RPC develops the Planning Letter (PL)
	RPC
	2021-11-10
	2021-11-10

	23
	Task Forces, TSPs and users implement relief Relief Plan (starts upon CRTC approval of RIP and ends on Relief Date)
	TSPs
	2021-11-10
	2022-03-26

	24
	All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)
	TSPs
	2021-11-10
	2021-12-01

	25
	CNA submits PL to NANPA
	CNA
	2021-11-10
	2021-11-10

	26
	NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	2021-11-10
	2021-11-10

	27
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	2021-11-10
	2022-03-26

	28
	Media release issued (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)
	 
	2021-11-10
	2022-01-20

	29
	All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)
	TSPs
	2021-12-01
	2022-01-20

	30
	iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	2021-11-10
	2021-11-17

	31
	All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Telecom Service Users
	2021-11-10
	2022-03-26

	32
	Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	2021-11-10
	2022-03-26

	33
	TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	2021-11-10
	2022-03-26

	34
	Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-11-10
	2022-03-26

	35
	Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	2021-11-10
	2022-03-26

	36
	9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	PSAPS, 9 1 1 Service Providers & TSPs
	2021-11-10
	2022-03-26

	37
	Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-11-10
	2022-03-26

	38
	Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-11-10
	2022-03-26

	39
	International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	2021-11-10
	2022-03-26

	40
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	2021-11-10
	2022-03-26

	41
	Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	2021-11-10
	2022-03-26

	42
	TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)
	TSPs
	2021-11-10
	2021-11-21

	43
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	2021-11-10
	2022-01-26

	44
	All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	2021-11-10
	2022-01-26

	45
	Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	 
	2022-01-26

	46
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)
	NITF & TSPs
	2022-01-26
	2022-04-26

	47
	TSPs to submit Progress Report #1 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)
	TSPs
	2022-01-27
	2022-02-03

	48
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-02-03
	2022-02-10

	49
	RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-02-10
	2022-02-24

	50
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	 
	 
	2022-03-26

	51
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2022-03-28
	2022-04-11

	52
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-04-12
	2022-04-27

	53
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-04-27
	2022-05-11

	54
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)
	TSPs
	2022-04-26
	2022-06-01

	55
	RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 343/613 ad hoc RPC is no longer required
	RPC Chair
	2022-06-01
	2022-07-08
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Bell Canada and Bell Mobility 


NPA 343/613 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 753 Overlay)
28 March 2022


PROGRESS REPORT

Bell Canada including Bell Mobility (Bell) submits this Progress Report to the NITF  with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).  

This progress report provides an update on the status of activities to implement the new overlay NPA Code 753 in the Numbering Plan Area (NPA) currently served by NPA Codes 343 and 613.

Bell reports that all network activities have been successfully implemented in accordance with the schedule contained in the RIP.  This includes the implementation on the new NPA Code 753 effective on 26 March 2022.

Test Numbers and CO Codes will be terminated following the end date of the inter-carrier testing period on 26 April 2022.

Marie-Christine Hudon
Specialist – Network Provisioning
Voice Network Services
Bell Canada
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PROGRESS REPORT #3 TO THE NETWORK IMPLEMENTATION TASK FORCE
oITR)
NPA 343/613/753

Alistream submits this final progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 753

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 753 whigh will be a Distributed Overlay of NPA's 343 and 613
Allstream has met all implementation dates outlined in the RIP.

Cathy McGouran.
Allstream
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NPA 613/343 Relief — Implementation of NPA 753 Overlay
Progress Report #1 to the Network Implementation Task Force (NITF)

This letter represents Distributel and Primus’ final progress report to the NITF regarding the status of
network implementation activities associated with the implementation of new NPA 753 as an overlay in
the area currently served by NPAs 613/343

We have completed the network implementation activities set out in the schedule of the Relief
Implementation Plan. Distributel does not have any concerns at this time regarding the network
implementation activities associated with the introduction of NPA 753,
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Ms. Hudon,

Please accept this letter as Final Progress Report to NPA 343/613 Relief NITF.

Bragg Communications Inc. reports that network implementation activities have been
completed in accordance with the schedule outlined in the RIP. Bragg has no concerns
regarding activities related to scheduled overlay NPA 753.

Regards,

Kim Brown
Carrier Services Manager
Bragg Communications Inc.
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Richard Schleihauf <rschleihauf@corp fiberetics.ca> Hudon, Marie-Chistne
[EXTIRE: NPA 343/613 Final NTIF Report
@ Vous avez répondu 3 ce message le 2022-03-28 1229,
Hi Marie-Christine,

Fibernetics has implemented the new NPA 753 for overlay of NPA's 343/613 successfully, everything is routing fine and we have no concerns to report.

Regards,

Rick Schleihauf
VP - Regulatory Affairs & Carrier Relations.

Fibernetics Corporation
96 Grand Ave S, Suite 203
Cambridge, ON, N15 219

Phn (519) 489-6700 x 629

@ F|berneEL%§

wwwfiberne
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Final report to the network implementation task force (NITF)
for a Distributed Overlay of new NPA 753 over NPA 343/613

12 May 2022

Final report

Iristel submits this Final Report to the NITF with the understanding that it will be attached to the NITF Final Report to the Relief Planning Committee
(RPC),

This report provides an update on the status of activiies to implement the new area Code 753 in the Numbering Plan Area (NPA) currently served by
area codes 343/613

Iristel has followed the schedule in the RIP version 2 (343/613 Relief Implementation Plan) and reports that all network implementation activities
proceeded according to the schedule contained in the RIP.

Respectfully,

Jean-Francois Dumoulin
VP, Regulatory and Govermment Affairs

requlatory@iristel.com
514-800-1577
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April 11, 2022

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 343/613

Rogers submits this progress report to the NITF to provide an update on the status of its
activities to implement the new overlay NPA 753.

Rogers has completed the required activities as part of the Relief Implementation Plan (RIP)

for NPA 343/613. The Company advises that all activities were implemented in accordance
with the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by - Jennifer Mack, Network Designer, Voice Networks Engineering
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TekSavvy Solutions Inc.
800 Richmond St
Chatham, ON

N7M 5J5

April 1, 2022

Final Progress Report to the NPA 343/613
Network Implementation Task Force (NITF)

TekSavvy Solutions Inc. (TekSavvy) submits this final progress report to
the Network Implementation Task Force to provide an update on the
implementation of the new overlay NPA 753 for the regions currently
served by NPA Codes 343 & 613.

The new NPA 753 has been successfully implemented in our network. No
issues or concerns were encountered with this implementation

Regards,

Diane Dolan
TekSavvy Solutions Inc.
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TELUS
(TELUS Mobility and TELUS Integrated Communications)

NPA 343/613 Relief

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
12 April 2022

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 343/613 requires periodical progress reports by
each Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 343/613 Relief Project.

TELUS (TELUS Mobility and TELUS Integrated Communications) submits this Progress Report
to the NITF with the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement a Distributed
Overlay of new NPA 753 over the Numbering Plan Area (NPA) currently served by NPA Codes
343/613.

TELUS (TELUS Mobilty and TELUS Integrated Communications) reports that all network
implementation activities have been implemented in accordance with the schedule contained in
the RIP. The new NPA 753 has been successfully implemented in TELUS network.

TELUS has no concems to identify at this time.
Olena Bilozerska

Design Specialist Il
TELUS
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April 11,2022

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA613 /343 /753

VIDEOTRON subrmits this progress report to the NITF to provide an update on the status of its
actvites to implement the new overlay NPA 753 in the Numbering Plan Avea served by area
codes 613/343.

‘The new NPA 753 has been successfully implemented in our network. No issues or concerns were
encountered with this implementation.

Prepared by ;

Marc Berruyer

Network Analyst

Tel : 514 - 380 - 4255

‘gmail : marc.berruyer@videtron.com




