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INTRODUCTION 
 
This NITF Final Progress Report is submitted to the Relief Planning Committee (RPC) 
and CRTC staff for NPA 705 as required under Telecom Decision CRTC 2009-622.   
 
The objectives of the Network Implementation Plan (NIP) were as follows: 
 

1. Implement the standard network announcements for the 7- to 10-Digit Dialling 
Transition Period and for Mandatory 10-digit local dialling in accordance with the 
CRTC Decision, RIP and Relief Implementation Schedule. 

2. Make all network and interconnection modifications to implement 10-digit dialling 
for all local calls originating within NPA 705. 

3. Implement all necessary network modifications for the introduction of new NPA 
Code 249 in the NPA 705 area. 

4. Lay the foundation for seamless addition of new NPAs in the future through 
successful transition to local 10-digit dialling. 

 
The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each 
Telecommunications Service Provider (TSP) operating in the NPA and by the Network 
Implementation Task Forces (NITF) established for each NPA relief project.  The 
following Progress Reports are required: 
 

 ITEM PRIME START END 

20 
TSPs to submit Progress Report #1 to 
NITF and CATF TSPs 5 March 2010 19 March 2010 

21 
NITF and CATF develop & submit 
Progress Report #1 to RPC NITF & CATF 19 March 2010 9 April 2010 

22 
RPC develops & submits Progress 
Report #1 to CISC/CRTC RPC 9 April 2010 23 April 2010 

 
 

37 
TSPs to submit Progress Report #2 to 
NITF and CATF TSPs 5 Nov 2010 19 Nov 2010 

38 
NITF and CATF develop & submit 
Progress Report #2 to RPC NITF & CATF 19 Nov 2010 3 Dec 2010 

39 
RPC develops & submits Progress Report 
#2 to CISC/CRTC RPC 3 Dec 2010 17 Dec 2010 

 

46 
TSPs to submit Progress Report #3 to 
NITF and CATF TSPs 22 Jan 2011 4 Feb 2011 

47 
NITF and CATF develop & submit 
Progress Report #3 to RPC NITF & CATF 4 Feb 2011 18 Feb 2011 

48 
RPC develops & submits Progress 
Report #3 to CISC/CRTC RPC 18 Feb 2011 4 March 2011 

 
51 TSPs develop & submit Final Progress TSPs 19 March 2011 4 April 2011 



Report #4 to CATF and NITF 

52 
NITF & CATF develop & submit Final 
Progress Report #4 to RPC 

NITF & 
CATF 4 April 2011 18 April 2011 

53 
RPC develops & submits Final Report #4 
to CISC/CRTC RPC 18 April 2011 2 May 2011 

 
 
TSP  PROGRESS REPORTS 
 
Attached to this NITF Final Progress Report are the individual Progress Reports 
submitted by the following TSPs: 
 

 Bell Canada (including Bell Mobility, Bell Aliant/Telebec/Northern Tel) 

 Shaw Telecom Inc. 

 TBay Tel 

 Distributel 

 Fibernetics Corporation 

 Ontera (O.N. Tel Inc.) 

 TELUS (including TELUS Integrated Communications & TELUS Mobility) 

 Bragg Communications (including Eastlink & Amtelecom Inc.) 

 Nexicom (Nexicom Telephones Inc. & Nexicom Telecommunications Inc) 

 Cochrane Telecom Services 

 MTS Allstream 

 Rogers Cable Communications Inc.(incl. Rogers Cable, former Call-Net, 
Futureway & GT E. Cda) & Rogers Wireless Partnership (incl. RWI & 
FIDO) 

 
The known TSPs that did not submit a progress report to the NITF are: 
 

 ExaTel 

 Cogeco Cable 

 Gateway Tel (stranded CO Code) 

 Iristel Inc. 

 ISP Telecom 

 Telnet Communications 
 
The NITF is not aware of any other current or future TSPs that may decide to operate in 
the affected NPA prior to the relief date. 
 
NETWORK IMPLEMENTATION PLAN PROGRESS 
 
The NITF has followed the schedule in the RIP for this NPA (see Attachment 1).  All 
network implementation activities have been implemented in accordance with the 
schedule contained in the Relief Implementation Plan (RIP). This includes the recent 
phase-in mandatory 10-digit local dialling network announcements and new NPA Code 
249 on 19 March 2011.   
 
The NITF advises that no major problems were reported by TSPs during implementation 
of relief for NPA 705.  The NITF also advises that, per the RIP, all TSPs will ensure that 
the mandatory 10 digit local dialling network announcements will remain in effect until at 



least 19 June 2011 and be replaced by standard network announcements by 19 July 
2011.  Test CO Codes and numbers will be terminated by 14 May 2011.   
 
The NITF notes there are several known TSPs that did not submit a progress report to 
the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC. 
 
Submitted by: 
 
Laurie Bowie 
Acting Chair NITF 
 
 



RELIEF IMPLEMENTATION SCHEDULE 
NPA 705 Relief 

(Implementation of Mandatory 10-Digit Local Dialling and Overlay NPA 249) 

 
 ITEM PRIME START END 

1 
CNA identifies NPA exhaust and notifies by e-mail CRTC staff, CSCN, 
NANPA & CISC that the NPA will exhaust* CNA  18 March 2009 

2 
CRTC issues Public Notice regarding RPC Ad Hoc CISC and 
Interested Parties list CRTC  6 April 2009 

3 

CNA announces the date for the initial NPA Relief Planning face-to-
face meeting, requests contributions and issues the initial press 
release. CNA  8 April 2009 

4 CNA completes and distributes IPD to RPC CNA  8 April 2009 

5 RPC participants review IPD & submit contributions to RPC RPC 8 April 2009 13 May 2009 

6 

CNA chairs initial RPC meeting to start development of PD, RIP & PL, 
& schedules future meetings/conference calls including creation & 
consultation with CATF and NITF CNA RPC 13 May 2009 14 May 2009 

7 
CNA distributes revised PD & RIP based upon initial meeting 
discussions CNA  28 May 2009 

8 
CNA chairs subsequent RPC meetings/conference calls to finalize PD, 
RIP & PL CNA RPC 14 May 2009 24 July 2009 

9 
CNA revises and forwards Planning Document (PD), RIP to the CISC 
and CRTC for approval CNA 24 July 2009 31 July 2009 

10 

Special Types of Telecommunications Service Users (911 PSAPs, 
alarm companies, ISPs, paging companies, etc.) to identify any 
concerns to RPC & CRTC 

Special 
Users 6 April 2009 24 July 2009 

11 
CRTC issues Telecom Decision approving the Relief Method, Relief 
Date, New NPA & Relief Implementation Plan (RIP) CRTC  30 Sept 2009 

12 
CNA issues media release and sends approved RIP to TRA, CLNPC 
& RPC participants CNA  16 Nov 2009 

13 CNA submits Planning Letter and RIP to NANPA CNA  16 Nov 2009 

14 NANPA Posts Planning Letter NANPA  23 Nov 2009 

15 Task Forces, TSPs and users execute the RIP TSPs 30 Sept 2009 19 March 2011 

16 

All Telecom Service Providers (TSPs) to develop and file individual 
consumer awareness programs with the CRTC (may be done 
collectively by Telecommunications Alliance) TSPs 30 Sept 2009 15 Dec 2009 

17 All TSPs commence and continue consumer awareness activities TSPs 1 Jan 2010 19 March 2011 

18 
All TSPs to notify all of their business & special customers of 10-digit 
dialling & Overlay NPA TSPs 1 Jan 2010 5 March 2010 

19 All TSPs to notify all customers including residence at least once TSPs 1 Jan 2010 5 March 2010 

20 TSPs to submit Progress Report #1 to NITF and CATF TSPs 5 March 2010 19 March 2010 

21 NITF and CATF develop & submit Progress Report #1 to RPC 
NITF & 
CATF 

19 March 
2010 9 April 2010 

22 RPC develops & submits Progress Report #1 to CISC/CRTC RPC 9 April 2010 23 April 2010 

23 

Telcordia TRA database updates to include new NPA (6 months prior 
to either: a) relief date for an overlay or b) start of permissive dialling 
period for a split) 

Telcordia 
TRA 30 Sept 2009 19 Sept 2010 

24 

All Telecommunications Service Users (including Special Users 911 
PSAPs, alarm companies, ISPs, paging companies, etc.) to implement 
changes to their telecom equipment & systems to accommodate 10-
digit local dialling 

Telecom 
Users 30 Sept 2009 15 Jan 2011 

25 

All Telecommunications Service Users (including Special Users 911 
PSAPs, alarm companies, ISPs, paging companies, etc.) to implement 
changes to their telecom equipment & systems to accommodate new 
overlay NPA 

Telecom 
Users 30 Sept 2009 19 March 2011 

26 Payphone Providers Reprogram Payphones 
Payphone 
Providers 30 Sept 2009 15 Jan 2011 

27 
TSPs and database owners/operators to modify systems and industry 
databases 

Database 
Owners 30 Sept 2009 15 Jan 2011 

28 Operator Services & Directory Assistance Readiness TSPs 30 Sept 2009 15 Jan 2011 

29 
Directory Publisher to include new dialling instructions for NPA 705 in 
a directory published prior to the Relief Date 

Directory 
Publishers 30 Sept 2009 19 March 2011 

30 

Directory Publisher Readiness for overlays (ability to identify the NPA 
in telephone numbers in the directory published after the Overlay NPA 
is activated) 

Directory 
Publishers 30 Sept 2009 19 March 2011 

31 9-1-1 PSAP Systems and Databases Readiness 
PSAPS & 

TSPs 30 Sept 2009 15 Jan 2011 

32 9-1-1 TSP Readiness TSPs 30 Sept 2009 15 Jan 2011 

33 International Gateway Switch Translations Readiness for new NPA Int’l TSPs 30 Sept 2009 15 Nov 2010 



 ITEM PRIME START END 

34 
Canadian Local Number Portability Consortium (CLNPC) Database 
Readiness for new NPA 

CLNPC 
NPAC 30 Sept 2009 19 March 2011 

35 Toll Free SMS Database Readiness for new NPA Toll TSPs 30 Sept 2009 19 March 2011 

36 ISCP & Service Order Systems Readiness TSPs 30 Sept 2009 19 March 2011 

37 TSPs to submit Progress Report #2 to NITF and CATF TSPs 5 Nov 2010 19 Nov 2010 

38 NITF and CATF develop & submit Progress Report #2 to RPC NITF & CATF 19 Nov 2010 3 Dec 2010 

39 RPC develops & submits Progress Report #2 to CISC/CRTC RPC 3 Dec 2010 17 Dec 2010 

40 

TSPs apply for Overlay NPA Test CO Codes and TNs (no more than 6 
months and no less than 66 days prior to start date for testing) (not 
required if a Boundary Extension Overlay is approved) TSPs 6 May 2010 1 Sept 2010 

41 

Develop Inter-Carrier Network Test Plans (individual carriers to make 
arrangements in accordance with interconnection agreements) (not 
required if a Boundary Extension Overlay is approved) TSPs 30 Sept 2009 15 Nov 2010 

42 

Activation date for Overlay NPA Test CO Codes and Test Numbers in 
network (prior to start date for Inter-Carrier Testing) (not required if a 
Boundary Extension Overlay is approved) TSPs  15 Nov 2010 

43 

Date by which Carriers must route all calls using 10-digit signalling (i.e., 
cease use of 7-digit signaling) for local traffic sent to and received from 
other Carriers (start date for testing) TSPs  15 Nov 2010 

44 

Inter-Carrier Testing Period (starts 2 months prior to 7- to 10-Digit 
Dialling Transition Period – subject to Inter-Carrier Network Test Plans 
– can continue up to introduction of new NPA) 

NITF 
TSPs 15 Nov 2010 19 March 2011 

45 Phase-in of 7- to 10-Digit Dialling Transition Period announcements TSPs 15 Jan 2011 22 Jan 2011 

46 TSPs to submit Progress Report #3 to NITF and CATF TSPs 22 Jan 2011 4 Feb 2011 

47 NITF and CATF develop & submit Progress Report #3 to RPC 
NITF & 
CATF 4 Feb 2011 18 Feb 2011 

48 RPC develops & submits Progress Report #3 to CISC/CRTC RPC 18 Feb 2011 4 March 2011 

49 Phase-in of mandatory 10-digit dialling announcements TSPs 5 March 2011 12 March 2011 

50 
Relief Date (earliest date when CO Codes in new NPA may be 
activated in PSTN)   19 March 2011 

51 TSPs develop & submit Final Progress Report #4 to CATF and NITF TSPs 
19 March 

2011 4 April 2011 

52 NITF & CATF develop & submit Final Progress Report #4 to RPC 
NITF & 
CATF 4 April 2011 18 April 2011 

53 RPC develops & submits Final Report #4 to CISC/CRTC RPC 18 April 2011 2 May 2011 

54 

TSPs disconnect Test Codes & Numbers and submit a Part 1 Form to the 
CNA (start one month after relief date) (not required if a Boundary 
Extension Overlay is approved) TSPs 19 April 2011 14 May 2011 

55 

Change Mandatory 10-Digit Dialling Announcement to standard 
announcement (mandatory announcement required for a minimum of 
3 months) TSPs 19 June 2011 19 July 2011 

 
 
* When an NPA is projected to exhaust within a 72 month period, the CNA must commence the 

Relief Planning process. 
** In the event that a new R-NRUF or actual demand indicates that the Projected Exhaust Date will 

change significantly, the CNA may convene a meeting of the NPA Relief Planning Committee to 
review the issue and make a recommendation to the CISC and CRTC. 

 



 

 

 

 
 

Bell Canada, Bell Mobility & Bell Aliant 

 

NPA 705 Relief 

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF) 

(Implementation of 10-Digit Local Dialling & NPA Code 249 Overlay) 

 

21 March 2011 

 

 

PROGRESS REPORT 

 

Bell Canada, Bell Mobility & Bell Aliant (Bell) submit this Final Progress Report to the NITF 

with the understanding that it will be attached to the NITF Final Progress Report to the Relief 

Planning Committee (RPC).   

 

This progress report provides the final report on the status of activities to implement mandatory 

10-digit local dialling and new overlay NPA Code 249 in the Numbering Plan Area (NPA) 

currently served by NPA Code 705. 

 

Bell reports that all network activities have been successfully implemented  in accordance with 

the schedule contained in the RIP.  This includes the transition to mandatory 10-digit local 

dialling and the implementation of new NPA Code 249 effective on 19 March 2011.   

 

The mandatory 10 digit local dialling network announcements will remain in effect until at least 

19 June 2011 and be replaced by standard network announcements by 19 July 2011.  Test CO 

Codes and numbers will be terminated by 14 May 2011.   

 

 

Doug Birdwise 

Associate Director – Network Planning 

Bell Canada 

 

 

 

 



 
 

March 17, 2011 

 

 

 

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK 

FORCE (NITF) FOR 

NPA’s 705 and 249 

 

 

Shaw Telecom G.P. (Shaw) submits this final progress report to the NITF for the implementation 

of 10 digit local dialing in NPA 705, as well as the implementation of the new overlay NPA 249.  

 

With the exception of permissive dialing announcements which are not supported in Shaw’s 

switching technology, Shaw has completed all network implementation activities outlined in the 

schedule contained in the Relief Implementation Plan. All users must now dial all 10 digits to call 

locally in these NPA’s. The mandatory dialing announcement will be discontinued on July 19, 

2011 as described in the Relief Implementation Plan and will be changed to a regular 

announcement. 

 

Shaw executed the prescribed customer notification as set out in the RIP during the transition 

period and successfully completed 10-digit cutover with no customer impact. 
 

Thank you, 

 

Peter Heinemeyer 

Shaw Communications 

 



 



 
 
 
 

                                                                      
 

Distributel Communications Limited 
300 - 177 Nepean Street 
Ottawa ON  
K2P 0B4 
 

 
March 28, 2011 
 
 
 
NPA 705 Final Progress Report to the Network Implementation Task Force 
(NITF) 
 
 
Distributel Communications Limited (Distributel) submits this final progress report 
to the Network Implementation Task Force (NITF) regarding the implementation 
of NPA 705 Relief. 
 
Distributel reports that all network implementation activities specified in the Relief 
Implementation Plan for NPA 705 have been successfully completed. No issues 
or problems were encountered with the implementation of the new overlay NPA 
code 249. 
 
 
 
Diane Dolan 
Business Analyst 
Distributel Communications Limited 
 
 



 

 

 

March 31, 2011 

 

 

 

 

Re: Final Report to the Network Implementation Task Force (NITF) 

NPA 705 Relief Implementation Plan (RIP) - NPA 249 Overlay 

 

 

 

 

Mr. Doug Birdwise, 

Chair – NPA 705 NITF 

 

 

Fibernetics Corporation has followed the schedule in the NITF RIP for NPA 705, and reports that 

all activities were completed successfully, as per the schedule contained in said RIP. 

 

Sincerely, 

 

Mr. Rick Schleihauf 

 

 

 
Rick Schleihauf 
VP Carrier Relations 
Fibernetics Corporation 
30 Duke Street West, Suite 605 
Kitchener, ON  N2H 3W5 
Ph. (KW) 519.489.6700 x.629 
Ph. (Tor) 647.724.8880 x.629 
Fx. 519.772.5014 

rschleihauf@fibernetics.ca 
www.fibernetics.ca 

 

Fibernetics Corporation 

605 Boxwood Drive 

Cambridge, Ontario 

N3E 1A5 

 

http://www.fibernetics.ca/


 

 

                                                                                                                        

 
 

APRIL 1, 2011 

 

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK 

FORCE (NITF) 

 

NPA 705 

 

TELUS (Wireless and CLEC) submits this progress report to the NITF to provide an update on 

the status of its activities for the implementation of the new distributed overlay NPA 249 in the 

NPA 705 region.  

TELUS (Wireless and CLEC) reports that all network implementation activities have been 

successfully completed in accordance with the schedule of NITF activities identified in the Relief 

Implementation Plan for NPA 705.  

 

 

Olena Bilozerska 

TELUS 

Network Planning Manager 

 

 



 



 
 
 

 

 

Mr. Birdwise 

 

Please accept this letter as progress report to NPA 705 Relief Implementation.  

Bragg Communications Inc. reports that 10-Digit Local Dialing has been 
successfully implemented.  Bragg currently has no concerns regarding activities 
related to introduction of new NPA 249.    
 
 
Regards, 
 
Kim Brown 
Telephone Infrastructure Specialist 
Bragg Communications Inc. 
 
 
 
  



 
 
 
April 5, 2011 
 
 
 
FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK 

FORCE (NITF) 
NPA 249 Distributed Overlay of NPA 705 

 
 
Nexicom submits this Final Progress Report to the NITF with the understanding 
that it will be attached to the NITF Progress Report to the Relief Planning 
Committee (RPC).   
 
This progress report provides an update on the status of activities to implement 
10-digit local dialing and new overlay NPA Code 249 in the Numbering Plan Area 
(NPA) currently served by NPA Code 705. 
 
Nexicom has followed the schedule in the RIP and reports that all network 
implementation activities are completed according to the schedule contained in 
the RIP.   
 
Nexicom has no concerns to identify at this time and no major problems are 
foreseen that could jeopardize implementation of relief in accordance with the 
Relief Implementation Plan. 
   
Yours truly, 
 
 
 
Brad Edgar 
Technical Operations Manager 
Nexicom Group of Companies 

 
 
 
  

 



 

 

 

 

 

 

 

 

April 4, 2011 

 

 

 

 

 

Dear Sir and/or Madam: 

 

 

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF) 

NPA 705 

 

Cochrane Telecom Services submits this final progress report to NITF to provide an update on the 

status of its activities in preparation for the implementation for the new overlay NPA 705. 

 

Cochrane Telecom Services has followed the schedule in the Relief Implementation Plans (RIP) 

for the NPA 249 and Distributed Overlay of NPA 705 as well as the introduction of 10 digit local 

dialing in NPA 705. CTS activated mandatory 10 digit dialing in NPA 705 in adherence to the 

schedule outlined in the RIP.  

 

CTS have no concerns with respect to this project and is ready for NPA 249. 

  

 

Yours truly, 

 

 

 

 

Scott Mitchell 

Telecom Supervisor 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT 1 

UPDATED RELIEF IMPLEMENTATION SCHEDULE 

NPA 705 

Cochrane Telecom Services 

153 Sixth Avenue 

P.O. Box 640 
Cochrane, ON   P0L 1C0 

Telephone  (705) 272-4232 

Fax  (705) 272-3015 
Email  pucnet@puc.net 

Of the Corporation of the Town of Cochrane 



 

Green highlighting indicates TSP’s required reporting of Actual Completion Dates for Network 

Activities 

 
 ITEM PRIME START END ACTUAL 

COMPLETION 
DATE 

15 
Task Forces, TSPs and users execute 
the RIP TSPs 30 Sept 2009 19 March 2011 

 

16 

All Telecom Service Providers (TSPs) 
to develop and file individual consumer 
awareness programs with the CRTC 
(may be done collectively by 
Telecommunications Alliance) TSPs 30 Sept 2009 15 Dec 2009 

 

17 
All TSPs commence and continue 
consumer awareness activities TSPs 1 Jan 2010 19 March 2011 

 

18 

All TSPs to notify all of their business 
& special customers of 10-digit dialling 
& Overlay NPA TSPs 1 Jan 2010 5 March 2010 

 

19 
All TSPs to notify all customers 
including residence at least once TSPs 1 Jan 2010 5 March 2010 

 

20 
TSPs to submit Progress Report #1 to 
NITF and CATF TSPs 5 March 2010 19 March 2010 

March 19, 2010 

24 

All Telecommunications Service Users 
(including Special Users 911 PSAPs, 
alarm companies, ISPs, paging 
companies, etc.) to implement 
changes to their telecom equipment & 
systems to accommodate 10-digit local 
dialling Telecom Users 30 Sept 2009 15 Jan 2011 

 

25 

All Telecommunications Service Users 
(including Special Users 911 PSAPs, 
alarm companies, ISPs, paging 
companies, etc.) to implement 
changes to their telecom equipment & 
systems to accommodate new overlay 
NPA Telecom Users 30 Sept 2009 19 March 2011 

 

26 
Payphone Providers Reprogram 
Payphones 

Payphone 
Providers 30 Sept 2009 15 Jan 2011 

Jan 15 2011 

27 

TSPs and database owners/operators 
to modify systems and industry 
databases 

Database 
Owners 30 Sept 2009 15 Jan 2011 

Jan 15 2011 

28 
Operator Services & Directory 
Assistance Readiness TSPs 30 Sept 2009 15 Jan 2011 

Jan 15 2011 

31 
9-1-1 PSAP Systems and Databases 
Readiness PSAPS & TSPs 30 Sept 2009 15 Jan 2011 

Jan 15 2011 

32 9-1-1 TSP Readiness TSPs 30 Sept 2009 15 Jan 2011 Jan 15 2011 

36 
ISCP & Service Order Systems 
Readiness TSPs 30 Sept 2009 19 March 2011 

 

37 
TSPs to submit Progress Report #2 to 
NITF and CATF TSPs 5 Nov 2010 19 Nov 2010 

Nov 19 2010 

40 

TSPs apply for Overlay NPA Test CO 
Codes and TNs (no more than 6 
months and no less than 66 days prior 
to start date for testing) (not required if 
a Boundary Extension Overlay is 
approved) TSPs 6 May 2010 1 Sept 2010 

N/A 

41 

Develop Inter-Carrier Network Test Plans 
(individual carriers to make arrangements 
in accordance with interconnection TSPs 30 Sept 2009 15 Nov 2010 

N/A 



 ITEM PRIME START END ACTUAL 
COMPLETION 

DATE 

agreements) (not required if a Boundary 
Extension Overlay is approved) 

42 

Activation date for Overlay NPA Test 
CO Codes and Test Numbers in 
network (prior to start date for Inter-
Carrier Testing) (not required if a 
Boundary Extension Overlay is 
approved) TSPs  15 Nov 2010 

Nov 15 2010 

43 

Date by which Carriers must route all 
calls using 10-digit signalling (i.e., cease 
use of 7-digit signaling) for local traffic 
sent to and received from other Carriers 
(start date for testing) TSPs  15 Nov 2010 

Nov 15 2010 

44 

Inter-Carrier Testing Period (starts 2 
months prior to 7- to 10-Digit Dialling 
Transition Period – subject to Inter-
Carrier Network Test Plans – can 
continue up to introduction of new 
NPA) 

NITF 
TSPs 15 Nov 2010 19 March 2011 

 

45 
Phase-in of 7- to 10-Digit Dialling 
Transition Period announcements TSPs 15 Jan 2011 22 Jan 2011 

Jan 22 2011 

46 
TSPs to submit Progress Report #3 to 
NITF and CATF TSPs 22 Jan 2011 4 Feb 2011 

Feb 4 2011 

49 
Phase-in of mandatory 10-digit dialling 
announcements TSPs 5 March 2011 12 March 2011 

March 7 2011 

50 

Relief Date (earliest date when CO 
Codes in new NPA may be activated in 
PSTN)   19 March 2011 

 

51 
TSPs develop & submit Final Progress 
Report #4 to CATF and NITF TSPs 19 March 2011 4 April 2011 

April 4 2011 

54 

TSPs disconnect Test Codes & Numbers 
and submit a Part 1 Form to the CNA 
(start one month after relief date) (not 
required if a Boundary Extension Overlay 
is approved) TSPs 19 April 2011 14 May 2011 

 

55 

Change Mandatory 10-Digit Dialling 
Announcement to standard 
announcement (mandatory 
announcement required for a minimum 
of 3 months) TSPs 19 June 2011 19 July 2011 

 

 



MTS ALLSTREAM 

 

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK 

FORCE (NITF) 

NPA 705 

 
 
 
MTS / Allstream submits this progress report to the NITF to provide a final update on the 
status of its activities to implement 10 digit local dialling in NPA 705, as well as the 
implementation of the new overlay NPA 249.   
 
MTS / Allstream has followed the schedule in the Relief Implementation Plans (RIPs) for 
NPA 705 and all Network activities have been successfully completed including the 
implementation of NPA 249 and the introduction of Mandatory 10 digit local dialling 
 
MTS will replace the mandatory 10 digit local dialling announcement with a standard 
network announcement prior to July 19 2011 
 
 
Kevin McGouran 
MTS / Allstream 
 

 



 



End of Document 


