

Updated: 2025-07-15  
(year/month/date)

RPC Ad Hoc  
(WGSCYYXX)

## Numbering Plan Area Code Relief Planning Committees (NPA RPCs)

### TASK STATUS REPORT

Status Codes:

CR - Complete with Report      DE - Deferred / Suspended      A - Amalgamated  
CD - Completed with CRTC Decision      D - Deleted  
DI - Dispute to Steering Committee      U - Underway

Priority Codes:

H - High - focus work effort on completing these TIFs by the due dates  
M - Medium - work these TIFs if H TIFs are completed; due dates may be extended  
L - Low - work these TIFs if time is available; due dates may be extended indefinitely

| TIF File Name           | Task Definition                                                                                                                                                                                                     | Status | Notes                                                                                                                                                                                                                                                                                                                                                                               | Estimated Date of Completion | Priority |
|-------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|----------|
| NPA 236/250/604/672/778 | Implement the directives in <b>Telecom Notice of Consultation CRTC 2021-244</b> , <i>Establishment of a CISC ad hoc committee for relief planning for area codes 236, 250, 604, 672 and 778 in British Columbia</i> | U      | Enter RP Window: 2021-02<br>Initial R-NRUF: 2021-08-19<br>CRTC issues NOC: CRTC-2021-244 on 2021-07-30<br>CNA issues PROC: 2022-09-15<br>PD/RIP sent to CISC: 2022-11-04<br>PD/RIP approved by CISC: 2023-01-19<br>CRTC Decision: 2023-05-11 (Telecom Decision CRTC 2023-135)<br><br>New NPA: 257<br>Relief Date: 2025-05-24<br>Relief Completed: Relief Completed with this report | August 2025                  | H        |

| TIF File Name   | Task Definition                                                                                                                                                                                   | Status | Notes                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Estimated Date of Completion | Priority |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|----------|
| NPA 416/437/647 | Implement the directives in <b>Telecom Notice of Consultation CRTC 2020-35: Establishment of a CISC ad hoc committee for relief planning for area codes 416, 437, and 647 in Toronto, Ontario</b> | U      | <ul style="list-style-type: none"> <li>• Enter RP Window: 2019-03</li> <li>• Initial R-NRUF: 2019-09</li> <li>• CRTC issues NOC: CRTC 2020-35 on 2020-01-30</li> <li>• CNA issues PROC: 2022-09-15</li> <li>• PD/RIP Sent to CISC: 2022-11-03</li> <li>• PD/RIP Approved by CISC: 2023-01-19</li> <li>• CRTC Decision: 2023-05-11 (Telecom Decision CRTC 2023-135)</li> <li>• New NPA: 942</li> <li>• Relief Date: 2025-04-26</li> <li>• Relief Completed: Relief Completed with this report</li> </ul> | July 2025                    | M        |

| TIF File Name   | Task Definition                                                                                                                                                                         | Status | Notes                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Estimated Date of Completion | Priority |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|----------|
| NPA 367/418/581 | Implement the directives in <b>Telecom Notice of Consultation CRTC 2025-15: Establishment of a CISC ad hoc committee for relief planning for area codes 367, 418, and 581 in Québec</b> | U      | <ul style="list-style-type: none"> <li>• Enter RP Window: 2024-03</li> <li>• Initial R-NRUF: 2024-07</li> <li>• CRTC issues NOC: CRTC 2025-15 on 2025-01-20</li> <li>• CNA issues PROC: 2025-01-30</li> <li>• PD/RIP Sent to CISC: 2025-03-13</li> <li>• PD/RIP Approved by CISC: 2025-05-08</li> <li>• CRTC Decision: TBD</li> <li>• New NPA: 273 (Proposed)</li> <li>• Relief Date: 2027-02-27 (Proposed)</li> <li>• Relief Completed: No</li> </ul> | 2027-05-27                   | M        |

| TIF File Name  | Task Definition                                                                                                                                                                                                                         | Status | Notes                                                                                                                                                                                                                                                                                                                                                                                                        | Estimated Date of Completion | Priority |
|----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|----------|
| NPA<br>782/902 | Implement the directives in<br><b>Telecom Notice of Consultation<br/>CRTC 2025-155: Establishment of<br/>a CISC ad hoc committee for relief<br/>planning for area codes 782 and<br/>902 in Nova Scotia and Prince<br/>Edward Island</b> | U      | <ul style="list-style-type: none"> <li>• Enter RP Window: 2025-03</li> <li>• Initial R-NRUF: 2025-03</li> <li>• CRTC issues NOC: CRTC 2025-155 on 2025-06-23</li> <li>• CNA issues PROC: 2025-07-15</li> <li>• PD/RIP Sent to CISC: TBD</li> <li>• PD/RIP Approved by CISC: TBD</li> <li>• CRTC Decision: TBD</li> <li>• New NPA: TBD</li> <li>• Relief Date: TBD</li> <li>• Relief Completed: No</li> </ul> | 2027-05-27                   | M        |