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Updated: 2024-02-06 RPC Ad Hoc 
(year/month/date)  (WGSCYYXX) 

Numbering Plan Area Code Relief Planning Committees (NPA RPCs) 
TASK STATUS REPORT 

Status Codes:   Priority Codes: 

CR - Complete with Report  DE - Deferred / Suspended A - Amalgamated H - High - focus work effort on completing these TIFs by the due dates 
CD - Completed with CRTC Decision D - Deleted  M - Medium - work these TIFs if H TIFs are completed; due dates may be extended 
DI - Dispute to Steering Committee U – Underway  L - Low - work these TIFs if time is available; due dates may be extended indefinitely 

 
 
 
 
 
 
 
 

TIF File 
Name 

Task Definition Status Notes Estimated Date 
of Completion

Priority 

NPA  
236/250/
604/672/

778 

Implement the directives in 
Telecom Notice of Consultation 
CRTC 2021-244, Establishment of 
a CISC ad hoc committee for relief 
planning for area codes 236, 250, 
604, 672 and 778 in British 
Columbia 

U Enter RP Window: 2021-02 
Initial R-NRUF: 2021-08-19 
CRTC issues NOC: CRTC-2021-244 on 2021-07-30 
CNA issues PROC: 2022-09-15 
PD/RIP sent to CISC: 2022-11-04 
PD/RIP approved by CISC: 2023-01-19 
CRTC Decision: 2023-05-11 (Telecom Decision CRTC 
2023-135) 
 
New NPA: 257 
Relief Date: 2025-05-24 
Relief Completed: n/a

August 2025 H 
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TIF File 
Name 

Task Definition Status Notes Estimated Date 
of Completion

Priority 

NPA 
416/437/

647 

Implement the directives in 
Telecom Notice of Consultation 
CRTC 2020-35: Establishment of a 
CISC ad hoc committee for relief 
planning for area codes 416, 437, 
and 647 in Toronto, Ontario 

U  Enter RP Window: 2019-03 
 Initial R-NRUF: 2019-09 
 CRTC issues NOC: CRTC 2020-35 on 2020-01-30 
 CNA issues PROC: 2022-09-15 
 PD/RIP Sent to CISC: 2022-11-03 
 PD/RIP Approved by CISC: 2023-01-19 
 CRTC Decision: 2023-05-11 (Telecom Decision 

CRTC 2023-135) 
 

 New NPA: 942 
 Relief Date: 2025-04-26 
 Relief Completed: n/a 

July 2025 M 
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TIF File 
Name 

Task Definition Status Notes Estimated Date 
of Completion

Priority 

NPA 
709 

Implement the directives in 
Telecom Notice of Consultation 
CRTC 2016-205, Establishment of 
a CISC ad hoc committee for relief 
planning for area code 709 in 
Newfoundland and Labrador and 
Telecom Decision 2017-35, Area 
code relief for area code 709 in 
Newfoundland and Labrador. 

U  Enter RP Window: 2016-03 
 Initial R-NRUF: 2016-05 
 CNA Declares Jeopardy condition: 2016-03-11 
 CRTC issues NOC: CRTC 2016-205 on 2016-15-

31 
 CNA issues IPD: 2016-08-05 
 PD/RIP sent to CISC: 2016-10 
 CRTC Decision: CRTC 2017-35 on 2017-02-02 

with Relief Date of 2018-11-24 
 CNA Declares end of Jeopardy condition: 2017-09-

05 
 Dispute Information Form submitted: 2017-11-29 

regarding deferring Relief Date 
 CRTC Decision: CRTC 2018-59 on 2018-02-14 

Dispute Resolution regarding relief deferral 
 Revised RIP sent to Secretary General of CRTC: 

2018-05-17 with Relief Date of 2022-05-20 
 CRTC Decision: CRTC 2018-333 on 2018-07-30 

with Relief Date of 2022-05-20 
 Revised RIP sent to CISC: 2020-07-27 to delay 

Relief Date to 2023-05-27 
 TIF Report #4 sent to CISC: 2020-07-27 to defer 

Relief Date indefinitely 
 CRTC Decision: CRTC 2021-13 on 2021-01-18 for 

indefinite deferral of Relief Date 
 TIF Report #5 sent to CISC: 2023-05-19 with Relief 

Date 2024-02-17 
 CRTC Decision: 2023-09-15 (Telecom Decision 

2023-319) 
 

 New NPA: 879 
 Relief Date: 2024-02-17 
 Relief Completed: n/a

TBD 
 
(RPC submits 
Final Progress 
Report to CRTC 
staff) 

H 

 
 


