16 March 2026
TIF 117 (TBP Implementation Monitoring)
CSCN Conference Call

Participants:	
Kelly T. Walsh - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Stephen Walsh – COMSolve Inc. (CNA)
Joey-Lynn Abdulkader - Bell Canada
Francois Dalton - City West
Paul Fleming - City West
Rodger McNabb - CLNPC
Bill Barsley - CNAC
Ed Antecol - COMsolve Inc.
Alexander Pittman - CRTC staff
Étienne Robelin - CRTC staff
Sarah Reilly - Distributel
Michael Adesina - Freedom Mobile
Karen Robinson - KROB Numbering Solutions
Marcel Champagne - Neustar/Transunion
Gabriel Picard Mandeville - Quebecor
Michael Studniberg - Rogers
Aditi Sharma - Sasktel
Allyson Blevins - Sinch / INC Co-Chair
Beth Connell - TELUS
Debbie Bogart - TELUS
Olena Bilozerska - TELUS
Rick Cousineau - TELUS
Temitope Adeyemi – NorthwesTel
Isaac Hayford – Access Communications 
David Plaunt – Bruce Telecom
Jennifer Mack - Rogers
Marlo Gelito – TELUS
Marie-Christine Hudon – Bell Canada
Lucie Lang – SaskTEL
Ian Kerr – Rogers
Farhan Ali – Bell Canada
Marc Berruyer - Videotron

Welcome:

Kelly Walsh, as CSCN Chair, welcomed the attendees.

Natalie Ann Lessard, as CSCN Secretary, reviewed the list of attendees.

Action Item Review:

1) The CSCN Secretary will post CNRE156A on the CNA website for comments. If there are no substantive changes by noon on 30 September 2025, the report will be considered final and be sent to the CISC for consideration. COMPLETED


Discussion:

The group reviewed CNCO321B and centered their attention on the new changes in the document.

The new TIF 126 Update the Canadian TBCOCAG and Appendix A (Audits) were added to the document. 

The CNA secretary will change the report date to that of when it will be submitted to CRTC.

A reminder was stated that Code Holders of test TBP need to submit CAPSTN in order to complete testing. They are limiting other TSPs testing capabilities when they don’t.

Kelly Walsh confirmed, Test Blocks and CO Codes will not be reclaimed in all Exchange Areas, but only from those Exchange Areas in a TBP launch phase area that is being implemented and only just before the implementation. The CNA will be notifying TSPs who hold testing resources as that happens. 

Agreement was reached to accept the report CNCO321B as reviewed in the meeting today. 






Summary of Agreements Reached:

1) Agreement was reached to accept the report CNCO321B as reviewed in the meeting today
Summary of Action Items:

1) The CSCN Secretary will update the document as needed and will post CNRE321B on the CNA website for comments. If there are no substantive changes by noon on 30 March 2026, the report will be considered final and be sent to the CISC for consideration. 

Attachments:


Attachments are in the text above.
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BACKGROUND: 

On 5 February 2024, the CRTC issued Telecom Regulatory Policy CRTC 2024-26 - Implementing thousand-block pooling.

Paragraph 31 of the Policy directs the CRTC Interconnection Steering Committee (CISC) to: 

· facilitate and monitor the implementation of TBP and assist in resolving any challenges;

· file quarterly progress reports on 30 March, 30 June, 30 September, and 30 December until TBP is operational; and

· as part of its first quarterly progress report, advise the Commission as to whether the segregation of numbers between wireless and wireline technology must be retained or whether this requirement can be eliminated as a further way to preserve numbers.

Accordingly, the CSCN, as a CISC working group, has taken on the task of providing the quarterly reports. 

RECOMMENDATIONS:

CSCN TIF 117 working group respectfully submits this Status Report #9 pursuant to the Commission’s direction.
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[bookmark: _Toc224546923]Background

On 5 February 2024, the CRTC issued Telecom Regulatory Policy CRTC 2024-26 - Implementing thousand-block pooling.

Paragraph 31 of the Policy directs the CRTC Interconnection Steering Committee (CISC) to: 

· facilitate and monitor the implementation of TBP and assist in resolving any challenges;

· file quarterly progress reports on 30 March, 30 June, 30 September, and 30 December until TBP is operational; and

· as part of its first quarterly progress report, advise the Commission as to whether the segregation of numbers between wireless and wireline technology must be retained or whether this requirement can be eliminated as a further way to preserve numbers.

· This advice was provided in the 30 March 2024 quarterly report

Accordingly, the CSCN, as a CISC working group, has taken on, via TIF 117, the task of providing the quarterly reports. 

[bookmark: _Toc224546924]TIF Work Breakdown

CSCN has formed the following TIFs for industry participants to define the guidelines and procedures for TBP:

[bookmark: _Hlk161735079]TIF 117 - TBP Implementation Monitoring

TIF 118 - Update CSCN-Administered Guidelines for Thousands-Block Pooling

TIF 119 - Report of inclusion of unused numbers from previously assigned CO Codes in pool

TIF 120 - Report on LIR expansion or Exchange Area consolidation opportunities

IF 125 - TBP Controlled Production Rollout

*** NEW *** TIF 126 - Update the Canadian TBCOCAG and Appendix A (Audits) to remove references to an “audit process” and replacing it with a “verification process”



[bookmark: _Toc224546925]Production Thousands-Block Pooling end-to-end testing

A collaborative group of CSCN Industry participants has established and is progressing through many end-to-end testing activities related to the launch of TBP in Canada.

As of the date of this report DD MMMM YYYY:

1. Production NPAC has been enabled for TBP (May 18, 2025).

1. All LSMS and SOA vendors used by Canadian carriers for number porting and routing have passed certification testing. (June 20, 2025)
Note: With the industry desire to receive TN range notifications from the NPAC, additional testing is required by LSMS and SOA vendors if carriers wish to enable TN range notifications.

An additional database was identified but has been since passed certification as of early September.

1. 26 test pooled CO Codes have been assigned by the CNA so far. The following table shows the planned and assigned codes. Codes missing the OCN and Date Assigned are currently only planned. (2025-09-112026-03-16)

		#

		Exchange Area

		NPA

		NXX

		OCN

		Company

		Date Assigned



		1

		Vancouver

		257

		945

		8086

		TELUS

		2025-04-04



		2

		Vancouver

		257

		946

		497E

		Rogers

		2025-04-08



		3

		Halifax

		782

		945

		329A

		Bell

		2025-04-03



		4

		Halifax

		782

		946

		4878

		Eastlink

		2025-04-10



		5

		Toronto

		942

		945

		8051

		Bell

		2025-04-08



		6

		Toronto

		942

		946

		8821

		Rogers

		2025-04-09



		7

		Montreal

		263

		945

		328F

		Videotron

		2025-04-02



		8

		Montreal

		263

		946

		8050

		Bell

		2025-04-09



		9

		Regina

		474

		945

		9868

		SaskTel

		2025-04-08



		10

		Regina

		474

		946

		2782

		TELUS

		2025-04-04



		11

		Rimouski

		367

		945

		8083

		TELUS

		2025-04-04



		12

		Rimouski

		367

		946

		984C

		Bell

		2025-04-09



		13

		Ste-Victoire 

		354

		945

		818D

		CoopTEL

		2025-04-22



		14

		Ste-Victoire 

		354

		946

		843D

		Sogetel

		2025-06-26



		15

		Thunder Bay

		807

		945

		8303

		TELUS Mobility

		2025-08-13



		16

		Thunder Bay

		807

		946

		8094

		Thunder Bay Telephone

		2025-08-18



		17

		Brandon

		584

		945

		120F

		Westman Communications

		2025-08-28



		18

		Brandon

		584

		946

		8088

		Bell MTS

		2025-09-12



		19

		London

		382

		945

		2776

		MNSI

		2025-09-29



		20

		London

		382

		946

		8226

		Execulink Telecom Inc.

		2025-10-03



		21

		Terrace

		257

		947

		2933

		BELL West

		2025-09-29



		22

		Terrace

		257

		948

		705F

		City West

		2025-10-09



		23

		Yellowknife

		867

		945

		8092

		Northwestel

		2025-10-01



		24

		Yellowknife

		867

		946

		940G

		Ssi

		2025-10-01



		25

		Stratford

		382

		947

		004G

		Quadro

		2026-01-30



		26

		Stratford

		382

		948

		400E

		Mornington

		2026-02-02







1. The following table shows the number of Thousands Blocks applications processed by the CNA, broken down by category. The categories are:

3.  Assigned - where a Block was successfully assigned),

3.  Recovered - where a Block was donated back and made available to other TSPs to test and

3.  Updated - where an application was processed to update a Block’s information, an application was denied (for various reasons) or it was cancelled by the applicant. 

(10 September 20252026-03-13)

		Category

		Number of Applications Processed



		Assigned

		84



		Recovered

		20



		Updated

		16







Up-to-date status assignments are available on the CNA website at: https://cnac.ca/co_codes/co_block_status.htm 



1. Special NRUF was requested to capture utilization information prior to launch of TBP. The S-NRUF results were reviewed and approved by CRTC staff and they were published on 29 September 2025. 

1. Carriers are in the process of updating their LSMS and SOA profiles to support TBP.

1. Directions to carriers for updating their LSMS profiles, SOA profiles and CO Code level filters are available from CLNPC, a copy of which is posted on the CSCN Drafts page.

1. Carrier checklist for TBP readiness has been approved by CSCN and sent to CNAC for use (20 June 2025). The CNAC TBP Coordinator has sent out requests for TSPs to complete the checklist online.

1. CNA interface to production NPAC is operational. 79 Part 1B forms and 27 Part 5 forms have been transmitted to NPACgenerated by the CNA for NPAC. (11 September 20252026-03-16)

[bookmark: _Toc224546926]Thousand Block Pooling Task List 

A collaborative group of TIF 117 participants have been maintaining the task list noting progress to date for the overall industry implementation of TBP in the form of several updated contributions. Details of contributions since the last TIF 117 report are noted in the TIF 117 commentary below.

[bookmark: _Toc224546927]Carrier Checklist for Thousands Block Pooling 

A collaborative group of TIF 117 participants have created a checklist to monitor the progress to date.

[bookmark: _Toc224546928]TIF 117 - TBP Implementation Monitoring

This TIF met during CSCN 132 on 10 & 11 June 2025 and on 20 June 2025.Quarterly reports will be submitted on or before 30 March, 30 June, 30 September, and 30 December until TBP is operational.

		Contribution Name

		Submitter

		Date Posted



		CNCO262E - Bell/Sasktel/COMsolve contribution - TIF 117 - Thousand Block Pooling Task List

		Bell/Sasktel/COMsolve

		2025-02-07



		CNCO262F - Bell contribution - TIF 117 - Thousand Block Pooling Task List

		Bell/Sasktel/COMsolve

		2025-02-19



		CNCO284A - CLNPC/Teksavvy/Eastlink/CTA/Transunion contribution - TIF 117 - Clarification and suggested edits for TBP Task List

		CLNPC/Teksavvy/

Eastlink/CTA/Transunion

		2025-03-06



		CNCO285A - CSCN contribution - TIF 117 - Draft March 2025 TBP monitoring report

		CSCN

		2025-03-17



		CNCO262G - CSCN contribution - TIF 117 - TBP Task List

		CSCN

		2025-03-17



		CNCO262H - CSCN contribution - TIF 117 - TBP Task List

		CSCN

		2025-03-21



		CNCO288A - COMsolve/CTA/Bell contribution - TIF 117 - Carrier Checklist for Thousands Block Pooling

		CSCN

		2025-06-03



		CNCO288B - CSCN contribution - TIF 117 - Carrier Checklist for Thousands Block Pooling

		CSCN

		2025-06-13



		CNCO289A - CSCN contribution - TIF 117 - Draft quarterly TBP implementation report #6

		CSCN

		2025-06-13



		CNCO262I - Bell contribution - TIF 117 - Thousands-Block Pooling Task List

		Bell

		2025-10-02



		CNCO297A - CNA contribution - TIF 117 - Draft quarterly TBP implementation report #7

		CNA

		2025-09-12



		CNCO310A - CNA contribution - TIF 117 - Draft quarterly TBP implementation report #8

		CNA

		2025-12-03





[bookmark: _Toc224546929]TIF 118 - Update CSCN-Administered Guidelines for Thousands-Block Pooling

TIF 118 was worked on extensively during the CSCN 134 Face to Face meetings on 10 & 11 February 2026.

The following contributions have been received under TIF 118:

		Contribution Name

		Submitter

		Date Posted



		CNTF118A - TIF 118 (Proposed) - Update CSCN-Administered Guidelines for Thousands-Block Pooling

		CSCN

		2024-03-14



		CNCO234A - COMsolve contribution - TIF 118 - Flow chart of when to request a new CO Code in a pooled area

		COMsolve

		2024-04-12



		CNCO235A - COMsolve contribution - TIF 118 - TBP Guideline Definitions

		COMsolve

		2024-04-15



		CNCO237A - COMsolve contribution - TIF 119 - TBP implementation plan & milestones

		COMsolve

		2024-04-23



		CNCO238A - KRob Solutions contribution - TIF 118 - Thousands Block Pooling Utilization Exceptions

		KRob Solutions

		2024-04-25



		CNCO236B - COMsolve contribution - TIF 118 - TBP Block Return Checklist

		COMsolve

		2024-04-30



		CNCO240A - COMsolve contribution - TIF 118 - TBP Paragraph 51 questions

		COMsolve

		2024-05-02



		CNCO238B - KRob Solutions contribution - TIF 118 - Thousands Block Pooling Return Exceptions

		COMsolve

		2024-05-02



		CNCO236C - CSCN contribution - TIF 118 - TBP Block Return Checklist

		CSCN

		2024-05-03



		CNCO241A - COMsolve contribution - TIF 118 - Semi-annual forecasting requirements

		COMsolve

		2024-05-07



		CNCO242A - COMsolve contribution - TIF 118 - LSMS and SCP Functionality in a TBP Environment

		COMsolve

		2024-05-07



		CNCO244A - CNA contribution - TIF 118 - NECA company codes

		CNA

		2024-05-13



		CNCO248A - COMsolve contribution - TIF 118 - Draft paragraph 51 report

		COMsolve

		2024-05-15



		CNCO249A - Rogers/Bell/KRob Solutions contribution - TIF 118 - Recommendations on timeline and utilization for ordering numbering resources

		Rogers/Bell/KRob Solutions

		2024-05-28



		CNCO248B - Rogers\Bell\KRob Solutions contribution - TIF 118 - Draft paragraph 51 report

		Rogers/Bell/KRob Solutions

		2024-06-06



		CNCO252A - Cogeco contribution - TIF 118 - Sequential Numbering Assignment

		Cogeco

		2024-06-10



		CNCO248C - CSCN contribution - TIF 118 - Draft report for paragraph 51 from Telecom Regulatory Policy 2024-26

		CSCN

		2024-06-12



		CNCO248D - TELUS contribution - TIF 118 - Draft report for paragraph 51 from Telecom Regulatory Policy 2024-26

		TELUS

		2024-06-17



		CNCO248E - Bell contribution - TIF 118 - Draft report for paragraph 51 from Telecom Regulatory Policy 2024-26

		Bell

		2024-06-17



		CNCO248F - CSCN contribution - TIF 118 - Draft report for paragraph 51 from Telecom Regulatory Policy 2024-26

		CSCN

		2024-06-18



		CNCO248G - CSCN contribution - TIF 118 - Draft report for paragraph 51 from Telecom Regulatory Policy 2024-26

		CSCN

		2024-06-20



		CNCO252B - Cogeco contribution - TIF 118 - Sequential Numbering Assignment

		Cogeco

		2024-06-21



		CNCO248H - CSCN contribution - TIF 118 - Draft report (NO MARKUP) for paragraph 51 from Telecom Regulatory Policy 2024-26

		CSCN

		2024-06-21



		CNCO248I - CSCN contribution - TIF 118 - Draft report for paragraph 51 from Telecom Regulatory Policy 2024-26

		CSCN

		2024-06-25



		CNCO258A - Bell Canada contribution - TIF 118 - Revisions to Recommendation 5 of Draft CNRE144A

		Bell

		2024-07-09



		CNCO258B - CNA contribution - TIF 118 - Revisions to Recommendation 5 of Draft CNRE144A

		CNA

		2024-07-09



		CNCO261A - COMsolve contribution - TIF 118 - Block Assignment Process

		COMsolve

		2024-08-15



		CNCO262C - Bell contribution - TIF 118 - Thousand Block Pooling Task List

		Bell

		2024-09-12



		CNCO262D - CSCN contribution - TIF 118 - Thousand Block Pooling Task List

		CSCN

		2024-09-16



		CNCO261B - COMsolve contribution - TIF 118 - Block Assignment Process

		COMsolve

		2024-09-19



		CNCO278B - CSCN contribution - TIF 118 - Proposed Part 1A form

		CSCN

		2024-12-17



		CNCO280A - COMsolve contribution - TIF 118 - Proposed Part 1B for use in Canada for 1K block assignments

		COMsolve

		2025-01-22



		CNCO281A - Rogers contribution - TIF 118 - TBP Critical Path Items

		Rogers

		2025-02-06



		CNCO282A - Bell Canada contribution - TIF 118 - Thousand Block Pooling (TBP) Bell Canada Assumptions

		Bell Canada

		2025-02-07



		CNCO283A - COMsolve contribution - TIF 118 - CNA Order Flow Diagram

		COMsolve

		2025-02-10



		CNCO278C - CSCN contribution - TIF 118 - Proposed Part 1A form

		CSCN

		2025-02-14



		CNCO298A - TIF 118 CDT contribution - TIF 118 - Proposed changes to the CO Code Guideline Appendix F

		TIF 118 CDT

		2025-09-23



		CNCO298B - CSCN contribution - TIF 118 - Proposed changes to the CO Code Guideline Appendix F

		CSCN

		2025-10-20



		CNCO299A - TIF 118 CDT contribution - TIF 118 - Proposed changes to the CO Code Guideline Appendix C

		TIF 118 CDT

		2025-09-23



		CNCO299B - CSCN contribution - TIF 118 - Proposed changes to the CO Code Guideline Appendix C

		CSCN

		2025-10-21



		CNCO299C - CSCN contribution - TIF 118 - Proposed changes to the CO Code Guideline Appendix C

		CSCN

		2025-10-24



		CNCO302B - CNA contribution - TIF 118 - TBP updates to Appendix B of the CO Code Guideline

		CNA

		2025-10-20



		CNCO303A - COMsolve contribution - TIF 118 - Updated Appendix E for Thousands-Block Pooling

		COMsolve

		2025-10-02



		CNCO303B - CSCN contribution - TIF 118 - Updated Appendix E for Thousands-Block Pooling

		CSCN

		2025-10-20



		CNCO304A - COMsolve/CNA contribution - TIF 118 - Proposed Canadian TBCOCAG

		CNA/COMsolve

		2025-10-20



		CNCO305A - CNA contribution - TIF 118 - Proposed Confirmation of "Activation in the PSTN” (CAPSTN) Form for TBP

		CNA

		2025-10-22



		CNCO305B - CSCN contribution - TIF 118 - Proposed Confirmation of "Activation in the PSTN” (CAPSTN) Form for TBP

		CSCN

		2025-10-24



		CNCO305C - KRob Solutions contribution - TIF 118 - Proposed Confirmation of "Activation in the PSTN” (CAPSTN) Form for TBP

		Krob Solutions

		2025-10-29



		CNCO305D - CNA contribution - TIF 118 - Proposed Confirmation of "Activation in the PSTN” (CAPSTN) Form for TBP

		CNA

		2025-10-29



		CNCO305E - CSCN contribution - TIF 118 - Proposed Confirmation of "Activation in the PSTN” (CAPSTN) Form for TBP

		CSCN

		2025-10-31



		CNCO308A - COMsolve contribution - TIF 118 - Discussion of TBCOCAG Section 4.2.3

		COMsolve

		2025-11-03



		CNCO311A - CSCN contribution - TIF 118 - Coversheet for TIF Report CNRE158A - Proposed Initial Canadian TBCOCAG – Version 1.0 (posted 2025-12-11)

		CSCN

		2025-12-11



		CNCO304C - CSCN contribution - TIF 118 - Proposed Canadian TBCOCAG(posted 2025-12-11)

		CSCN

		2025-12-11



		CNCO302C - CSCN contribution - TIF 118 - TBP updates to Appendix B of the CO Code Guideline(posted 2025-12-11)

		CSCN

		2025-12-11



		CNCO303C - CSCN contribution - TIF 118 - Updated Appendix E for Thousands-Block Pooling(posted 2025-12-11)

		CSCN

		2025-12-11



		CNCO298C - CSCN contribution - TIF 118 - Proposed changes to the CO Code Guideline Appendix F(posted 2025-12-11)

		CSCN

		2025-12-11



		CNCO305F - CSCN contribution - TIF 118 - Proposed Confirmation of "Activation in the PSTN” (CAPSTN) Form for TBP(posted 2025-12-11)

		CSCN

		2025-12-11



		CNCO315A - CNA contribution - TIF 118 - Draft Part 1A for a Pooled CO Code or Block request

		CNA

		2026-02-03



		CNCO316A - CNA contribution - TIF 118 - Draft Part 1B for a Pooled CO Code or Block request

		CNA

		2026-02-03



		CNCO315B - CSCN contribution - TIF 118 - Draft Part 1A for a Pooled CO Code or Block request

		CSCN

		2026-02-12



		CNCO316B - CSCN contribution - TIF 118 - Draft Part 1B for a Pooled CO Code or Block request

		CSCN

		2026-02-12



		CNCO316C - CNA contribution - TIF 118 - Draft Part 1B for a Pooled CO Code or Block request

		CNA

		2026-02-24













[bookmark: _Toc224546930]TIF 119 - Report of inclusion of unused numbers from previously assigned CO Codes in pool

Consensus Report CNRE145A was sent to CISC on August 6th, 2024.

During CSCN 130, it was noted that there was no additional work required for TIF 119. Agreement was reached during the meeting to close TIF 119.

In Telecom Decision CRTC 2024-239, the Commission stated that with respect to the report on inclusion of unused numbers from previous assignments, they were open to the CSCN filing an extension request for a report if needed.

During the CSCN 131 meeting, participants discussed the possibility of revisiting donations of unused blocks from previously assigned codes after Thousand Block Pooling was implemented on October 6, 2025. The CSCN reached an agreement to change the status of TIF 119 to suspended and would re-open the TIF to address previously assigned codes once the Thousand Block Pooling implementation was completed.

[bookmark: _Toc224546931]TIF 120 - Report on LIR expansion or Exchange Area consolidation opportunities

There were no meetings for TIF 120 since the last TIF117 report submitted 30 December 2024.

There have been 4 contributions for TIF 120:

		Contribution Description

		Date posted



		CNCO264A - TELUS contribution - TIF 120 - Proposed criteria for Exchange Area consolidation

		2024-08-24



		CNCO264B – Bell contribution - TIF 120 - Proposed criteria for Exchange Area consolidation

		2024-10-16



		CNCO264C – CSCN contribution - TIF 120 - Proposed criteria for Exchange Area consolidation

		2024-10-17



		CNCO264D – Bell contribution - TIF 120 - Proposed criteria for Exchange Area consolidation

		2024-10-18





[bookmark: _Toc224546932]TIF 125 - TBP Controlled Production Rollout

This TIF was approved by the CSCN 19 September 2025 and approved by the CISC on 29 September 2025.

A kick-off meeting for the first of six implementation phases has been scheduled for 24 March 2026 at 1PM ET. 



		Contribution Description

		Date posted



		CNCO292A - Bell contribution - TIF 125 (Proposed) - TBP Trial Contribution

		2025-09-11



		CNCO292B - CSCN contribution - TIF 125 - TBP Trial Contribution

		2025-09-19



		CNCO292C - CSCN contribution - TIF 125 - TBP Trial Contribution

		2025-10-27



		CNCO292D - Bell contribution - TIF 125 - TBP Trial Contribution

		2025-10-29



		CNCO293A - CNA contribution - TIF 125 (Proposed) - TIF form for Proposed TIF 125

		2025-09-11



		CNCO294A - CNA contribution - TIF 125 (Proposed) - TIF report coversheet for Proposed TIF 125(

		2025-09-11



		CNCO294B - Bell contribution - TIF 125 - TIF report coversheet for Proposed TIF 125

		2025-09-26



		CNCO306A - CSCN contribution - TIF 125 - TBP Implementation Milestones

		2025-10-27



		CNCO307A - CNA contribution - TIF 125 - Exchange Areas and Counts of OCNs, Codes and Codes Assigned in previous years

		2025-10-28



		CNCO292D - Bell contribution - TIF 125 - TBP Trial Contribution

		2025-10-29



		CNCO312A - Bell contribution - TIF 125 - Proposed TBP Rollout Schedule

		2026-01-12



		CNCO313A - CNA contribution - TIF 125 - Exchange Areas and Counts of OCNs, Codes and Codes Assigned in previous years

		2026-01-12



		CNCO313B - CNA contribution - TIF 125 - Exchange Areas and Counts of OCNs, Codes and Codes Assigned in previous years

		2026-01-16



		CNCO312B - Bell contribution - TIF 125 - Proposed TBP Rollout Schedule

		2026-01-16



		CNCO312C - CSCN contribution - TIF 125 - Proposed TBP Rollout Schedule

		2026-01-16



		CNCO312D - Bell contribution - TIF 125 - Proposed TBP Rollout Schedule

		2026-02-06



		CNCO318A - CSCN contribution - TIF 125 - Steps for rolling out TBP in 1 or more Exchanges

		2026-02-12



		CNCO312E - CSCN contribution - TIF 125 - Proposed TBP Rollout Schedule

		2026-02-13



		CNCO319A - TIF 125 CDT contribution - TIF 125 - Draft of Carrier Affirmation of Thousands-Block Pooling Readiness form

		2026-02-18



		CNCO320A - TIF 125 CDT contribution - TIF 125 - TIF report for TBP Readiness Affirmation Form and Recommendations to Facilitate the Rollout of Thousands-Block Pooling

		2026-02-18



		CNCO312F - CNA contribution - TIF 125 - Proposed TBP Rollout Schedule

		2026-02-18
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		CNCO314A - Bell contribution - TIF 126 (Proposed) - TIF coversheet for proposed TIF 126 (Update to Appendix A of the Central Office Assignment Guidelines)

		2026-01-14



		CNTF126A - CSCN contribution - TIF 126 (Proposed) - Update to Appendix A of the Canadian TBCOCAG

		2026-01-22



		CNCO237B - CSCN contribution - TIF 126 - TBP implementation plan & milestones

		2026-01-29



		CNCO317A - CNA contribution - TIF 126 - Draft letter from CSCN Chair to the CRTC regarding updates to Appendix A of the CO Code

		2026-02-10



		CNCO317B - CSCN contribution - TIF 126 - Draft letter from CSCN Chair to the CRTC regarding updates to Appendix A of the CO Code
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			Subject:
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TBP Task List 


						Thousand Block Pooling  Task List 


			Activity #			Activity / Requirement 			Task			Prime 			TBP  Activity Target Date			Dependency 			Comments			Start Date 			End Date 			Progress 


			1			NPAC Requirements 			CLNPC to arrange for activation of Thousands-Block Pooling within the NPAC			CLNPC 			Completed 						Completed to support non-prod testing 			Completed 			Completed 


			2			NPAC Requirements 			Information on availability of an NPAC testbed			CLNPC 			Completed 						Starting in January 2025, all SOA and LSMS vendors can test and have their systems certified to the Canadian NPAC. 			Completed 			Completed 


			3a			Vendor Requirement			SOA and LSMS vendors need to complete certification and regression testing. (NON-PROD)			SOA and LSMS Vendors 			End of March 2025						Required prior to production testing			1-Feb-25			31-Mar-25			In progress


			3b			Carrier Requirement			Creation of test plan for LSMS and SOA regarding activation of TBP capabilities (NON-PROD)			CLNPC			By February, 2025						Required prior to non-prod testing			1-Feb-25			28-Feb-25			COMPLETE


			3c			Carrier Requirement			Creation of a test plan for SCP/QDB regarding activation of TBP capabilities (NON-PROD)			Each Carrier (network teams)			End of March 2025						Required prior to non-prod testing


			4			Carrier Requirements 			Test their LSMS and Signalling Control Points (handling of block records/ LNP queries) - (NON-PROD)			Carriers			End of March 2025						Required prior to production testing			1-Feb-25			31-Mar-25			In progress


			5			TBP Administrator Requirement			Need to test an interface from the PA to the NPAC for submission of Part 1Bs and Part 5s (if industry agrees its required)			CSCN			By April 1, 2025						Cannot start prod-testing without this			1-Mar-25			1-Apr-25			In progress


			6			TBP Administrator Requirement			Creation of complete definition of the block ordering process			CSCN			By April 1 2025 (CNA Test)						Cannot start prod-testing without this			1-Mar-25			1-Apr-25			In progress


			7a			Vendor  Requirement			SOA and LSMS vendors need to complete certification and regression testing. (PRODUCTION TESTING)			SOA and LSMS Vendors 			Earliest start is April 1, 2025						Required prior prod-testing 			1-Mar-25			1-Apr-25


			7b			Carrier Requirement			Create/Adapt test plan for LSMS and SOA regarding activation of TBP capabilities.  (PRODUCTION TESTING)			Each Carrier			By April 1, 2025						Required prior prod-testing 			1-Mar-25			1-Apr-25			In progress


			7c			Carrier Requirement			Create/Adapt test plan for SCP/QDB regarding activation of TBP capabilities.  (PRODUCTION TESTING)			All Carriers (network teams)			By April 1, 2025						Required prior prod-testing 			1-Mar-25			1-Aug-25


			8			Carrier Requirements 			Modify ordering processes for CO Codes and Thousands-blocks 			Carriers			By April 1, 2025						Canadian CIGRR working on a training session in March/April for Canadian users (BIRRDS/LERG) - highly recommended that carriers receive F2F training 			1-Mar-25			1-Apr-25


			9			Carrier Requirements 			Develop processes for block returns/donations			Carriers			By April 1, 2025									1-Mar-25			1-Apr-25


			10			Carrier Requirements 			Develop processes for receiving contaminated blocks			Carriers			By April 1, 2025									1-Mar-25			1-Apr-25


			11			Carrier Requirements 			Develop processes for receiving non-contaminated blocks			Carriers			By April 1, 2025									1-Mar-25			1-Apr-25


			12			Carrier Requirements 			Develop processes for intra-carrier block transfers within the same Exchange Area			Carriers			By April 1, 2025									1-Mar-25			1-Apr-25


			13			Rules around LRN Requests 			Activation of a new pooled CO Code			iconectiv			By April 1, 2025									1-Mar-25			1-Apr-25			In progress


			14			Tracking of carrier readiness for TBP			Tracking of carrier readiness for TBP based on a defined checklist 			CNAC coordinator (TBD)			By April 1, 2025									1-Mar-25			1-Apr-25


			15			Carrier Requirements 			Modify their NPAC subscriptions to receive block information (LSMS profile, SOA profile)			Carriers			By start of production testing 			Enable NPAC profile (non-prod complete)			Complete non-prod testing first			1-Apr-25			30-Apr-25


			16			Carrier Requirements 			Must ensure SOAs support required Thousands-Block Pooling functionality			Carriers			By start of production testing 									1-Apr-25			30-Apr-25


			17			Update the CSCN-Administered Guidelines			Central Office Code (NXX) Assignment Guideline (based on recommendations )			CSCN 			By October 6, 2025			CRTC Decision 			Some forms are coming together.						6-Oct-25


			18			Update the CSCN-Administered Guidelines			NRUF Guideline (based on recommendations)			CSCN 			By October 6, 2025			CRTC Decision 			Industry running out of time to introduce a new NRUF for July 2025						6-Oct-25


			19			TBP Administrator Requirement			Create a set of TBP administrator requirements to define how the Pooling Administrator (PA) will administer numbering resources.			CNA/CSCN 			By October 6, 2025			CSCN  Concurrence once drafted 			CRTC dependencies (TIF 118 and TIF 119) and CNAS development risks.						6-Oct-25


			20			TBP Administrator Requirement			Need an online Canadian Numbering Administration System  user interface for thousands-block pooling			CNA/CNAC 			By October 6, 2025			CNAC funding, successful RFP. Likely a manual process while new system developed and tested.									6-Oct-25


			21			TBP Administrator Requirement			Settle on the architecture of workflow confirmations amongst carriers, the PA and the NPAC			CNA/CSCN 			By October 6, 2025			Notes - WNP, CLNPC, BPWG 			Mostly known, still some residual issues (i.e. will the carrier get a confirmation  that the carriers block has been successfully activated or created in the NPAC)						6-Oct-25			In progress


			22			TBP Administrator Requirement			Need a user manual for electronic portal for ordering thousands-blocks			CNA 			By October 6, 2025			Need CNAC funding and approval to build portal for electronic submission of TBP requests.			Deliverable under software development RFP						6-Oct-25


			23			TBP Administrator Requirement			Need to develop a way to take the rolling forecast data and integrate it with the block allocation process			CNA 			By October 6, 2025			Nice to have			CRTC dependency US model: Can only request CO code if forecast exceeds available 1000 blocks						6-Oct-25


			24			Carrier Requirements 			Implement new forecasting processes			Carriers			By October 6, 2025			NRUF Guideline + CRTC Decision TIF 118 (report forecasting 144A)									6-Oct-25


			25			Carrier Requirements 			Develop new snapback message handling - identify CO Code holder and block identifier 			Carriers			By October 6, 2025						Scope of Launch 						6-Oct-25


			26			Carrier Requirements 			LERG Subscription changes from NXX level to Block Level and frequency to accommodate shorter activation timeframes			Carriers			By October 6, 2025						Any LERG 6 processing needs to account for additional block records whether you use them or not and optionally carriers may consider call processing optimization to prevent routing to unallocated blocks. LERG  6 input to spam detection engines 						6-Oct-25


			28			Test Plan Prior to TBP Rollout 			Testing of WNP clearinghouse function with TBP functionality enabled (using Neustar testbed)			All carriers with wireless trading partners			By October 6, 2025						Wireline carriers will need to do intermodal testing						6-Oct-25


			29			Test Plan Prior to TBP Rollout 			New error types, and new ways (?) to implement certain key operations through WNP clearinghouse			CNA			By October 6, 2025												6-Oct-25


			30			Processes related to mistakes			Review process maps re new error types and error paths e.g. block assigned by CNA, but on or just before Block Activation date, NPAC rejects block creation roughly 40 days after block is assigned and error could occur shortly after the block effective date.			TBD			By October 6, 2025												6-Oct-25


			31			Processes related to mistakes			Process to recover a TN that a carrier failed to protect prior to a block donation or where a customer seeks to reinstate a cancelled service TN from a block that has been donated			TBD			By October 6, 2025			dependent on scope of launch 									6-Oct-25


			32			Processes related to mistakes			Dispute resolution processes (there will be changes to dispute resolution see example below from ATIS TBCOCAG sections 7.1.15 and 7.1.16 			TBD			By October 6, 2025			dependent on scope of launch 									6-Oct-25


			33			TBP Administrator Requirement			Need to develop a publicly accessible inventory of available blocks			CNA/CNAC			After October 6, 2025			CNAC Funding 									31-Dec-25


			34			TBP Administrator Requirement			Need to develop a publicly accessible way to view block assignments			CNA/CNAC			After October 6, 2025			CNAC Funding 									31-Dec-25


			35			Rules around LRN Requests 				Process for transfer of CO Code responsibility			CSCN			After October 6, 2025												31-Dec-25


			36			Rules around LRN Requests 			Process for Facilitated LRN 			CSCN			After October 6, 2025												31-Dec-25


			37			Carrier Requirements 			Implement changes to telephone number allocation consistent with recommendations to the CRTC			Carriers			TBD			Commission decision re: para 51 report (TIF 118)									TBD


			38			Carrier Requirements 			Develop new fallout processes			Carriers			TBD 			Tasks # 30, 31, 32									TBD


			40			TBP Rollout Schedule 			Develop the rollout schedule			CSCN 			TBD 												TBD


			41			Implement TBP in accordance with a Rollout Schedule						CSCN 			TBD 												TBD


			42			Industry Go/No-go			Industry-wide Go/No-go decision based on industry tracking			CRTC/CISC
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Carrier Checklist for Thousands Block Pooling (Minimum Requirements) 


Updated: 2025-07-17





Carrier Name :		_______________________________


Covered OCNs:	_______________________________


Name of Respondent:  _______________________________


Contact email:		________________________________


Submission Date:	________________________________





A glossary of terms is available at the end of this document.





Part A.	Certifications and Configurations


All SOA and LSMS vendors must be certified with the Canadian NPAC for use in a Thousands-Block Pooling (TBP) environment.  If your SOA and or LSMS vendors are not certified, you will not be able to change your SOA and LSMS profiles to use TBP functionality for production-level testing.


In this part A, please check the applicable responses.


A.1	If you currently have a service agreement with another provider to perform LNP network query on that carrier’s query database, then:


(a) has your LNP network query service provider confirmed to you that their LSMS is certified for use in a Thousands-Block Pooling environment? 


 ☐ Yes / ☐No / ☐Not Applicable





(b) has your LNP network query service provider confirmed to you that their LSMS profile is configured to receive Block-level records?   


☐ Yes / ☐No / ☐Not Applicable


A.2	If you currently operate your own query database for LNP network queries, then:


(a)	has your LSMS vendor(s) successfully completed certification testing with the Canadian NPAC TBP testbed?   


☐ Yes / ☐No / ☐Not Applicable





(b)	have you configured your production LSMS profile to receive Block records?   


☐ Yes / ☐No / ☐Not Applicable





(c)	has the certified version of your LSMS software been installed in your production environment? 


☐ Yes / ☐No / ☐Not Applicable





A.3	Have all your SOAs been certified for use with the Canadian NPAC with Thousands-Block Pooling functionality enabled? 


☐ Yes / ☐No / ☐Not Applicable





A.4	Have your SOA profiles been configured for use in a Thousands-Block Pooling environment? ☐ Yes / ☐No / ☐Not Applicable





A.5	Has the certified version of your SOA software been installed in your production environment? 


☐ Yes / ☐No / ☐Not Applicable





Part B. 	Non-Production Testing in Turn-Up Test (TUT) NPAC Environment. 


If experiencing issues with non-production test cases, please contact your SOA vendor.  You may also be able to get assistance from the Neustar help desk regarding access to the Thousands-Block NPAC testbed and unexpected responses from the NPAC testbed.  Note that there are two NPAC testbeds.  Please make sure you are using the TUT NPAC testbed which is set up for testing of Thousands-Block Pooling.





B.1	Testing of TN Port Operations/Processes where CO code holder is planning to return a contaminated block to CNA:


			#


			Scenario


			Purpose


			Complete





			B.1.1


			Ensure you can pull up a list of all TNs that are in service within the Block that SP is planning to donate


			Confirm Understanding


			☐


			B.1.2


			Ensure all active TNs are intra-service provider (ISP) ported and flagged within internal number inventories as “ported in”.


			Confirm Understanding


			☐


			B.1.3


			Ensure that Pending Ports are completed or cancelled before the Effective Date.


			Confirm Understanding


			☐


			B.1.4


			Ensure any new port that will be created for TNs within the Block being prepared to be donated can be ported in (after you have completed your ISP ports but before the Effective Date).


			Confirm Understanding


			☐


			B.1.5


			Complete a Winback (Port to Original or using an LRN) with a TN outside of Block within the same CO Code as the donated block


			Confirm Understanding


			☐











B.2	As the code holder returns a Block to CNA (after Block return effective date but before the Block is reassigned by CNA):


			#


			Scenario


			Purpose


			Complete





			B.2.1


			Ensure updates have been done for all system tables for Block to indicate return to CNA.


			Confirm Understanding


			☐


			B.2.2


			Ensure a Port In is created successfully for a TN from the donated Block which previously ported out. (prerequisite previously ported out TN)





a. Place a call and confirm call completes to correct switch or validate that the correct response is included in message from network database; or


b. Validate that the correct LRN is assigned and Port to Original indicator is not used.





			Validate call flow





			☐


			B.2.3


			Disconnect a TN from the donated Block and confirm Snapback Process





a. Place a call and confirm completes to correct announcement (e.g., vacant number treatment) or validate the response from the network database


b. Validate that the TN is not aged or returned to number inventory after Snapback received





			Validate call flow


			☐





Part C	Production Testing


If experiencing issues with production test cases, the following entities may be able to provide assistance:


· Issues ordering or returning thousands-blocks from CNA:  CNA


· Issues with the appearance of Block data in the LERG or BIRRDS:  your AOCN, or iconectiv (if you are a direct BIRRDS user)


· Issues with the appearance of Block data in your query database:  Check if your LSMS profile is configured to receive Block data and your query database is Block record compatible.  Also check if your LSMS needs to resync to receive Blocks activated before your LSMS profile was updated.  You may also contact the NPAC help desk.  If NPAC help desk indicates no such Block exists, contact the CNA, otherwise contact your LSMS vendor or LNP data provider. Also check your SPID filters (SOA and LSMS).


· Issues with appearance of TN data in the NPAC:  Your SOA provider may be able to assist as well as the NPAC help desk.





			#


			Scenario


			Purpose


			Complete





			C.1


			Order a Block from CNA from a CO Code range where you are not code holder


			Validate Block in NPAC after activation date using a query tool.  Also observe BIRRDS and LERG Block data is correct via your AOCN


			☐


			C.2


			Provision five (5) or more TNs in Block and place inbound calls from outside your network (with a carrier participating in testing) to confirm provisioning: (i) one TN for Port-Out and subsequent disconnect before Block return(C.4b), (ii) one TN for Port-Out and subsequent disconnect after Block return effective date(C.6a), (iii) one TN to be protected prior to Block return and then disconnected after Block return (C.4c & C.7),  (iv) one TN to remain in Block after Block is returned(C.6b) and (v) one TN for winback prior to block donation/return (C.4a)


			Confirm calls complete


			☐


			C.3a


			With a partner carrier, arrange for a Port-In of two TNs from another carrier's Block


			Observe TN records in NPAC reflecting Port-In and confirm inbound call completion


			☐


			C.3b


			With a partner carrier, arrange for a Port-Out of four TNs from your Block


TN1: for C.4a


TN2: for C.4b


TN3: for C.6a


TN4: for C.6b


			Observe TN records in NPAC reflecting Port-Out and call completion


			☐


			C.4a


			Perform a Winback on one TN from step 3b (this is before Block is donated and before LISP ports are performed)


			Confirm porting operations logic such that number within Block will be protected prior to donation[footnoteRef:1] [1:  Carrier should treat TNs as if the Block has been donated from the time they complete their LISP ports up to and including when the Block is subsequently reassigned.] 



			☐


			C.4b


			Have partner carrier perform disconnect of a TN to confirm successful Snapback handling before block is returned.


			Observe proper treatment of snapback - to ensure the NPAC disconnect process properly returns (snapback) the TN to the Block owner and allows the Block owner to test accurate number management as recipient of the snapback of a TN within a Block they own


			☐


			C.4c


			Perform a Local Intra-Service Provider (LISP) Port for remaining TNs that need protecting prior to Block donation.





THIS IS IMPORTANT FOR AVOIDING DOUBLE TN ASSIGNMENT. SEE FOOTNOTE 2


			Observe TN record in NPAC and confirm inbound call completion[footnoteRef:2] [2:  Carrier should also be marking the associated TNs as “Port In” in their internal inventory (or whatever is necessary to distinguish these as non-native TNs). This should also ensure they trigger the appropriate disconnect transaction to NPAC after the TNs are subsequently cancelled (and aged) so it can be snapped back to the pool/Block owner/CO Code holder depending on the Block status at the time. If you miss this step internally, instead of sending the expected disconnect transaction after aging, you may incorrectly return the TN to your inventory for reassignment to a new customer.] 



			☐


			C.5


			Return Block from step 1 to CNA 


			Observe absence of Block record in NPAC after effective date and correct TN SV records.  Check inbound call completion from outside your network for protected numbers.  Check BIRRDS/LERG for correct status of Block.[footnoteRef:3] [3:  At this point there should be contamination reported in the CNA Block inventory at www.cnac.ca and there should be TN records of ported out and intra-service provider ported TNs within the Block.  Ensure you are reporting correct contamination level to CNA.] 



			☐


			C.6a


			Have partner carrier disconnect a ported-out TN from step 3b (after Block is donated)





THIS IS IMPORTANT FOR AVOIDING DOUBLE TN ASSIGNMENT. SEE FOOTNOTE 4


			Confirm CO Code Holder received snap-back notification and adhere to new handling[footnoteRef:4] [4:  If a carrier doesn’t modify their internal number inventory processes, they could provision numbers they should not. Prior to TBP, carriers return 100% of Snapback TNs to their inventory (after aging if applicable). After TBP, carriers will need to validate if they are the current Block owner or CO Code holder (for non-pooled CO Codes)] 



			☐


			C.6b


			Perform Winback of another TN from step 3b (after Block is donated)


			Confirm TN record in NPAC is correct and inbound call completion[footnoteRef:5] [5:  Carrier should treat TNs as if the Block has been donated from the time they complete their LISP ports up to and including when the Block is subsequently reassigned.] 



			☐


			C.7


			Disconnect an in-service TN from Block you previously held (TN from 4c - i.e., TN intra-service ported prior to donation).  Leave one TN in the Block (preserve contamination).


			Confirm cancelled TN record no longer exists in NPAC. Confirm other TN records remain.[footnoteRef:6] [6:  Overwrite any applicable aging/quarantine and send disconnect transactions to NPAC.  If Block is with CNA, then verify with Code Holder that Snapback was received and TN not put into inventory.] 



			☐


			C.8


			Obtain a contaminated Block from CNA


			Confirm protected TNs are not placed into inventory[footnoteRef:7] [7:  Test C.8 will extend time it takes to complete production testing by several weeks assuming contaminated Block availability.  CNA may need to prioritize Block assignments to carriers that are doing mandatory tests.] 



			☐








After all industry production-level testing is complete or the production testing window is closed, all carriers should complete disconnects of all TNs within all test blocks and disconnect any ported-in TNs. Clean up should also include the donation of all blocks including the CO code holder block (after all TNs from all blocks have been disconnected.) This clean up should be done regardless of whether a carrier participated in C.8






Glossary


The following definitions are intended for the purposes of this document and may differ from definitions in other documents.


			Term


			Definition





			Block


			A group of 1,000 contiguous telephone numbers in the range NPA-NXX-X000 through NPA-NXX-X999.





			CO Code


			The second three-digit segment of the telephone number is known as the Central Office Code, exchange code, or prefix. In the NANP, the NXX follows the format where the first digit (N) can be any digit from 2 to 9, and the second and third digits (XX) can be any digit from 0 to 9.





			Contamination


			Refers to when at least one TN within a Block is unavailable for assignment to end users or customers.





			Donate


			The process by which Service Providers (SP) returns a Block to the industry inventory pool.





			Local Intra-Service Provider Port (LISP Port)


			Refers to the creation of a TN record in the NPAC with an LRN belonging to the same service provider (i.e. perform a port within the same service provider).





			NPA (Numbering Plan Area)


			Also known as the area code, this is the first three-digit segment of the number that identifies a specific geographic region.





			Port to Original or with LRN


			Port to Original refers to the removal of a TN record in the NPAC such that default routing is restored. Port with LRN (Location Routing Number) refers to the creation of a TN record in the NPAC with a specified LRN. The net result is that the subscriber is returned to the CO Code Holder or Block Holder.





			Port-In & Port-Out


			Port-In refers to transferring an existing telephone number to a new service provider, while Port-Out refers to transferring a number away from the current service provider.





			Snapback


			A Snapback refers to the SOA notification to the carrier of record (CO Code Holder or Block Holder as applicable) when a TN is disconnected through NPAC.





			TN


			An abbreviation for telephone number.





			Winback


			A Winback refers to the process when a customer ports their telephone number back to the carrier of record (CO Code Holder or Block Holder as applicable).
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