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BACKGROUND:
On 27 March 2025, the CNA published the January 2025 General Numbering Resource Utilization Forecast (G-NRUF) results that noted NPA 782/902 had entered the relief planning window of 36 months.
On 23 June 2025, the CRTC issued Telecom Notice of Consultation CRTC 2025-155 Establishment of a CISC ad hoc committee for relief planning for area codes 782 and 902 in Nova Scotia and Prince Edward Island.
On 18 July 2025, the CNA issued the NPA 782/902 Proposal for Relief of an Overlay NPA Complex (PROC).
On 14 August 2025, contributions were submitted to the Relief Planning Committee (RPC).
On 14 August 2025 the CNA announced the date of the Initial Relief Planning Committee (RPC) conference call. 
On 28 August 2025 the RPC met to review the contributions on the Planning Document (PD) and Relief Implementation Plan (RIP).
On 29 September 2025, the CNA published the July 2025 Numbering Resource Utilization Forecast (NRUF) results that noted NPA 782/902 PED was delayed by 32 months which, according to Appendix J of the NPA Relief Planning Guideline, triggers an automatic deferral. As the NPA 782/902 TIF Report has not been submitted yet to the CRTC, it has been decided to pause the submission of this report and that the NPA 782/902 RPC committee will reconvene after the next NRUF results are published.
On 2 April 2026, the CNA published the January 2026 Special Numbering Resource Utilization Forecast (S-NRUF) results that noted NPA 782/902 had re-entered the relief planning window of 36 months.  
On 22 April 2026, updated contributions were submitted to the Relief Planning Committee (RPC).
On xx April 2026 the CNA announced the date of the Relief Planning Committee (RPC) conference call. 
On xx May 2026 the RPC met to review the updated contributions on the Planning Document (PD) and Relief Implementation Plan (RIP).
The following table summarizes the Projected Exhaust Date based on the indicated NRUF result:
	NPA
	Type of NRUF
	Date of Publication
	Projected Exhaust Date

	782/902
	January 2025 G‑NRUF
	Updated 07 April 2025
	June 2028

	782/902
	July 2025 NRUF
	29 September 2025
	February 2031

	782/902
	January 2026 S_NRUF
	2 April 2026
	February 2029




CONCLUSIONS:
The RPC makes the following recommendations in the NPA 782/902 Planning Document:
1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 782/902 in Nova Scotia and Prince Edward Island;

1. The Relief NPA Code for NPA 782/902 should be NPA 851 as per Telecom Decision CRTC 2022-308, dated 8 November 2022, for future relief of NPA 782/902; and

1. The Relief Date should be 27 May 2028 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 782/902.

RECOMMENDATIONS:
The NPA 782/902 Relief Planning Committee recommends that the Commission approve the attached Planning Document and Relief Implementation Plan for relief of NPA 782/902.

ATTACHMENTS:


NPA 782/902 Planning Document


NPA 782/902 Relief Implementation Plan
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