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 Numbering Plan Area (NPA) 249/705

[bookmark: _Toc68778623]INTRODUCTION

Numbering Plan Areas (NPAs) 416 and 613, commonly referred to as area codes, were originally assigned to Ontario by AT&T in 1947 as two of the 86 area codes to be used in Canada and the continental United States. In 1953 NPA 519 was split from NPA 416 and NPA 613 and in 1957 NPA 705 was split from NPA 519 and NPA 613.

In 2011 new Area Code 249 was introduced in central and northeastern Ontario.

The following table provides a high-level summary of the history of area code usage in the area currently served by NPA 249/705 since 1947.

	Year
	Activity

	1947
	Area Codes 416 and 613 are assigned to Ontario by AT&T

	1953
	Area Code 519 is split from 416 and 613

	1957
	Area Code 705 is split from 519 and 613

	2011
	New Area Code 249 overlays 705



NPA 249/705 consists of 203 Exchange Areas serving mainly central and northeastern Ontario, which includes the major communities of Barrie, Sudbury, Peterborough, Sault Ste. Marie, North Bay, Lindsay, Huntsville, Mattawa, Timmins and Midland. 

A list of the Exchange Areas in NPA 249/705 is provided in Annex B, Table 1.

	Date
	Activity

	3 February 2017
	In Telecom Decision CRTC 2017-38, the Commission determined that area code 683 should be set aside as a potential future relief area code for area codes 249 and 705.
For the purposes of this document, the new NPA will be 683.

	20 March 2018
	The Canadian Numbering Administrator (CNA) published the January 2018 G-NRUF results which indicated that the Projected Exhaust Date (PED) had advanced to February 2024.

	27 August 2018
	The CNA published the July 2018 R-NRUF results which indicated that the PED had moved out to July 2025.

	26 March 2019
	The CNA published the January 2019 R-NRUF results, which indicated that the PED remained unchanged at July 2025.

	20 September 2019
	The CNA published the July 2019 R-NRUF results which indicated that the PED had moved out to March 2026.

	30 January 2020
	The CRTC released Telecom Notice of Consultation CRTC 2020‑36 - Establishment of a CISC ad hoc committee for relief planning for area codes 249 and 705 in Ontario. In this Notice, the CRTC announced the establishment of a CRTC Interconnection Steering Committee ad hoc Relief Planning Committee (RPC) to examine options and make recommendations for providing numbering relief to area codes 249 and 705 in Ontario.

	24 March 2020
	The CNA published the January 2020 R-NRUF results which indicated that the PED had moved out to April 2026.

	18 August 2020
	The CNA published the July 2020 R-NRUF results which indicated that the PED had advanced to May 2025.

	23 February 2021
	The CNA published the January 2021 R-NRUF results which indicated that the PED had advanced to April 2023 which puts NPA 249/705 in a Jeopardy Condition.



This Planning Document (PD) is prepared by the RPC in accordance with Telecom Notice of Consultation CRTC 2020-36 and the Canadian NPA Relief Planning Guideline, Version 7.0 dated 29 January 2019 (the Guideline).  A copy of the Guideline is available from the Canadian Radio-Television and Telecommunications Commission (CRTC), CRTC Interconnection Steering Committee (CISC), Canadian Steering Committee on Numbering (CSCN) guidelines web page at: https://crtc.gc.ca/cisc/eng/cisf3fg.htm.

The objective of the NPA Relief Planning process is to ensure that CO Codes and telephone numbers are always available for use by TSPs and their customers in the geographic area requiring relief.

It is very important to closely monitor the CO Code requirements of all existing and prospective CO Code Holders so that relief can be timed to ensure that CO Codes and telephone numbers are always available for service providers and customers.

In this PD, a single option is identified for providing NPA relief in the NPA 249/705 geographic area. Given the magnitude of this undertaking, intercompany commitment and co‑operation are essential throughout the planning, provisioning and implementation stages of the introduction of a new NPA.

[bookmark: _Toc454944931][bookmark: _Toc514833002][bookmark: _Toc68778624]NPA RELIEF PLANNING PROCESS

The NPA Relief Planning process and the roles of the participants (i.e., CRTC, CNA, CISC, Relief Planning Committee (RPC) participants and Interested Parties) for NPA Relief Planning are identified in the Guideline.

To increase public awareness and participation in the NPA Relief Planning process, the CRTC has determined that NPA RPCs will be established as ad hoc committees of the CISC. Generally, a separate ad hoc committee is created to deal with relief in each area code. The CNA, in its function as NPA Relief Planning Coordinator, acts as chair of these ad hoc committees. Meetings and conference calls of the ad hoc NPA RPCs are all open to public participation and are conducted in accordance with the CISC Administrative Guidelines which are available from the CRTC website at: .

NPA Relief Planning is conducted under the regulatory oversight of the CRTC. Notwithstanding the process detailed in the Guideline, the CRTC may exercise its authority under the Telecommunications Act to alter this process at any time. The CRTC has the authority under the Telecommunications Act to review, modify and give final approval to the Planning Document (PD) and the Relief Implementation Plan (RIP) developed and submitted by the RPC to the CRTC via the CISC process.

Section 7.1.6 of the Canadian NPA Relief Planning Guideline requires the CNA to create and maintain a distribution list of parties who may be interested in participating in the RPC and to provide them with advance notice of the initial RPC meeting and the release of a PROC.

Any person wishing to participate in the NPA Relief Planning process can contact the CNA and request to be added to the RPC distribution list. More information about how to participate in CRTC public processes is available at: http://www.crtc.gc.ca/eng/info_sht/g4.htm.

A summary of Canadian geographic area code relief history is available at: http://www.cnac.ca/npa_codes/NPA_History.pdf.

[bookmark: _Toc514833003][bookmark: _Toc68778625]NPA RELIEF METHODS

The purpose of this section is to identify and briefly describe NPA Relief Methods.

[bookmark: _Toc514833004]The Guideline states that: “The only NPA Relief Method considered in Canada is the Distributed Overlay Method which superimposes or “overlays” a Relief NPA on top of an entire existing NPA or NPAs.” There are three types of Distributed Overlay:

1. a Distributed Overlay over an existing geographic area served by a single existing NPA (A new NPA is overlaid over a single existing NPA (i.e., the geographic area) that is served by a single NPA.);

1. a Distributed Overlay over an existing geographic area served by multiple existing overlay NPAs (A new NPA is overlaid over a single existing NPA (i.e., the geographic area) that is served by multiple existing overlay NPAs); and,

1. a Distributed Overlay over multiple existing geographic areas, each served by one or more existing NPAs (A new NPA is overlaid over multiple existing NPAs (i.e., different geographic areas served by multiple NPAs. This type of overlay may be considered for NPA relief for two or more adjacent NPAs (i.e., geographic areas) within a province.).

[bookmark: _Toc68778626]NPA EXHAUST INFORMATION

As indicated in the following table, NRUFs for NPA 249/705 were used to determine PEDs, i.e. the dates when CO Codes in NPA 249/705 would be expected to exhaust.

	NRUF
	Projected Exhaust Date (PED)

	G-NRUF January 2018
	February 2024

	R-NRUF July 2018
	July 2025

	R-NRUF January 2019
	July 2025

	R-NRUF July 2019
	March 2026

	R-NRUF January 2020
	April 2026

	R-NRUF July 2020
	May 2025

	R-NRUF January 2021
	April 2023



Refer to Figures 2 through 4 for graphs of forecast CO Code demand from current and prospective CO Code Holders and charts of Administrative Codes set aside in area code 249/705 for the two most recent NRUFs (January 2021 and July 2020).
[bookmark: _Toc514833005][bookmark: _Toc68778627]RELIEF OPTIONS

The Relief Option as identified and examined in this PD is a Distributed Overlay over an existing geographic area served by multiple existing overlay NPAs. 

Using this method, a new NPA is overlaid over an existing NPA (i.e., the geographic area). In this case the new NPA 683 will be overlaid over the geographic area currently served by NPA 249/705.

The Relief Option identified above was evaluated using the following assumptions:

a) The Relief Date for the Distributed Overlay will be 18 June 2022 (approximately 10 months prior to the NPA 249/705 PED of April 2023 identified using the January 2021 R‑NRUF results).

See Annex A, Figure 5 for diagram of the Distributed Overlay Relief Option identified by the RPC.

[bookmark: _Toc514833006][bookmark: _Toc68778628]Distributed Overlay

One Distributed Overlay Relief Option was evaluated which would overlay the NPA 683 over the 203 Exchange Areas comprising the NPA 249/705 area. See Annex A, Figure 5.

The introduction of a Distributed Overlay would keep the same number of NPA Relief Planning areas in Ontario.

After this Distributed Overlay, CO Codes in NPA 249/683/705 would be expected to exhaust in Q2 2031.

Subsequent exhaust of NPA 249/705 was forecast using the Five-Year Historical growth value of 68 CO Codes per year by comparing the January 2021 R-NRUF data in the table below:

	Statistical Method
	Data
	Period
	Quantity of CO Codes

	median
	forecast growth
	next six years
	152

	average
	forecast growth
	five-year period (January 2022 until January 2027)
	137

	average
	forecast growth
	next six years
	144

	average
	historical growth
	past five years
	68

	median
	historical growth
	past five years
	71



[bookmark: _Toc514833014][bookmark: _Toc68778629]
SUMMARY OF RELIEF OPTIONS

	Relief Option
	Projected Exhaust Dates
	Subsequent Relief Dates

	
	NPA 249/705
	NPA 24/683/705
	

	Distributed Overlay
	April 2023
	April 2031
	April 2030



Note: For this Distributed Overlay NPA 683 would be in service on 18 June 2022.

[bookmark: _Toc514833017][bookmark: _Toc68778630]DIALLING CHANGES FOR LOCAL CALLS

Currently 10-digit dialling is mandatory for local calls originating within area code NPA 249/705 and all neighbouring NPAs (i.e., NPA 226/519/548, NPA 289/365/905, NPA 343/613, NPA 807 and NPA 819/873). Local dialling plans will not change with this relief.

[bookmark: _Toc514833018][bookmark: _Toc68778631]PROPOSED SCHEDULE

The RPC submits the following schedule for NPA 249/705 relief based on the recommendations contained in this PD and the current PED of April 2023. The RPC will monitor the PED, and if it changes significantly in the future, the RPC will assess the situation and, if necessary, submit recommendations including a revised schedule to the CRTC for consideration and approval.

RELIEF IMPLEMENTATION SCHEDULE
For a Distributed Overlay of NPA 683 over NPA 249/705

	Item
	Task or Event
	PRIME
	START
	END

	1
	[bookmark: RANGE!B6]NPA 683 is set aside for future relief of Ontario NPAs 249-705 per Telecom Decision CRTC 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 683
	CRTC
	 
	2017-02-03

	2
	CNA identifies NPA exhaust of July 2025 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period
	CNA
	 
	2019-03-26

	3
	CNA published the Initial R-NRUF (July 2019) results which indicated that PED has moved out to March 2026
	CNA
	 
	2019-09-20

	4
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee
	CRTC
	 
	2020-01-30

	5
	CNA publishes January 2020 R-NRUF results indicating the PED has moved out to April 2026.
	CNA
	 
	2020-03-24

	6
	CNA publishes July 2020 R-NRUF results indicating the PED has advanced to May 2025.
	CNA
	 
	2020-08-18

	7
	CNA publishes January 2021 R-NRUF results indicating the PED has advanced to April 2023 and notifies, by e-mail, CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future three year time period. NPA is in Jeopardy condition
	CNA
	 
	2021-02-23

	8
	RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.
	RPC Chair
	2020-01-30
	2022-09-26

	9
	CNA releases the PROC and announces the date for the initial RPC conference call
	CNA
	2021-02-23
	2021-03-05

	10
	RPC participants review PROC & submit contributions to RPC
	 
	2021-03-05
	2021-03-12

	11
	CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF
	CNA, RPC
	2021-03-22
	2021-03-22

	12
	CNA chairs subsequent RPC conference calls to finalize PD & RIP
	CNA, RPC
	2021-03-23
	2021-04-03

	13
	CNA forwards the PD and RIP to the CISC and CRTC for approval
	CNA
	2021-04-03
	2021-04-19

	14
	Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	2021-03-22
	2021-04-19

	15
	CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)
	CRTC
	2021-04-19
	2021-08-15

	16
	CNA obtains relief NPA from NANPA
	CNA
	2021-08-15
	2021-08-27

	17
	RPC develops the Planning Letter (PL)
	RPC
	2021-08-27
	2021-09-13

	18
	Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)
	TSPs
	2021-08-15
	2022-06-18

	19
	All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)
	TSPs
	2021-08-15
	2021-11-18

	20
	CNA submits PL and RIP to NANPA
	CNA
	2021-09-13
	2021-09-27

	21
	NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	2021-09-27
	2021-10-12

	22
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	2021-11-18
	2022-06-18

	23
	CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)
	CNA
	2021-08-15
	2021-12-18

	24
	All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)
	TSPs
	2021-11-18
	2021-12-18

	25
	TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	2022-01-04
	2022-01-11

	26
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-01-11
	2022-01-18

	27
	RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)
	RPC
	2022-01-18
	2022-02-01

	28
	iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	2021-08-18
	2021-09-03

	29
	All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Telecom Service Users
	2021-08-15
	2022-06-18

	30
	Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	2021-08-15
	2022-06-18

	31
	TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	2021-08-15
	2022-06-18

	32
	Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-08-15
	2022-06-18

	33
	Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	2021-08-15
	2022-06-18

	34
	9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	PSAPS, 9 1 1 Service Providers & TSPs
	2021-08-15
	2022-06-18

	35
	Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-08-15
	2022-06-18

	36
	Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-08-15
	2022-06-18

	37
	International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	2021-08-15
	2022-06-18

	38
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	2021-08-15
	2022-06-18

	39
	Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	2021-08-15
	2022-06-18

	40
	TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)
	TSPs
	2021-09-18
	2022-01-11

	41
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	2021-08-15
	2022-03-18

	42
	All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	2021-08-15
	2022-03-18

	43
	Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	 
	2022-03-18

	44
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)
	NITF & TSPs
	2022-03-18
	2022-07-19

	45
	TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)
	TSPs
	2022-03-18
	2022-04-01

	46
	NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-04-01
	2022-04-19

	47
	RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-04-19
	2022-05-03

	48
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	 
	 
	2022-06-18

	49
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2022-06-20
	2022-07-06

	50
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-07-07
	2022-07-20

	51
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-07-20
	2022-08-04

	52
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)
	TSPs
	2022-07-19
	2022-08-19

	53
	RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 249/705 ad hoc RPC is no longer required
	RPC Chair
	2022-08-19
	2022-09-26






[bookmark: _Toc514833019][bookmark: _Toc68778632]JEOPARDY CONTINGENCY PLAN (JCP)


The RPC has developed the following JCP for inclusion in the PD for NPA 249/705. This JCP is based on the example contained in Appendix F to the Canadian NPA Relief Planning Guideline.

This JCP shall remain in effect until superseded by a CRTC-approved JCP, the Jeopardy Condition is suspended or 66 days prior to the Relief Date.

The following measures shall be implemented in NPA 249/705 while a Jeopardy Condition is in effect.

During a Jeopardy Condition, CO Code Applicants shall submit all CO Code applications and related correspondence for the Jeopardy NPA to CRTC staff in addition to the CNA. The CNA shall only assign CO Codes from the exhausting NPA to a CO Code Applicant when instructed by CRTC staff.

1) Carriers and/or Telecommunications Service Providers (TSPs):

a) shall age disconnected residential wireline telephone numbers for a maximum of two months;
b) shall age disconnected wireless telephone numbers for a maximum of three months;
c) shall age disconnected business wireline telephone numbers for a maximum of six months. Under special circumstances, the six month aging limit for business telephone numbers may be extended to twelve months, if required, to accommodate local directory publishing dates for high volume call-in applications (e.g., heavily advertised local business numbers such as radio talk shows, food ordering services, ticket sales, chat lines), or for numbers associated with public service emergency applications or for numbers advertised in directories for which customers have requested reference of calls;
d) shall return all CO Codes that are not being used, nor intended to be used to directly serve customers to the assignment pool within two months (e.g., plant test codes);
e) should work towards, and encourage existing customers, to either activate or return the reserved numbers to bring the reserved quantity down to a maximum of 10% of the quantity of numbers In-Service for that customer;
f) shall not allow the quantity of reserved numbers to be increased by new reservation requests by existing customers to more than 10% of the quantity of numbers in service for that customer. In the case of new customers, number reservations shall be limited to 10% of the total quantity of telephone numbers being placed into service for that customer;
g) shall, within 45 days from the date that the CNA declares a Jeopardy Condition submit a Part 1 Form for each remaining reserved CO Code either returning the reserved CO Code to the CNA or requesting assignment of the reserved CO Code. Once the 45-day period has elapsed, the CNA shall make available for general assignment all CO Codes that are still reserved and have not been applied for as assignments on a Part 1 Form received by the CNA. Within 60 days from the date that the CNA declares a Jeopardy Condition, the CNA shall report to CRTC staff and the RPC as to how many of these codes have been assigned or made available for general assignment;
h) shall not be permitted to obtain a new CO Code reservation;
i) shall place all CO Codes assigned prior to the Jeopardy Condition being declared In-Service within three months of the effective date for CO Code activation in the network, or within three months of the date that the Jeopardy Condition was declared. If the CO Code is an Initial Code and the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed beyond the applicable timeframe, then the CNA may grant an extension of up to two months to the In-Service date. The CNA shall initiate reclamation procedures for all CO Codes that have not been placed In-Service within these timeframes unless CRTC staff provides a further extension.

2) For new applications for Initial Codes, each CO Code Holder shall certify that the CO Code will be activated in the network and placed In-Service within four months of the date of application for the Code. If the CNA does not receive a Part 4 Form within this timeframe, confirming that the CO Code has been placed In-Service, the CNA will initiate reclamation measures. If the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed not more than six months from the original application date, then the CNA may grant an extension to the In-Service date, so long as the In-Service date is not more than six months beyond the original application date. If the In-Service date has been delayed more than six months from the original application date, then the CNA shall reclaim the Code unless CRTC staff provides a further extension.

3) When applying for an Additional Code for Growth, a CO Code Holder who is submitting a Part 1 Form and Appendix B worksheet shall also submit a completed Supplementary Form for a Growth CO Code Application (attached) which certifies and/or provides the following information for the specific switching entity/POI and Exchange Area when the Growth CO Code is being requested in a Jeopardy Condition:

a) certification that all held telephone numbers have been released;
b) certification that reserved numbers do not exceed ten percent of the total quantity of numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline;
c) certification that each reseller/dealer had been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two times the highest quantity of customer numbers assigned in any month during the previous 12 months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory;
d) confirmation that the Part 1 form submitted with the application has the Jeopardy Condition box in section 1.6 checked to certify that the existing CO Codes are projected to exhaust within 4 months of the date of application and that the months-to-exhaust is documented on an Appendix B submitted to the CNA;
e) a completed Telephone Number Utilization Report for the applicable switching entity signed by both a company officer and the company’s authorized representative;
f) confirmation that the requested Growth CO Code was forecasted in the most recent NRUF or an explanation as to why it was not is attached; and,
g) confirmation that the requested Growth CO Code will be placed In-Service within four months of the date of assignment.

4) Any CO Codes for growth assigned after the implementation of this JCP must be activated in the network and placed In-Service within four months of assignment. In the event that a CO Code Holder is unable to place the CO Code In-Service within four months of the date of assignment, the CO Code Holder must return the assigned CO Codes or submit a written request for extension to the CNA. Such written requests must include documentation explaining the reason(s) for the missed date and proposing the new In-Service date. If the explanation includes reasons beyond the control of the CO Code Holder, the CNA may extend the In-Service date a maximum of one month. If the CO Code Holder does not place the CO Code In-Service within the one-month extension, the CNA shall initiate the reclamation process at the end of the one-month extension unless CRTC staff provides a further extension.

5) A Carrier that has multiple switching entities within an Exchange Area shall examine the possibility of, and implement where feasible, number sharing between those switches as a potential method to delay requirements for additional CO Codes.

6) The CNA will request two versions (two separate worksheets (Form 1 and Form 2)) of the J-NRUF input from all current and prospective CO Code Holders quarterly until three (3) months before relief is provided.

a) The forecast quantities in Form 1 should be the same as or lower than the last R‑NRUF input submitted, prior to declaration of a Jeopardy Condition. CO Code Holder forecasts may reflect an increase in demand in the period subsequent to the Relief Date.

b) Form 2 will reflect the actual demand required by the CO Code Holder's current business plan and will be provided for information purposes only.

7) The CNA will compare the initial J-NRUF input to the recent NRUF inputs, to assess forecasting trends. The CNA shall monitor all inputs and shall test them for reasonableness in consultation with the Carrier. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the deviations, then the matter will be referred to the CRTC staff.

8) The CNA will request subsequent J-NRUF input from all current and prospective CO Code Holders quarterly until 3 months before relief is provided. If one or more R-NRUFs have already been conducted, and depending on the severity of the Jeopardy Condition, the CNA may defer a J-NRUF by up to two months if such a deferral brings the timing of that J‑NRUF and subsequent J-NRUFs into alignment with other NRUFs that are conducted at 12, 6 or 3 month intervals. Subsequent J-NRUF input will be compared with the initial J‑NRUF input to evaluate the effectiveness of the JCP. The CNA shall monitor all J-NRUF inputs and shall test them for reasonableness in consultation with the Telecommunications Service Providers. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the changed forecasts, then the matter will be referred to CRTC staff.

9) A CO Code Applicant must have submitted a completed J-NRUF to the CNA before the CNA may assign a CO Code to that CO Code Applicant.

10) If a CO Code applicant wishes to request more CO Codes than it identified in its most recent J NRUF, the CO Code Applicant should discuss the matter with the CNA. If the CO Code Applicant wishes to proceed with the request, the CO Code Applicant will forward the request and revised forecast to CRTC staff and the CNA for consideration.

11) The CO Codes identified in the NPA CO Code Inventory Chart as “Assignable CO Codes in a Jeopardy Condition” will be assigned in the order determined by the RPC after all CO Codes which are “Available for Assignment as of [day month year] have been assigned.

12) After each J-NRUF, the CNA shall provide CRTC staff, the RPC and CSCN participants with a report providing an updated NPA CO Code Inventory Chart for the NPA in jeopardy as well as the aggregate results of the most recent J-NRUF.

13) Exceptional issues or concerns may be referred by the CNA, or by individual entities (with a courtesy copy to the CNA), to the CRTC staff for resolution.

14) In a situation where the Relief Date is on or after the PED, the quantity of CO Codes that may be assigned to a CO Code Applicant prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date) shall be limited to the quantity forecasted by the CO Code Applicant in its most recent NRUF forecast submitted prior to the Jeopardy Condition being declared by the CNA (if no previous NRUF was submitted, then the previous forecast will be deemed to be zero codes). When making requests to obtain CO Codes prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date), the CO Code Applicant may change the Exchange Area or the month when the CO Code assignment is required, provided a new J-NRUF and explanation accompanies the application. The control imposed by this option may be relaxed if subsequent J-NRUFs defer the PED to after the Relief Date. CO Codes that become available for assignment due to future reduced demand from other current and prospective CO Code Holders may be assigned at the discretion of CRTC staff.

15) If the CNA determines that the implementation of the JCP has not extended the Projected Exhaust Date of the NPA beyond the Relief Date, the CNA will consult with CRTC staff and further CO Code conservation and assignment procedures may be ordered by the Commission (e.g., rationing, lottery, etc.).


.
5
Supplementary form for a Growth CO Code Application – Page 1 of 2 – Telephone Number Utilization Report

This form is required with each request for an Additional Code for Growth in an NPA where a Jeopardy Condition is in effect. It should be submitted to the CNA together with the Part 1 and Appendix B forms that are required for an application for an Additional Code for Growth. See the Part 1 form for information on how and where to submit the form.

I hereby certify that the following information is true and accurate to the best of my knowledge and has been prepared in accordance with Special Conservation Procedures for a Jeopardy Condition contained in the Canadian NPA Relief Planning Guideline or the applicable approved Jeopardy Contingency Plan.



Name & Signature of Authorized Representative of Code Holder	Title	Date



Name & Signature of Company Officer (see item 3 of this JCP)	Title	Date

Contact information:	Entity Name: 	__________________	Contact Name:	_____________
	Address: 	__________________	City, Province, Postal Code:	_____________
	Telephone: 	__________________	Facsimile:	_____________
	E-mail: 	__________________

Switch Identification (Switching Entity/POI) CLLI: _______________ 	Exchange Area: ________________
For the above Switch Identification and Exchange Area for which a Growth CO Code is requested:
	|_|	I certify that all held telephone numbers have been released
	|_|	I certify the total quantity of reserved numbers does not exceed ten percent (10%) of the total quantity of telephone numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline
	|_|	I certify that each reseller/dealer has been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two (2) times the highest quantity of customer numbers assigned in any month during the previous twelve (12) months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory.
	|_|	The Part 1 form submitted with the application has the Jeopardy Condition box in section 6 checked (this certifies that the existing CO Codes are projected to exhaust within four (4) months of the date of the application or within the period specified in an approved Jeopardy Contingency Plan, and that the months-to-exhaust is documented on an Appendix B submitted to the CNA).
	|_|	The Telephone Number Utilization Report on page 2 of this form has been completed.
	|_|	The requested Growth CO Code was forecasted in the most recent NRUF, or an explanation as to why it was not is attached.
	|_|	The requested Growth CO Code will be placed In-Service within four (4) months of the date of assignment.



Supplementary Form for a Growth CO Code Application – Page 2 of 2 – Telephone Number Utilization Report

Use Arial 9 to complete this form. (Note: If the spreadsheet below does not show on your display, please change the Work view to "Print Layout" or "Reading Layout")


Remarks: _______________________________________________________________________________
________________________________________________________________________________________
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NPA 249/705 CO Code Inventory Chart

The following chart and the instructions it contains will apply in NPA 249/705 in a Jeopardy Condition.

The chart below lists quantities of CO Codes unassignable prior to a Jeopardy Condition, CO Codes that become assignable in a Jeopardy Condition and CO Codes in NPA 249/705 assigned and In‑service as of 8 April 2021. The CO Codes that become assignable in a Jeopardy Condition shall only be made available for assignment when all other available CO Codes have been assigned in the order listed below.

	
	
	Quantity

	A
	Total CO Codes in NPAs 249/705 (NXX format)
	1,600

	

	B
	CO Codes unassignable prior to a Jeopardy Condition
	

	
	N11 Service Codes (211, 311, 411, 511, 611, 711, 811, 911)
	16

	
	Special Use Codes (555, 950 & 976)
	5

	
	Home NPA Codes (249, 705)
	4

	
	Current Neighbouring NPA Codes (226, 343, 519, 548, 613, 807, 819, 873)
	16

	
	Future Geographic NPA Codes (460, 468, 537, 584, 683, 851, 871) (Note 1)
	14

	
	Plant Test Codes (958 & 959)
	4

	
	Special 7-digit Dialling Codes (310, 610 & 810)
	5

	
	Stranded Codes (705/265 & 705/490)
	2

	
	Total B
	66

	

	C
	CO Codes assignable prior to a Jeopardy Condition (C=A-B)
	1,534

	

	D
	CO Codes unassignable prior to a Jeopardy Condition that become assignable in a Jeopardy Condition:
	

	
	Future Canadian Geographic NPA Codes (Notes 1 & 2)
	12

	
	Current Neighbouring NPA Codes (226, 343, 519, 548, 613, 807, 819, 873) (Note 3)
	16

	
	
Total D
	
28

	

	E
	Assignable CO Codes in a Jeopardy Condition (E=C+D)
	1,534

	F
	Assigned CO Codes as of 8 April 2021
	1155

	G
	Net CO Codes available for assignment as of 8 April 2021 without a Jeopardy Condition (G=C-F)
	380

	H
	Net CO Codes available for assignment as of 8 April 2021 in a Jeopardy Condition (H=E-F)
	308



Notes:
1. In Telecom Decision CRTC 2017-38, the Commission determined that area code 683 should be set aside as a potential future relief area code for area codes 343 and 613.
2. CO Codes 460, 468, 537, 584, 851 and 871 should become assignable in a Jeopardy Condition.
3. In an extreme Jeopardy Condition (i.e., when the Projected Exhaust Date is earlier than the Relief Date), the current Neighbouring NPA Codes 226, 343, 519, 548, 613, 807, 819 and 873, could be assignable with CRTC staff approval.
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[bookmark: _Toc514833020][bookmark: _Toc68778633]SELECTION OF RELIEF NPA CODE

In the event that the recommended relief option requires a new NPA Code, the criteria for selection of an appropriate area code for relief is addressed in section 4.10 of the Canadian NPA Relief Planning Guideline. The criteria that should be taken into account when Future Canadian Geographic NPAs are being considered as candidates for relief of a specific current Canadian Geographic NPA include the following:

a) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in the area that is being relieved (Home NPA(s)).

b) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in another NPA within the same province where there is a possibility that a single new NPA Code could be overlaid on more than one NPA within the province, or where boundary realignment could occur that affects another NPA.

c) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in an Exchange Area in a neighbouring NPA, if the neighbouring NPA has 7-digit local calling within the NPA and i) the Exchange Area in the neighbouring NPA where the CO Code is assigned has local calling to the NPA being relieved or ii) the Exchange Area in the neighbouring NPA where the CO Code is assigned does not have local calling to the NPA being relieved, but other Exchange Areas within that neighbouring NPA have 7-digit local calling to the Exchange Area where the CO Code is assigned as well as local calling to the new NPA.

CO Codes corresponding to Future Canadian Geographic NPA Codes which are not assigned in NPA 249/705 and therefore meet criterion a) above are 460, 468, 537, 584, 683, 851 and 871.

Section 5 of the Canadian NPA Relief Planning Guideline says “[the] only Relief Method that should be included in the IPD and PD is the Distributed Overlay Relief Method which includes three types of overlays that may be identified and assessed.” Accordingly, criterion b) does not apply.

The NPA Code Selection Tool located on the CNA web site at http://www.cnac.ca/npa_codes/relief/NPA_Selection_Tool.xlsx can assist in selecting a relief NPA Code from the pool of NPA Codes reserved for relief of geographic Canadian NPAs. The following table, extracted from the NPA Code Selection Tool, shows all CO Codes corresponding to Future Canadian Geographic NPA Codes that are designated as unassignable CO Codes in the Home NPA, and therefore are preferred candidates when selecting a relief NPA Code for NPA 249/705.

	NXX corresponding to Future NPA
	460
	468
	537
	584
	683
	851
	871

	Distributed Overlay
	
	
	
	
	
	
	



	Indicates that corresponding CO Code is designated as unassignable in Home NPA(s)

All of these Future NPA Codes (460, 468, 537, 584, 683, 851 and 871) are suitable as a new NPA Code for the relief of NPA 249/705, unless analysis of potential future code reservations for NPA reliefs in other areas of Canada, or TSP cost considerations indicate a preference for one code over another for the relief of NPA 249/705.

In Telecom Decision CRTC 2017-38, the Commission determined that area code 683 should be set aside for the potential future relief of Eastern NPA complex 249/705 but could be used elsewhere if required based on a recommendation by the CSCN.

[bookmark: _Toc514833021][bookmark: _Toc68778634]RECOMMENDATIONS

The RPC recommends:

1. [bookmark: _Hlk65216918]The Relief Method should be a Distributed Overlay of a new NPA Code on Central and Northeastern Ontario NPA 249/705;

1. The Relief NPA Code for NPA 249/705 should be NPA 683 as per Telecom Decision CRTC 2017-38; and

1. The Relief Date should be 18 June 2022 to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 249/705.
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[bookmark: _Maps_and_Figures][bookmark: _Ref456097731]Maps and Figures
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[bookmark: _Ref523830411][bookmark: _Toc455043670][bookmark: _Toc455050138][bookmark: _Toc68778636]Figure 1 – Overview Map of NPA 249/705
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[bookmark: _Ref51680965][bookmark: _Toc455043671][bookmark: _Toc455050139][bookmark: _Toc68778637]Figure 2 – NPA 249/705 Actual and Forecast CO Code Assignments



 
[bookmark: _Toc455043672][bookmark: _Toc455050140]
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[bookmark: _Toc68778638]Figure 3 – NPA 249/705 CO Code Exhaust: January 2021 R‑NRUF
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[bookmark: _Ref51680990][bookmark: _Toc68778639]Figure 4 – NPA 249/705 CO Code Exhaust: July 2020 R‑NRUF
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[bookmark: _Ref51846656][bookmark: _Ref522690796][bookmark: _Toc68778640]Figure 5 – Distributed Overlay 
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[bookmark: _Ref456097662]NPA 249/683/705 Exchange Areas

[bookmark: _Ref523208690][bookmark: _Toc52358142]Table 1 – NPA 249/683/705 Exchange Areas After Distributed Overlay 
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	NPA 249/683/705
Exchange Areas

	

	

	Abitibi Canyon 

	Alban

	Algoma Mills

	Algonquin Park 

	Alliston

	Apsley

	Attawapiskat 

	Azilda

	Bailieboro

	Bala

	Barrie 

	Batchawana Bay 

	Baysville

	Beaverton 

	Bethany 

	Biscotasing

	Blezard Valley 

	Blind River 

	Bluewater

	Bobcaygeon

	Bonfield

	Borden-Angus

	Bracebridge

	Brechin

	Bridgenorth

	Britt

	Bruce Mines

	Buckhorn

	Burk's Falls

	Burleigh Falls 

	Callander

	Calstock

	Cambray

	Cameron

	Campbellford

	Cannington

	Capreol

	Carnarvon

	Cartier

	Cavan

	Chapleau

	Chelmsford 

	Christian Island 

	Chub Lake 

	Cobalt

	Coboconk

	Cochrane

	Coldwater

	Collingwood

	Coniston

	Connaught 

	Cookstown

	Creemore

	Desbarats

	Deux Rivieres

	Dokis

	Dorset 

	Dubreuilville

	Dunsford

	Dwight

	Earlton

	Echo Bay 

	Elk Lake 

	Elliot Lake 

	Elmvale

	Emsdale

	Englehart

	Espanola

	Estaire

	Fauquier

	Fenelon Falls 

	Field

	Foleyet

	Fort Albany 

	Garson

	Gogama

	Gooderham

	Gore Bay 

	Goulais

	Gowganda

	Gravenhurst

	Haileybury

	Haliburton

	Hanmer

	Hastings 

	Havelock 

	Hawk Junction

	Hearst

	Honey Harbour 

	Huntsville 

	Iron Bridge 

	Iroquois Falls AP

	Iroquois Falls NT 

	Kamiskotia

	Kapuskasing

	Kashechewan

	Keene 

	Killarney

	Kinmount

	Kirkfield

	Kirkland Lake 

	Lafontaine

	Lakefield

	Larder Lake 

	Latchford

	Lefroy

	Levack

	Lindsay

	Little Britain

	Little Current

	Lively

	Mactier

	Magnetawan

	Manitowaning/Wikwemikong  

	Markstay

	Marten River 

	Massey

	Matachewan

	Matheson

	Mattawa

	Mattice

	McKellar

	Midland 

	Milford Bay 

	Millbrook

	Mindemoya

	Minden 

	Missanabie

	Moonbeam

	Moonstone

	Moose Factory

	Moosonee

	Nephton

	New Liskeard

	Nobel

	Noelville

	North Bay 

	Norwood 

	Oakwood

	Oba

	Omemee

	Opasatika

	Ophir

	Orillia 

	Oro

	Otter Lake 

	Parry Sound

	Peawanuck

	Pefferlaw

	Penetanguishene

	Peterborough 

	Pineal Lake

	Pointe Au Baril

	Port Carling

	Port Loring

	Port McNicoll

	Port Sydney

	Powassan

	Ramore

	Ramsay

	Redbridge

	Restoule

	Rosseau

	Sault Ste. Marie

	Searchmont

	Sebright

	Severn Bridge 

	Silverwater

	Smooth Rock Falls 

	South Porcupine

	South River 

	Spanish

	Sprucedale

	St. Charles 

	St. Joseph Island 

	Stayner

	Stroud

	Sturgeon Falls 

	Sudbury 

	Sultan

	Sunderland 

	Sundridge

	Swastika

	Temagami

	Thessalon

	Thorne

	Timmins 

	Trout Creek

	Udora

	Verner

	Virginiatown

	Warkworth

	Warren 

	Wasaga Beach 

	Waubaushene

	Wawa

	West Guilford 

	Westree

	Whitefish

	Whitefish Falls 

	Wilberforce

	Windermere

	Woodville
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