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Planning Document (PD) Numbering Plan Area (NPA) 306/639
[bookmark: _Toc532389434]INTRODUCTION

Numbering Plan Area (NPA) 306, commonly referred to as an area code, was originally assigned to Saskatchewan by AT&T in 1947 as one of the 86 area codes to be used in Canada and the continental United States.

In May 2013 the new area code 639 provided relief using the Distributed Overlay Method and mandatory ten-digit local dialling was implemented in the province of Saskatchewan. The following table provides a high level summary of the history of area code usage in the area currently served by NPA 306/639 since 1947.

	Year
	Activity

	1947
	Area code 306 is assigned to Saskatchewan by AT&T

	2013
(May)
	New area code 639 overlay of 306 to serve all of Saskatchewan; mandatory ten-digit local dialling implemented (mandatory ten-digit local dialling becomes universal in the Province of Saskatchewan)



NPA 306/639 consists of 228 Exchange Areas, including some of the rapidly growing Exchange Areas of Moose Jaw, Regina and Saskatoon. Based on the May 2018 R‑NRUF results, approximately one-third of the growth in NPA 306/639 is forecast to occur in these three Exchange Areas. 148 of the 228 Exchange Areas have forecast growth, 80 Exchange Areas currently show no growth and 58% of these 80 Exchange Areas are currently using NPA 639 CO Codes. Based on the above, no particular area is causing the exhaust of the CO Codes. A list of the Exchange Areas in NPA 306/639 is provided in Annex B, Table 1.

Approximately 63% of Exchange Areas are currently showing the establishment and/or expansion of a Telecommunications Service Providers’ (TSPs) footprint throughout Saskatchewan. For the purposes of this document a footprint is the first CO Code assigned to a Code Holder in a unique Exchange Area.

The table below provides a brief overview of recent activities leading to the development of this PD for NPA 306/639.

	Date
	Activity

	22 October 2010
	In Telecom Decision CRTC 2010-784, NPA Code 474 was set aside for relief of NPA 306.

For the purposes of this document the new NPA will be 474.


	8 March 2018
	The CNA published the January 2018 G-NRUF results which indicated that the PED had advanced to June 2022.

	23 April 2018
	Based on the G-NRUF releases and that the NPA 306/639 Projected Exhaust Date had advanced more than two years the CNA initiated a May 2018 R-NRUF for NPA 306/639.

	11 July 2018
	The CRTC released Telecom Notice of Consultation CRTC 2018-236 - Establishment of a CISC ad hoc committee for relief planning for area codes 306 and 639 in Saskatchewan.

	27 July 2018
	The CNA published the May 2018 R-NRUF results which indicated that the PED had moved out to September 2022.

	12 October 2018
	The CNA issued the Initial Planning Document (IPD) for NPA 306/639 Relief



This Planning Document is prepared by the RPC based on the IPD and in accordance with Telecom Notice of Consultation CRTC 2018‑236 and the Canadian NPA Relief Planning Guideline, Version 6.0 dated 20 November 2014 (the Guideline). A copy of the Guideline is available from the Canadian Radio-Television and Telecommunications Commission (CRTC), CRTC Interconnection Steering Committee (CISC), Canadian Steering Committee on Numbering (CSCN) guidelines web page at: http://www.crtc.gc.ca/cisc/eng/cisf3fg.htm.

The objective of the NPA Relief Planning process is to ensure that CO Codes and telephone numbers are always available for use by TSPs and their customers in the geographic area requiring relief.

It is very important to closely monitor the CO Code requirements of all existing and prospective CO Code Holders so that relief can be timed to ensure that CO Codes and telephone numbers are always available for service providers and customers.

Various options for providing NPA relief in the NPA 306/639 geographic area are identified in this PD. Given the magnitude of this undertaking, intercompany commitment and co‑operation are essential throughout the planning, provisioning and implementation stages of the introduction of a new NPA.

[bookmark: _Toc454944931][bookmark: _Toc514833002][bookmark: _Toc532389435]NPA RELIEF PLANNING PROCESS

The NPA Relief Planning process and the roles of the participants (i.e. CRTC, CNA, CISC, Relief Planning Committee (RPC) participants and Interested Parties) for NPA Relief Planning are identified in the Guideline.

To increase public awareness and participation in the NPA Relief Planning process, the CRTC has determined that NPA RPCs will be established as ad hoc committees of the CISC. Generally, a separate ad hoc committee is created to deal with relief in each area code. The CNA, in its function as NPA Relief Planning Coordinator, acts as chair of these ad hoc committees. Meetings and conference calls of the ad hoc NPA RPCs are all open to public participation and are conducted in accordance with the CISC Administrative Guidelines which are available from the CRTC website at: http://www.crtc.gc.ca/cisc/eng/cag.htm.

NPA Relief Planning is conducted under the regulatory oversight of the CRTC. Notwithstanding the process detailed in the Guideline, the CRTC may exercise its authority under the Telecommunications Act to alter this process at any time. The CRTC has the authority under the Telecommunications Act to review, modify and give final approval to the Planning Document (PD) and the Relief Implementation Plan (RIP) developed and submitted by the RPC to the CRTC via the CISC process.

Section 6.1.6 of the Canadian NPA Relief Planning Guideline requires the CNA to create and maintain a distribution list of parties who may be interested in participating in the RPC and to provide them with advance notice of the initial RPC meeting and the release of an IPD.

Any person wishing to participate in the NPA Relief Planning process can contact the CNA and request to be added to the RPC distribution list. More information on how to participate in CRTC public processes is available at: http://www.crtc.gc.ca/eng/info_sht/g4.htm.

A summary of Canadian geographic area code relief history is available at: http://www.cnac.ca/npa_codes/NPA_History.pdf.

[bookmark: _Toc514833003][bookmark: _Toc532389436]NPA RELIEF METHODS

The purpose of this section is to identify and briefly describe NPA Relief Methods.

The Guideline states that: “The only Relief Method that should be included in the IPD and PD [Planning Document] is the Overlay Method.”

Under the Overlay Method, a relief NPA Code is superimposed or overlaid on top of part or all of an existing NPA. With an overlay, changes to existing customers' telephone numbers are not required. The Overlay Method includes three types of overlays that may be identified and assessed. These types of overlays are detailed in Sections 5.1.1 through 5.1.3 of the Guideline, and are:

· Distributed Overlays - a new relief NPA Code is overlaid on top of all of an exhausting NPA;
· Concentrated Overlays - a new relief NPA Code is overlaid on top of part of an exhausting NPA; and
· Boundary Extension Overlays - the boundary of an existing NPA that has spare capacity is extended to overlay part or all of an exhausting NPA.

[bookmark: _Toc514833004][bookmark: _Toc532389437]NPA EXHAUST INFORMATION

As indicated in the following table, NRUFs for NPA 306/639 were used to determine PEDs, i.e. the dates when CO Codes in NPA 306/639 would be expected to exhaust.

	NRUF
	Projected Exhaust Date (PED)

	G-NRUF January 2017
	July 2022

	R-NRUF July 2017
	November 2024

	G‑NRUF January 2018
	June 2022

	R-NRUF May 2018
	September 2022



Refer to Annex A, Figures 2 through 10 for graphs of forecast CO Code demand from current and prospective CO Code Holders and charts of Administrative Codes set aside in area code 306/639.
[bookmark: _Toc514833005]
[bookmark: _Toc532389438]RELIEF OPTIONS

Based on the basic Relief Methods, the following Relief Options were identified and examined in detail:

· Distributed Overlay – One option
· Concentrated Overlay – Eight options

The Relief Options identified above were evaluated using the following assumptions:

· The CNA compared the average forecast growth for the next six years (61 CO Codes) and the five year period from January 2019 until January 2024 (30 CO Codes), the median forecast growth for the next six years (34 CO Codes) and the median (84 CO Codes) and average historical (103 CO Codes) growth for the past five years. The five year average forecast growth of 30 CO Codes was used to identify the PED for all relief options.
· The Relief Date for the Distributed Overlay Option will be Q3 2021 (approximately 12 months prior to the NPA 306/639 PED of September 2022 identified using the May 2018 R‑NRUF results).
· The Relief Date for the eight options that use a Concentrated Overlay will be Q1 2021 (approximately 18 months prior to the NPA 306/639 PED of September 2022 identified using the May 2018 R‑NRUF results). This length of time is required to ensure that a sufficient number of CO Codes remain available to provide for the future growth of NPA 306/639.

A high-level Local Interconnection Region (LIR) map has been provided for reference purposes in Annex A, Figure 11.

See Annex A, Figures 12 through 20 for diagrams of the Relief Options identified by the CNA.

The Boundary Extension Overlay Relief Method was not examined in detail in this PD because this would create an NPA boundary that crosses provincial/territorial borders.
[bookmark: _Toc514833006][bookmark: _Toc532389439]Distributed Overlay

One Distributed Overlay Relief Option was evaluated which would overlay NPA 474 over all 228 Exchange Areas in the NPA 306/639 area. See Annex A, Figure 12.

The introduction of a Distributed Overlay would keep the same number of NPA Relief Planning areas in Saskatchewan.

After this Distributed Overlay, CO Codes in the NPA 306/474/639 area would be expected to exhaust in Q4 2048.
[bookmark: _Toc514833008][bookmark: _Toc532389440]Concentrated Overlay

Eight Concentrated Overlay Relief Options were evaluated to provide CO Code relief in the NPA 306/639 geographic area. These Relief Options are dependent on LIRs and Extended Area Service (EAS) in NPA 306/639. See Annex A, Figures 13 through 20.

The introduction of a Concentrated Overlay in the NPA 306/639 area creates an additional NPA Relief Planning area in Saskatchewan (i.e., an increase from 1 to 2).

To ensure a quantity of CO Codes is available in NPA 306/639 for forecast growth in the remainder of NPA 306/639, all Concentrated Overlay Options will be implemented in Q1 2021 (approximately 18 months prior to the PED).
[bookmark: _Toc514833009][bookmark: _Toc532389441]Concentrated Overlay #1 of NPA 474 on the Central LIRs

This Relief Option would overlay the NPA 474 on the 74 Exchange Areas of the Regina and Saskatoon LIRs. The remaining 154 Exchange Areas of the Moose Jaw, North Battleford, Prince Albert, Swift Current, Weyburn, and Yorkton LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 13.

After this Concentrated Overlay CO Codes in the NPA 306/639 area and NPA 306/474/639 area would be expected to exhaust in Q1 2025 and Q2 2069, respectively.
[bookmark: _Toc532389442]Concentrated Overlay #2 of NPA 474 on the non-Central LIRs

This Relief Option would overlay the NPA 474 on the 154 Exchange Areas of the Moose Jaw, North Battleford, Prince Albert, Swift Current, Weyburn, and Yorkton LIRs. The remaining 74 Exchange Areas of the Regina and Saskatoon LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 14.

After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q3 2024 and Q4 2064, respectively.
[bookmark: _Toc532389443]Concentrated Overlay #3 of NPA 474 on the Southern LIRs

This Relief Option would overlay NPA 474 on the 116 Exchange Areas of the Moose Jaw, Regina, Swift Current, Weyburn, and Yorkton LIRs. The remaining 112 Exchange Areas of the North Battleford, Prince Albert, and Saskatoon LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 15.

After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q2 2025 and Q2 2060, respectively.
[bookmark: _Toc532389444]Concentrated Overlay #4 of NPA 474 on the Northern LIRs

This Relief Option would overlay NPA 474 on the 112 Exchange Areas of the North Battleford, Prince Albert, and Saskatoon LIRs. The remaining 116 Exchange Areas of the Moose Jaw, Regina, Swift Current, Weyburn, and Yorkton LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 16.

After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q3 2024 and Q2 2076, respectively.
[bookmark: OLE_LINK1][bookmark: _Toc532389445]Concentrated Overlay #5 of NPA 474 on the South Eastern LIRs

This Relief Option would overlay NPA 474 on the 96 Exchange Areas of the Moose Jaw, Regina, Weyburn, and Yorkton LIRs. The remaining 132 Exchange Areas of the North Battleford, Prince Albert, Saskatoon, and Swift Current LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 17.

After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q1 2025 and Q4 2066, respectively.
[bookmark: _Toc532389446]Concentrated Overlay #6 of NPA 474 on the North Western LIRs

This Relief Option would overlay NPA 474 on the 132 Exchange Areas of the North Battleford, Prince Albert, Saskatoon, and Swift Current LIRs. The remaining 96 Exchange Areas of the Moose Jaw, Regina, Weyburn, and Yorkton LIRs would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 18.

After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q4 2024 and Q1 2067, respectively.
[bookmark: _Toc532389447]Concentrated Overlay #7 of NPA 474 on the Regina/Saskatoon EAS

This Relief Option would overlay NPA 474 on the 17 Exchange Areas of the Regina and Saskatoon EAS. The remaining 211 Exchange Areas outside of the Regina and Saskatoon EAS would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 19.

After this Concentrated Overlay, CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q4 2024 and Q1 2076, respectively.
[bookmark: _Toc532389448]Concentrated Overlay #8 of NPA 474 on the Moose Jaw/Regina/Saskatoon EAS

This Relief Option would overlay NPA 474 on the 21 Exchange Areas of the Moose Jaw, Regina and Saskatoon EAS. The remaining 207 Exchange Areas outside the Moose Jaw, Regina and Saskatoon EAS would continue to grow using CO Codes from NPA 306/639. See Annex A, Figure 20.

After this Concentrated Overlay CO Codes in the NPA 306/639 area and the NPA 306/474/639 area would be expected to exhaust in Q3 2025 and Q2 2066, respectively.


[bookmark: _Toc514833014][bookmark: _Toc532389449]SUMMARY OF RELIEF OPTIONS

	Relief Option
	Projected Exhaust Dates
	Subsequent Relief Dates

	
	NPA 306/639
	NPA 474
	

	
Distributed Overlay


	
Sep-2022
	

Dec-2048
	

Dec-2047

	
Concentrated Overlay #1
(Central LIRs)

	
Mar-2025
	

Apr-2069
	
Mar-2024
Apr-2068

	
Concentrated Overlay #2
(non-Central LIRs)

	
Sep-2024
	

Oct-2064
	
Sep-2023
Oct-2063

	
Concentrated Overlay #3
(Southern LIRs)

	
Jun-2025
	

Apr-2060
	
Jun-2024
Apr-2059

	
Concentrated Overlay #4
(Northern LIRs)

	
Aug-2024
	

May-2076
	
Aug-2023
May-2075

	
Concentrated Overlay #5
(South Eastern LIRs)

	
Jan-2025
	

Oct-2066
	
Jan-2024
Oct-2065

	
Concentrated Overlay #6
(North Western LIRs)

	
Oct-2024
	

Jan-2067
	
Oct-2023
Jan-2066

	
Concentrated Overlay #7
(Regina/Saskatoon EAS)

	
Oct-2024
	

Mar-2076
	
Oct-2023
Mar-2075

	
Concentrated Overlay #8
(Moose Jaw/Regina/Saskatoon EAS)

	
Aug-2025
	

May-2066
	
Aug-2024
May-2065



Notes:

1. For the Distributed Overlay Relief Option NPA 474 would be in service in Q3 2021.

2. For all Concentrated Overlay Relief Options NPA 474 would be in service in Q1 2021.

3. For all Concentrated Overlay Relief Options with a PED in 2024 and 2025, subsequent relief planning of NPA 306/639 would be required immediately.

[bookmark: _Toc514833015][bookmark: _Toc532389450]COMPARATIVE ASSESSMENT OF RELIEF OPTIONS

The RPC identified 9 Relief Options in Section 5 of this document. A Pro, Neutral or Con (P, N or C) rating was established for each Relief Option for each of the following attributes. The results are listed in the table below the list of attributes.

A. NPA Code Conservation – quantity of new NPAs required in NPA 306/639 within the next 25 years after relief (2022 – 2047) (P = 0 new NPAs; N = 1 new NPA; C = 2 or more new NPAs)
B. Number of separate Relief Planning areas in Saskatchewan in the long term (P = decrease; N = stays same; C = increase)
C. Level of Carrier Costs – e.g., network implementation, customer awareness (P = Low; N = Medium; C = High)
D. Length of implementation window i.e. length of time available for Carriers to implement relief NPA between the CRTC Decision and Relief Implementation Date (P = longest; C = shortest)
E. Longevity – the length of time between this relief and subsequent relief activity in NPA 306/639 (e.g., a new area code) (P = 15 or more years; N = 9 through 14 years; C = within 8 years)
F. Established Geographic Identities – changes in boundaries of existing NPAs (P = none; C = 1 or more existing NPAs affected)
G. New Geographic Identities – boundaries of new NPA align with boundaries of known areas (e.g., existing NPA areas, provinces) or identifiable geographic features (e.g., rivers, islands) (P = aligns with existing NPA boundaries; N = aligns with geographic features but not with existing NPA boundaries; C = aligns with neither existing NPA boundaries, nor identifiable geographic features)
H. Potential maximum quantity of NPAs in an Exchange Area in the next 10 years after relief (2022 – 2032) (P = 2 NPA; N = 3 NPAs; C = 4 NPAs)

	Relief Option
Description
	Pro, Neutral or Con for Each Attribute
	Rating

	
	A
	B
	C
	D
	E
	F
	G
	H
	

	Distributed Overlay
	P
	N
	N
	P
	P
	P
	P
	N
	5

	Concentrated Overlay #1
(Central LIRs)
	N
	C
	C
	C
	C
	C
	C
	N
	-6

	Concentrated Overlay #2
(non-Central LIRs)
	N
	C
	C
	C
	C
	C
	C
	N
	-6

	Concentrated Overlay #3
(Southern LIRs)
	N
	C
	C
	C
	C
	C
	C
	N
	-6

	Concentrated Overlay #4
(Northern LIRs)
	N
	C
	C
	C
	C
	C
	C
	N
	-6

	Concentrated Overlay #5
(South Eastern LIRs)
	N
	C
	C
	C
	C
	C
	C
	N
	-6

	Concentrated Overlay #6
(North Western LIRs)
	N
	C
	C
	C
	C
	C
	C
	N
	-6

	Concentrated Overlay #7
(Regina/Saskatoon EAS)
	N
	C
	C
	C
	C
	C
	C
	N
	-6

	Concentrated Overlay #8
(Moose Jaw/Regina/Saskatoon EAS)
	N
	C
	C
	C
	C
	C
	C
	N
	-6



It should be noted that none of the options require Exchange Area boundary changes.

If P, N and C are assigned a weighting of +1, 0 and -1, respectively, then analysis of the above table gives the highest rating of 5 points to the Distributed Overlay Relief Option, and the next highest rating of -6 points to Concentrated Overlay Relief Options 1 through 8.

The Distributed Overlay Relief Option has the highest rating when assessed based on the above criteria.
[bookmark: _Toc514833016][bookmark: _Toc532389451]Assessment
The RPC prefers the Distributed Overlay of new NPA Code 474 on the province of Saskatchewan for the following reasons:

· The Distributed Overlay Option can be implemented in 4Q 2021 which will provide additional time for customers and carriers to implement the new NPA; 
· The existing NPA 306/639 boundary is maintained and no new NPA boundary is created, thus avoiding customer confusion regarding NPA boundaries;
· The quantity of Relief Planning areas in the 306/639 Numbering Plan Area stays the same;
· The Distributed Overlay Option provides long term relief with a PED of 2048;
· For the past 15 years, the vast majority of relief implementations in Canada have been done using the Distributed Overlay method with the sole exception of the Boundary Extension of NPA 778 in British Columbia which ultimately became a Distributed Overlay; and
· The RPC does not see any significant disadvantages to implementing a Distributed Overlay when compared to a Concentrated Overlay.

The RPC believes the Concentrated Overlay Options should be rejected for the following reasons:

· All Concentrated Overlay Options will require immediate relief planning for NPA 306/639/474 as NPA 306/639 would exhaust in:
· Q1 2025 (Concentrated Overlay #1 – Central LIRs);
· Q3 2024 (Concentrated Overlay #2 – Non-Central LIRs);
· Q2 2025 (Concentrated Overlay #3 – Southern LIRs);
· Q3 2024 (Concentrated Overlay #4 – Northern LIRs);
· Q1 2025 (Concentrated Overlay #5 – South Eastern LIRs);
· Q4 2024 (Concentrated Overlay #6 – North Western LIRs);
· Q4 2024 (Concentrated Overlay #7 – Regina/Saskatoon EAS);
· Q3 2025 (Concentrated Overlay #8 – Moose Jaw/Regina/Saskatoon EAS);
· All Concentrated Overlay Options increase the number of separate Relief Planning areas from one to two. This increases the quantity of geographic areas that would require future relief planning activity which would require customers and Carriers to incur higher future relief costs than the Distributed Overlay Option; and
· All Concentrated Overlay Options implement the new NPA on non-contiguous regions resulting in difficulty in providing clear and concise consumer communications.

[bookmark: _Toc514833017][bookmark: _Toc532389452]DIALLING CHANGES FOR LOCAL CALLS

Currently 10-digit dialling is mandatory for local calls originating within area code NPA 306/639. Local dialling plans will not change with this relief.

The addition of new NPA 474 will not affect the dialling plan for long-distance calls originating within NPA 306/639 and NPA 474.

[bookmark: _Toc514833018][bookmark: _Toc532389453]PROPOSED SCHEDULE

The RPC submits the following schedule for NPA 306/639 relief based on the recommendations contained in this PD and the current PED of September 2022. The RPC will monitor the PED, and if it changes significantly in the future, the RPC will assess the situation and, if necessary, submit recommendations including a revised schedule to the CRTC for consideration and approval.

RELIEF IMPLEMENTATION SCHEDULE
For an Overlay of NPA 474 over NPA 306/639

	Item
	Task or Event
	PRIME
	START
	END

	1
	CNA identifies NPA exhaust of June 2022 and notifies by e-mail CRTC staff, CSCN, North American Numbering Plan Administrator (NANPA) & CISC that the NPA will exhaust within the future six year time period
	CNA
	 
	8-Apr-18

	2
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee
	CRTC
	 
	11-Jul-18

	3
	CNA conducts initial R-NRUF and releases results indicating the PED has moved out to September 2023
	CNA
	23-Apr-18
	27-Jul-18

	4
	RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis
	RPC Chair
	11-Jul-18
	14-Jan-22

	5
	CNA develops and distributes Initial Planning Document (IPD) to RPC
	CNA
	8-Apr-18
	12-Oct-18

	6
	CNA announces the date for the initial NPA Relief Planning face-to-face meeting & requests contributions
	CNA
	 
	12-Oct-18

	7
	RPC participants review IPD & submit contributions to RPC
	RPC
	12-Oct-18
	27-Nov-18

	8
	CNA chairs initial RPC meeting to start development of PD, RIP & Planning Letter (PL), & schedules future meetings/conference calls including creation of & consultation with CATF and NITF
	CNA, RPC
	27-Nov-18
	28-Nov-18

	9
	CNA chairs subsequent RPC meetings/conference calls to finalize PD & RIP
	CNA, RPC
	29-Nov-18
	29-Mar-19

	10
	CNA forwards the PD and RIP to the CISC and CRTC for approval
	CNA
	12-Dec-18
	12-Apr-19

	11
	Special Types of Telecommunications Service Users (911 Public Safety Answering Points (PSAPs), alarm companies, Internet Service Providers (ISPs), paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	11-Jul-18
	12-Apr-19

	12
	CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & RIP
	CRTC
	28-Jan-19
	28-Jun-19

	13
	CNA obtains relief NPA from NANPA
	CNA
	11-Feb-19
	15-Jul-19

	14
	RPC develops the PL
	RPC
	26-Feb-19
	12-Mar-19

	15
	Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)
	TSPs
	28-Jun-19
	2-Oct-21

	16
	All TSPs to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)
	TSPs
	28-Jun-19
	6-Aug-19

	17
	CNA issues media release (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)
	CNA
	28-Jun-19
	15-Jul-19

	18
	CNA submits PL and RIP to NANPA
	CNA
	26-Feb-19
	26-Mar-19

	19
	NANPA receives and posts PL to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	26-Feb-19
	9-Apr-19

	20
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	6-Aug-19
	2-Oct-21

	21
	All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)
	TSPs
	6-Aug-19
	2-Oct-20

	22
	TSPs to submit Progress Report #1 to Network Implementation Task Force (NITF) and Consumer Awareness Task Force (CATF) (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	2-Oct-20
	19-Oct-20

	23
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	19-Oct-20
	2-Nov-20

	24
	RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)
	RPC
	2-Nov-20
	17-Nov-20

	25
	iconectiv TRA updates database  to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	26-Feb-19
	27-Apr-21

	26
	All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Telecom Service Users
	28-Jun-19
	2-Oct-21

	27
	Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	28-Jun-19
	2-Oct-21

	28
	TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	28-Jun-19
	2-Oct-21

	29
	Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	28-Jun-19
	2-Oct-21

	30
	Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	28-Jun-19
	2-Oct-21

	31
	9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	PSAPS
9 1 1 Service Providers & TSPs
	28-Jun-19
	2-Oct-21

	32
	Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	28-Jun-19
	2-Oct-21

	33
	Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	28-Jun-19
	2-Oct-21

	34
	International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	28-Jun-19
	2-Oct-21

	35
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	28-Jun-19
	2-Oct-21

	36
	Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	28-Jun-19
	2-Oct-21

	37
	TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)
	TSPs
	2-Jan-21
	27-Apr-21

	38
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	28-Jun-19
	2-Jul-21

	39
	All international and domestic TSPs must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	28-Jun-19
	2-Jul-21

	40
	Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	 
	2-Jul-21

	41
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)
	NITF & TSPs
	2-Jul-21
	1-Nov-21

	42
	TSPs to submit Progress Report #2 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)
	TSPs
	2-Jul-21
	16-Jul-21

	43
	NITF and CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	16-Jul-21
	30-Jul-21

	44
	RPC submits Progress Report #2 to CRTC staff (linked to NITF and CATF reports)
	RPC
	30-Jul-21
	16-Aug-21

	45
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	 
	 
	2-Oct-21

	46
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	4-Oct-21
	19-Oct-21

	47
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	20-Oct-21
	2-Nov-21

	48
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2-Nov-21
	17-Nov-21

	49
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)
	TSPs
	1-Nov-21
	7-Dec-21

	50
	RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 306/639 ad hoc RPC is no longer required
	RPC Chair
	7-Dec-21
	14-Jan-22






[bookmark: _Toc514833019][bookmark: _Toc532389454]JEOPARDY CONTINGENCY PLAN (JCP)

The RPC has developed the following Jeopardy Contingency Plan (JCP) for inclusion in the PD for NPA 306/639. This JCP is based on the example contained in Appendix F to the Canadian NPA Relief Planning Guideline.

This JCP shall remain in effect until superseded by a CRTC-approved JCP, the Jeopardy Condition is suspended or 66 days prior to the Relief Date.

The following measures shall be implemented in NPA 306/639 while a Jeopardy Condition is in effect.

During a Jeopardy Condition, CO Code Applicants shall submit all CO Code applications and related correspondence for the Jeopardy NPA to CRTC staff in addition to the CNA. The CNA shall only assign CO Codes from the exhausting NPA to a CO Code Applicant when instructed by CRTC staff.

1) Carriers and/or Telecommunications Service Providers (TSPs):

a) shall age disconnected residential wireline telephone numbers for a maximum of two months;
b) shall age disconnected wireless telephone numbers for a maximum of three months;
c) shall age disconnected business wireline telephone numbers for a maximum of six months. Under special circumstances, the six month aging limit for business telephone numbers may be extended to twelve months, if required, to accommodate local directory publishing dates for high volume call-in applications (e.g., heavily advertised local business numbers such as radio talk shows, food ordering services, ticket sales, chat lines), or for numbers associated with public service emergency applications or for numbers advertised in directories for which customers have requested reference of calls;
d) shall return all CO Codes that are not being used, nor intended to be used to directly serve customers to the assignment pool within two months (e.g., plant test codes);
e) should work towards, and encourage existing customers, to either activate or return the reserved numbers to bring the reserved quantity down to a maximum of 10% of the quantity of numbers In-Service for that customer;
f) shall not allow the quantity of reserved numbers to be increased by new reservation requests by existing customers to more than 10% of the quantity of numbers in service for that customer. In the case of new customers, number reservations shall be limited to 10% of the total quantity of telephone numbers being placed into service for that customer;
g) shall, within 45 days from the date that the CNA declares a Jeopardy Condition submit a Part 1 Form for each remaining reserved CO Code either returning the reserved CO Code to the CNA or requesting assignment of the reserved CO Code. Once the 45-day period has elapsed, the CNA shall make available for general assignment all CO Codes that are still reserved and have not been applied for as assignments on a Part 1 Form received by the CNA. Within 60 days from the date that the CNA declares a Jeopardy Condition, the CNA shall report to CRTC staff and the RPC as to how many of these codes have been assigned or made available for general assignment;
h) shall not be permitted to obtain a new CO Code reservation;
i) shall place all CO Codes assigned prior to the Jeopardy Condition being declared In-Service within three months of the effective date for CO Code activation in the network, or within three months of the date that the Jeopardy Condition was declared. If the CO Code is an Initial Code and the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed beyond the applicable timeframe, then the CNA may grant an extension of up to two months to the In-Service date. The CNA shall initiate reclamation procedures for all CO Codes that have not been placed In-Service within these timeframes unless CRTC staff provides a further extension.

2) For new applications for Initial Codes, each CO Code Holder shall certify that the CO Code will be activated in the network and placed In-Service within four months of the date of application for the Code. If the CNA does not receive a Part 4 Form within this timeframe, confirming that the CO Code has been placed In-Service, the CNA will initiate reclamation measures. If the CO Code Holder can demonstrate that, due to circumstances beyond its control, the In-Service date has been delayed not more than six months from the original application date, then the CNA may grant an extension to the In-Service date, so long as the In-Service date is not more than six months beyond the original application date. If the In-Service date has been delayed more than six months from the original application date, then the CNA shall reclaim the Code unless CRTC staff provides a further extension.

3) When applying for an Additional Code for Growth, a CO Code Holder who is submitting a Part 1 Form and Appendix B worksheet shall also submit a completed Supplementary Form for a Growth CO Code Application (attached) which certifies and/or provides the following information for the specific switching entity/POI and Exchange Area when the Growth CO Code is being requested in a Jeopardy Condition:

a) certification that all held telephone numbers have been released;
b) certification that reserved numbers do not exceed ten percent of the total quantity of numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline;
c) certification that each reseller/dealer had been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two times the highest quantity of customer numbers assigned in any month during the previous 12 months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory;
d) confirmation that the Part 1 form submitted with the application has the Jeopardy Condition box in section 1.6 checked to certify that the existing CO Codes are projected to exhaust within 4 months of the date of application and that the months-to-exhaust is documented on an Appendix B submitted to the CNA;
e) a completed Telephone Number Utilization Report for the applicable switching entity signed by both a company officer and the company’s authorized representative;
f) confirmation that the requested Growth CO Code was forecasted in the most recent NRUF or an explanation as to why it was not is attached; and
g) confirmation that the requested Growth CO Code will be placed In-Service within four months of the date of assignment.

4) Any CO Codes for growth assigned after the implementation of this JCP must be activated in the network and placed In-Service within four months of assignment. In the event that a CO Code Holder is unable to place the CO Code In-Service within four months of the date of assignment, the CO Code Holder must return the assigned CO Codes or submit a written request for extension to the CNA. Such written requests must include documentation explaining the reason(s) for the missed date and proposing the new In-Service date. If the explanation includes reasons beyond the control of the CO Code Holder, the CNA may extend the In-Service date a maximum of one month. If the CO Code Holder does not place the CO Code In-Service within the one-month extension, the CNA shall initiate the reclamation process at the end of the one-month extension unless CRTC staff provides a further extension.

5) A Carrier that has multiple switching entities within an Exchange Area shall examine the possibility of, and implement where feasible, number sharing between those switches as a potential method to delay requirements for additional CO Codes.

6) The CNA will request two versions (two separate worksheets (Form 1 and Form 2)) of the J-NRUF input from all current and prospective CO Code Holders quarterly until three (3) months before relief is provided.

a) The forecasted quantities in Form 1 should be the same as or lower than the last R-NRUF input submitted, prior to declaration of a Jeopardy Condition. CO Code Holder forecasts may reflect an increase in demand in the period subsequent to the Relief Date.

b) Form 2 will reflect the actual demand required by the CO Code Holder's current business plan and will be provided for information purposes only.

7) The CNA will compare the initial J-NRUF input to the recent NRUF inputs, to assess forecasting trends. The CNA shall monitor all inputs and shall test them for reasonableness in consultation with the Carrier. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the deviations, then the matter will be referred to the CRTC staff.

8) The CNA will request subsequent J-NRUF input from all current and prospective CO Code Holders quarterly until 3 months before relief is provided. If one or more R-NRUFs have already been conducted, and depending on the severity of the Jeopardy Condition, the CNA may defer a J-NRUF by up to two months if such a deferral brings the timing of that J‑NRUF and subsequent J-NRUFs into alignment with other NRUFs that are conducted at 12, 6 or 3 month intervals. Subsequent J-NRUF input will be compared with the initial J‑NRUF input to evaluate the effectiveness of the JCP. The CNA shall monitor all J-NRUF inputs and shall test them for reasonableness in consultation with the Telecommunications Service Providers. If the CNA is dissatisfied with the reasonableness, or the rationale provided for the changed forecasts, then the matter will be referred to CRTC staff.

9) A CO Code Applicant must have submitted a completed J-NRUF to the CNA before the CNA may assign a CO Code to that CO Code Applicant.

10) If a CO Code applicant wishes to request more CO Codes than it identified in its most recent J NRUF, the CO Code Applicant should discuss the matter with the CNA. If the CO Code Applicant wishes to proceed with the request, the CO Code Applicant will forward the request and revised forecast to CRTC staff and the CNA for consideration.

11) The CO Codes identified in the NPA CO Code Inventory Chart as “Assignable CO Codes in a Jeopardy Condition” will be assigned in the order determined by the RPC after all CO Codes which are “Available for Assignment as of [day month year] have been assigned.

12) After each J-NRUF, the CNA shall provide CRTC staff, the RPC and CSCN participants with a report providing an updated NPA CO Code Inventory Chart for the NPA in jeopardy as well as the aggregate results of the most recent J-NRUF.

13) Exceptional issues or concerns may be referred by the CNA, or by individual entities (with a courtesy copy to the CNA), to the CRTC staff for resolution.

14) In a situation where the Relief Date is on or after the PED, the quantity of CO Codes that may be assigned to a CO Code Applicant prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date) shall be limited to the quantity forecasted by the CO Code Applicant in its most recent NRUF forecast submitted prior to the Jeopardy Condition being declared by the CNA (if no previous NRUF was submitted, then the previous forecast will be deemed to be zero codes). When making requests to obtain CO Codes prior to the end of the Jeopardy Condition (i.e. 66 days prior to the Relief Date), the CO Code Applicant may change the Exchange Area or the month when the CO Code assignment is required, provided a new J-NRUF and explanation accompanies the application. The control imposed by this option may be relaxed if subsequent J-NRUFs defer the PED to after the Relief Date. CO Codes that become available for assignment due to future reduced demand from other current and prospective CO Code Holders may be assigned at the discretion of CRTC staff.

15) If the CNA determines that the implementation of the JCP has not extended the Projected Exhaust Date of the NPA beyond the Relief Date, the CNA will consult with CRTC staff and further CO Code conservation and assignment procedures may be ordered by the Commission (e.g., rationing, lottery, etc.).
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Supplementary form for a Growth CO Code Application – Page 1 of 2 – Telephone Number Utilization Report

This form is required with each request for an Additional Code for Growth in an NPA where a Jeopardy Condition is in effect. It should be submitted to the CNA together with the Part 1 and Appendix B forms that are required for an application for an Additional Code for Growth. See the Part 1 form for information on how and where to submit the form.

I hereby certify that the following information is true and accurate to the best of my knowledge and has been prepared in accordance with Special Conservation Procedures for a Jeopardy Condition contained in the Canadian NPA Relief Planning Guideline or the applicable approved Jeopardy Contingency Plan.



Name & Signature of Authorized Representative of Code Holder	Title	Date



Name & Signature of Company Officer (see item 3 of this JCP)	Title	Date

Contact information:	Entity Name: 	__________________	Contact Name:	_____________
	Address: 	__________________	City, Province, Postal Code:	_____________
	Telephone: 	__________________	Facsimile:	_____________
	E-mail: 	__________________

Switch Identification (Switching Entity/POI) CLLI: _______________ 	Exchange Area: ________________
For the above Switch Identification and Exchange Area for which a Growth CO Code is requested:
	|_|	I certify that all held telephone numbers have been released
	|_|	I certify the total quantity of reserved numbers does not exceed ten percent (10%) of the total quantity of telephone numbers as defined in Appendix G of the Canadian CO Code (NXX) Assignment Guideline
	|_|	I certify that each reseller/dealer has been advised of the Jeopardy Condition and the requirement that they would only be allocated additional numbers during the Jeopardy Condition on the provision to the CO Code Holder of written confirmation that their number inventory has been reduced to an amount less than two (2) times the highest quantity of customer numbers assigned in any month during the previous twelve (12) months. Additional numbering resources will only be provided by the CO Code Holder to the reseller/dealer to the extent that the reseller's/dealer's inventory can only increase up to a maximum of three months' inventory.
	|_|	The Part 1 form submitted with the application has the Jeopardy Condition box in section 6 checked (this certifies that the existing CO Codes are projected to exhaust within four (4) months of the date of the application or within the period specified in an approved Jeopardy Contingency Plan, and that the months-to-exhaust is documented on an Appendix B submitted to the CNA).
	|_|	The Telephone Number Utilization Report on page 2 of this form has been completed.
	|_|	The requested Growth CO Code was forecasted in the most recent NRUF, or an explanation as to why it was not is attached.
	|_|	The requested Growth CO Code will be placed In-Service within four (4) months of the date of assignment.



Supplementary Form for a Growth CO Code Application – Page 2 of 2 – Telephone Number Utilization Report

Use Arial 9 to complete this form. (Note: If the spreadsheet below does not show on your display, please change the Work view to "Print Layout" or "Reading Layout")


Remarks: _______________________________________________________________________________
________________________________________________________________________________________
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NPA 306/639 CO Code Inventory Chart

The following chart and the instructions it contains will apply in NPA 306/639 in a Jeopardy Condition.

The chart below lists quantities of CO Codes unassignable prior to a Jeopardy Condition, CO Codes that become assignable in a Jeopardy Condition and CO Codes in NPA 306/639 assigned and In‑service as of 12 December 2018. The CO Codes that become assignable in a Jeopardy Condition shall only be made available for assignment when all other available CO Codes have been assigned in the order listed below.

	
	
	Quantity

	A
	Total CO Codes in NPAs 306/639 (NXX format)
	1600

	

	B
	CO Codes unassignable prior to a Jeopardy Condition
	

	
	N11 Service Codes (211, 311, 411, 511, 611, 711, 811, 911)
	16

	
	Special Use Codes (555, 950 & 976)
	6

	
	Home NPA Code(s)
	4

	
	Current Neighbouring NPA Codes (204,431)
	4

	
	Future Geographic NPA Codes (474, 568, 851, 871, 942)
(Note 1 & 2)
	10

	
	Plant Test Codes (958 & 959)
	4

	
	Special 7-digit Dialling Codes (310, 610 & 810)
	5

	
	CO Codes set aside for Initial Codes only
	0

	
	CO Codes set aside for New Entrants only
	0

	
	Total B
	49

	

	C
	CO Codes assignable prior to a Jeopardy Condition (C=A-B)
	1551

	

	D
	CO Codes unassignable prior to a Jeopardy Condition that become assignable in a Jeopardy Condition:
	

	
	Future Canadian Geographic NPA Codes (Notes 1 & 2)
	8

	
	Current Neighbouring NPA Codes (204, 431) (Note 3)
	4

	
	
Total D
	
12

	

	E
	Assignable CO Codes in a Jeopardy Condition (E=C+D)
	1563

	F
	Assigned CO Codes as of 12 December 2018
	1349

	G
	Net CO Codes available for assignment as of 12 December 2018 without a Jeopardy Condition (G=C-F)
	202

	H
	Net CO Codes available for assignment as of 12 December 2018 in a Jeopardy Condition (H=E-F)
	214



Notes:
1. In Telecom Decision CRTC 2010-784, NPA Code 474 was set aside for relief of NPA 306.
2. CO Codes 474, 568, 851, 871 and 942 should become assignable in a Jeopardy Condition. At least one of these CO Code might not become assignable even in a Jeopardy Condition as it should be the relief NPA.
3. In an extreme Jeopardy Condition (i.e. when the Projected Exhaust Date is earlier than the Relief Date), the current Neighbouring NPA Codes 204, and 431 could be assignable with CRTC staff approval.

.

[bookmark: _Toc514833020][bookmark: _Toc532389455]SELECTION OF RELIEF NPA CODE

In the event that the recommended Relief Option requires a new NPA Code, the criteria for selection of an appropriate area code for relief is addressed in section 4.10 of the Canadian NPA Relief Planning Guideline. The criteria that should be taken into account when Future Canadian Geographic NPAs are being considered as candidates for relief of a specific current Canadian Geographic NPA include the following:

a) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in the area that is being relieved (Home NPA(s)).

b) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in another NPA within the same province where there is a possibility that a single new NPA Code could be overlaid on more than one NPA within the province, or where boundary realignment could occur that affects another NPA.

c) The preferred Future Canadian Geographic NPA Code should not be an NPA Code that is assigned as a CO Code in an Exchange Area in a neighbouring NPA, if the neighbouring NPA has 7-digit local calling within the NPA and i) the Exchange Area in the neighbouring NPA where the CO Code is assigned has local calling to the NPA being relieved or ii) the Exchange Area in the neighbouring NPA where the CO Code is assigned does not have local calling to the NPA being relieved, but other Exchange Areas within that neighbouring NPA have 7-digit local calling to the Exchange Area where the CO Code is assigned as well as local calling to the new NPA.

CO Codes corresponding to Future Canadian Geographic NPA Codes which are not assigned in NPA 306/639 and therefore meet criterion a) above are 474, 568, 851, 871, and 942.

Criterion b) is not applicable since Saskatchewan has a single Numbering Plan Area.

Criterion c) is not applicable since NPA 306/639, neighbouring NPA 204/431 and NPA 403/587/780/825) have 10‑digit local calling and neighbouring NPA 867 does not have local dialling with NPA 306/639.

The NPA Code Selection Tool located on the CNA web site at http://www.cnac.ca/npa_codes/relief/NPA_Selection_Tool.xlsx can assist in selecting a relief NPA Code from the pool of NPA Codes reserved for relief of geographic Canadian NPAs. The following table, extracted from the NPA Code Selection Tool, shows all codes corresponding to Future Canadian Geographic NPA Codes that are designated as unassignable CO Codes in the Home NPA, therefore are preferred candidates when selecting a relief NPA Code for NPA 306/639.

	NXX corresponding to Future NPA
	474
	568
	851
	871
	942

	Distributed Overlay
	
	
	
	
	

	All Concentrated Overlays
	
	
	
	
	



	Indicates that corresponding CO Code is designated as unassignable in Home NPA(s)

All of the NPA Codes (474, 568, 851, 871, and 942) are therefore equally suitable as a new NPA Code for the relief of NPA 306/639, unless analysis of potential future code reservations for NPA relief in other areas of Canada, or TSP cost considerations indicate a preference for one code over another for the relief of NPA 306/639.

In Telecom Decision CRTC 2010-784, the Commission determined that area code 474 should be set aside as a potential future relief area code for Saskatchewan.

In light of the Decision and the fact that the area code 474 meets the criteria for relief of NPA 306/639, the RPC proposes that NPA Code 474 be implemented for relief of 306/639.

[bookmark: _Toc514833021][bookmark: _Toc532389456]RECOMMENDATIONS

The RPC recommends that:

1. The Relief Method should be a Distributed Overlay of a new NPA Code on NPA 306/639;

1. The Relief NPA Code for NPA 306/639 should be NPA 474, in accordance with Telecom Decision CRTC 2017-38; and

1. The Relief Date should be 2 October 2021 in order to provide Carriers and customers with advanced notification and sufficient lead-time to implement relief in NPA 306/639.
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[bookmark: _Toc532389457]ANNEXES



[bookmark: _Maps_and_Figures][bookmark: _Ref456097731]Maps and Figures
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[bookmark: _Toc455043670][bookmark: _Toc455050138][bookmark: _Toc532389414]Figure 1 – Overview Map of NPA 306/639


[image: ]

[bookmark: _Toc455043671][bookmark: _Toc455050139][bookmark: _Toc532389415]Figure 2 – NPA 306/639 Actual and Forecast CO Code Assignments
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[bookmark: _Toc455043672][bookmark: _Toc455050140][bookmark: _Toc532389416]Figure 3 – NPA 306/639 CO Code Exhaust: January 2017 G‑NRUF
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[bookmark: _Toc532389418]Figure 5 – NPA 306/639 CO Code Exhaust: July 2017 R-NRUF
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[bookmark: _Toc532389419]Figure 6 – NPA 306/639 Admin and LEC+WSP Codes: July 2017 R‑NRUF
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[bookmark: _Toc532389420]Figure 7 – NPA 306/639 CO Code Exhaust: January 2018 G‑NRUF
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[bookmark: _Toc532389421]Figure 8 – NPA 306/639 Admin and LEC+WSP Codes: January 2018 G‑NRUF
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[bookmark: _Toc532389422]Figure 9 – NPA 306/639 CO Code Exhaust: May 2018 R-NRUF
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[bookmark: _Toc532389423]Figure 10 – NPA 306/639 Admin and LEC+WSP Codes: May 2018 R‑NRUF






[image: ]

[bookmark: _Ref480529575][bookmark: _Toc532389424]Figure 11 – NPA 306/639 LIRs
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[bookmark: _Ref515971544][bookmark: _Toc532389427]Figure 14 – Concentrated Overlay #2 (non-Central LIRs)
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[bookmark: _Ref515971552][bookmark: _Toc532389428]Figure 15 – Concentrated Overlay #3 (Southern LIRs)
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[bookmark: _Ref515971558][bookmark: _Toc532389429]Figure 16 – Concentrated Overlay #4 (Northern LIRs)
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[bookmark: _Ref514159722][bookmark: _Toc532389430]Figure 17 – Concentrated Overlay #5 (South Eastern LIRs)
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[bookmark: _Ref522692187][bookmark: _Toc532389431]Figure 18 – Concentrated Overlay #6 (North Western LIRs)
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[bookmark: _Ref522692343][bookmark: _Toc532389432]Figure 19 – Concentrated Overlay #7 (Regina and Saskatoon EAS)
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[bookmark: _Ref522692440][bookmark: _Toc532389433]Figure 20 – Concentrated Overlay #8 (Moose Jaw, Regina and Saskatoon EAS)
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[bookmark: _Ref456097662]NPA 306/639 SASKATCHEWAN Exchange Areas

[bookmark: _Toc526321659]Table 1 – NPA 306/639 Exchange Areas for Each Relief Option

	Exchange
	Distributed
Overlay
	Contracted Overlays

	
	
	Option 1
	Option 2
	Option 3
	Option 4
	Option 5
	Option 6
	Option 7
	Option 8

	
	
	(Central)
	(non-Central)
	(Southern)
	(Northern)
	(South East)
	(North West)
	Regina/
Saskatoon EAS
	Moose Jaw/
Regina/
Saskatoon EAS

	
	NPA 306/474/639
	NPA 306/474/639
	NPA 306/639
	NPA 306/474/639
	NPA 306/639
	NPA 306/474/639
	NPA 306/639
	NPA 306/474/639
	NPA 306/639
	NPA 306/474/639
	NPA 306/639
	NPA 306/474/639
	NPA 306/639
	NPA 306/474/639
	NPA 306/639
	NPA 306/474/639
	NPA 306/639

	Aberdeen
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Allan
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Alvena
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Asquith
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Assiniboia
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Avonlea
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Balcarres
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Balgonie
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Beauval
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Beechy
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Bengough
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Bethune
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Bienfait
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Big River
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Biggar
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Birch Hills
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Blaine Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Borden
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Briercrest
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Broadview
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Bruno
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Buffalo Narrows
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cabri
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Calder
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Canoe Narrows
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Canora
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Canwood
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Carlyle
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Carnduff
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Carrot River
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Central Butte
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Christopher Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Churchbridge
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Climax
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Coderre
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Colonsay
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Consul
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Coronach
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Craik
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Creighton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cudworth
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cumberland House
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cupar
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cut Knife
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Dalmeny
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Davidson
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Delisle
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Dillon
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Dinsmore
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Duck Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Dundurn
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Earl Grey
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Eastend
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Edam
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Elrose
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Esterhazy
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Estevan
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Eston
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Eyebrow
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Fillmore
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Foam Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Fond Du Lac
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Fort Qu'Appelle
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Francis
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Frontier
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Glaslyn
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Goodsoil
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Gravelbourg
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Green Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Grenfell
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Gull Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Hafford
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Hague
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Hanley
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Hepburn
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Herbert
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Hodgeville
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Holdfast
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Hudson Bay
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Humboldt
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Ile-A-La-Crosse
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Imperial
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Indian Head
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Invermay
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Ituna
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kamsack
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kelvington
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kerrobert
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kincaid
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kindersley
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kinistino
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kipling
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kyle
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	La Loche
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	La Ronge
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lafleche
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lampman
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Langenburg
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Langham
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lanigan
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lashburn
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Leader
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Leask
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lemberg
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Leoville
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lestock
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lloydminster
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Loon Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lucky Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Lumsden
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Luseland
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Macklin
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Maidstone
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Mankota
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Maple Creek
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Marquis
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Marshall
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Maryfield
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Maymont
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Meacham
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Meadow Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Meath Park
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Melfort
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Melville
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Meota
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Midale
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Milestone
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Montmartre
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Moose Jaw
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Moosomin
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Morse
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Mortlach
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Mossbank
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Naicam
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Neidpath
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Neilburg
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Neville
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Nipawin
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Nokomis
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Norquay
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	North Battleford
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	North Portal
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Odessa
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Osler
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Outlook
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Oxbow
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Paddockwood
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pangman
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Paradise Hill
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Patuanak
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pelican Narrows
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pelly
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pennant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pense
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Perdue
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pierceland
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pinehouse
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Plenty
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Ponteix
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Porcupine Plain
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Preeceville
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Prince Albert
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Prudhomme
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Punnichy
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Qu'Appelle
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Quill Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Radisson
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Radville
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Raymore
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Redvers
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Regina
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Regina Beach
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rhein
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Riceton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rockglen
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rose Valley
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rosetown
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rosthern
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rouleau
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saltcoats
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sandy Bay
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saskatoon
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Semans
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Shaunavon
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Shellbrook
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Smeaton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southend
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southey
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Speers
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Spiritwood
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Springside
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	St. Louis
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	St. Walburg
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Stanley Mission
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Stony Rapids
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Stoughton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Strasbourg
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sturgis
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Swift Current
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Theodore
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Tisdale
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Torquay
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Tribune
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Turnor Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Turtleford
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Unity
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uranium City
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Val Marie
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Vanguard
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Vonda
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wadena
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wakaw
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Waldheim
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Waskesiu Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Watrous
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Watson
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wawota
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Webb
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Weyburn
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Whitewood
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wilcox
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wilkie
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wollaston Lake
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wolseley
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wynyard
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Yellow Creek
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Yellow Grass
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Yorkton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
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	LIR Name
	Exchange

	Moose Jaw
	Assiniboia

	Moose Jaw
	Bengough

	Moose Jaw
	Briercrest

	Moose Jaw
	Central Butte

	Moose Jaw
	Coderre

	Moose Jaw
	Coronach

	Moose Jaw
	Eyebrow

	Moose Jaw
	Gravelbourg

	Moose Jaw
	Kincaid

	Moose Jaw
	Lafleche

	Moose Jaw
	Mankota

	Moose Jaw
	Marquis

	Moose Jaw
	Moose Jaw

	Moose Jaw
	Mortlach

	Moose Jaw
	Mossbank

	Moose Jaw
	Rockglen

	North Battleford
	Beauval

	North Battleford
	Buffalo Narrows

	North Battleford
	Canoe Narrows

	North Battleford
	Cut Knife

	North Battleford
	Dillon

	North Battleford
	Edam

	North Battleford
	Elrose

	North Battleford
	Eston

	North Battleford
	Glaslyn

	North Battleford
	Goodsoil

	North Battleford
	Green Lake

	North Battleford
	Ile-A-La-Crosse

	North Battleford
	Kerrobert

	North Battleford
	Kindersley

	North Battleford
	Kyle

	North Battleford
	La Loche

	North Battleford
	Lashburn

	North Battleford
	Lloydminster

	North Battleford
	Loon Lake

	North Battleford
	Luseland

	North Battleford
	Macklin

	North Battleford
	Maidstone

	North Battleford
	Marshall

	North Battleford
	Maymont

	North Battleford
	Meadow Lake

	North Battleford
	Meota

	North Battleford
	Neilburg

	North Battleford
	North Battleford

	North Battleford
	Paradise Hill

	North Battleford
	Patuanak

	North Battleford
	Pierceland

	North Battleford
	Plenty

	North Battleford
	Rosetown

	North Battleford
	Speers

	North Battleford
	St. Walburg

	North Battleford
	Turnor Lake

	North Battleford
	Turtleford

	North Battleford
	Unity

	North Battleford
	Wilkie

	Prince Albert
	Big River

	Prince Albert
	Birch Hills

	Prince Albert
	Canwood

	Prince Albert
	Carrot River

	Prince Albert
	Christopher Lake

	Prince Albert
	Creighton

	Prince Albert
	Cumberland House

	Prince Albert
	Fond Du Lac

	Prince Albert
	Hudson Bay

	Prince Albert
	Humboldt

	Prince Albert
	Kinistino

	Prince Albert
	La Ronge

	Prince Albert
	Leask

	Prince Albert
	Leoville

	Prince Albert
	Meath Park

	Prince Albert
	Melfort

	Prince Albert
	Naicam

	Prince Albert
	Nipawin

	Prince Albert
	Paddockwood

	Prince Albert
	Pelican Narrows

	Prince Albert
	Pinehouse

	Prince Albert
	Porcupine Plain

	Prince Albert
	Prince Albert

	Prince Albert
	Quill Lake

	Prince Albert
	Sandy Bay

	Prince Albert
	Shellbrook

	Prince Albert
	Smeaton

	Prince Albert
	Southend

	Prince Albert
	Spiritwood

	Prince Albert
	St. Louis

	Prince Albert
	Stanley Mission

	Prince Albert
	Stony Rapids

	Prince Albert
	Tisdale

	Prince Albert
	Uranium City

	Prince Albert
	Waskesiu Lake

	Prince Albert
	Watson

	Prince Albert
	Wollaston Lake

	Prince Albert
	Yellow Creek

	Regina
	Avonlea

	Regina
	Balcarres

	Regina
	Balgonie

	Regina
	Bethune

	Regina
	Broadview

	Regina
	Craik

	Regina
	Cupar

	Regina
	Davidson

	Regina
	Earl Grey

	Regina
	Fort Qu'Appelle

	Regina
	Francis

	Regina
	Grenfell

	Regina
	Holdfast

	Regina
	Imperial

	Regina
	Indian Head

	Regina
	Kipling

	Regina
	Lemberg

	Regina
	Lumsden

	Regina
	Maryfield

	Regina
	Milestone

	Regina
	Montmartre

	Regina
	Moosomin

	Regina
	Nokomis

	Regina
	Odessa

	Regina
	Pense

	Regina
	Punnichy

	Regina
	Qu'Appelle

	Regina
	Raymore

	Regina
	Regina

	Regina
	Regina Beach

	Regina
	Riceton

	Regina
	Rouleau

	Regina
	Semans

	Regina
	Southey

	Regina
	Strasbourg

	Regina
	Wawota

	Regina
	Whitewood

	Regina
	Wilcox

	Regina
	Wolseley

	Saskatoon
	Aberdeen

	Saskatoon
	Allan

	Saskatoon
	Alvena

	Saskatoon
	Asquith

	Saskatoon
	Beechy

	Saskatoon
	Biggar

	Saskatoon
	Blaine Lake

	Saskatoon
	Borden

	Saskatoon
	Bruno

	Saskatoon
	Colonsay

	Saskatoon
	Cudworth

	Saskatoon
	Dalmeny

	Saskatoon
	Delisle

	Saskatoon
	Dinsmore

	Saskatoon
	Duck Lake

	Saskatoon
	Dundurn

	Saskatoon
	Hafford

	Saskatoon
	Hague

	Saskatoon
	Hanley

	Saskatoon
	Hepburn

	Saskatoon
	Langham

	Saskatoon
	Lanigan

	Saskatoon
	Lucky Lake

	Saskatoon
	Meacham

	Saskatoon
	Osler

	Saskatoon
	Outlook

	Saskatoon
	Perdue

	Saskatoon
	Prudhomme

	Saskatoon
	Radisson

	Saskatoon
	Rosthern

	Saskatoon
	Saskatoon

	Saskatoon
	Vonda

	Saskatoon
	Wakaw

	Saskatoon
	Waldheim

	Saskatoon
	Watrous

	Swift Current
	Cabri

	Swift Current
	Climax

	Swift Current
	Consul

	Swift Current
	Eastend

	Swift Current
	Frontier

	Swift Current
	Gull Lake

	Swift Current
	Herbert

	Swift Current
	Hodgeville

	Swift Current
	Leader

	Swift Current
	Maple Creek

	Swift Current
	Morse

	Swift Current
	Neidpath

	Swift Current
	Neville

	Swift Current
	Pennant

	Swift Current
	Ponteix

	Swift Current
	Shaunavon

	Swift Current
	Swift Current

	Swift Current
	Val Marie

	Swift Current
	Vanguard

	Swift Current
	Webb

	Weyburn
	Bienfait

	Weyburn
	Carlyle

	Weyburn
	Carnduff

	Weyburn
	Estevan

	Weyburn
	Fillmore

	Weyburn
	Lampman

	Weyburn
	Midale

	Weyburn
	North Portal

	Weyburn
	Oxbow

	Weyburn
	Pangman

	Weyburn
	Radville

	Weyburn
	Redvers

	Weyburn
	Stoughton

	Weyburn
	Torquay

	Weyburn
	Tribune

	Weyburn
	Weyburn

	Weyburn
	Yellow Grass

	Yorkton
	Calder

	Yorkton
	Canora

	Yorkton
	Churchbridge

	Yorkton
	Esterhazy

	Yorkton
	Foam Lake

	Yorkton
	Invermay

	Yorkton
	Ituna

	Yorkton
	Kamsack

	Yorkton
	Kelvington

	Yorkton
	Langenburg

	Yorkton
	Lestock

	Yorkton
	Melville

	Yorkton
	Norquay

	Yorkton
	Pelly

	Yorkton
	Preeceville

	Yorkton
	Rhein

	Yorkton
	Rose Valley

	Yorkton
	Saltcoats

	Yorkton
	Springside

	Yorkton
	Sturgis

	Yorkton
	Theodore

	Yorkton
	Wadena

	Yorkton
	Wynyard

	Yorkton
	Yorkton
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