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TASK TITLE:
NANP Exhaust

TASK DESCRIPTION:

The CSCN has received a document titled “Number Utilization Forecast and Trends” published by Lockheed Martin - CIS NANPA and dated 1-29-99 Revised 2/4/99, that indicates that the NANP will exhaust between 2004 and 2015.  This is a significant advance from the previous NANPA projection of between 2020 to 2030.  Furthermore, Leo Mevel, CRTC staff, advised that the NANPA has indicated, with a 70% degree of confidence, that the NANP will exhaust between 2004 and 2010.  The CSCN discussed the report at CSCN 42 on February 10, 1999 and agreed to accept an issue to study NANP exhaust and develop a report and recommendations.  In order to ensure that the interests of the Canadian telecommunications industry are addressed and protected in light of the potential exhaust of the NANP due to increasing demand for numbering resources, the following issues should be addressed from a Canadian perspective:

· the accuracy of the NANP-A forecast

· the lack of Canadian content in the study

· the predominant NANP resource consumption by the USA

· the advancement of the date to implement NANP expansion

· the need to establish a Canadian position regarding ongoing access to NANP resources 

· the need to isolate Canadian industry from USA driven growth requirements (e.g., network modifications, dial plan changes)

· the potential impacts of the advancement of NANP exhaust on the Canadian telecom industry

CRITICAL PATH:
N


PRIORITY:
Low


DUE DATE:
Ongoing

CROSS IMPACTS: 


WORK PLAN AND TIME FRAMES:

The CSCN will review and evaluate all of the ramifications of NANP NPA utilization, exhaust, and expansion requirements in order to develop a Canadian telecommunications industry strategy and position.  The CSCN should develop a report with recommendations to be delivered to the CRTC in order to ensure that the interests of the Canadian telecommunications industry are addressed and protected.

CURRENT STATUS: (Initiation/Underway/Pending/Completed)
Underway
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Issue Originator:
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ACTIVITY DIARY:

	Serial
	Date
	Activity

	1
	10 Feb 1999
	TIF accepted by CSCN

	2
	7 April 1999
	The Workshop held a conference call and discussed the status of the NANC Ad Hoc Study Team on NANP Exhaust and scheduled two meetings:  (1) April 27 in Montreal to review 1999 COCUS results & develop 20 year.  Minutes not available.

	3
	27 April 1999
	The Workshop met in Montreal and reviewed the 1999 COCUS results and agreed to use a factor of 1.002 to modify the trend line from the 1999 COCUS 6 year forecast data inputs outward to 20 years.  The use of the 1.002 factor increases the quantity of additional NPAs required for NPA relief in Canada over the 20 year forecast period from 13 to 18.  The WG requested the CNA to consult with the Stentor CO Code Administrators and to request the NANPA to reserve the 18 NPAs for Canada.

	4
	2 June 1999
	The Task Force discussed the reservation of additional NPAs for future relief of Canadian geographic NPAs; the development of a CSCN position on NANP Expansion options; D-digit uses; NANP Expansion Options; a Canadian Country Code; assumptions and constraints for NANP Expansion; 10-digit dialing; D-digit release; the need for a Canadian Public Notice; the need for a pro/con analysis of NANP Expansion Options; the need for INC to not eliminate National Destination Code (NDC) Option 3; and, requesting the CRTC to write a letter to INC requesting retention of Option 3.

	5
	16 June 1999
	The Task Force discussed NANP Expansion; developed pros and cons of Options 3A) and 3B) (NDC); developed text for a letter to the INC and agreed to provide a contribution for the CRTC to use as the basis for a PN on NANP Exhaust and Expansion.

	6
	22 June 1999
	At the CSCN meeting held on 22 June 1999, the CSCN agreed to recommend to the CRTC Industry Steering Committee (CISC) that the CRTC send an attached letter to the INC.  The letter encourages the INC to expeditiously continue its review of NANP expansion options and specifically requests the INC to retain the National Destination Code (NDC) option on its short list for detailed assessment. (See CRTC Staff Letter from Leo Mevel to Marc Cathey chair of ATIS CLC dated August 13, 1999)

	7
	4 August 1999
	The Task Force discussed the INC NANP-E WG meeting held 2-3 August 1999.

	8
	13 August 1999
	Commission letter indicating a preference for retention of all 5 options in a contribution to the INC.

	9
	24 August 1999
	The Task Force addressed the CRTC letter to the CLC; the Canadian position on the NDC; the CSCN contribution to the INC; the INC Interim Report on NANP Expansion; the CSCN Report for the CRTC and the potential PN on NANP Expansion.  The Task Force agreed to recommend that the CSCN authorize the Chair to state the CSCN’s support for the retention of the 5 Options on the INC shortlist in the INC Interim Report, without indicating any preference amongst those options.

	10
	26 October 1999
	The Task Force discussed the proposed Report on NANP Expansion that the CSCN intends to submit to the CRTC.  The Working Group agreed to include the Canadian Country Code as an option in its Report.  The Working Group developed suggested questions for inclusion in the Public Notice.

	11
	7 December 1999
	The Task Force discussed a draft Report and a layman’s description of the NANP Exhaust and Expansion issue.  The Working Group developed an outline for the CSCN Report to the CRTC on NANP Expansion and formed small teams to develop the draft text for that Report.

	12
	6-7 January 2000
	The Task Force commenced editing the contributions and developed the first draft of its Report on NANP Exhaust and Expansion.

	13
	13 January 2000
	The Task Force continued editing and developing the draft Report.

	14
	28 January 2000
	The Task Force continued editing and developing the draft Report.

	15
	2 February 2000
	The Task Force completed its report and agreed to submit the Report to the CSCN for consideration.

	16
	9 February 2000
	CSCN agreed to submit TIF Report 8 (CSCN Report to the CRTC on NANP Expansion) to CISC and CRTC.  See CSCN 48 minutes.

	17
	16 July 2001
	The Task Force discussed the new NANP Expansion Option proposed by the FCC; the WorldCom contribution and requested contributions from participants in order to develop a CSCN contribution to the CRTC and or INC.

	18
	18 October 2001
	The Task Force established a work plan to address the TELUS contribution on D-digit release; the INC draft report on NANP Expansion (including the 3 transition methods to a 12-digit NANP format); and any other CSCN issues.  The Task Force discussed the TELUS contribution on the D-digit and commenced development of a CSCN position on D-digit release.

	19
	1 November 2001
	The Task Force discussed a joint contribution from Bell Canada/TELUS and created a draft CSCN contribution to the INC on D‑digit release.  The Task Force finalized and agreed to submit the document to the CSCN.

	20
	5 December 2001
	The CSCN approved the contribution and agreed to forward it to the CISC.  See CSCN 59 Minutes.

	21
	8 February 2002
	CISC rejected the CSCN contribution on D-digit release and returned it to the CSCN for further review.

	22
	11 April 2002
	CRTC staff letter to INC Administrator re:  disposition of Canadian comments on NANP Expansion.

	23
	15 April 2002
	No minutes.  Verbal report in CSCN 61 minutes.

	24
	10 May 2002
	Discussed the INC Report on NANP Expansion and developed draft CSCN comments.  No minutes.

	25
	15 May 2002
	Discussed and edited the proposed CSCN comments on INC NANP Expansion Report #2.  No minutes.  Verbal report in CSCN 62 minutes.

	26
	24 May 2002
	CSCN submitted Comments on the Industry Numbering Committee Report “Recommended Plan for Expanding the Capacity of the North American Numbering Plan” 24 May 2002.  Provided that the current projected exhaust date of 2025 does not advance significantly, the CSCN agreed with the INC proposal to expand the NANP over a 10 year period prior to exhaust, by two digits in a single stage, thus creating a 12 digit NANP format of NXXX-XNXX-XXXX.  In the event that the projected exhaust date advances significantly, then CSCN participants may review and revise this recommendation. (See CRTC Staff letter from Brenda Stevens dated 11 April 2002 to INC Administrator advising that the CRTC was waiting for comments from the CSCN before responding to the Industry Numbering Committee (INC) on its “Recommended Plan for Expanding the Capacity of the North American Numbering Plan”. 

	27
	15 July 2002
	CRTC letter authorized the presentation of the CSCN’s comments on the INC Recommended Plan for Expanding the Capacity of the North American Numbering Plan to the INC Recommended Plan for Expanding the Capacity of the North American Numbering Plan to the INC.

	28
	18 July 2002
	To discuss a CRTC staff letter of 15 July 2002 to the CSCN Chair concerning the CSCN Comments on the INC NANP Expansion Report and to develop an action plan and CSCN response.

	29
	29 July 2002
	CSCN Chair presented the CSCN’s comments on the INC Recommended Plan for Expanding the Capacity of the North American Numbering Plan to the INC.

	30
	9 August 2002
	CSCN Emergency conference call.  See minutes CNMIE0302.doc.  The CSCN developed draft reply comments with the intention of seeking contributions from CSCN participants at a TIF 30 Task Force meeting to take place at the next CSCN meeting, scheduled for September 9-11, 2002.  The CSCN intended to finalize the responses to the CRTC staff questions at the next meeting.

	31
	10 September 2002
	TIF 30 Task Force reviewed and modified the draft comments created by the CSCN.

	32
	26 September 2002
	CSCN Emergency conference call, where the CSCN continued to review and modify the draft comments created by the CSCN.  See CNMIE0602.doc.

	33
	10 October 2002
	CSCN Emergency conference call to review contributions and continue modifications to the draft comments.  See CNMIE0802.doc.

	34
	17 October 2002
	CSCN Emergency conference call to finalize the responses to the CRTC staff questions.  Chair was authorized to submit CSCN comments to CRTC staff.  See CNMIE1002.doc.

	35
	22 October 2002
	CSCN Chair submitted the CSCN responses to the CRTC staff questions to CRTC staff.

	36
	6 March 2003
	Task Force discussed the D-digit release issue and agreed to hold a conference call on D-digit release and potentially close the TIF on 28 March 2003.

	37
	28 March 2003
	Future scheduled meeting.











